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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
 
 
14.B.  SPECIAL NOTICE: A pre-solicitation meeting and site visit will be conducted on July 23, 2003 in Key West, 
Florida.  Meeting will take place on Navy property; in order to be admitted, reply to this notice with complete legal 
name, and SSN of all who will be attending no later than 12:00 noon EDT, Friday, July 18, 2003: reply to 
john.g.cooper@saj02.usace.army.mil, and identify "Key West Dredging Site Visit Attendee" in the subject line.  
Transportation to Flemming Key disposal site and the Navy Mole Pier will be provided via Navy bus. Photographs 
will be allowed.  Site Visit will start promptly at 9:00 a.m.  Attendees shall meet at bldg C-2076 by 9:00 a.m. to 
board the bus for the site visit.   Pre-proposal conference will begin after site visit at Trumbo Point Annex Building 
C-2076 (This the 6-story tall facility with the large "Fly Navy" sign) in the Trumbo Palms Restaurant, which will be 
closed for business during the meeting 
 
14.C.  Sections 00010, 00100, 00100A, 00100B, 00600, 00700, and 00800, which were posted as individual pdf 
documents under the Specifications Tab at the following address:  
https://ebs1.saj.usace.army.mil/ebs/ViewFiles.asp?SolicitationNumber=DACA17-03-R-0012&RegisterOption=True 
have been incorporated into one pdf file with changes made to the following: 
 
14.C.(1)  Table of Contents, Section 00100 – Instructions to Offerors:  Section 00320, Geotechnical Data is removed 
and has a separate Table of Contents. 
 
14.C.(2)  52.236-27 (Alt I) has been revised to state the site visit on July 23, 2003.   
 
14.C.(3)  Section 00700: FAR 52.232-32 is not applicable to this solicitation and was removed. 
 
14.C.(4)  Section 00700, the following clauses have been added:  
 
14.C.(4)(a)  52.228-5, Insurance – Work on a Government Installation (Jan 1997). 
 
14.C.(4)(b)  252.223-7006, Prohibition on Storage and Disposal of Toxic and Hazardous Materials (Apr 1993). 
 
14.C.(5)  Section 00800:  999.236-4030 has been removed, since it is a duplicate of Section 02325, Subpart 1.11, 
Notice to Mariners – Dredging Contracts; also, 999.223-4026 U.S. Army Corps of Engineers Safety and Health 
Requirements Manual, EM-385-1-1 is posted separately at the site address above in subparagraph 14.C, and 
therefore, has been removed from Section 00800.   Section 00800A has been removed from 00800.  
 
14.C.(6) Section 00800, Special Requirements, added:  999.228-4000, Required Insurance     
 
14.C.(7) Section 00100:  Delete Section 00100 in its entirety and replace it with the new Section 00100. 
 
14.C.(8) Section 00330: Delete Section 00330 in its entirety and replace it with the new Section 00330. 
 
14.C.(9) Section 00335: Delete Section 00335 in its entirety and replace it with the new Section 00335. 
 
14.C.(10) Section 00700: Delete Section 00700 in its entirety and replace it with the new Section 00700. 

  
14.C.(11) Section 00800: Delete Section 00800 in its entirety and replace it with the new Section 00800. 
 
14.C.(12) Section 00800A: Insert page 00800A-i (Index) before page 00800A-1. 
 
14.D.  DESCRIPTIVE CHANGES TO SPECIFICATIONS: The following are descriptive changes to the 
specifications.  Specifications should be adequately marked to indicate that they have been changed. 
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14.D.(1) Asterisks appear before and after the line or lines where revisions have been made to the text on the 
enclosed revised pages and pertain only to the changes made by this amendment except where the reverse side of a 
page has been previously amended; however, these can be identified by the amendment number opposite the page 
number at the bottom of each page. 
 
14.D(2) Some specification revisions include additions with underlined text or deletions with line/cross-outs. 
 
14.D.(3) The text changes may have necessitated reformatting of subsequent text or pages. If this is the case, those 
pages have also been issued as amended pages but are not marked with asterisks, underlining or line/cross-outs. 
 
14.D.(4) Section 00010:  On page 3, line 4, change “.9 million” to “819,000”.  
 
14.D.(5) Section 01110: On page 2, paragraph 1.2.1, line 6, change “.9 million” to “819,000”.    
 
 





KEY WEST HARBOR, DREDGING, 34-FOOT PROJECT, MAIN SHIP CHANNEL, CUT-A, CUT-B, CUT-C AND TRUMAN HARBOR, MONROE
 COUNTY, FLORIDA.

DRAWINGS:  DO. FILE NO. 21-38,378 dated March 2003 in 20 sheets plus cover.

DESCRIPTION OF WORK:  See Page 00010-3

MAGNITUDE OF CONSTRUCTION:  BETWEEN $25,000,000.00 and $100,000,000.00.
THIS SOLICITATION IS UNRESTRICTED.  YOU MUST BE REGISTERED IN THE CENTRAL CONTRACTOR REGISTRATION IN ORDER TO RECEIVE
 AN AWARD FROM THIS SOLICITAITON.  CALL 1-888-227-2423.
ALL OFFERS MAILED OR HANDCARRIED MUST BE DEPOSITED IN THE BID DEPOSITORY LOCATED IN CONTRACTING DIVISION PRIOR TO THE
 TIME SET FOR RECEIPT OF PROPOSALS.

Note regarding Block 13A below:  Sealed offers in original and (SEE SECTION 00100A FOR NUMBER OF
COPIES) to perform the work required are due at the place specified in Item 8 by 2:00 PM (hour) local 
time 13 August 2003 (date).

DEIDRA W COX 904-232-1215

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS

NEGOTIATED
07-Jul-2003

(RFP)

(IFB)

X

CALL:
B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED

9. FOR INFORMATION A. NAME

SOLICITATION

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

11. The Contractor shall begin performance within _______30 calendar days and complete it within ________390 calendar days after receiving

award, X notice to proceed. This performance period is X mandatory, negotiable. (See _________________________Section 00700

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
(If "YES," indicate within how many calendar days after award in Item 12B.)

X YES NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and __________0 copies to perform the work required are due at the place specified in Item 8 by ___________  
local time ______________13 Aug 2003 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time.
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee X is, is not required.

C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

SOLICITATION, OFFER, 
AND AWARD

(Construction, Alteration, or Repair)

1. SOLICITATION NO.

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO.

7. ISSUED BY CODE

USA ENGINEER DISTRICT, JACKSONVILLE
PRUDENTIAL OFFICE BLDG
701 SAN MARCO BLVD
CESAJ-CT
JACKSONVILLE FL 32207-8175

DACA17

PAGE OF PAGES

1 OF 25

CODE DACA17

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

10

02:00 PM (hour)
Sealed envelopes containing offers 

BY HAND: DELIVER TO "ISSUED BY" ADDRESS
BY MAIL: USAED JACKSONVILLE,
P O BOX 4970, ATTN: CESAJ-CT
JACKSONVILLE FL 32232-0019

5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

8. ADDRESS OFFER TO (If Other Than Item 7)

FAX:TEL: TEL: FAX:

DACA17-03-R-0012

 



OFFER (Must be fully completed by offeror) 
14.  NAME AND ADDRESS OFFEROR (Include ZIP Code) 15.  TELEPHONE NO.  (Include area code)  
       
      16.  REMITTANCE ADDRESS (Indicate only if different than item 14) 
            
            
            
            
       
CODE FACILITY CODE  
17.  The offeror agrees to perform the work required at the prices specified below in strict accordance with the  terms of this solicitation, if this offer is accepted by the Government 
       in writing within ________ calendar days after the date offers are due. (Insert any amount equal to or greater than the minimum requirements stated in Item 13D. 
       Failure to insert any numbers means the offeror accepts the minimum in Item 13D.) 
 
 
 
AMOUNTS  >  > 
 
 
 

 

18.  The offeror agrees to furnish any required performance and payment bonds.  
19. ACKNOWLEDGMENT OF AMENDMENTS 

(The offeror acknowledges receipt of amendments to the solicitation - give number and date of each) 
 

AMENDMENT NO.                                                             
           

 

DATE 
                                                            

            
20A.  NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER  
          (Type or print) 
 
 

20B.  SIGNATURE 20C.  OFFER DATE 

AWARD   (To be completed by Government) 
21.  ITEMS ACCEPTED: 
 
      
      
      
      
 
22.  AMOUNT 
              

23.  ACCOUNTING AND APPROPRIATION DATA 
       

24.  SUBMIT INVOICES TO ADDRESS SHOWN IN 
       (4 copies unless otherwise specified)  > >  

ITEM 25.  OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO  
  10 U.S.C.  2304(c) (          )                      41 U.S.C.  253(c) (           ) 

26.  ADMINISTERED BY   K3M0J00 27.  PAYMENT WILL BE MADE BY                               t0b0200 
   
         SOUTH FLORIDA AREA OFFICE 
          USA CORPS OF ENGINEERS ((CESAJ-CO-W) 
          4400 PGA BLVD, SUITE 203 
          PALM BEACH GARDENS, FL 33410 
          (PHONE:  561-626-5299) 
 

 
   USACE FINANCE CENTER 
   5722 INTEGRITY DRIVE 
   ATTN:  CEFC-AO-P 
   MILLINGTON, TN 38054-5005 
 

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE  
 28.  NEGOTIATED AGREEMENT  (Contractor is required to sign this document 

and return ______ copies to issuing office).  Contractor agrees to furnish and deliver 
all  
items or perform all work, requirements identified on this form and any continuation 
sheets for the consideration slated in this contract.  The rights and obligations of the  
parties to this contract shall be governed by (a) this contract award, (b) the 
solicitations, and (c) the clauses, representations, certifications, and specifications 
incorporated by reference in or attached to this contract. 

 29.  AWARD (Contractor is not required to sign this document).  Your 
offer on this solicitation is hereby accepted as to the items listed.  This award 
consummates the contract, which consists of (a) the Government solicitation 
and your  offer, and (b) this contract award.  No further contractual document is 
necessary. 
 
 

 

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 
          TO SIGN  (Type or print) 
 

31A.  NAME OF CONTRACTING OFFICER (Type or print) 
      
 

 

30B SIGNATURE 
 
 
  

30C.  DATE 
 
      
 

31B.  UNITED STATES OF AMERICA 
 
 
BY 

31C. AWARD 
         DATE 
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Section 00010 - SOLICITATION, OFFER, AND AWARD 
 
DESCRIPTION OF WORK (CONT'D) 

KEY WEST HARBOR 

FLORIDA 

DREDGING; 34-FOOT PROJECT 

MAIN SHIP CHANNEL, CUT-A, CUT-B, CUT-C  

AND TRUMAN HARBOR 
 

Description of Work (SF-1442, Block 10) 
The project work consists of dredging portions of Key West Harbor, including the Main Ship Channel,  Cut-A, Cut-
A Widener, Cut-B, Cut-C, Cut-C Turning Basin, and Truman Harbor. The required depth of dredging will be 36 feet 
MLLW (35 feet MLLW for Truman Harbor) with an allowable overdepth of 1 foot.  The estimated total amount of 
material to be dredged is approximately 0.9 million  819,000 cubic yards.  The general types of material expected to 
be encountered are silt, sand, gravel, and insitu rock.  The expected proportion of rock is less than 40%.  Drilling 
and blasting will not be allowed under this contract.   
 
Two disposal areas will be available for placement of dredged material: a) an approved ocean disposal area located 
no more than 16 nautical miles south of Key West, and b) an upland site located on Fleming Key with at least 37 
acres available to the contractor for construction of an upland containment and de-watering site.  All loose sediment 
which is overlaying the in-situ rock in Truman Harbor, Cut-C, and Cut-C Turning Basin as well as silty material in a 
portion of Cut-A shall be placed in the Fleming Key upland site.  All other material may be placed in the ocean 
disposal area.  The contractor should expect that close coordination with environmental agencies will be required 
when placing pipeline within the approved corridor so that impacts to environmental resources can be avoided.  The 
contractor will be expected to include a conceptual method and design for upland containment on the provided site 
as part of his proposal for this project.  In addition, the contractor will be required to show disposal area design 
details as part of the submittals required under the contract.   
 
In general, the contractor should expect that a high degree of environmental sensitivity will be required of him by 
this contract.  This same level of sensitivity will be expected by the environmental community, which will be 
diligently watching the contractor’s operations, especially with regard to turbidity.  In particular, the contractor 
should expect to work with restrictions such as areas of no access, extensive areas where anchor placement will be 
restricted, and special requirements regarding the use of anchor cables, swing cables, mooring lines, etc. 
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SECTION 00010A

LINE ITEMS AND PRICING SCHEDULE

LINE ITEM DESCRIPTION QUANTITY UNIT UNIT PRICE TOTAL

36-FOOT REQUIRED DEPTH (35-FOOT IN TRUMAN HARBOR) PLUS 1-FOOT ALLOWABLE  OVERDEPTH

0001 MOBILIZATION AND DEMOBILZATION LUMP SUM $______________

0002 EXCAVATION, UNCLASSIFIED 
ACCEPTANCE SECTION 1 THRU 9
(ESTIMATED QTY.) 501,000 CUBIC YARD $______________ $______________

0003 EXCAVATION, LOOSE SEDIMENT
ACCEPTANCE SECTION 10A, 11A, 12A, 13A, 14A,
15A (ESTIMATED QTY.) 137,180 CUBIC YARD $______________ $______________

0004 EXCAVATION, IN-SITU ROCK
ACCEPTANCE SECTION 10B, 11B, 12B, 13B, 14B,
15B (ESTIMATED QTY.) 180,820 CUBIC YARD $______________ $______________

0005 TURBIDITY MONITORING LUMP SUM $______________

0006 ENDANGERED SPECIES MONITORING LUMP SUM $______________

TOTAL (LINE ITEMS 0001 THRU 0006) $______________

NOTES: (1)  OFFERORS MUST PROVIDE AN OFFER ON ALL LINE ITEMS.  SEE PROVISION AT 52.236-28 (SECTION 00100).

(2)  SEE SECTION 00100, "INSTRUCTIONS TO OFFERORS".

KEY WEST HARBOR DREDGING, 34-FOOT PROJECT, MAIN SHIP CHANNEL, CUT-A, CUT-B, CUT-C AND 
TRUMAN HARBOR, MONROE COUNTY, FLORIDA

DACA17-03-R-0012 00010A-1
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Section 00100 - INSTRUCTIONS TO OFFERORS  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.204-6     DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (JUN 99)  
 
(a) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation 
“DUNS” followed by the DUNS number that identifies the offeror’s name and address exactly as stated in the offer. 
 
(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one. A 
DUNS number will be provided immediately by telephone at no charge to the offeror. For information on obtaining 
a DUNS number, the offeror, if located within the United States,  should call Dun and Bradstreet at 1-800-333-0505. 
The offeror should be prepared to provide the following information:  
 
(1) Company name.  
 
(2) Company address.  
 
(3) Company telephone number.  
 
(4) Line of business.  
 
(5) Chief executive officer/key manager.  
 
(6) Date the company was started.  
 
(7) Number of people employed by the company.  
 
(8) Company affiliation.  
 
(c) Offerors located outside the United States may obtain the location and phone number of the local Dun and 
Bradstreet Information Services office from the Internet Home Page at http://www.customerservice@dnb.com.  If an 
offeror is unable to locate a local service center, it may send an e-mail to Dun and Bradstreet at 
globalinfo@mail.dnb.com. 
 
(End of provision) 
 
 
52.211-2      AVAILABILITY OF SPECIFICATIONS LISTED IN THE DOD INDEX OF SPECIFICATIONS 
AND STANDARDS (DODISS) AND DESCRIPTIONS LISTED IN THE ACQUISITION MANAGEMENT 
SYSTEMS AND DATA REQUIREMENTS CONTROL LIST, DOD 5010.12-L (DEC 1999) 
 
Copies of specifications, standards, and data item descriptions cited in this solicitation may be obtained-- 
 
(a) From the ASSIST database via the Internet at http://assist.daps.mil; or 
 
(b) By submitting a request to the--Department of Defense Single Stock Point (DoDSSP), Building 4, Section D, 
700 Robbins Avenue, Philadelphia, PA 19111-5094, Telephone (215) 697-2667/2179, Facsimile (215) 697-1462. 
 
(End of provision) 
 
 
52.215-1      INSTRUCTIONS TO OFFERORS--COMPETITIVE  ACQUISITION  (MAY 2001) 
 
(a) Definitions. As used in this provision-- 
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“Discussions” are negotiations that occur after establishment of the competitive range that may, at the Contracting 
Officer's discretion, result in the offeror being allowed to revise its proposal. 
 
“In writing or written” means any worded or numbered expression which can be read, reproduced, and later 
communicated, and includes electronically transmitted and stored information. 
 
“Proposal modification” is a change made to a proposal before the solicitation's closing date and time, or made in 
response to an amendment, or made to correct a mistake at any time before award. 
 
“Proposal revision” is a change to a proposal made after the solicitation closing date, at the request of or as allowed 
by a Contracting Officer as the result of negotiations. 
 
“Time”, if stated as a number of days, is calculated using calendar days, unless otherwise specified, and will include 
Saturdays, Sundays, and legal holidays. However, if the last day falls on a Saturday, Sunday, or legal holiday, then 
the period shall include the next working day. 
 
(b) Amendments to solicitations. If this solicitation is amended, all terms and conditions that are not amended 
remain unchanged. Offerors shall acknowledge receipt of any amendment to this solicitation by the date and time 
specified in the amendment(s). 
 
(c) Submission, modification, revision, and withdrawal of proposals. (1) Unless other methods (e.g., electronic 
commerce or facsimile) are permitted in the solicitation, proposals and modifications to proposals shall be submitted 
in paper media in sealed envelopes or packages (i) addressed to the office specified in the solicitation, and (ii) 
showing the time and date specified for receipt, the solicitation number, and the name and address of the offeror. 
Offerors using commercial carriers should ensure that the proposal is marked on the outermost wrapper with the 
information in paragraphs (c)(1)(i) and (c)(1)(ii) of this provision. 
 
(2) The first page of the proposal must show-- 
 
(i) The solicitation number; 
 
(ii) The name, address, and telephone and facsimile numbers of the offeror (and electronic address if available); 
 
(iii) A statement specifying the extent of agreement with all terms, conditions, and provisions included in the 
solicitation and agreement to furnish any or all items upon which prices are offered at the price set opposite each 
item; 
 
(iv) Names, titles, and telephone and facsimile numbers (and electronic addresses if available) of persons authorized 
to negotiate on the offeror's behalf with the Government in connection with this solicitation; and 
 
(v) Name, title, and signature of person authorized to sign the proposal. Proposals signed by an agent shall be 
accompanied by evidence of that agent's authority, unless that evidence has been previously furnished to the issuing 
office. 
 
(3) Submission, modification, or revision, of proposals.  
 
(i) Offerors are responsible for submitting proposals, and any modifications, or revisions, so as to reach the 
Government office designated in the solicitation by the time specified in the solicitation. If no time is specified in 
the solicitation, the time for receipt is 4:30 p.m., local time, for the designated Government office on the date that 
proposal or revision is due. 
 
(ii)(A) Any proposal, modification, or revision received at the Government office designated in the solicitation after 
the exact time specified for receipt of offers is “late” and will not be considered unless it is received before award is 
made, the Contracting Officer determines that accepting the late offer would not unduly delay the acquisition; and-- 
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(1) If it was transmitted through an electronic commerce method authorized by the solicitation, it was received at the 
initial point of entry to the Government infrastructure not later than 5:00 p.m. one working day prior to the date 
specified for receipt of proposals; or 
 
(2) There is acceptable evidence to establish that it was received at the Government installation designated for 
receipt of offers and was under the Government's control prior to the time set for receipt of offers; or 
 
(3) It is the only proposal received. 
 
(B) However, a late modification of an otherwise successful proposal that makes its terms more favorable to the 
Government, will be considered at any time it is received and may be accepted. 
 
(iii) Acceptable evidence to establish the time of receipt at the Government installation includes the time/date stamp 
of that installation on the proposal wrapper, other documentary evidence of receipt maintained by the installation, or 
oral testimony or statements of Government personnel. 
 
(iv) If an emergency or unanticipated event interrupts normal Government processes so that proposals cannot be 
received at the office designated for receipt of proposals by the exact time specified in the solicitation, and urgent 
Government requirements preclude amendment of the solicitation, the time specified for receipt of proposals will be 
deemed to be extended to the same time of day specified in the solicitation on the first work day on which normal 
Government processes resume. 
 
(v) Proposals may be withdrawn by written notice received at any time before award. Oral proposals in response to 
oral solicitations may be withdrawn orally. If the solicitation authorizes facsimile proposals, proposals may be 
withdrawn via facsimile received at any time before award, subject to the conditions specified in the provision at 
52.215-5, Facsimile Proposals. Proposals may be withdrawn in person by an offeror or an authorized representative, 
if the identity of the person requesting withdrawal is established and the person signs a receipt for the proposal 
before award. 
 
(4) Unless otherwise specified in the solicitation, the offeror may propose to provide any item or combination of 
items. 
 
(5) Offerors shall submit proposals in response to this solicitation in English, unless otherwise permitted by the 
solicitation, and in U.S. dollars, unless the provision at FAR 52.225-17, Evaluation of Foreign Currency Offers, is 
included in the solicitation. 
 
(6) Offerors may submit modifications to their proposals at any time before the solicitation closing date and time, 
and may submit modifications in response to an amendment, or to correct a mistake at any time before award. 
 
(7) Offerors may submit revised proposals only if requested or allowed by the Contracting Officer. 
 
(8) Proposals may be withdrawn at any time before award.  Withdrawals are effective upon receipt of notice by the 
Contracting Officer. 
 
(d) Offer expiration date. Proposals in response to this solicitation will be valid for the number of days specified on 
the solicitation cover sheet (unless a different period is proposed by the offeror). 
 
(e) Restriction on disclosure and use of data. Offerors that include in their proposals data that they do not want 
disclosed to the public for any purpose, or used by the Government except for evaluation purposes, shall-- 
 
(1) Mark the title page with the following legend: This proposal includes data that shall not be disclosed outside the 
Government and shall not be duplicated, used, or disclosed--in whole or in part--for any purpose other than to 
evaluate this proposal. If, however, a contract is awarded to this offeror as a result of--or in connection with-- the 
submission of this data, the Government shall have the right to duplicate, use, or disclose the data to the extent 
provided in the resulting contract. This restriction does not limit the Government's right to use information contained 
in this data if it is obtained from another source without restriction. The data subject to this restriction are contained 
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in sheets [insert numbers or other identification of sheets]; and 
 
(2) Mark each sheet of data it wishes to restrict with the following legend: Use or disclosure of data contained on 
this sheet is subject to the restriction on the title page of this proposal. 
 
(f) Contract award. (1) The Government intends to award a contract or contracts resulting from this solicitation to 
the responsible offeror(s) whose proposal(s) represents the best value after evaluation in accordance with the factors 
and subfactors in the solicitation. 
 
(2) The Government may reject any or all proposals if such action is in the Government's interest. 
 
(3) The Government may waive informalities and minor irregularities in proposals received. 
 
(4) The Government intends to evaluate proposals and award a contract without discussions with offerors (except 
clarifications as described in FAR 15.306(a)). Therefore, the offeror's initial proposal should contain the offeror's 
best terms from a cost or price and technical standpoint. The Government reserves the right to conduct discussions if 
the Contracting Officer later determines them to be necessary. If the Contracting Officer determines that the number 
of proposals that would otherwise be in the competitive range exceeds the number at which an efficient competition 
can be conducted, the Contracting Officer may limit the number of proposals in the competitive range to the greatest 
number that will permit an efficient competition among the most highly rated proposals. 
 
(5) The Government reserves the right to make an award on any item for a quantity less than the quantity offered, at 
the unit cost or prices offered, unless the offeror specifies otherwise in the  
proposal. 
 
(6) The Government reserves the right to make multiple awards if, after considering the additional administrative 
costs, it is in the Government's best interest to do so. 
 
(7) Exchanges with offerors after receipt of a proposal do not constitute a rejection or counteroffer by the 
Government. 
 
(8) The Government may determine that a proposal is unacceptable if the prices proposed are materially unbalanced 
between line items or subline items. Unbalanced pricing exists when, despite an acceptable total evaluated price, the 
price of one or more contract line items is significantly overstated or understated as indicated by the application of 
cost or price analysis techniques. A proposal may be rejected if the Contracting Officer determines that the lack of 
balance poses an unacceptable risk to the Government. 
 
(9) If a cost realism analysis is performed, cost realism may be considered by the source selection authority in 
evaluating performance or schedule risk. 
 
(10) A written award or acceptance of proposal mailed or otherwise furnished to the successful offeror within the 
time specified in the proposal shall result in a binding contract without further action by either party. 
 
(11) The Government may disclose the following information in postaward debriefings to other offerors: 
 
(i) The overall evaluated cost or price and technical rating of the successful offeror; 
 
(ii) The overall ranking of all offerors, when any ranking was developed by the agency during source selection; 
 
(iii) A summary of the rationale for award; and 
 
(iv)  For acquisitions of commercial items, the make and model of the item to be delivered by the successful offeror.  
 
(End of provision) 
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52.216-1     TYPE OF CONTRACT (APR 1984) 
 
The Government contemplates award of a firm-fixed price contract resulting from this solicitation. 
 
(End of clause) 
 
 
 
52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999) 
 
(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance 
Requirements for Construction clause of this solicitation. 
 
(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate 
workforce in each trade on all construction work in the covered area, are as follows: 
 

Goals for minority 
participation for each trade 

Goals for female 
participation for each trade 

  
30.4% 6.9% 

  
 
These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor 
performs construction work in a geographical area located outside of the covered area, the Contractor shall apply the 
goals established for the geographical area where the work is actually performed. Goals are published periodically in 
the Federal Register in notice form, and these notices may be obtained from any Office of Federal Contract 
Compliance Programs office. 
 
(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall 
be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations 
required by the clause entitled "Affirmative Action Compliance Requirements for Construction,'' and (3) its efforts 
to meet the goals. The hours of minority and female employment and training must be substantially uniform 
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ 
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from 
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with 
the goals will be measured against the total work hours performed. 
 
(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in 
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The 
notification shall list the -- 
 
(1) Name, address, and telephone number of the subcontractor; 
 
(2) Employer's identification number of the subcontractor; 
 
(3) Estimated dollar amount of the subcontract; 
 
(4) Estimated starting and completion dates of the subcontract; and 
 
(5) Geographical area in which the subcontract is to be performed. 
 
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is Monroe County, 
Florida. 
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(End of provision) 
 
 
 
52.225-12      NOTICE OF BUY AMERICAN ACT REQUIREMENT-- CONSTRUCTION MATERIALS UNDER 
TRADE AGREEMENTS (MAY 2002)  
 
(a) Definitions. Construction material, designated country construction material, domestic construction material, 
foreign construction material, and NAFTA country construction material, as used in this provision, are defined in the 
clause of this solicitation entitled “Buy American Act --Construction Materials under Trade Agreements” (Federal 
Acquisition Regulation (FAR) clause 52.225-11). 
 
(b) Requests for determination of inapplicability. An offeror requesting a determination regarding the inapplicability 
of the Buy American Act should submit the request to the Contracting Officer in time to allow a determination 
before submission of offers. The offeror shall include the information and applicable supporting data required by 
paragraphs (c) and (d) of FAR clause 52.225-11 in the request. If an offeror has not requested a determination 
regarding the inapplicability of the Buy American Act before submitting its offer, or has not received a response to a 
previous request, the offeror shall include the information and supporting data in the offer. 
 
(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the requirements of the 
Buy American Act, based on claimed unreasonable cost of domestic construction materials, by adding to the offered 
price the appropriate percentage of the cost of such foreign construction material, as specified in paragraph (b)(4)(i) 
of FAR clause 52.225-11. 
 
(2) If evaluation results in a tie between an offeror that requested the substitution of foreign construction material 
based on unreasonable cost and an offeror that did not request an exception, the Contracting Officer will award to 
the offeror that did not request an exception based on unreasonable cost. 
 
(d) Alternate offers. (1) When an offer includes foreign construction material, other than designated country or 
NAFTA country construction material, that is not listed by the Government in this solicitation in paragraph (b)(3) of 
FAR clause 52.225-11, the offeror also may submit an alternate offer based on use of equivalent domestic, 
designated country, or NAFTA country construction material. 
 
(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the alternate offer, 
and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of FAR clause 52.225-11 
for the offer that is based on the use of any foreign construction material for which the Government has not yet 
determined an exception applies. 
 
(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of FAR 
clause 52.225-11 does not apply, the Government will evaluate only those offers based on use of the equivalent 
domestic, designated country, or NAFTA country construction material, and the offeror shall be required to furnish 
such domestic, designated country, or NAFTA country construction material. An offer based on use of the foreign 
construction material for which an exception was requested-- 
 
(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or 
 
(ii) May be accepted if revised during negotiations. 
 
(End of provision) 
 
 
 
 
52.233-2     SERVICE OF PROTEST (AUG 1996) (CESAJ ADAPTATION) 
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  (a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an 
agency, and copies of any protests that are filed with the General Accounting Office (GAO), shall be served on the 
Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from the 
person identified in item 10 of the Standard Form 33 (if this solicitation is for non-commercial supplies or services), 
in item 9A of the Standard Form 1442 (if this solicitation is for construction or dredging),  in item 7 of the Standard 
Form 1449 (if this solicitation is for commercial items), or in item 7 of the DA Form 4069-R (if this solicitation is 
for work funded by a non-appropriated funds instrumentality) at the address shown in item 7 of the SF 33, item 7 of 
the SF 1442, item 9 of the SF 1449, or item 5 of the DA Form 4069-R. 
  (b) The copy of any protest shall be received in the office designated above within one day of filing a protest with 
the GAO.  

(End of provision) 
 
 
 
 
 
52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995)  (ALTERNATE I) (FEB 1995)  (CESAJ 
ADAPTATION) 
 
(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting 
the Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, offerors or quoters 
are urged and expected to inspect the site where the work will be performed. 
 
(b) An organized site visit has been scheduled for – July 24, 23, 2003. 
  
(c)  Participants will meet at -- (Location will be provided by the contract administration office via telephone.  See 
(d) below.) 
 
(d) Participants should call George Cooper at 561-626-5299 on or before July 23 22, 2003 to make arrangements. 
 
(e) Core borings are available. (If available, follow the instructions in the Physical Data paragraph in Section 01110 
to make arrangements to inspect the borings.  Failure to follow the instructions may result in a delay ranging in 
duration from one hour to 4 days.)   
 
(f) After the site visit, a memorandum summarizing the visit will be posted to the EBS Web page under the 
solicitation number.  This posting will be strictly for informational purposes only.  The memorandum will not 
become a part of the solicitation.  If the solicitation needs to be changed as a result of information obtained during 
the site visit, a written amendment will be made available to all registered vendors.  Questions regarding any 
information given in the memorandum must be directed to the person whose name appears in item 9 of the Standard 
Form 1442.   

(End of provision) 
 
 
 
 
 
52.236-28      PREPARATION OF PROPOSALS--CONSTRUCTION (OCT 1997) 
 
(a) Proposals must be (1) submitted on the forms furnished by the Government or on copies of those forms, and (2) 
manually signed. The person signing a proposal must initial each erasure or change  
appearing on any proposal form. 
 
(b) The proposal form may require offerors to submit proposed prices for one or more items on various bases, 
including-- 
 
(1) Lump sum price; 
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(2) Alternate prices; 
 
(3) Units of construction; or 
 
(4) Any combination of paragraphs (b)(1) through (b)(3) of this provision. 
 
(c) If the solicitation requires submission of a proposal on all items, failure to do so may result in the proposal being 
rejected without further consideration. If a proposal on all items is not required, offerors should insert the words “no 
proposal” in the space provided for any item on which no price is submitted. 
 
(d) Alternate proposals will not be considered unless this solicitation authorizes their submission. 
 
(End of provision) 
 
 
52.252-5     AUTHORIZED DEVIATIONS IN PROVISIONS (APR 1984) 
 
(a) The use in this solicitation of any Federal Acquisition Regulation (48 CFR Chapter 1) provision with an 
authorized deviation is indicated by the addition of"(DEVIATION)" after the date of the provision. 
 
(b)  The use in this solicitation of any Defense Federal Acquisition Regulation Supplement (48 CFR Chapter 2) 
provision with an authorized deviation is indicated by the addition of "(DEVIATION)" after the name of the 
regulation. 
 
(End of provision) 
 
 
 
HAND-DELIVERING OFFERS TO THE PRUDENTIAL OFFICE BUILDING IN JACKSONVILLE 
 
  The offer must be delivered to the Jacksonville District’s new headquarters in the Prudential Office Building, 701 
San Marco Blvd, Jacksonville, FL 32207.  Access to this building is controlled by security personnel.  Security 
personnel are neither Government employees nor Government contractor employees.  They will accept but will not 
sign for envelopes at the security desk in the 2nd floor lobby.  They will not accept packages at the 2nd floor security 
desk.  Hand-delivered packages larger than letter size must be taken to the building’s east dock located at the corner 
of Main St. and Mary St. For purposes of determining whether an offer is late, delivery into the hands of security 
personnel (either in the lobby or at the east dock) will not constitute delivery to the Government.  In order to ensure 
delivery to the Government, persons hand-delivering offers should call the contract specialist whose name appears 
in the solicitation and ask the specialist to send someone to take possession of the offer.  Persons hand-delivering 
offers should take care to arrive at the Prudential Building in sufficient time to permit completion of security 
requirements and delivery of the offer to the designated office prior to the time set for receipt of offers.  

(End of paragraph 999.204-1) 
 
 
 
 
DISTRIBUTING SOLICITATION AMENDMENTS 
 
  If this solicitation is posted to the Jacksonville District’s Electronic Bid Set (EBS) web site, any amendments 
issued against the solicitation will be distributed to registered vendors by one of the following methods: 
(i) If the solicitation media is CD-Rom and the amendment is substantial enough to require re-issuance of the entire 
solicitation, a new CD-Rom, with the amendment incorporated, will be sent to all registered vendors. 
(ii) If the solicitation media is CD-Rom and the amendment does not require re-issuance of the CD-Rom, the 
amendment will be posted to the EBS web site in PDF format and registered vendors will be notified via e-mail to 
download the amendment from the web site.  Copies will not be sent by mail, fax, or delivery service. 
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(iii) If the solicitation media is paper or WWW, the amendment will be posted to the EBS web site in PDF format 
and registered vendors will be notified via e-mail to download the amendment from the web site.  Copies will not be 
sent by mail, fax, or delivery service. 

(End of paragraph 999.204-4001) 
 
 
 
SEAGOING BARGE ACT – SPECIAL STANDARD OF RESPONSIBILITY 
 
  The Seagoing Barge Act (46 USC 2101 et seq.) applies to this project.  Since the contractor will be using plant that 
requires U.S. Coast Guard certification to comply with this act, the apparently successful offeror shall, 
within 15 calendar days (or such other period as directed by the Contracting Officer) after bid opening/close of 
negotiations, submit a copy of said certificate to the Contracting Officer.  Failure to produce the certificate within 
the required time shall be cause for determining the offeror nonresponsible. 
(End of paragraph number 999.209-4005) 
 
 
OBTAINING INFORMATION REGARDING THIS SOLICITATION 
 
  Verbal requests for information must be directed to the person whose name appears in item 9 of the SF 1442.  
Collect calls cannot be accepted. Written requests for explanations must be sent to the person identified in item 9 of 
the SF 1442 and may be sent via facsimile to 904-232-2748. Inquiries and requests that are directed to any other 
person may not be relayed to the proper person and, therefore, may not be answered. 

(End of paragraph number 999.215-4000)  
 
 
 
OFFEROR'S CHECKLIST 
 
    The following list should be used by offerors to avoid irregularities that have been noted in previous offers. 
    (CAUTION: PROPOSALS THAT ARE QUALIFIED MAY BE CONSIDERED UNACCEPTABLE.  BE 
CAREFUL!) 
1.  This list is not exhaustive.  You must ensure that your proposal complies with all of the terms and conditions of 
the solicitation. 
2.  Have amendments to the solicitation been acknowledged in the space provided on the offer form, and on the 
envelope containing the offer? If not, acknowledgement must be made prior to the time set for receipt of proposals. 
3.  Have prices been inserted for all items? 
4.  Have all prices and computations been checked carefully? 
5.  Have all changes been made to the pricing schedule if required by an amendment? 
6.  Is the offer submitted on the latest pricing schedule? 
7.  Are decimal points in prices in proper places? 
8.  Have you checked for transposition of figures in prices inserted on the pricing schedule? 
9.  Is the offer signed by a person who is legally authorized to bind the offeror?  Is the offeror's address and phone 
number included? 
10. If the offer is signed by an agent, is legal evidence of his authority included with the proposal? 
11. Have the appropriate boxes been checked in all paragraphs of the Representations and Certifications?   Have 
they been submitted with the proposal? 
12. Have the requirements of the Instructions to Offerors -- Competitive provision, if included in this solicitation, 
been met? 
13. If a bid guarantee is required, does your bid guarantee comply with the Bid Guarantee clause of the solicitation?  
If the bid guarantee is in the form of a bid bond is it on Standard Form 24 (REV. 10-98)?  If your bid guarantee does 
not firmly bind you (and your sureties, if applicable) to the United States of America, YOUR OFFER MAY BE 
REJECTED. 
14. If the bid guarantee is in the form of a bid bond, is it completely and properly executed, dated not later than the 
bid opening date, signed by Principal and Surety, corporate certificates executed, and seals affixed, all as contained 
in "Instructions" on Standard Form 24 (REV. 10-98)?  Power of Attorney is also required to accompany the bond.  
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Is the penal sum marked in?  If an individual surety (or sureties) is (are) guaranteeing the bid bond, have the 
requirements of the Pledges Of Assets clause of this solicitation been satisfied and are the supporting documents 
included with the bond? 
 (End of paragraph number 999.215-4011) 
 
 
SUBCONTRACTING PLAN TARGET GOALS  
 
  The offeror's attention is directed to the Small, Small Disadvantaged And Women Owned Small Business 
Subcontracting Plan clause of this solicitation. The clause and this paragraph do not apply to small business 
concerns. 
  (a) Where applicable, the offeror shall submit a subcontracting plan to the Contracting Officer for review and 
approval prior to contract award. The subcontracting plan may be submitted with the offer or after the date set for 
receipt of offers.  If the plan is not submitted with the offer, the Contracting Officer will request the plan and specify 
the due date. The plan must contain all required elements set forth in the above referenced contract clause; must 
address basic contract requirements and options separately; and must demonstrate how the Contractor will 
accomplish the subcontracting requirements consistent with the obligations described in the clause.  The plan will be 
evaluated in accordance with Army FAR Supplement (AFARS) Appendix DD, Subcontracting Plan Evaluation 
Guide.  (AFARS is available on the worldwide web at 
http://dasapp.saalt.army.mil/Documents/AFARS%20conformed.doc  Appendix DD begins on page 202 of the 
document.)   Acceptability of the plan will be one of the elements considered by the Contracting Officer when 
determining contractor responsibility prior to award of a contract. 
  (b) The following subcontracting target goals are provided for informational purposes only.  They are not legally 
binding. 
Category Target Goal 
(1) Small Business Concerns 57.2% 
(2) SBA Small Disadvantaged Business Concerns   8.9% 
(3) Women-Owned Small Business Concerns   8.1% 
(4) SBA HUBZone Small Business Concerns   3.0% 
(5) Service-Disabled Veteran-Owned Small         
Business Concerns 

  3.0% 

(6) Veteran-Owned Small Business Concerns   4.0% 
 
 (Stated percentages are based on the total amount of planned subcontracting; not the price of the contract.  These 
target goals do not apply to contracts for commercial items.  See FAR Part 12.  For definitions of small business 
concern, small disadvantaged business concern, and woman owned small business concern, see the Small Business 
Program Representations (FAR 52.219-1) provision in this section of this solicitation.  For HUBZone small business 
concern qualifications, see FAR subpart 19.13.) 
  (c) After award of the contract and prior to commencement of work, the Deputy for Small Business will instruct 
the Contractor in the preparation and timely submission of required subcontracting reports (SF-294 and SF-295).  
Where practicable, the above briefing will take place during the pre-work conference. 
  (d) Additional information concerning subcontracting plan requirements may be obtained from Ms. Debra 
Overstreet, Deputy for Small Business, Phone: 904-232-1150, or email debra.k.overstreet@usace.army.mil. 

(End of paragraph number 999.219-4002) 
 
 
 
  
SOURCES FOR ASSISTANCE IN LOCATING SMALL BUSINESS SUBCONTRACTORS 
 
  (a) The Offeror's attention is directed to the Utilization of Small Business Concerns clause of this solicitation.  
Assistance in identifying small, small disadvantaged and women-owned small business concerns may be obtained as 
follows: 
  (1) Internet Web Site Sources for searches throughout the U.S., Puerto Rico and the USVI: 
  (A) Small Business Administration PRO-Net Database 
          http://www.sba.gov 
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  (B) Procurement Technical Assistance Center (PTAC) 
          http://www.dla.mil/ddas 
  (C) Veterans Business Outreach Center  800-542-7232 
          www.vboc.org  
  (2) Sources of information within Florida: 
  (A) Florida Atlantic University PTAC, Ft. Lauderdale 954-771-6520 
  (B) University of South Florida PTAC, Tampa  813-974-4371 
  (C) Chamber of Commerce PTAC, Jacksonville  904-928-1100 
  (D) University of West Florida PTAC, Pensacola   850-474-2919 
  (E) Florida A&M University PTAC, Tallahassee  850-599-3407 
  (F) Latin Builders Association, Miami-Dade Area  954-704-0345 
  (G) Broward County Minority Bldrs Coalition  305-792-1121 
  (3) Sources of information within the U.S. Virgin Islands: 
        Dept of Public Works, DBE Coordinator, St. Thomas 340-773-1290 
  (4) Sources of information within Puerto Rico: 
  (A) Puerto Rico General Contractors Association, San Juan 787-781-2200 
  (B) San Juan PTAC     787-753-6861 
  (b) Further information may be obtained from the Jacksonville District's Small Business internet site, located under 
Business Opportunities at http://www.saj.usace.army.mil.  The above information is continually updated on the 
internet site. 
  (c) Failure to comply with the requirements of the Utilization of Small Business Concerns clause can be grounds 
for imposition of sanctions. 

(End of paragraph number 999.219-4003) 
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SECTION 00100A 
INSTRUCTIONS, CONDITIONS, AND NOTICES TO OFFERORS 

 
(TRADE-OFF) 

(AWARD WITHOUT DISCUSSIONS) 
 

PROPOSAL SUBMISSION REQUIREMENTS 
 
A-1 Notice.  The Government intends to make award without holding discussions with offerors.  Therefore, 
offerors are encouraged to include their best terms and conditions (both price and technical) in the initial 
offer.  By submitting an offer in response to this solicitation, offerors are agreeing to comply with all terms 
and conditions contained in the solicitation.  (See item 17, Standard Form 1442.)  Unless the solicitation 
specifically invites the offeror to submit exceptions, the Contracting Officer may reject any offer that 
contains exceptions.  If, despite the warning given in this paragraph, the offeror elects to include 
exceptions, the exceptions must be specifically and clearly identified on a separate page.  In this 
solicitation, the words “offer” and “proposal” are used interchangeably.  (See definition of “offer” at FAR 
2.101.)  Except for any portions of the offeror’s proposal incorporated into the resulting contract by specific 
reference, the terms and conditions included in the solicitation, including any amendments, shall take 
precedence over the offeror’s proposal.  
 
A-1.1  Certain positions and/or items of work are considered particularly critical to successful completion 
of the project.  The Government will consider the qualifications of these persons/subcontractors during its 
evaluation of the offeror’s proposal.  In accordance with the Limitations On Substitutions For Certain 
Positions And/Or Subcontractors paragraph of Section 00800 of this solicitation, if the offeror is awarded a 
contract the offeror will not be permitted to make substitutions without the approval of the Contracting 
Officer or Administrative Contracting Officer.  If the offeror does not name a subcontractor for any 
identified item of work, the Government will assume the offeror intends to perform the work with its own 
forces and, if the offeror receives the contract, no substitutions will be allowed without prior approval of 
the Contracting Officer or Administrative Contracting Officer.   
Limitations apply to the following positions and/or items of work; therefore, the offeror shall name in its 
proposal the persons/subcontractors it proposes to use for these positions and/or items of work:   Project 
Manager; Project Superintendent; Project Quality Control Engineer; dredging material; transporting 
dredged material long distances; and protecting environmental resources; therefore, the offeror shall name 
in its proposal the persons/subcontractors it proposes to use for these positions and/or items of work.  
 
A-2 The Proposal.  Each offeror shall submit a written proposal consisting of the following documents: 
 

A-2.1 Completed SF 1442 with price schedule. 
 
A-2.2 Offer guarantee (or bid bond) if required by item 13B, Standard Form 1442. 
 
A-2.3 Completed representations & certifications (Section 00600 of this solicitation). 
 
A-2.4 Past performance information. 
 
A-2.4.1 For all subfactors except utilization of small business concerns (if used as a subfactor), submit 
information for all relevant contracts and subcontracts started or completed within the past 3 years 
(measured from the date of this solicitation).  Submit a separate Past Performance Information Collection 
Sheet for each project.  (A copy of the sheet is attached to the solicitation.)  Include past performance 
information regarding predecessor companies, key personnel who have relevant experience, and 
subcontractors that will perform major or critical aspects of the work.  (For proposed subcontractors, 
clearly identify the work each will perform.)  For each project submitted, explain why it is relevant to this 
project, and provide information on problems encountered and the actions taken to correct such problems.  
(Relevancy is defined in the DOD guide to collection and use of past performance as “information that has 
a logical connection with the matter under consideration and applicable time span.”)   
 

DACA17-03-R-0012                                         00100A Page 1 of 9                                        Rev Am 0001 



A-2.4.2 Utilization of small business concerns.  
 
A-2.4.2.1 This subparagraph applies to offerors that are small business concerns (including all categories) 
and to offerors that are other than small business concerns.  FAR 52.219-8, Utilization Of Small Business 
Concerns, states the Government’s policy that small business (SB) concerns, veteran-owned small business 
(VOSB) concerns, service-disabled veteran-owned small business (SDVOSB) concerns, HUBZone small 
business concerns, small disadvantaged business (SDB) concerns, and women-owned small business 
(WOSB) concerns have the maximum practicable opportunity to participate in performing contracts.  For 
each of the 3 most recently completed federal contracts submit one of the following: (i) if the contract 
required a subcontracting plan, submit the final SF 294, Subcontracting Report For Individual Contract, or 
(ii) if the contract did not require a subcontracting plan, complete and submit the Past Performance 
Information Collection Sheet (Utilization of Small Business Concerns). (A copy of the sheet is attached.)  
Offerors that are SB, VOSB, SDVOSB, HUBZone SB, SDB, or WOSB may count work performed with 
in-house resources toward compliance with FAR 52.219-8 in the category (or categories) to which they 
belong.  (For example, a HUBZone SDB could count work in 3 categories: SB, HUBZone, and SDB.) 
 
A-2.4.2.2 This subparagraph applies to offerors that are other than small business concerns.  FAR 52.219-9, 
Small, Small Disadvantaged And Women-Owned Small Business Subcontracting Plan, requires a 
subcontracting plan, where applicable, that separately addresses subcontracting with small business (SB) 
concerns, veteran-owned small business (VOSB) concerns, service-disabled veteran-owned small business 
(SDVOSB) concerns, HUBZone small business concerns, small disadvantaged business (SDB) concerns, 
and women-owned small business (WOSB) concerns. For each of the 3 most recently completed federal 
contracts that included FAR 52.219-9, the offeror shall submit a copy of the final SF 294, Subcontracting 
Report For Individual Contract. 
 
A-2.4.3  In addition to past performance information required by paragraph A-2.4.1 above, the offeror shall 
provide a listing of all current contracts and a listing of all U.S. Army Corps of Engineers contracts 
completed within the past two years. For each of these contracts the offeror shall provide: the plant 
involved; responsible individual’s name (project manager); QC and safety professional’s names; and 
accident rates, descriptions, and causes.  The offeror shall describe corrective actions taken in response to 
previous accidents and shall address the specific actions planned for this project to preclude similar 
accidents. 
 
A-2.4.4  Equipment Documentation. 
The Contractor shall provide documentation for major pieces of dredging equipment, being proposed for 
use on this project to verify its capabilities to dredge and transport rock and/or sand to the distances shown 
in the plans and specifications.  This documentation shall consist of past dredging history for each specific 
dredging plant for a minimum of the last 2 years. The documentation shall include but not limited to the 
following:  
 
General Information applying to all dredges/jobs (if applicable) 

Identification of the dredge 
Coast Guard certification, if applicable 
ABS certification 
Estimated daily production rate for this contract 
Associated booster/pipeline equipment and/or scow barges (including size) 
Age and Condition (Including information on last major maintenance and 
 scheduled future maintenance) 
Present Location  
Draft and freeboard 
Positioning equipment (vessel and dredge-head/arm apparatus) 
Size of Suction and Discharge Lines and/or Bucket  
Primary Pump and/or Crane Horsepower 
Ladder Pump Horsepower   
Location of each job. 
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Sponsor/owner of each job. 
Total contract price of each job. 
Total cubic yards excavated for each job. 
List of all the dredges used on each job. 
Photographs of dredge(s). 
Total cubic yards for each dredge on each job. 
Total production days for each dredge on each job. 
Core Borings logs and any other Geotechnical data documenting ground 
  conditions for each job including items such as compressive 
  strengths, laboratory tests, geophysical data, probes to locate 
  rock, etc. (for rock dredging jobs only) 
Document if blasting and/or a non-dredge mechanical breakup of 
  rock materials was employed. 
Typical dredging depths/elevations required for each job.   
Average dredging time per day for each dredge for each job. 
Average downtime per day for repairs for each dredge for each job. 
Disposal method(s) used on each job. 
General weather/wave/wind conditions for each job. 
 

Applicable specifically to Hydraulic Pipeline dredges 
Dredge Size. 
Photographs of cutter head 
Horsepower of dredge pump.  
Ladder Pump Horsepower   
Total horsepower of dredge excluding the dredge pump. 
Horsepower of cutterhead 
RPM (revolutions per minute) of cutterhead 
Cutterhead tooth replacement per cubic yard dredged, or total 
  number of cutter teeth replaced for each dredge. 
Typical production rates achieved in rock and non-rock materials. 
Typical bank heights used in rock, non-rock materials.  
Typical pipeline lengths used. 
Size and number of booster pumps used on each job. 
 

Applicable specifically to Mechanical Dredges  
Provide manufacturer’s data sheet on crane or excavator 
Dredge Size. 
Photographs  
Total horsepower of dredge 
Typical production rates achieved in rock and non-rock materials. 
Typical bank heights used in rock, non-rock materials.  
Size and number of scow barges used on each job 
Typical hauling distances. 
 
A-2.4.4.1  Additional Equipment Documentation.  For each hydraulic pipeline dredge being proposed for 
use on this project, the Contractor shall complete the form on the following page.  Failure to fully complete 
this form will result in assumptions being made that could result in a lower overall rating for equipment 
and/or technical merit.
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Name of Company: 
  
Address of Company:  
  
Phone: 
E-mail: 
Inside diameter of suction and discharge lines: 
  
Continuous rating of dredge pump drives at full speed: 
  
RPM of dredge pump at full speed: 
  
Diameter of impellers: 
  
Diameter of eye (opening through front shroud of impeller): 
  
Is there a ladder pump in the system?              Yes        No     
 (Please provide details if answer is yes) 
Are there any booster pumps in the system?   Yes       No  
 (Please provide details if answer is yes) 
Is the dredge pump centerline at approximate water level? 
(If no, state feet above or below water level) 
Does dredge advance on walking spuds, spud carriage, or wires: 
  
Approximate on-board length of suction and discharge lines: 
  
Approximate mean diameter of cutter 
  
Project Data: 
Elevation above water level at which dredged material is discharged: 

Dredging depth below water level: 
  
Type of material being dredged (eg., fine sand, coarse sand) Including median grain size and spt data if available and 
whether the insitu material is free-flowing or standing when disturbed: 

  
Average dredge swing width, as established by dredge capability or project requirements: 

  
Average project bank height (work face to be excavated, including the bank above and below waterline): 

  
 
 
 
A-2.5 A technical proposal consisting of:  
SUBFACTORS SUBMISSION REQUIREMENT (Note: To ensure the proposal adequately addresses areas the 
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Government considers important, the offeror should review paragraph B-3 in Section 00100B 
prior to preparing the proposal.) 
 

TECHNICAL 
APPROACH 
AND METHODS 
-  Dredging 
Material, 
Transporting 
Dredge Material 
Long Distances, 
and Protecting 
Environmental 
Resources    

Demonstrate experience of Contractor/Subcontractor, using proposed equipment, in 
successfully dredging material, transporting material for long distances, and accurate placement 
of dredged material within the boundaries of a designated ocean disposal site, similar to that 
described in the project plans and specifications, and protecting environmental resources similar 
to those that could be impacted by work during this project. 
 
-Provide a narrative of your experience, within the past 5 years, showing how you used 
proposed equipment to successfully dredge material similar to that described in the project 
plans and specifications, and the documented production rates achieved.  Discuss problems 
encountered, enforcement action or resource violations and corrective actions taken to ensure 
timely completion. 
 
-Provide a narrative of past experience showing how you used proposed equipment to 
successfully transport dredge material similar to that described in the project plans and 
specifications.  Document your compliance with all permit requirements, including discussion 
of problems encountered, enforcement action or resource violations and corrective action taken. 
 
-Provide detailed information on how environmental resources will be protected and monitored 
through all phases of the work.  This demonstrated experience should include, as a minimum, 
protection and monitoring of water quality, reefs, vegetation, sea-grass, fish and wildlife, etc.:  
(1) Method for extraction of material; (2) Method for transferring the material to the placement 
area; and (3) Method for placing the material.  Document your compliances with all permit 
requirements, including discussion of problems encountered, enforcement action or resource 
violations and corrective actions taken. 
 

MANAGEMENT 
PLAN:  
Management Plan 
for Construction 
Method, Plant and 
Equipment, and 
Project 
Organization 

In addition to the plant listing and schedule requested below, provide a brief narrative 
describing the reasoning used in selecting the plant and equipment, construction method and 
key personnel with the intent of instilling confidence that the offeror has a well thought out 
management plan that can accomplish all items of work while dredging and transporting 
materials described in the plans and specifications.  
 
-Demonstrate your plan to successfully dredge and clear the channel areas described in the 
plans and specifications of rock and sediments.  Describe how the dredging will be 
accomplished in a manner that meets or exceeds the requirements of Section 01411 
TURBIDITY MONITORING of the specifications.  Also describe any special equipment or 
operating techniques that will be used to accomplish the required dredging without impacting 
sensitive environmental resources. 
 
-The plans and specifications indicate property that is available to the contractor for use as both 
in-water and upland dredged material management areas (DMMA).  Demonstrate your plan for 
placement of dredged material in the DMMAs shown in the plans and specifications.  Describe, 
in detail, how the placement and containment of dredged material will be accomplished in a 
manner that meets or exceeds the requirements of Section 01411 TURBIDITY MONITORING 
of the specifications.  Describe, in conceptual design terms and operational terms, any features 
that will be built or constructed for the containment and/or dewatering of dredged material. 
 
-Provide a listing of excavation and transporting equipment and accompanying vessels to be 
used on this project along with construction methods proposed.   Drafts of vessels or equipment 
relative to navigation depths throughout the project area must be considered and discussed.  See 
paragraph A-2.4.4 for required documentation on dredges.  This information will be used for 
both past performance information and capability under this contract.  For each waterborne 
vessel, including any jack-up equipment, submit an identification of the vessel and Coast Guard 
Certification, as applicable. 
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-Provide a resume for the Project Manager and a list of subcontractors, along with the duties 
assigned to each, and include a cross reference to Past Performance information  under A-2.4.3.  
 
-For any person or subcontractor not currently employed by the offeror, include a letter of intent 
from that person or subcontractor. 

Utilization of 
Small Business 
Concerns 

In accordance with FAR 15.304(c)(4), the extent of participation of small disadvantaged 
business (SDB) concerns shall be evaluated.  Further, in accordance with DFARS 215.304(c)(i), 
the extent of participation of small businesses (SB) and historically black colleges or 
universities and minority institutions (HBCU/MI) shall be evaluated.  The elements to be 
evaluated are: 
 
(1) The extent to which SDB’s, SB’s, and HBCU/MI’s are specifically identified in the 
proposal.  (If the successful offeror is required to submit a subcontracting plan before award, 
firms identified in the proposal must also be listed in the subcontracting plan.) 
  
(2) The extent of commitment to use such firms (for example, enforceable commitments will be 
weighted more heavily than non-enforceable commitments). 
 
(3) The complexity and variety of work such firms will perform. 
 
(4) The realism of the proposal. 
 
(5) The extent of participation of such firms in terms of the total price of the proposal (including 
options, if applicable). 
 
 To facilitate the evaluation, the offeror shall provide the following information: 
 
This requirement applies to offerors that are small business concerns (including all categories) 
and to offerors that are other than small business concerns.  For this proposal, for each category 
(i.e., SDB, SB, and HBCU/MI) provide adequate responses to elements (1), (2), (3), and (5) 
above.  Offerors that are SDB, SB, or HBCU/MI may count work performed with in-house 
resources toward compliance with this requirement; however, they must identify applicable 
category.  (For example, if the offeror is SDB, all work to be performed with in-house resources 
can be used when formulating responses related to proposed SDB participation as well as SB 
participation.) 

 
 
 
 
 
 
 
 
 
 
 
A-2.6 Packaging the Proposal.  The proposal shall be divided as indicated in the following table and each 
division shall be submitted in a separate sealed package. Each package shall be marked with the offeror’s 
name, the solicitation number, and the package number. 
 
Package No. of 

Copies 
Items 

1 2 Price proposal, bond, representations & certifications, and information related to 
utilization of small business concerns for both the past performance factor and the 
technical merit factor (when applicable) (Paragraphs A-2.1, A-2.2, A-2.3, A-2.4, and 
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A-2.5).  Each copy shall be separately bound.   
2 4 Past performance information for all subfactors except utilization of small business 

concerns (Paragraph A-2.4).  Each copy shall be separately bound. IF UTILIZATION 
OF SMALL BUSINESS CONCERNS IS A SUBFACTOR, DO NOT INCLUDE 
INFORMATION REGARDING UTILIZATION OF SMALL BUSINESS 
CONCERNS IN THIS PACKAGE.  

3 7 Technical proposal except utilization of small business concerns (Paragraph A-2.5).  
Each copy shall be placed in a separate 3-ring binder.  DO NOT INCLUDE PRICING 
INFORMATION OR (IF REQUIRED) INFORMATION REGARDING 
UTILIZATION OF SMALL BUSINESS CONCERNS IN THE TECHNICAL 
PROPOSAL.   
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PAST PERFORMANCE INFORMATION COLLECTION SHEET 

(Submit this sheet with Package 2 of your proposal) 
(TO BE COMPLETED BY THE OFFEROR.  SUBMIT A SEPARATE SHEET FOR EACH REFERENCE.)   

 1. Your firm’s name: 
 2. Contract number of referenced project:  

 3. Description, location & relevancy of work:  (Note: Relevancy is defined as something that has a logical 
connection with the matter under consideration, e.g., similar project size and type of work.  It is the offeror’s 
responsibility to establish relevancy.) 

 4. Owner’s name and address: 

 5. Owner’s point of contact (name and telephone number) (NOTE: IT IS YOUR RESPONSIBILITY TO 
ENSURE POINTS OF CONTACT CAN BE CONTACTED BY THE GOVERNMENT’S EVALUATORS 
AND THAT THEY WILL COOPERATE.): 

 6. Prime contractor’s name and address if you were a subcontractor on this project: 
 7. Your role (e.g., Prime, Member of Joint Venture, Subcontractor, etc.) and work performed by your in-house 

forces: 
 8. Contract price: 

 9. Extent and type of work you subcontracted to other firms (Note: See paragraph A-2.4.2 of Proposal 
Submission Requirements for separate requirement for information regarding utilization of small business 
concerns.  Information submitted in response to paragraph A-2.4.2 must be submitted separately in package 1 of 
the proposal.): 
 

 10. Date started ____________ and date completed____________.  (If not completed, give percentage of 
completion and expected completion date.) 

 11. Did you receive a written performance evaluation for this project?  (Yes/No)  If yes, what rating did you 
receive? 

 12. Was your contract/subcontract terminated for default?  If so, attach an explanation of the circumstances. 

 13. Were liquidated damages assessed?  If so, attach an explanation of the circumstances. 

 14.  Provide a list/discussion of major resource protection violations, environmental enforcement actions, cases 
of current or past litigation and/or settlements pertaining to environmental resource injury.  

 15.  Describe any major environmental impacts caused by the operation of the company. 
 

 16.   Did any of these impacts result in law enforcement cases?  And if so, how long ago? 
 

 17.A.  If yes to the above questions 14, 15, and 16, have any of these cases resulted in litigation? 
  

 17.B.  Is litigation action pending or settled?  If settled, when? 
 

 18.A.  If yes to question 14, 15, and 16 above, what corrective actions where employed in each instance? 
 

 18.B.  Was there any mitigation? 
 

 18.C.  How long did it take to correct and/or mitigate? 
 

 18.D.  Was the corrective action(s) successful?  Discuss how. 
 

PAST PERFORMANCE INFORMATION COLLECTION SHEET 
(UTILIZATION OF SMALL BUSINESS CONCERNS) 
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(Submit this sheet with Package 1 of your proposal) 
(TO BE COMPLETED BY THE OFFEROR.  SUBMIT A SEPARATE SHEET FOR EACH REFERENCE.)   

The purpose of this sheet is collect information regarding compliance with FAR 52.219-8 in previous contracts.  The 
categories of interest are: small business (SB), small disadvantaged business (SDB), veteran-owned small business 
(VOSB), service-disabled veteran-owned small business (SDVOSB), HUBZone small business, and women-owned 
small business (WOSB).  Definitions for all terms except small business concern can be found at FAR 2.101.  The 
definition of small business concern can be found at FAR 19.001.  For this collection sheet, any concern unable to 
meet the definition for small business concern shall be considered a large business (LB) concern.  A SB concern 
may also qualify in one or more of the other categories.  When completing the sheet, the offeror should check all 
categories that apply. 
1. Your firm’s name: 2. Contract number of referenced project: 

  
3. Date completed____________.  (Do not submit 
information for an active contract.) 

4. Contract price: $___________________ 

5. Total amount subcontracted: $______________ 
Amount subcontracted to:  
 -  LB: $_________________ 
 -  SB (in this total include all awards to SB, SDB, 
HUBZone SB, VOSB, SDVOSB, and WOSB): 
$_________________ 
 

6. Of the total amount subcontracted to SB, how much was 
subcontracted to: 
SDB: $________________ 
HUBZone SB: $_________________ 
VOSB: $________________ 
SDVOSB: $_________________ 
WOSB: $____________________ 

7. Contracting Officer’s name and telephone 
number: 

8. In blocks below enter dollar amount for work performed 
by your firm and by each listed subcontractor: 

Name of Firm: Offeror CHECK EACH CATEGORY THAT APPLIES 

Phone: LB SB SDB HUBZONE SB VOSB SDVOSB WOSB 

Amount: $        

Name of Firm:  CHECK EACH CATEGORY THAT APPLIES 

Phone: LB SB SDB HUBZONE SB VOSB SDVOSB WOSB 

Amount: $        

Name of Firm:  CHECK EACH CATEGORY THAT APPLIES 

Phone: LB SB SDB HUBZONE SB VOSB SDVOSB WOSB 

Amount: $        

Name of Firm:  CHECK EACH CATEGORY THAT APPLIES 

Phone: LB SB SDB HUBZONE SB VOSB SDVOSB WOSB 

Amount: $        

Name of Firm: CHECK EACH CATEGORY THAT APPLIES 

Phone: LB SB SDB HUBZONE SB VOSB SDVOSB WOSB 

Amount: $        

Name of Firm:  CHECK EACH CATEGORY THAT APPLIES 

Phone: LB SB SDB HUBZONE SB VOSB SDVOSB WOSB 

Amount: $        

Name of Firm:  CHECK EACH CATEGORY THAT APPLIES 

Phone: LB SB SDB HUBZONE SB VOSB SDVOSB WOSB 

Amount: $        

Name of Firm:  CHECK EACH CATEGORY THAT APPLIES 

Phone: LB SB SDB HUBZONE SB VOSB SDVOSB WOSB 

Amount: $        

 



SECTION 00100B 
EVALUATION FACTORS FOR AWARD 

 
(TRADE-OFF) 

(AWARD WITHOUT DISCUSSIONS) 
 

 
B-1 Applicable Regulatory Guidance.  This source selection will be conducted in accordance with 
procedures prescribed in FAR Part 15.   
 
B-2 Determining Best Value.  The Contracting Officer will use a trade-off process to determine which offer 
represents the best value to the Government.  This process allows the Contracting Officer to consider 
making award to other than the lowest priced offer or other than the highest technically rated offer.  All 
evaluation factors other than price, when combined, are slightly more important than price. 
 
B-3 Evaluation Factors.  The following factors and significant subfactors will be used to determine best 
value.  The relative importance of non-price factors/subfactors is as indicated. 

EVALUATION FACTORS (TRADE-OFF) 
FACTOR SUBFACTOR RELATIVE IMPORTANCE/OTHER 

INFORMATION 
Price N/A See paragraph B-2 above.   

N/A Past Performance is slightly less important than 
Technical Merit. 

Past 
Performance 
 Generally, the Government will evaluate timely completion of work; quality of work; 

environmental compliance; customer satisfaction; cost controls for additional work; 
utilization of small business concerns when FAR 52.219-9 is included in the 
solicitation; and safety.  However, the Government reserves the right to evaluate other 
areas and reserves the right to determine, on a case-by-case basis, how much emphasis 
to place on any given area.    
N/A Technical Merit is slightly more important 

than Past Performance 
[Subfactor 1] Technical Approach & 
Methods - Dredging Material, 
Transporting Dredge Material Long 
Distances, and Protecting Environmental 
Resources 
[Subfactor 2] Management Plan for 
Construction Method, Plant and 
Equipment, and Project Organization 

 
 
Relevance:  Subfactor 1 and Subfactor 2 
are of equal importance, and significantly 
more important than Subfactor 3, 
Utilization of Small Business Concerns. 
: 

Technical Merit 
 

 
[Subfactor 3] Utilization of small 
business concerns 

Relevance:  Subfactor 3, Utilization of 
Small Business concerns subfactor is 
significantly less important than all the 
other Technical Merit subfactors 

 
B-4 Rating Definitions.  Following table shows ratings for each type of evaluation and gives definitions for 
the ratings. 
 
PRICE/COST is not rated.  It is evaluated for reasonableness.   
 

DACA17-03-R-0012                                                00100B Page 1 of 5                                 Rev Am 0001 



 
PERFORMANCE RISK (Past Performance) ratings assess the risks associated with each offeror’s 
likelihood of success in performing the requirements stated in the RFP based on that offeror’s 
demonstrated performance on recent, relevant contracts. The risk assessment will be based on two 
components, i.e., ratings for past work and relevancy of past work to this project. Less relevant work will 
receive less weight.  It is the offeror’s responsibility to establish relevancy of past work to this project.  
RATING DEFINITION 
Outstanding 
 

Offeror’s past performance record reflects a consistent commitment to quality 
work and customer satisfaction with few problems, all of which were immediately 
corrected. If Utilization of Small Business Concerns is a subfactor, the offeror’s 
record reflects outstanding commitment to policy stated in FAR 52.219-8 and 
execution of subcontracting plans. 

Above Average Offeror’s past performance record reflects a consistent commitment to quality 
work and customer satisfaction with few problems, most of which were 
immediately corrected. If Utilization of Small Business Concerns is a subfactor, 
the offeror’s record reflects above average commitment to policy stated in FAR 
52.219-8 and execution of subcontracting plans. 

Satisfactory Offeror’s past performance record is inconsistent—mostly good but some bad. 
Several problems were encountered.  Most were satisfactorily resolved.  Some 
required extra effort on the part of QA/inspection personnel to obtain resolution. If 
Utilization of Small Business Concerns is a subfactor, the offeror’s record reflects 
satisfactory commitment to policy stated in FAR 52.219-8 and execution of 
subcontracting plans. 

None The offeror has no relevant performance record.  A thorough search was unable to 
identify any past performance information. If Utilization of Small Business 
Concerns is a subfactor, the offeror has never had a contract that included FAR 
52.219-8 or FAR 52.219-9. 

Marginal Offeror’s past performance record is inconsistent—some good but mostly bad. 
Several problems were encountered. Some were satisfactorily resolved.  Too many 
required extra effort on the part of QA/inspection personnel to obtain resolution. If 
Utilization of Small Business Concerns is a subfactor, the offeror’s record reflects 
marginal commitment to policy stated in FAR 52.219-8 and execution of 
subcontracting plans. 

Unsatisfactory Offeror’s past performance record reflects a consistent lack of commitment to 
quality work and customer satisfaction. If Utilization of Small Business Concerns 
is a subfactor, the offeror’s record reflects unsatisfactory commitment to policy 
stated in FAR 52.219-8 and execution of subcontracting plans. 

 
 
RELEVANCE DEFINITION 
Highly Relevant Past projects bear a strong correlation to this project in size, scope, and type of 

work. 
Moderately Relevant Past projects correlate to this project in most but not all respects. 
Slightly Relevant Past projects correlate to this project in a few respects. 
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RISK DEFINITION 
Very Low Risk Offeror received Outstanding rating for Highly Relevant past performance. 
Low Risk Offeror received either: (1) Outstanding rating for Moderately Relevant past 

performance, or (2) Above Average rating for Highly Relevant past performance. 
Moderate Risk Offeror received: (1) Outstanding rating for Slightly Relevant past performance, 

(2) Above Average rating for Moderately Relevant past performance, (3) Above 
Average rating for Slightly Relevant past performance, or (4) Satisfactory rating 
for Highly Relevant past performance . 

Unknown Risk The offeror has no relevant performance record; therefore, offeror received no 
rating.  A thorough search was unable to identify any past performance 
information. 

High Risk Offeror received: (1) Satisfactory rating for Moderately Relevant past 
performance, (2) Satisfactory rating for Slightly Relevant past performance, or (3) 
Marginal rating for Highly Relevant past performance. 

Very High Risk Offeror received: (1) Marginal rating for Moderately Relevant past performance, 
(2) Marginal rating for Slightly Relevant past performance,  (3) Unsatisfactory 
rating for Highly Relevant past performance, (4) Unsatisfactory rating for 
Moderately Relevant past performance, or (5) Unsatisfactory rating for Slightly 
Relevant past performance. 

 
TECHNICAL MERIT ratings reflect (1) the Government’s confidence in each offeror’s ability, as 
demonstrated in its proposal, to perform the requirements stated in the RFP, and (2) the Government’s 
assessment of performance risk associated with the proposal. 
ADJECTIVE DEFINITION 
Outstanding 
  (O) 

Excellent in all respects; offers one or more significant advantages not offset by 
disadvantages; very good probability of success with overall low degree of risk in 
meeting the Government’s requirements. 

Above Average 
  (AA) 

High quality in most respects; offers one or more advantages not offset by 
disadvantages; good probability of success with overall low to moderate degree of 
risk in meeting the Government’s requirements. 

Satisfactory 
  (S) 

Adequate quality; any advantages are offset by disadvantages; fair probability of 
success with overall moderate to high degree of risk in meeting the Government’s 
requirements. 

Marginal  
  (M) 

Overall quality cannot be determined because of errors, omissions or deficiencies 
that are capable of being corrected without a major rewrite or revision of the 
proposal. 
 

Unsatisfactory 
  (U) 

A proposal that contains major errors, omissions or deficiencies, or an 
unacceptably high degree of risk in meeting the Government’s requirements; and 
these conditions cannot be corrected without a major rewrite or revision of the 
proposal. 
 

 

DACA17-03-R-0012                                                00100B Page 3 of 5                                 Rev Am 0001 



 
B-5 Proposal Evaluation.  In accordance with the Instructions to Offerors--Competitive Acquisition 
provision of this solicitation (FAR 52.215-1), the Government intends to evaluate proposals and award a 
contract without discussions with offerors (except clarifications as described in FAR 15.306(a)). Therefore, 
the offeror's initial proposal should contain the offeror's best terms from a price and technical standpoint. 
The Government reserves the right to conduct discussions if the Contracting Officer later determines them 
to be necessary.  Further, if the Contracting Officer determines that discussions are necessary and if the 
Contracting Officer determines that the number of proposals that would otherwise be in the competitive 
range exceeds the number at which an efficient competition can be conducted, the Contracting Officer may 
limit the number of proposals in the competitive range to the greatest number that will permit an efficient 
competition among the most highly rated proposals.  The following table synopsizes the evaluation 
methodology: 
 
ELEMENT METHOD 
General Review Review of entire proposal to ascertain completeness and offeror’s eligibility for 

award. 
Price Price will not be given a score.  It will be reviewed for possible mistakes and 

eligibility for award, and evaluated for reasonableness. 
Past Performance Will be evaluated for risks associated with the proposal.  Possible ratings are: 

Very Low, Low, Moderate, Unknown, High, and Very High.   An “unknown 
risk” rating will have neither a favorable nor an unfavorable impact on the 
overall evaluation of the proposal.  However, if necessary, the Contracting 
Officer can consider favorable or unfavorable past performance history as a 
tiebreaker when comparing offerors who have no past performance history 
with offerors who do have past performance history.  For example, if all other 
factors are relatively equal, an offeror with a favorable past performance 
history may be selected over an offeror with no past performance history; or, 
an offeror with no past performance history may be selected over an offeror 
with an unfavorable past performance history. 

Technical Merit Will be evaluated for merit and proposal risk.  Possible ratings are: 
Outstanding, Above Average, Satisfactory, Marginal, and Unsatisfactory.   

Source Selection 
Decision 

Evaluators will provide results of evaluations to the Contracting Officer who 
will, through a trade-off process involving all evaluation factors, determine 
which proposal represents the best overall value to the Government. 

   
 
B-5.1 General Review. 
 
B-5.1.1 Offerors will be checked against the List of Parties Excluded From Federal Procurement and 
Nonprocurement Programs.  Any offeror who is listed will be eliminated without further consideration. 
 
B-5.1.2  Bid bonds will be reviewed for acceptability.  Any offeror whose bid bond is unacceptable, will be 
eliminated without further consideration unless the Contracting Officer later determines that discussions are 
necessary and decides that the offeror’s proposal should be included in the competitive range. 
 
B-5.1.3 Proposals will be checked for minor informalities or irregularities. The Contracting Officer will 
follow guidance at FAR 14.405 when resolving minor informalities or irregularities.  The Contracting 
Officer either will give the offeror an opportunity to cure any defect resulting from a minor informality or 
irregularity or waive the defect, whichever is to the advantage of the Government.   
 
 
 
 
 
 
B-5.2 Price Evaluation. 
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B-5.2.1 Prices will be reviewed for minor or clerical errors.  If necessary, offerors will be afforded an 
opportunity to resolve any such errors.  Any exchange with offerors under this subparagraph shall be for 
the purpose of clarification (FAR 15.306(a)) and shall not constitute negotiations as defined at FAR 
15.306(d).  In the event of discrepancy between a unit price and the extended amount, the unit price shall 
be controlling. 
 
B-5.2.2 Prices will be reviewed for apparent mistakes.  Should this review reveal any prices that seem 
unreasonably low, the Contracting Officer will contact the offeror and ask the offeror to confirm the 
questioned price.  If the offeror confirms the price, no further action will be taken under this subparagraph.  
If, however, the offeror alleges a mistake, the offeror may modify the proposal in accordance with FAR 
52.215-1(c)(6).  (See Section 00100.)  Any modification submitted for the purpose of correcting a mistake 
shall include documentation explaining how the mistake was made.   
 
B-5.2.3 After resolution of minor or clerical errors and/or mistakes, prices will be reviewed for 
reasonableness. 
 
B-5.3 Technical Merit Evaluation. 
 
B-5.3.1 Using the Technical Merit factor and subfactors listed in paragraph B-3 above, each evaluator will 
conduct an independent evaluation of each proposal documenting the strengths, deficiencies, significant 
weaknesses, and risks associated with each proposal.  Upon completion of individual evaluations, the entire 
evaluation team will form a consensus opinion of each offeror’s ability to accomplish the project work and 
prepare a narrative supporting the team’s conclusions.  In the event the team is unable to form a consensus, 
the team will prepare majority and minority opinions for the Contracting Officer’s consideration.  
 
B-5.4 Past Performance Evaluation.  The Government will consider currency and relevance of the 
information, source of the information, context of the data, and general trends in the offeror’s performance.  
Information will be weighted in accordance with its relevance.  The Government may use information 
supplied by the offeror and information obtained from other sources.  The evaluation will be conducted by 
telephone.  If, during the course of the evaluation, the Government obtains adverse information that the 
offeror has not previously been made aware of, the Government will afford the offeror an opportunity to 
respond to the information.  The Government will not disclose the names of persons who provide 
performance information.  The evaluation will take into account past performance information regarding 
predecessor companies, key personnel who have relevant experience, and subcontractors that will perform 
major or critical aspects of the work.  (Note:  Although the Government may obtain past performance 
information from other sources, it is the offeror’s responsibility to provide past performance information 
and explain how the information is relevant to this acquisition.) 
 
B-5.5 Source Selection Decision.  The Contracting Officer, independently exercising prudent business 
judgment, will make the source selection decision based on the proposal that represents the best value to 
the Government.  The Contracting Officer will not receive a recommendation from any individual or body 
as to which offeror should receive the award and additionally will not receive a rank order or order of merit 
list pertaining to the offers being evaluated.   
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SECTION 00320 

GEOTECHNICAL DATA 

 

1.1 SCOPE 

The information provided in this section encompasses the 
geotechnical field investigations relevant to this project.  The 
investigations consist of borings with the associated boring 
logs presented in paragraph 1.4.3.  A character of materials 
paragraph is included to provide a comprehensive description of 
the materials utilizing both recent and historical knowledge of 
the project area.  Also included in this section are definitions 
of terms and boring log notes, which provide additional 
explanation of the boring logs and drilling techniques.  Any 
questions that pertain to the information provided in this 
section should be addressed to the District’s Geotechnical 
Branch. 
 
Items discussed in the character of materials paragraph may not 
appear explicitly on the core boring logs.  Based on historic 
knowledge of the project area, the character of materials 
paragraph includes items that supplement the data documented by 
the core boring logs.  When reviewing core boring logs, use all 
data on the logs, including the materials description, legend 
and blow counts.  When evaluating the subsurface conditions, use 
all data, including the character of materials paragraph and 
core boring logs. 

1.2 CHARACTER OF MATERIALS 

1.2.1 Regional Geology 

The Florida Keys are a chain of Pleistocene reef and oolitic 
limestone islands that extend from approximately 180 miles from 
Miami to the Dry Tortugas, separating Florida Bay in the Gulf of 
Mexico from the Straits of Florida in the Atlantic Ocean.  The 
structural framework of the keys is the southern Florida 
carbonate platform, which has been accumulating shallow water 
carbonate sediments for 140 million years, since the Early 
Cretaceous, and is over 6 km thick. 
 
The keys are the subaerial parts of Pleistocene limestone 
deposition resulting from the interaction between climate, 
seawater chemistry, biology, sea level change, tidal 

 00320-2



 

interactions, preceding topography and tectonic stability.  The 
islands within Florida Bay are accumulations of modern sediment; 
carbonate mud, sand, and mangrove peat.  The islands facing the 
Atlantic Ocean are composed of two surficial stratigraphic 
limestone units, the Key Largo Limestone and the Miami 
Limestone, that reach a height of 6 meters in places. 
 
The project area is composed of limestone overlain in most 
places by calcareous sand and silt of varying thickness.  The 
limestone is present throughout but dips below project depths in 
most areas of Cut-B, Cut-A and the Ship Channel.  Rock rubble 
occurs along the sides and bottom of the channel, wideners, and 
basins, which were remnants from the previous channel deepening 
in 1964.  The rock contour is very irregular due to the past 
dredging.  The core borings show that the rock was penetrated 
with a 5-foot sampler using a 140-pound hammer beyond project 
depth. 

1.2.2 Materials Encountered 

The geotechnical investigations include core borings drilled in 
1963 in Cut-C, the Turning Widener and Truman Harbor and are 
designated as CB-1, etc.  Along the entire project, 
environmental surface samples were taken in 2002 and are 
designated as KW02-01, etc.  A sub-bottom profile was performed 
in 2002 to identify the top of the rock.  The results are shown 
on the plan sheets.  In 2003, samples were obtained by using a 
5-foot sampler.  Cores were obtained from additional samples 
taken in 2003.  Unconfined compressive strength tests were not 
conducted as no solid core of sufficient size was obtained above 
grade for testing. 

1.2.2.1 Ship Channel 

Materials to be encountered include sand, silty sand, shell, 
rock rubble, and limestone.  The majority of material to be 
removed is clean, coarse calcareous sand with shell.  The sand 
increases in silt content as it nears Cut-A.  Rock rubble occurs 
along the sides and bottom of the channel.  In-situ limestone 
exists above grade in the southern portion of the channel where 
the channel cuts through a reef area. 

1.2.2.2 Cut-A and Widener 

Materials encountered in this area are primarily a fine to 
coarse, calcareous, silty sand.  Rock occurs above grade near 
the convergence of Cuts-A and B. 
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1.2.2.3 Cut-B  

Limestone is the dominant feature in this portion of the 
channel.  Swift currents have kept most of the limestone exposed 
at the surface.  Sand and/or gravel overlying the rock occurs 
along the channel sides in places and where the limestone occurs 
at a deeper depth.  The rock is primarily a moderately hard, 
vuggy limestone with zones of hard limestone. 

1.2.2.4 Cut-C and Turning Widener  

Limestone occurs above grade throughout this area.  Swift 
currents and ships have kept most of the limestone exposed at 
the surface.  Silt, silty sand, and/or gravel overlying the rock 
occur in areas within the channel and within the turning 
widener.  Much of the rock is moderately hard coralline 
limestone with layers of hard, dense limestone.  Areas of hard 
rock, exposed at the surface do occur, as shown in the borings. 

1.2.2.5 Truman Harbor  

Materials encountered within Truman Harbor include soft to 
moderately hard limestone with occasional hard limestone layers.  
The limestone surface is irregular and is often covered by 
limestone gravel.  Soft silt overlies the rock and gravel. 
 

1.2.2.6 Fleming Key 

Fleming Key is composed of fill material containing primarily 
limestone gravel intermixed with calcareous sands and silt.  The 
gravel fill overlies natural ground that consists primarily of a 
calcareous silt layer on limestone.  Occasional layers of 
calcareous sand and clay are also present.  The limestone varies 
from soft to hard and contains vugs or holes that are filled 
with sand and silt. 

1.3 DEFINITIONS 

Terms commonly used in the boring logs shall be defined as: 
 
Banded - Rock from 0.02 to 0.1-foot thick. 
Carbonate - Soil component that reacts with HCl of an 
indeterminate origin (shell, rock, etc.). 
Cavity - Voids greater than the diameter of the core. 
Decomposed - Saprolite; rock is essentially reduced to a soil 
with a relic rock texture; can be molded or crumbled by hand. 
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Dense – Equivalent to SPT N-value of 30 to 50. 
Fill - Material that has been placed by man, described with all 
soil characteristics. 
Firm – Thumb will indent soil about ¼ inch (6 mm). 
Hard – Soil that can be indented with difficulty by thumbnail or 
rock that is difficult to scratch with knife (cannot be pitted 
with a geology hammer but can be chipped with moderate blows of 
the hammer). 
Highly Weathered - Entire rock section is discolored; alteration 
is greater than 50%; some areas of slightly weathered rock are 
present; some minerals are leached away; retains only a fraction 
of its original strength (wet strength usually lower than dry 
strength). 
Incompetent - Rock that disintegrates while coring; weak. 
Indurated - Rock or soil hardened or consolidated by pressure or 
cementation.  Very difficult to break by hand. 
Layer - Rock or soil with thickness of 6 inches or less. 
Laminated - Alternating layers of varying material or color with 
layers less than 6 mm thick. 
Lens – A geologic deposit of variable thickness, which 
disappears laterally in all directions and cannot be correlated 
to adjacent borings. 
Massive Bedded - Rock over 3-foot thick. 
Moderately Hard – Rock that can be scratched easily with a 
knife; cannot be scratched with fingernail (can be pitted with 
moderate blows of geology hammer). 
Moderately Weathered - Discoloration is evident; rock surface is 
pitted and altered, with alterations penetrating well below rock 
surfaces; 10% to 50% of the rock is altered; strength is 
noticeably less than unweathered rock. 
Pitted - Rock with voids 0.03 (1 mm) to 0.02-foot (6 mm) 
diameter. 
Poorly-Indurated - See semi-indurated. 
Rock – A naturally occurring substance composed of one or more 
minerals bound together.  This geologic term includes a range of 
engineering properties:  strength, hardness, permeability, 
weathering, and discontinuity.  These properties are noted or 
can be inferred from the boring logs as blow counts, penetration 
rate, RQD, hardness, etc. 
Seam - Rock or soil with average thickness of 2 to 3 inches. 
Semi-Indurated - Rock or soil with a lesser degree of hardening 
or consolidation by pressure or cementation.  Crumbles with 
little effort by hand. 
Shell - Material composed of predominantly (>75%) coarse-grained 
sand to gravel-sized whole or broken shell. 
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Slightly Weathered - Rock with superficial discoloration, 
alteration and/or discoloration along discontinuities; less than 
10 % of the rock volume is altered; strength is essentially 
unaffected. 
Soft – Thumb will penetrate soil about 1 inch (25 mm). 
Thick Bedded - Rock from 1 to 3-foot thick. 
Thin Bedded - Rock from 0.1 to 0.3-foot thick. 
Unweathered - Rock with no evidence of any mechanical or 
chemical alteration. 
Very Hard – Rock that cannot be scratched with a knife (chips 
can be broken off only with heavy blows of the geology hammer). 
Vuggy - Rock with voids 0.02 foot (6 mm) to the diameter of the 
core. 

1.4 GEOTECHNICAL DATA 

1.4.1 Summary of Borings 

The coordinates presented in the table below correspond to the 
project coordinate system and datum utilized throughout these 
plans and specifications, which may or may not correspond to the 
original coordinate system and datum indicated on the boring 
logs. 
 

State Plane, FL-East, 
NAD83 

Boring 
Designation 

X Y 
Project Location 

CB-1 387264 79888 Truman Harbor 
CB-3 386984 81138 Truman Harbor 
CB-4 387344 81638 Truman Harbor 
CB-5 386614 80028 Truman Harbor 
CB-6 385834 80558 Cut-C 
CB-9 386294 79868 Turning Widener 

KW02-01 387343 81427 Truman Harbor 
KW02-02 386930 80087 Truman Harbor 
KW02-03 385558 82341 Turning Widener 
KW02-04 385471 80160 Turning Widener 
KW02-05 385381 78417 Cut-B 
KW02-06 385228 75999 Cut-B 
KW02-07 384996 74512 Cut-B 
KW02-08 385525 71856 Cut-A 
KW02-09 386251 70807 Cut-A 
KW02-10 388646 67304 Cut-A 
KW02-11 388050 67012 Cut-A 
KW02-12 388727 64793 Main Ship Channel 
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State Plane, FL-East, 
NAD83 

Boring 
Designation 

X Y 
Project Location 

KW02-13 389485 52498 Main Ship Channel 
KW02-14 389555 51297 Main Ship Channel 

CB-KWH02-08 386404 70637 Cut-A 
CB-KWH02-12 385247 76426 Cut-B 
CB-KWH02-13 385343 78318 Cut-B 
CB-KWH02-14 385529 79454 Cut-C 
CB-KWH02-15 385174 80379 Turning Widener 
CB-KWH02-16 386235 81290 Cut-C 
CB--KWH02-17 385498 80893 Turning Widener 
CB-KWH02-18 386380 80936 Cut-C 
CB-KWH02-19 386614 81373 Cut-C 
CB-KWH02-20 385557 82023 Turning Widener 
CB-KWH02-21 385451 82479 Turning Widener 
CB-KWH02-22 387061 83138 Cut-C 
CB-KWH02-23 387206 82842 Cut-C 
CB-KWH02-24 387212 81621 Truman Harbor 
CB-KWH02-25 387289 80804 Truman Harbor 
CB-KWH02-26 386692 80549 Truman Harbor 
CB-KWH02-27 387303 80239 Truman Harbor 
CB-KWH02-28 386699 79902 Truman Harbor 
CB-KWH03-11 384986 75021 Cut-B 
CB-KWH03-30 385316 78459 Cut-B 
CB-KWH03-32 385518 80662 Turning Widener 
CB-KWH03-33 386328 80804 Cut-C 
CB-KWH03-34 386566 81436 Cut-C 
CB-KWH03-35 385602 82008 Turning Widener 
CB-KWH03-36 387189  81560 Truman Harbor 
CB-KWH03-37 386227 82344 Turning Widener 
CB-FKDA03-01 392096 92984 Fleming Key 
CB-FKDA03-02 391400 93013 Fleming Key 
CB-FKDA03-03 391441 92033 Fleming Key 
CB-FKDA03-04 392075 92133 Fleming Key 
CB-FKDA03-05 391135 91033 Fleming Key 
CB-FKDA03-06 391909 91152 Fleming Key 
CB-FKDA03-07 391035 90298 Fleming Key 
CB-FKDA03-08 391833 90278 Fleming Key 
CB-FKDA03-09 390834 89398 Fleming Key 
CB-FKDA03-10 391874 89658 Fleming Key 
CB-FKDA03-11 391352 89552 Fleming Key 
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1.4.2 Boring Log Notes 

Borings CB-FKDA03-01 through 11 were driven using the Standard 
Penetration Test (SPT) procedure with a 140 lb. hammer with a 
30-inch drop using a 2.0-foot split spoon (1 3/8-inch I.D. and 
2-inch O.D.) until refusal was encountered.  Refusal is defined 
as a total of 50 blows of the hammer within any 6-inch 
increment, a total of 100 blows of the hammer within any 1-foot 
increment, or no observed advance of the sampler after 10 
successive blows of the hammer.  After refusal, the borings were 
continued with a 4-inch x 5 1/2-inch diameter core barrel until 
the rate of penetration indicated softer material, at which 
point the SPT procedure was resumed. 
 
Borings CB-1, CB-3 through 6, CB-9, CB-KWH02-08, CB-KWH02-12 
through 28, CB-KWH03-11, were driven using a 5’ sampler with a 
procedure similar to the Standard Penetration Test.  Blow counts 
indicated are those required for sampling only and do not 
correlate to the N-values of a SPT. 
 
Borings CB-KWH03-30 and CB-KWH03-32 through 37, were drilled 
with a NX diameter core barrel. 
 
Samples from the borings CB-KWH02-08, CB-KWH02-12 through 28, 
CB-KWH03-11, KWH03-30, CB-KWH03-32 through 37, and CB-FKDA03-01 
through 11 may be viewed at the District warehouse in 
Jacksonville.  Borings CB-1, CB-3 through 6, and CB-9 have been 
discarded.  Borings KW02-01 through 14 are not available for 
viewing.  It is strongly suggested that all contractors view the 
samples before submitting their bid.  A statement shall be 
provided with the bid stating that it was prepared after 
inspection of the samples.  If no such statement is submitted, 
the Government could find the bid non-responsive. 
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1.4.3 Boring Logs 

Applicable boring logs are presented on the following pages. 
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Table 1.  Sediment sample collection information.

Station Location Sample Number X
(NAD 83 ft)

Y
(NAD 83 ft)

Water
Depth (ft)

Sediment
Sample Volume Bottom Description

Truman Harbor KW02-01A* 387,277 81,658 32.7 12 gals silt/clay
Truman Harbor KW02-01B 387,503 81,380 32.5 12 gals silt clay
Truman Harbor KW02-01C 387,249 81,243 32.8 12 gals silt/clay
Truman Harbor KW02-02A** 387,218 80,249 35.1 12 gals silt/clay
Truman Harbor KW02-02B 386,870 80,157 34.9 12 gals silt/clay
Truman Harbor KW02-02C 386,703 79,856 35.5 12 gals silt/clay
Truman Harbor KW02-02-A-DUP*** 387,218 80,249 34.9 12 gals silt/clay
Truman Harbor KW02-02-B-DUP 386,870 80,157 35.3 12 gals silt/clay
Truman Harbor KW02-02-C-DUP 386,703 79,856 34.8 12 gals silt/clay
Turning Basin KW02-03A**** 385,434 82,411 33.8 2 gals silt/clay
Turning Basin KW02-03B 385,629 82,427 32.9 2 gals silt/clay
Turning Basin KW02-03C 385,612 82,184 33.6 2 gals silt/clay
Turning Basin KW02-04 385,471 80,160 34 2 L coarse sand over rock
Main Ship Channel KW02-05 385,381 78,417 35 6 gals coarse sand on rock bottom
Main Ship Channel KW02-06 385,228 75,999 33.1 2 L coarse sand on rock bottom
Main Ship Channel KW02-07 384,996 74,512 34.9 2 L coarse sand on rock bottom
Main Ship Channel KW02-08 385,525 71,856 34.7 2 L sand with seagrass
Main Ship Channel KW02-09 386,251 70,807 34.8 2 L coarse sand
Main Ship Channel KW02-10 388,646 67,304 33.2 2 L silty sand
Main Ship Channel KW02-11 388,050 67,012 33 2 L silty sand
Main Ship Channel KW02-12 388,727 64,793 34.9 2 L sand with shell, rocks, coral
Main Ship Channel KW02-13 389,485 52,498 35.1 2 L coarse sand
Main Ship Channel KW02-14 389,555 51,297 35 2 L coarse sand
Main Ship Channel KW02-14-DUP 389,555 51,297 35 2 L coarse sand
*Samples from Stations KW02-01A, KW02-01B, and KW02-01C were composited and labeled as KW02-01.
**Samples from Stations KW02-02A, KW02-02B, and KW02-02C were composited and labeled as KW02-02.
***Additional samples from Stations KW02-02A, KW02-02B, and KW02-02C were composited and labeled as KW02-02DUP.
****Samples from Stations KW02-03A, KW02-03B, and KW02-03C were composited and labeled as KW02-03.
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K3ENDJW6
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1

WOH

1

5' Sampler

5' Sampler
-40.7

1

-34.7

-40.7

SAND, silty, mostly angular to rounded fine to
coarse-grained sand-sized carbonate, little silt,
trace clay, strong reaction with HCl, wet, gray
(SM)

NOTES:

1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.

4

0
6.0

1

0.0

140# hammer w/30" drop used with 5.0' solid
tube sampler (1-3/4" I.D. x 2-1/2" O.D.).

Blow counts indicated are those required for
sampling only and do not correlate to the
N-values of a Standard Penetration Test.

Abbreviations:
   WOH = Weight of Hammer.
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1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Cut-A

UNDISTURBED (UD)

Corps Of Engineers

6.0 Ft.

1

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

3 %

CB-KWH02-08

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

02-12-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
MLLW

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-KWH02-08 X = 386,404     Y = 70,637

INCLINED

3.   DRILLING AGENCY

N/A

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

Acker on WB-33

VERTICAL

Mark Whitson

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

02-12-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR

1

DISTURBED

0.0 Ft. -34.7 Ft.

0

5

10

15

JUN 02
SAJ FORM 1836
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23

2

5' Sampler

-40.2

8

-35.2

-37.0

-40.2

SAND, poorly-graded, mostly angular to
subangular fine to coarse-grained sand-sized
carbonate, trace silt, strong reaction with HCl, wet,
tan to gray  (SP)

Limestone, hard, moderately weathered, aphanitic,
vuggy, tan

At El. -38.8 Ft., unweathered

NOTES:

1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.

12

5.0

1

0.0

1.8

140# hammer w/30" drop used with 5.0' solid
tube sampler (1-3/4" I.D. x 2-1/2" O.D.).

Blow counts indicated are those required for
sampling only and do not correlate to the
N-values of a Standard Penetration Test.
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1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Cut-B

UNDISTURBED (UD)

Corps Of Engineers

5.0 Ft.

1

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

12 %

CB-KWH02-12

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

02-12-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
MLLW

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-KWH02-12 X = 385,247     Y = 76,426

INCLINED

3.   DRILLING AGENCY

N/A

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

Acker on WB-33

VERTICAL

Mark Whitson

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

02-12-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR

1

DISTURBED

0.0 Ft. -35.2 Ft.

0

5

10

15

JUN 02
SAJ FORM 1836
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50/0.6'

5

5' Sampler

2 -38.6

22

-35.0

-38.6

Limestone, hard, moderately weathered, aphanitic,
vuggy, coral and shell fragments, tan

At El. -37.6 Ft., unweathered, solid

NOTES:

1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.

31

3.6

1

0.0

140# hammer w/30" drop used with 5.0' solid
tube sampler (1-3/4" I.D. x 2-1/2" O.D.).

Blow counts indicated are those required for
sampling only and do not correlate to the
N-values of a Standard Penetration Test.
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1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Cut-B

UNDISTURBED (UD)

Corps Of Engineers

3.6 Ft.

2

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

31 %

CB-KWH02-13

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

02-12-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
MLLW

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-KWH02-13 X = 385,343     Y = 78,318

INCLINED

3.   DRILLING AGENCY

N/A

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

Acker on WB-33

VERTICAL

Mark Whitson

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

02-12-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR

1

DISTURBED

0.0 Ft. -35.0 Ft.

0

5

10

15

JUN 02
SAJ FORM 1836

00320-19



50/0.8'

6

5' Sampler

-38.1

6

-34.3

-38.1

Limestone, hard, moderately weathered, aphanitic,
vuggy, tan/gray

NOTES:

1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.

53

3.8

1

0.0

140# hammer w/30" drop used with 5.0' solid
tube sampler (1-3/4" I.D. x 2-1/2" O.D.).

Blow counts indicated are those required for
sampling only and do not correlate to the
N-values of a Standard Penetration Test.
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1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Cut-C

UNDISTURBED (UD)

Corps Of Engineers

3.8 Ft.

1

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

53 %

CB-KWH02-14

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

02-09-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
MLLW

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-KWH02-14 X = 385,529     Y = 79,454

INCLINED

3.   DRILLING AGENCY

N/A

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

Acker on WB-33

VERTICAL

Mark Whitson

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

02-09-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR

1

DISTURBED

0.0 Ft. -34.3 Ft.

0

5

10

15

JUN 02
SAJ FORM 1836

00320-20



8

5' Sampler

2 -37.0

16

-34.2

-37.0

Limestone, hard, moderately weathered, aphanitic,
vuggy, shell and coral fragments, tan/gray

At El. -36.4 Ft., fossiliferous, unweathered, solid

NOTES:

1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.

14

2.8

1

0.0

140# hammer w/30" drop used with 5.0' solid
tube sampler (1-3/4" I.D. x 2-1/2" O.D.).

Blow counts indicated are those required for
sampling only and do not correlate to the
N-values of a Standard Penetration Test.
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1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Turning Basin

UNDISTURBED (UD)

Corps Of Engineers

2.8 Ft.

2

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

14 %

CB-KWH02-15

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

02-11-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
MLLW

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-KWH02-15 X = 385,174     Y = 80,379

INCLINED

3.   DRILLING AGENCY

N/A

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

Acker on WB-33

VERTICAL

Mark Whitson

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

02-11-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR

1

DISTURBED

0.0 Ft. -34.2 Ft.

0

5

10

15

JUN 02
SAJ FORM 1836

00320-21



20

5

5' Sampler

-39.0

10

-34.0

-39.0

Limestone, fossiliferous, hard, moderately
weathered, aphanitic, vuggy, white/gray/tan

NOTES:

1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.

50

5.0

1

0.0

140# hammer w/30" drop used with 5.0' solid
tube sampler (1-3/4" I.D. x 2-1/2" O.D.).

Blow counts indicated are those required for
sampling only and do not correlate to the
N-values of a Standard Penetration Test.
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1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Cut-C

UNDISTURBED (UD)

Corps Of Engineers

5.0 Ft.

1

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

50 %

CB-KWH02-16

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

02-08-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
MLLW

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-KWH02-16 X = 386,235     Y = 81,290

INCLINED

3.   DRILLING AGENCY

N/A

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

Acker on WB-33

VERTICAL

Mark Whitson

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

02-08-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR

1

DISTURBED

0.0 Ft. -34.0 Ft.

0
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15

JUN 02
SAJ FORM 1836

00320-22



14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
MLLW

Steve Myers,  Geologist

13

5' Sampler

2
-38.3

23

-35.4

-37.4

-38.3

Limestone, soft, moderately weathered, aphanitic,
vuggy, tan

Limestone, hard, unweathered, aphanitic

NOTES:

1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.

66

2.9

1

0.0

2.0

140# hammer w/30" drop used with 5.0' solid
tube sampler (1-3/4" I.D. x 2-1/2" O.D.).

Blow counts indicated are those required for
sampling only and do not correlate to the
N-values of a Standard Penetration Test.
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1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Turning Basin

UNDISTURBED (UD)

Corps Of Engineers

2.9 Ft.

2

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

66 %

CB-KWH02-17

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

02-11-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-KWH02-17 X = 385,498     Y = 80,893

INCLINED

3.   DRILLING AGENCY

N/A

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

Acker on WB-33

VERTICAL

Mark Whitson

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

02-11-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR

1

DISTURBED

0.0 Ft. -35.4 Ft.

0
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15

JUN 02
SAJ FORM 1836

00320-23



CB-KWH02-18 X = 386,380     Y = 80,936

INCLINED

3.   DRILLING AGENCY

N/A

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

50/0.3'5' Sampler-35.7
-35.4
-35.7 Limestone, hard, unweathered, aphanitic, vuggy,

coral fragments, tan

NOTES:

1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.

1000.3 1
0.0

140# hammer w/30" drop used with 5.0' solid
tube sampler (1-1/2" I.D. x 2" O.D.).

Blow counts indicated are those required for
sampling only and do not correlate to the
N-values of a Standard Penetration Test.
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1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Cut-C

UNDISTURBED (UD)

Corps Of Engineers

0.3 Ft.

1

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

100 %

CB-KWH02-18

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

02-09-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
MLLW

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

Acker on WB-33

VERTICAL

Mark Whitson

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

02-09-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR

1

DISTURBED

0.0 Ft. -35.4 Ft.

0
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10

15

JUN 02
SAJ FORM 1836

00320-24



See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

Acker on WB-33

VERTICAL

Mark Whitson

Boring Designation

50

20

5' Sampler

-40.0

25

-36.0

-40.0

Limestone, hard, slightly weathered, aphanitic,
vuggy, coral and shell fragments, tan

NOTES:

1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.

50

4.0

1

0.0

140# hammer w/30" drop used with 5.0' solid
tube sampler (1-3/4" I.D. x 2-1/2" O.D.).

Blow counts indicated are those required for
sampling only and do not correlate to the
N-values of a Standard Penetration Test.
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1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Cut-C

UNDISTURBED (UD)

Corps Of Engineers

4.0 Ft.

1

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

50 %

CB-KWH02-19

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

02-09-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
MLLW

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-KWH02-19 X = 386,614     Y = 81,373

INCLINED

3.   DRILLING AGENCY

N/A

7.   DEPTH DRILLED INTO ROCK

DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

02-09-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR

1

DISTURBED

0.0 Ft. -36.0 Ft.

0
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15

JUN 02
SAJ FORM 1836

00320-25



12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-KWH02-20 X = 385,557     Y = 82,023

INCLINED

3.   DRILLING AGENCY

N/A

7.   DEPTH DRILLED INTO ROCK

56

5

5' Sampler

-35.7

7

-31.7

-32.6
-32.9

-35.5
-35.7

SAND, silty, mostly subangular to subrounded fine
to coarse-grained sand-sized carbonate, some silt,
strong reaction with HCl, light gray  (SM)
Limestone, soft, moderately weathered, aphanitic,
white
SAND, silty, mostly subangular to subrounded fine
to coarse-grained sand-sized carbonate, some silt,
strong reaction with HCl, light gray  (SM)

Limestone, hard, slightly weathered, aphanitic,
vuggy, white

NOTES:

1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.

35

4.0

1

0.0

0.9
1.2

3.8

140# hammer w/30" drop used with 5.0' solid
tube sampler (1-3/4" I.D. x 2-1/2" O.D.).

Blow counts indicated are those required for
sampling only and do not correlate to the
N-values of a Standard Penetration Test.
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1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Turning Basin

UNDISTURBED (UD)

Corps Of Engineers

4.0 Ft.

1

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

35 %

CB-KWH02-20

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

02-07-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
MLLW

Steve Myers,  Geologist

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

Acker on WB-33

VERTICAL

Mark Whitson

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

02-07-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR

1

DISTURBED

0.0 Ft. -31.7 Ft.

0
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15

JUN 02
SAJ FORM 1836

00320-26



40

WOR

5' Sampler

2

-39.3

WOR

-34.3

-35.8

-38.5

-39.3

SAND, silty, mostly carbonate, little fine
gravel-sized sand, strong reaction with HCl, gray
(SM)

Limestone, soft, moderately weathered, aphanitic,
vuggy, gray

Limestone, hard, unweathered, aphanitic, white

NOTES:

1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.

40

5.0

1

0.0

1.5

4.2

140# hammer w/30" drop used with 5.0' solid
tube sampler (1-3/4" I.D. x 2-1/2" O.D.).

Blow counts indicated are those required for
sampling only and do not correlate to the
N-values of a Standard Penetration Test.

Abbreviations:
   WOR = Weight of Rods.
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1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Turning Basin

UNDISTURBED (UD)

Corps Of Engineers

5.0 Ft.

2

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

40 %

CB-KWH02-21

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

02-07-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
MLLW

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-KWH02-21 X = 385,451     Y = 82,479

INCLINED

3.   DRILLING AGENCY

N/A

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

Acker on WB-33

VERTICAL

Mark Whitson

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

02-07-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR

1

DISTURBED

0.0 Ft. -34.3 Ft.
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JUN 02
SAJ FORM 1836
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BEARING

Key West Harbor, FL
MLLW

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-KWH02-22

60
5' Sampler

-35.5 50/0.5'

-34.0
-34.2
-34.5

-35.5

SAND, silty, mostly angular to subangular fine to
coarse-grained sand-sized carbonate, little silt,
strong reaction with HCl, wet, gray  (SM)
Limestone, fossiliferous, soft, moderately
weathered, aphanitic, vuggy, white
Limestone, hard, slightly weathered, aphanitic,
solid, tan

NOTES:

1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.

100

1.5

1

0.0
0.2
0.5

140# hammer w/30" drop used with 5.0' solid
tube sampler (1-3/4" I.D. x 2-1/2" O.D.).

Blow counts indicated are those required for
sampling only and do not correlate to the
N-values of a Standard Penetration Test.
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1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Cut-C

UNDISTURBED (UD)

Corps Of Engineers

1.5 Ft.

1

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

100 %

CB-KWH02-22

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

02-07-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

X = 387,061     Y = 83,138

INCLINED

3.   DRILLING AGENCY

N/A

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

Acker on WB-33

VERTICAL

Mark Whitson

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

02-07-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR

1

DISTURBED

0.0 Ft. -34.0 Ft.

0

5

10

15

JUN 02
SAJ FORM 1836

00320-28



42

20

5' Sampler

-40.1

20

-35.9

-38.1

-40.1

Limestone, oolitic, soft, slightly weathered,
aphanitic, vuggy, shell fragments, tan

Limestone, hard, unweathered, aphanitic, solid,
white

NOTES:

1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.

60

4.2

1

0.0

2.2

140# hammer w/30" drop used with 5.0' solid
tube sampler (1-3/4" I.D. x 2-1/2" O.D.).

Blow counts indicated are those required for
sampling only and do not correlate to the
N-values of a Standard Penetration Test.
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50/0.2'

-35.9

46
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1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Cut-C

UNDISTURBED (UD)

Corps Of Engineers

4.2 Ft.

1

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

60 %

CB-KWH02-23

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

02-08-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
MLLW

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-KWH02-23 X = 387,206     Y = 82,842

INCLINED

3.   DRILLING AGENCY

N/A

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

Acker on WB-33

VERTICAL

Mark Whitson

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

02-08-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR

1

DISTURBED

0.0 Ft. -35.9 Ft.

0

5

10

15

JUN 02
SAJ FORM 1836

00320-29



26

WOR

9

5' Sampler

5' Sampler

2

-40.7

19

10

-32.7

-33.6

-40.7

SILT, inorganic-H, nonplastic, soft, trace clay,
strong reaction with HCl, wet, gray  (MH)

Limestone, soft, moderately weathered, aphanitic,
vuggy, tan

NOTES:

1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.

24

47

8.0

1

3

0.0

0.9

140# hammer w/30" drop used with 5.0' solid
tube sampler (1-3/4" I.D. x 2-1/2" O.D.).

Blow counts indicated are those required for
sampling only and do not correlate to the
N-values of a Standard Penetration Test.

Abbreviations:
   WOR = Weight of Rods.
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29
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1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Truman Harbor

UNDISTURBED (UD)

Corps Of Engineers

8.0 Ft.

3

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

33 %

CB-KWH02-24

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

02-11-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
MLLW

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-KWH02-24 X = 387,212     Y = 81,621

INCLINED

3.   DRILLING AGENCY

N/A

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

Acker on WB-33

VERTICAL

Mark Whitson

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

02-11-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR

1

DISTURBED

0.0 Ft. -32.7 Ft.

0

5

10

15

JUN 02
SAJ FORM 1836

00320-30



0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

02-09-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

12

6

5' Sampler

-39.8

7

-34.8

-39.8

SILT, inorganic-H, soft, few clay, strong reaction
with HCl, wet, occasional layers of hard limestone
up to 2" thick, gray  (MH)

NOTES:

1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.

50

5.0

1

0.0

140# hammer w/30" drop used with 5.0' solid
tube sampler (1-3/4" I.D. x 2-1/2" O.D.).

Blow counts indicated are those required for
sampling only and do not correlate to the
N-values of a Standard Penetration Test.
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8

DEPTH

L
E

G
E

N
D

CLASSIFICATION OF MATERIALS REMARKS
RQD
OR
UD

B
LO

W
S

/
1 

FT
.

%
REC.

N
-V

A
LU

E

B
O

X
 O

R
S

A
M

P
LE

ELEV.

1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Truman Harbor

UNDISTURBED (UD)

Corps Of Engineers

5.0 Ft.

1

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

50 %

CB-KWH02-25

17.   TOTAL RECOVERY FOR BORING

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
MLLW

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-KWH02-25 X = 387,289     Y = 80,804

INCLINED

3.   DRILLING AGENCY

N/A

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

Acker on WB-33

VERTICAL

Mark Whitson

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

02-09-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR

1

DISTURBED

0.0 Ft. -34.8 Ft.

0

5

10

15

JUN 02
SAJ FORM 1836

00320-31



50/0.5'

WOR

5' Sampler

2

-38.2

12

-34.7

-36.1

-37.7

-38.2

SILT, inorganic-H, trace fine-grained sand-sized
sand, trace clay, strong reaction with HCl, wet,
gray  (MH)

Limestone, soft, moderately weathered, aphanitic,
vuggy, tan

Limestone, hard, unweathered, aphanitic, solid, tan

NOTES:

1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.

34

3.5

1

0.0

1.4

3.0

140# hammer w/30" drop used with 5.0' solid
tube sampler (1-1/2" I.D. x 2" O.D.).

Blow counts indicated are those required for
sampling only and do not correlate to the
N-values of a Standard Penetration Test.

Abbreviations:
   WOR = Weight of Rods.
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1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Truman Harbor

UNDISTURBED (UD)

Corps Of Engineers

3.5 Ft.

2

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

34 %

CB-KWH02-26

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

02-11-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
MLLW

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-KWH02-26 X = 386,692     Y = 80,549

INCLINED

3.   DRILLING AGENCY

N/A

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

Acker on WB-33

VERTICAL

Mark Whitson

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

02-11-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR

1

DISTURBED

0.0 Ft. -34.7 Ft.

0

5

10

15

JUN 02
SAJ FORM 1836

00320-32



DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

8

6

5' Sampler

-39.3

6

-34.3

-39.3

SILT, inorganic-H, soft, few clay, trace
fine-grained sand-sized sand, strong reaction with
HCl, wet, occasional gravel-sized limestone, gray
(MH)

NOTES:

1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.

0

5.0

1

0.0

140# hammer w/30" drop used with 5.0' solid
tube sampler (1-3/4" I.D. x 2-1/2" O.D.).

Blow counts indicated are those required for
sampling only and do not correlate to the
N-values of a Standard Penetration Test.
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-34.3
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1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Truman Harbor

UNDISTURBED (UD)

Corps Of Engineers

5.0 Ft.

1

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

0 %

CB-KWH02-27

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

02-09-03

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
MLLW

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-KWH02-27 X = 387,303     Y = 80,239

INCLINED

3.   DRILLING AGENCY

N/A

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

Acker on WB-33

VERTICAL

Mark Whitson

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

02-09-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR

1

DISTURBED

0.0 Ft. -34.3 Ft.

0

5

10

15

JUN 02
SAJ FORM 1836

00320-33



3

21

WOH

5' Sampler

2

-38.1

6

-33.5

-36.0

-37.5

-38.1

SILT, inorganic-H, soft, little fine-grained
sand-sized sand, strong reaction with HCl, wet,
gray  (MH)

Limestone, soft, moderately weathered, aphanitic,
vuggy, tan

Limestone, hard, unweathered, aphanitic, solid, tan

NOTES:

1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.

26

4.6

1

0.0

2.5

4.0

140# hammer w/30" drop used with 5.0' solid
tube sampler (1-3/4" I.D. x 2-1/2" O.D.).

Blow counts indicated are those required for
sampling only and do not correlate to the
N-values of a Standard Penetration Test.

Abbreviations:
   WOH = Weight of Hammer.
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1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Truman Harbor

UNDISTURBED (UD)

Corps Of Engineers

4.6 Ft.

3

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

26 %

CB-KWH02-28

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

02-11-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
MLLW

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-KWH02-28 X = 386,699     Y = 79,902

INCLINED

3.   DRILLING AGENCY

N/A

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

Acker on WB-33

VERTICAL

Mark Whitson

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

02-11-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR

1

DISTURBED

0.0 Ft. -33.5 Ft.

0

5

10

15

JUN 02
SAJ FORM 1836

00320-34



57

-31.5

-34.8

-36.3

-38.8

OVERBURDEN NOT SAMPLED

NOTES:

1.  Soils are field visually classified in
accordance with the Unified Soils
Classification System.

Advanced Boring
   w/ 6" casing

5' Sampler

4 x 5-1/2" Diamond Set Bit
DT = 8 mins

4 x 5-1/2" Diamond Set Bit
DT = 4 mins

9.8

RQD
0

RQD
0

1

-41.3

63/0.5'

-34.8

-35.3

-41.3

GRAVEL, well-graded, mostly angular
coarse gravel-sized limestone, gray  (GW)
Limestone, fossiliferous, moderately hard,
moderately weathered, aphanitic, pitted,
chalky, gray/white

At El. -38.8 Ft., coralline, soft, unweathered,
fine-grained, porous

NOTES:

1.  Soils are field visually classified in
accordance with the Unified Soils
Classification System.

3.3

3.8

140# hammer w/30" drop used with
5.0' solid tube sampler (1-1/2" I.D. x
2" O.D.).

Blow counts indicated are those required
for sampling only and do not correlate to
the N-values of a Standard Penetration
Test.

Abbreviations:
    DT = Drill Time.
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1

113

40

60

-31.5 0.0

3.   DRILLING AGENCY

N/A

7.   DEPTH DRILLED INTO ROCK

State Plane, FLE (U.S. Ft.)

HORIZONTAL

04-03-03

VERTICAL

1.   PROJECT

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Cut-B

UNDISTURBED (UD)

Corps Of Engineers

9.8 Ft.

65 %

CB-KWH03-11

17.   TOTAL RECOVERY FOR BORING5.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

04-03-03

DISTURBED

OF

13.   TOTAL NUMBER CORE BOXES

1

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

Larry Wooters

CB-KWH03-11 X = 384,986     Y = 75,021

INCLINED

18.   SIGNATURE AND TITLE OF INSPECTOR

Boring Designation

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

DIVISION

16.   ELEVATION TOP OF BORING

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL

MLLW

Chris Papiernik,  Geologist

1

CME-75 (jack-up barge mounted)

VERTICAL

1

-31.5 Ft.4.8 Ft.
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INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Cut-B

UNDISTURBED (UD)

Corps Of Engineers

-35.7

-37.7

-42.7

Advanced Boring
   w/ NX casing

NX Diamond Impregnated Bit
DT = 15 mins
HP = 300 psi
DFR = 50 %

7.0

RQD
53

1

-42.7

-35.7

-37.2

-42.7

GRAVEL, well-graded, mostly fine to coarse
gravel-sized limestone, white  (GW)

Limestone, moderately hard, unweathered,
aphanitic, vuggy, layers of hard limestone,
white

NOTES:

1.  Soils are field visually classified in
accordance with the Unified Soils
Classification System.

0.0

1.5

Abbreviations:
    DT = Drill Time.
    HP = Hydraulic Pressure.
    DFR = Drill Fluid Return.
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ed

BOX
1

BOX
2

84

-35.7 0.0

3.   DRILLING AGENCY

N/A

7.   DEPTH DRILLED INTO ROCK

State Plane, FLE (U.S. Ft.)

HORIZONTAL

04-06-03

VERTICAL

1.   PROJECT

7.0 Ft.

84 %

CB-KWH03-30

17.   TOTAL RECOVERY FOR BORING5.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

04-06-03

DISTURBED

OF

13.   TOTAL NUMBER CORE BOXES

1

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

L.C. Gregory

CB-KWH03-30 X = 385,316     Y = 78,459

INCLINED

18.   SIGNATURE AND TITLE OF INSPECTOR

Boring Designation

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

DIVISION

16.   ELEVATION TOP OF BORING

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL

MLLW

Chris Papiernik,  Geologist

2

CME-75 (jack-up barge mounted)

VERTICAL

1

-35.7 Ft.2.0 Ft.

CLASSIFICATION OF MATERIALSELEV. DEPTH

LE
G
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N

D

B
O
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00320-36
SAJ FORM 1836



-32.4

-35.9

OVERBURDEN NOT SAMPLED

NOTES:

1.  Soils are field visually classified in
accordance with the Unified Soils
Classification System.

Advanced Boring
   w/ NX casing

NX Diamond Impregnated Bit
DT = 12 mins

8.5

RQD
28

-40.9

-34.9

-40.9

Limestone, coralline, moderately hard,
unweathered, aphanitic, thick, vuggy, white

NOTES:

1.  Soils are field visually classified in
accordance with the Unified Soils
Classification System.

2.5

Abbreviations:
    DT = Drill Time.

U
nw

ea
th

er
ed

BOX
164

-32.4 0.0

3.   DRILLING AGENCY

N/A

7.   DEPTH DRILLED INTO ROCK

State Plane, FLE (U.S. Ft.)

HORIZONTAL

04-05-03

VERTICAL

1.   PROJECT

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Turning Basin

UNDISTURBED (UD)

Corps Of Engineers

8.5 Ft.

64 %

CB-KWH03-32

17.   TOTAL RECOVERY FOR BORING5.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

04-05-03

DISTURBED

OF

13.   TOTAL NUMBER CORE BOXES

0

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

L.C. Gregory

CB-KWH03-32 X = 385,518     Y = 80,662

INCLINED

18.   SIGNATURE AND TITLE OF INSPECTOR

Boring Designation

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

DIVISION

16.   ELEVATION TOP OF BORING

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL

MLLW

Chris Papiernik,  Geologist

1

CME-75 (jack-up barge mounted)

VERTICAL

1

-32.4 Ft.3.5 Ft.

CLASSIFICATION OF MATERIALSELEV. DEPTH

LE
G

E
N

D

B
O

X
 O

R
S

A
M
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LE
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E
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SAJ FORM 1836



-34.7

-37.7

-42.7

OVERBURDEN NOT SAMPLED

NOTES:

1.  Soils are field visually classified in
accordance with the Unified Soils
Classification System.

Advanced Boring
   w/ NX casing

NX Diamond Impregnated Bit
DT = 13 mins
HP = 200 psi
DFR = 40 %

NX Diamond Impregnated Bit
DT = 5 mins
HP = 200 psi
DFR = 40 %

10.0

RQD
0

RQD
0

-44.7

-37.2

-44.7

Limestone, coralline, fossiliferous,
moderately hard, unweathered, aphanitic,
pitted, white

NOTES:

1.  Soils are field visually classified in
accordance with the Unified Soils
Classification System.

2.5

Abbreviations:
    DT = Drill Time.
    HP = Hydraulic Pressure.
    DFR = Drill Fluid Return.

U
nw

ea
th

er
ed

BOX
1

0

75

-34.7 0.0

3.   DRILLING AGENCY

N/A

7.   DEPTH DRILLED INTO ROCK

State Plane, FLE (U.S. Ft.)

HORIZONTAL

04-06-03

VERTICAL

1.   PROJECT

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Cut-C

UNDISTURBED (UD)

Corps Of Engineers

10.0 Ft.

21 %

CB-KWH03-33

17.   TOTAL RECOVERY FOR BORING7.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

04-06-03

DISTURBED

OF

13.   TOTAL NUMBER CORE BOXES

0

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

L.C. Gregory

CB-KWH03-33 X = 386,328     Y = 80,804

INCLINED

18.   SIGNATURE AND TITLE OF INSPECTOR

Boring Designation

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

DIVISION

16.   ELEVATION TOP OF BORING

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL

MLLW

Chris Papiernik,  Geologist

1

CME-75 (jack-up barge mounted)

VERTICAL

1

-34.7 Ft.3.0 Ft.

CLASSIFICATION OF MATERIALSELEV. DEPTH

LE
G

E
N

D

B
O

X
 O
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SAJ FORM 1836



11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Cut-C

UNDISTURBED (UD)

Corps Of Engineers

11.0 Ft.

-30.7

-36.7

OVERBURDEN NOT SAMPLED

NOTES:

1.  Soils are field visually classified in
accordance with the Unified Soils
Classification System.

Advanced Boring
   w/ NX casing

NX Diamond Impregnated Bit
DT = 14 mins
HP = 300 psi
DFR = 50 %

11.0

RQD
30

-41.7

-34.2

-36.2

-41.7

GRAVEL, well-graded  (GW)

Limestone, coralline, moderately hard,
unweathered, white

NOTES:

1.  Soils are field visually classified in
accordance with the Unified Soils
Classification System.

3.5

5.5

Abbreviations:
    DT = Drill Time.
    HP = Hydraulic Pressure.
    DFR = Drill Fluid Return.

U
nw

ea
th

er
ed

BOX
158

-30.7 0.0

3.   DRILLING AGENCY

N/A

7.   DEPTH DRILLED INTO ROCK

State Plane, FLE (U.S. Ft.)

HORIZONTAL

04-07-03

VERTICAL

1.   PROJECT

INSTALLATION

58 %

CB-KWH03-34

17.   TOTAL RECOVERY FOR BORING5.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

04-07-03

DISTURBED

OF

13.   TOTAL NUMBER CORE BOXES

0

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

L.C. Gregory

CB-KWH03-34 X = 386,566     Y = 81,436

INCLINED

18.   SIGNATURE AND TITLE OF INSPECTOR

Boring Designation

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

DIVISION

16.   ELEVATION TOP OF BORING

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL

MLLW

Chris Papiernik,  Geologist

1

CME-75 (jack-up barge mounted)

VERTICAL

1

-30.7 Ft.6.0 Ft.

CLASSIFICATION OF MATERIALSELEV. DEPTH

LE
G

E
N

D

B
O
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INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Turning Basin

UNDISTURBED (UD)

Corps Of Engineers

-34.9

-36.9

OVERBURDEN NOT SAMPLED

NOTES:

1.  Soils are field visually classified in
accordance with the Unified Soils
Classification System.

Advanced Boring
   w/ NX casing

NX Diamond Impregnated Bit
DT = 11 mins

7.0

RQD
52

-41.9

-36.9

-39.0

-41.9

GRAVEL, well-graded, mostly angular fine to
coarse gravel-sized limestone, some fine to
coarse-grained sand-sized sand, white
(GW)

Limestone, coralline, hard, slightly
weathered, aphanitic, thick, vuggy, white

NOTES:

1.  Soils are field visually classified in
accordance with the Unified Soils
Classification System.

2.0

4.1

Abbreviations:
    DT = Drill Time.

S
lig

ht
ly

 W
ea

th
er

ed

BOX
166

-34.9 0.0

3.   DRILLING AGENCY

N/A

7.   DEPTH DRILLED INTO ROCK

State Plane, FLE (U.S. Ft.)

HORIZONTAL

04-05-03

VERTICAL

1.   PROJECT

7.0 Ft.

66 %

CB-KWH03-35

17.   TOTAL RECOVERY FOR BORING5.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

04-05-03

DISTURBED

OF

13.   TOTAL NUMBER CORE BOXES

0

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

L.C. Gregory

CB-KWH03-35 X = 385,602     Y = 82,008

INCLINED

18.   SIGNATURE AND TITLE OF INSPECTOR

Boring Designation

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

DIVISION

16.   ELEVATION TOP OF BORING

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL

MLLW

Chris Papiernik,  Geologist

1

CME-75 (jack-up barge mounted)

VERTICAL

1

-34.9 Ft.2.0 Ft.

CLASSIFICATION OF MATERIALSELEV. DEPTH

LE
G

E
N

D

B
O

X
 O
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3.   DRILLING AGENCY

N/A

7.   DEPTH DRILLED INTO ROCK

State Plane, FLE (U.S. Ft.)

HORIZONTAL

04-04-03

VERTICAL

1.   PROJECT

-30.3

-37.0

-40.0

Advanced Boring
   w/ NX casing

NX Diamond Impregnated Bit
DT = 8 mins

NX Diamond Impregnated Bit
DT = 4 mins

11.7

RQD
0

RQD
0

-42.0

-30.3

-35.3

-37.0

-42.0

SILT, inorganic-L, light gray  (ML)

GRAVEL, well-graded, mostly angular fine to
coarse gravel-sized limestone, trace clay,
trace silt, gray  (GW)

Limestone, soft, slightly weathered,
aphanitic, pitted, occasional thin hard
limestone layers up to 2" thick, occasional
coral, gray

NOTES:

1.  Soils are field visually classified in
accordance with the Unified Soils
Classification System.

0.0

5.0

6.7

Abbreviations:
    DT = Drill Time.

S
lig

ht
ly

 W
ea

th
er

ed

BOX
1

67

50

-30.3 0.0

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Truman Harbor

UNDISTURBED (UD)

Corps Of Engineers

11.7 Ft.

60 %

CB-KWH03-36

17.   TOTAL RECOVERY FOR BORING5.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

04-04-03

DISTURBED

OF

13.   TOTAL NUMBER CORE BOXES

0

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

Mark Whitson

CB-KWH03-36 X = 387,189     Y = 81,560

INCLINED

18.   SIGNATURE AND TITLE OF INSPECTOR

Boring Designation

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

DIVISION

16.   ELEVATION TOP OF BORING

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL

MLLW

Chris Papiernik,  Geologist

1

CME-75 (jack-up barge mounted)

VERTICAL

1

-30.3 Ft.6.7 Ft.

CLASSIFICATION OF MATERIALSELEV. DEPTH

LE
G

E
N

D

B
O
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-35.2

-38.2

OVERBURDEN NOT SAMPLED

NOTES:

1.  Soils are field visually classified in
accordance with the Unified Soils
Classification System.

Advanced Boring
   w/ NX casing

NX Diamond Impregnated Bit
DT = 17 mins
HP = 200 psi
DFR = 0 %

8.0

RQD
55

-43.2

-37.7

-43.2

Limestone, coralline, fossiliferous,
moderately hard, slightly weathered,
aphanitic, pitted, thin layers of hard
limestone, light gray

From El. -40.4 to -41.1 Ft., thin layer of hard
limestone

From El. -41.7 to -42.1 Ft., thin layer of hard
limestone

At El. -42.7 Ft., vuggy

NOTES:

1.  Soils are field visually classified in
accordance with the Unified Soils
Classification System.

2.5

Abbreviations:
    DT = Drill Time.
    HP = Hydraulic Pressure.
    DFR = Drill Fluid Return.

S
lig

ht
ly

 W
ea

th
er

ed

BOX
1

BOX
2

84

-35.2 0.0

3.   DRILLING AGENCY

N/A

7.   DEPTH DRILLED INTO ROCK

State Plane, FLE (U.S. Ft.)

HORIZONTAL

04-07-03

VERTICAL

1.   PROJECT

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Turning Basin

UNDISTURBED (UD)

Corps Of Engineers

8.0 Ft.

84 %

CB-KWH03-37

17.   TOTAL RECOVERY FOR BORING5.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

04-07-03

DISTURBED

OF

13.   TOTAL NUMBER CORE BOXES

0

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

L.C. Gregory

CB-KWH03-37 X = 386,227     Y = 82,323

INCLINED

18.   SIGNATURE AND TITLE OF INSPECTOR

Boring Designation

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

DIVISION

16.   ELEVATION TOP OF BORING

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL

MLLW

Chris Papiernik,  Geologist

2

CME-75 (jack-up barge mounted)

VERTICAL

1

-35.2 Ft.3.0 Ft.

CLASSIFICATION OF MATERIALSELEV. DEPTH
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4

8

8

3

4

18

4

3

8

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

17

19

22

7

6

15

6

4

41

9

-9.4

9

9

11

4

3

12

3

2

20

4.1

-6.9

-7.9

-9.2
-9.4

FILL, gravelly, mostly fine to coarse gravel-sized
limestone, some silt, little sand, strong reaction
with HCl, dry, tan

At El. 0.1 Ft., wet

At El. -1.9 Ft., little silt

SAND, silty, mostly angular to subangular fine to
medium-grained carbonate, little silt, strong
reaction with HCl, wet, tan  (SM)
Limestone, oolitic, hard, slightly weathered,
aphanitic, vuggy, tan

CLAY, fat, high plasticity, soft, little silt, trace
sand, strong reaction with HCl, wet, strong
hydrogen sulfide odor, light gray  (CH)

NOTES:

60

73

67

40

60

20

40

80

80

13.5

1

2

3

4

5

6

7

8

10

0.0

11.0

12.0

13.3

140# hammer w/30" drop used with 2.0' split
spoon (1-3/8" I.D. x 2" O.D.).

S
l. 

W
ea

th
er

ed

4.1

2.6

1.1

-0.4

-1.9

-3.4

-4.9

-6.4

-7.9

8

10

11

3

3

3

3

2

21

DEPTH

L
E

G
E

N
D

CLASSIFICATION OF MATERIALS REMARKS
RQD
OR
UD

B
LO

W
S

/
0.

5 
FT

.

%
REC.

N
-V

A
LU

E

B
O

X
 O

R
S

A
M

P
LE

ELEV.

1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Fleming Key Disposal Area

UNDISTURBED (UD)

Corps Of Engineers

13.5 Ft.

10

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

58 %

CB-FKDA03-01

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

06-17-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
NGVD29

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-FKDA03-01 X = 392,096     Y = 92,984

INCLINED

3.   DRILLING AGENCY

1.1 Ft.

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

Failing 1500

VERTICAL

Mark Whitson

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

06-17-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR

2

DISTURBED

0.0 Ft. 4.1 Ft.

0

5

10

15

JUN 02
SAJ FORM 1836

00320-43
(Continued)



1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.

DEPTH

L
E

G
E

N
D

CLASSIFICATION OF MATERIALS REMARKS
RQD
OR
UD

B
LO

W
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/
0.

5 
FT

.

%
REC.

N
-V

A
LU

E
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A
M

P
LE

ELEV.

Boring Designation

Jacksonville District

State Plane, FLE (U.S. Ft.)

DRILLING LOG (Cont. Sheet)
HORIZONTAL

INSTALLATION

SHEETS

NGVD29

2

NAD83

2

X = 392,096     Y = 92,984

Key West Harbor, FL

4.1 Ft.

VERTICAL

SHEET

COORDINATE SYSTEM/DATUMPROJECT

OF

CB-FKDA03-01

LOCATION COORDINATES ELEVATION TOP OF BORING

15

20

25

30

35

JUN 02
SAJ FORM 1836-A

00320-44



Failing 1500

VERTICAL

Sam Taylor

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

06-18-03

9

7

13

10

5

2

2

1

WOH

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

20

20

18

13

7

4

5

2

27

7

-8.3

9

9

9

5

4

2

3

2

WOH

5.2

-3.3

-6.8

-7.8

-8.3

FILL, gravelly, mostly fine to coarse gravel-sized
carbonate, little silt, little sand, strong reaction with
HCl, dry, tan

At El. 1.2 Ft., moist

At El. 0.7 Ft., few silt, trace sand, wet

SILT, inorganic-L, low plasticity, soft, trace sand,
strong reaction with HCl, moist, tan  (ML)

CLAY, fat, low plasticity, soft, some silt, moist,
tan  (CH)

Limestone, hard, unweathered, aphanitic, solid,
dark gray

NOTES:

1.  Soils are field visually classified in accordance
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140# hammer w/30" drop used with 2.0' split
spoon (1-3/8" I.D. x 2" O.D.).
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1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Fleming Key Disposal Area

UNDISTURBED (UD)

Corps Of Engineers

13.5 Ft.

10

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

73 %

CB-FKDA03-02

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

06-18-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
NGVD29

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-FKDA03-02 X = 391,400     Y = 93,013

INCLINED

3.   DRILLING AGENCY

0.7 Ft.

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER
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1

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR
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JUN 02
SAJ FORM 1836

00320-45
(Continued)



with the Unified Soils Classification System.
   WOH = Weight of Hammer.
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X = 391,400     Y = 93,013

Key West Harbor, FL
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4.2

-4.8

-7.8

-10.8

FILL, gravelly, mostly subangular to subrounded
coarse gravel-sized carbonate, little silt, little sand,
strong reaction with HCl, dry, tan

At El. -0.3 Ft., wet

SAND, silty, mostly rounded fine-grained
carbonate, some silt, strong reaction with HCl, wet,
tan  (SM)

From El. -6.8 to -7.3 Ft., trace clay

Limestone, soft, slightly weathered, aphanitic,
vuggy, silty sand filling voids, tan
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1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Fleming Key Disposal Area

UNDISTURBED (UD)

Corps Of Engineers

15.0 Ft.

10

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

69 %

CB-FKDA03-03

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

06-19-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
NGVD29

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-FKDA03-03 X = 391,441     Y = 92,033

INCLINED

3.   DRILLING AGENCY

-0.3 Ft.

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

CME-45 (land-based)

VERTICAL

Mark Whitson

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

06-19-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR

2
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0.0 Ft. 4.2 Ft.
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JUN 02
SAJ FORM 1836

00320-47
(Continued)



NOTES:

1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.

140# hammer w/30" drop used with 2.0' split
spoon (1-3/8" I.D. x 2" O.D.).
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5.1

-3.9

-6.9

-8.4

FILL, gravelly, mostly angular to subangular fine
to coarse gravel-sized carbonate, little silt, little
sand, strong reaction with HCl, dry, tan

At El. 0.3 Ft., wet

SILT, inorganic-L, nonplastic, soft, trace sand,
strong reaction with HCl, wet, tan  (ML)

At El. -5.4 Ft., occasional layers of silty sand up
to 3" thick

Limestone, soft, highly weathered, fine-grained,
vuggy, silt filling voids, dark gray

NOTES:

1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.
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140# hammer w/30" drop used with 2.0' split
spoon (1-3/8" I.D. x 2" O.D.).

H
ig

hl
y 

W
ea

th
.

5.1

3.6

2.1

0.6

-0.9

-2.4

-3.9

-5.4

-6.9

4

4

5

6

2

1

0

1

6

DEPTH

L
E

G
E

N
D

CLASSIFICATION OF MATERIALS REMARKS
RQD
OR
UD

B
LO

W
S

/
0.

5 
FT

.

%
REC.

N
-V

A
LU

E

B
O

X
 O

R
S

A
M

P
LE

ELEV.

1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Fleming Key Disposal Area

UNDISTURBED (UD)

Corps Of Engineers

13.5 Ft.

9

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

67 %

CB-FKDA03-04

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

06-19-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
NGVD29

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-FKDA03-04 X = 392,075     Y = 92,133

INCLINED

3.   DRILLING AGENCY

0.3 Ft.

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

CME-45 (land-based)

VERTICAL

Mark Whitson

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

06-19-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR

1

DISTURBED

0.0 Ft. 5.1 Ft.
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SPT Sampler

SPT Sampler
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SPT Sampler

SPT Sampler
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-6.6
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2

2

3.9

-0.1

-3.6

-6.2
-6.6

FILL, gravelly, mostly angular to subangular
coarse gravel-sized carbonate, little silt, little sand,
strong reaction with HCl, dry, tan

At El. 0.9 Ft., wet

SILT, inorganic-L, low plasticity, soft, trace sand,
strong reaction with HCl, wet, tan  (ML)

From El. -3.1 to -3.4 Ft., few fine to coarse
gravel-sized limestone
CLAY, fat, medium plasticity, soft, some silt,
trace sand, strong reaction with HCl, moist, strong
hydrogen sulfide odor, light gray  (CH)

Limestone, soft, slightly weathered, aphanitic,
solid, tan

NOTES:

1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.
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140# hammer w/30" drop used with 2.0' split
spoon (1-3/8" I.D. x 2" O.D.).

Abbreviations:
   WOH = Weight of Hammer.
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1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Fleming Key Disposal Area

UNDISTURBED (UD)

Corps Of Engineers

10.5 Ft.

8

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

83 %

CB-FKDA03-05

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

06-18-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
NGVD29

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-FKDA03-05 X = 391,135     Y = 91,033

INCLINED

3.   DRILLING AGENCY

0.9 Ft.

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

Failing 1500

VERTICAL

Sam Taylor

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

06-18-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR

1

DISTURBED

0.0 Ft. 3.9 Ft.
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6.0

-1.9

-7.0

-7.5

FILL, gravelly, mostly angular to subangular fine
to coarse gravel-sized carbonate, little silt, little
carbonate, strong reaction with HCl, dry, tan

SILT, inorganic-L, low plasticity, soft, trace sand,
trace shell, strong reaction with HCl, wet, tan  (ML)

At El. -3.0 Ft., limestone layers up to 2" thick

Limestone, oolitic, fossiliferous, hard,
unweathered, fine-grained, porous, tan

NOTES:

1.  Soils are field visually classified in accordance
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140# hammer w/30" drop used with 2.0' split
spoon (1-3/8" I.D. x 2" O.D.).
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1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Fleming Key Disposal Area

UNDISTURBED (UD)

Corps Of Engineers

13.5 Ft.

11

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

67 %

CB-FKDA03-06

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

06-18-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
NGVD29

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-FKDA03-06 X = 391,909     Y = 91,152

INCLINED

3.   DRILLING AGENCY

2.4 Ft.

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

Failing 1500

VERTICAL

Sam Taylor

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

06-18-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR
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with the Unified Soils Classification System.
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Limestone, soft, slightly weathered, aphanitic,
vuggy, silty sand filling voids, tan

Limestone, hard, unweathered, aphanitic, solid,
trace shell, tan
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FILL, gravelly, mostly subangular to subrounded
fine to coarse gravel-sized carbonate, little silt,
little sand, strong reaction with HCl, dry, tan

At El. 3.8 Ft., some silt

At El. 0.8 Ft., wet

SILT, inorganic-L, low plasticity, soft, few clay,
strong reaction with HCl, wet, light gray  (ML)

SAND, clayey, mostly subrounded to rounded
fine-grained carbonate, little silt, few clay, strong
reaction with HCl, moist, gray  (SC)
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1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Fleming Key Disposal Area

UNDISTURBED (UD)

Corps Of Engineers

15.0 Ft.

10

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

67 %

CB-FKDA03-07

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

06-19-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
NGVD29

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-FKDA03-07 X = 391,035     Y = 90,298

INCLINED

3.   DRILLING AGENCY

0.8 Ft.

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

CME-45 (land-based)

VERTICAL

Mark Whitson

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

06-19-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR
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NOTES:

1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.

140# hammer w/30" drop used with 2.0' split
spoon (1-3/8" I.D. x 2" O.D.).
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Boring Designation

Jacksonville District

State Plane, FLE (U.S. Ft.)

DRILLING LOG (Cont. Sheet)
HORIZONTAL

INSTALLATION

SHEETS

NGVD29

2

NAD83

2

X = 391,035     Y = 90,298

Key West Harbor, FL

5.3 Ft.

VERTICAL

SHEET
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State Plane, FLE (U.S. Ft.)

HORIZONTAL

06-20-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR

3

WOH

3

1

1

1

1

1

9

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

11

3

4

3

5

3

4

9

22
-8.1

5

1

2

1

3

1

2

2

7

5.4

2.4

-2.1

-3.6

-8.1

FILL, gravelly, mostly subangular to subrounded
fine to coarse gravel-sized carbonate, little silt, few
sand, strong reaction with HCl, dry, dark brown

FILL, mostly peat, some plant debris, moist,
fiberous

At El. 0.9 Ft., wet

SILT, inorganic-L, medium plasticity, soft, little
sand, few clay, strong reaction with HCl, wet, gray
(ML)

Limestone, soft, moderately weathered, aphanitic,
solid, strong hydrogen sulfide odor, gray

From El. -5.1 to -6.6 Ft., little shell

NOTES:

1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.
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spoon (1-3/8" I.D. x 2" O.D.).

Abbreviations:

M
od

er
at

el
y 

W
ea

th
er

ed

5.4

3.9

2.4

0.9

-0.6

-2.1

-3.6

-5.1

-6.6

6

2

2

2

2

2

2

7

15

DEPTH

L
E

G
E

N
D

CLASSIFICATION OF MATERIALS REMARKS
RQD
OR
UD

B
LO

W
S

/
0.

5 
FT

.

%
REC.

N
-V

A
LU

E

B
O

X
 O

R
S

A
M

P
LE

ELEV.

1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Fleming Key Disposal Area

UNDISTURBED (UD)

Corps Of Engineers

13.5 Ft.

9

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

52 %

CB-FKDA03-08

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

06-20-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
NGVD29

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-FKDA03-08 X = 391,833     Y = 90,278

INCLINED

3.   DRILLING AGENCY

0.9 Ft.

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

2

CME-45 (land-based)

VERTICAL

Mark Whitson

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

2

DISTURBED

0.0 Ft. 5.4 Ft.
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15

JUN 02
SAJ FORM 1836

00320-55
(Continued)



   WOH = Weight of Hammer.
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Boring Designation

Jacksonville District

State Plane, FLE (U.S. Ft.)

DRILLING LOG (Cont. Sheet)
HORIZONTAL

INSTALLATION

SHEETS

NGVD29

2

NAD83

2

X = 391,833     Y = 90,278

Key West Harbor, FL

5.4 Ft.

VERTICAL

SHEET

COORDINATE SYSTEM/DATUMPROJECT

OF

CB-FKDA03-08

LOCATION COORDINATES ELEVATION TOP OF BORING
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SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

13

17

28

19

5

7

9

31

32

9

-8.9

7

7

13

8

2

5

2

15

18

4.6

-1.4

-2.9

-6.2

-8.9

FILL, gravelly, mostly angular to subangular fine
to coarse gravel-sized carbonate, little silt, little
sand, strong reaction with HCl, dry, tan

SILT, organic-L, low plasticity, soft, strong reaction
with HCl, wet, brown/tan  (OL)

PEAT, fiberous, brown  (PT)

Limestone, soft, slightly weathered, aphanitic,
solid, strong hydrogen sulfide odor, light gray
At El. -6.4 Ft., unweathered

NOTES:

1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.
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140# hammer w/30" drop used with 2.0' split
spoon (1-3/8" I.D. x 2" O.D.).
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1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Fleming Key Disposal Area

UNDISTURBED (UD)

Corps Of Engineers

13.5 Ft.

10

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

72 %

CB-FKDA03-09

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

06-18-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
NGVD29

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-FKDA03-09 X = 390,834     Y = 89,398

INCLINED

3.   DRILLING AGENCY

0.6 Ft.

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

Failing 1500

VERTICAL

Mark Whitson

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

06-18-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR

1

DISTURBED

0.0 Ft. 4.6 Ft.



Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

06-18-03

VERTICAL
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3
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27

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

SPT Sampler

Key West Harbor, FL
NGVD29

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-FKDA03-10 X = 391,874     Y = 89,658

INCLINED

3.   DRILLING AGENCY

1.2 Ft.

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

Failing 1500

VERTICAL

Mark Whitson
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10
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3
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40

5.7

-3.3

-7.4

-9.3

FILL, gravelly, mostly angular to subangular fine
to coarse gravel-sized carbonate, little sand, little
silt, strong reaction with HCl, dry, tan

SILT, inorganic-L, low plasticity, firm, strong
reaction with HCl, moist, tan  (ML)

At El. -6.8 Ft., light gray

Limestone, oolitic, hard, unweathered, aphanitic,
solid, tan
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1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Fleming Key Disposal Area

UNDISTURBED (UD)

Corps Of Engineers

15.0 Ft.

11

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

81 %

CB-FKDA03-10

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

06-18-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

18.   SIGNATURE AND TITLE OF INSPECTOR

2

DISTURBED

0.0 Ft. 5.7 Ft.
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00320-58
(Continued)



NOTES:

1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.

140# hammer w/30" drop used with 2.0' split
spoon (1-3/8" I.D. x 2" O.D.).
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Jacksonville District

State Plane, FLE (U.S. Ft.)

DRILLING LOG (Cont. Sheet)
HORIZONTAL
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NGVD29
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X = 391,874     Y = 89,658

Key West Harbor, FL

5.7 Ft.
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COORDINATE SYSTEM/DATUMPROJECT

OF

CB-FKDA03-10
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SPT Sampler
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-8.4

5
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3

1

1
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11

5.1

-0.9

-2.4

-7.4

-8.4

FILL, gravelly, mostly subangular to subrounded
fine to coarse gravel-sized carbonate, little silt,
strong reaction with HCl, dry, tan

At El. 3.6 Ft., little sand

At El. -0.4 Ft., wet

CLAY, fat, high plasticity, soft, little silt, few sand,
strong reaction with HCl, wet, light gray  (CH)

SAND, silty, mostly subrounded to rounded fine to
coarse-grained carbonate, some silt, trace fine to
coarse gravel-sized limestone, strong reaction with
HCl, wet, light gray  (SM)

Limestone, oolitic, soft, slightly weathered,
aphanitic, solid, tan

NOTES:

1.  Soils are field visually classified in accordance
with the Unified Soils Classification System.
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1.   PROJECT

OF

13.   TOTAL NUMBER CORE BOXES

INSTALLATION

11.   MANUFACTURER'S DESIGNATION OF DRILL

1

DEG. FROM
VERTICAL

SHEET

2.   BORING DESIGNATION
Fleming Key Disposal Area

UNDISTURBED (UD)

Corps Of Engineers

13.5 Ft.

9

NAD83
AUTO HAMMER

6.   THICKNESS OF OVERBURDEN

79 %

CB-FKDA03-11

17.   TOTAL RECOVERY FOR BORING0.0 Ft.

South Atlantic

5.   DIRECTION OF BORING

06-20-03

DRILLING LOG

10.   COORDINATE SYSTEM/DATUM

SHEETS

8.   TOTAL DEPTH OF BORING

LOCATION COORDINATES

CONTRACTOR FILE NO.

15.   DATE BORING

14.   ELEVATION GROUND WATER

STARTED

4.   NAME OF DRILLER

BEARING

Key West Harbor, FL
NGVD29

Steve Myers,  Geologist

12.   TOTAL SAMPLES

9.   SIZE AND TYPE OF BIT

CB-FKDA03-11 X = 391,352     Y = 89,552

INCLINED

3.   DRILLING AGENCY

-0.4 Ft.

7.   DEPTH DRILLED INTO ROCK

See Remarks
Jacksonville District

COMPLETED

MANUAL HAMMER

0

1

CME-45 (land-based)

VERTICAL

Mark Whitson

Boring Designation
DIVISION

16.   ELEVATION TOP OF BORING

State Plane, FLE (U.S. Ft.)

HORIZONTAL

06-20-03

VERTICAL

18.   SIGNATURE AND TITLE OF INSPECTOR

1

DISTURBED

0.0 Ft. 5.1 Ft.
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Section 00335 
 

KEY WEST HARBOR DREDGING; 34-FOOT PROJECT, MAIN SHIP CHANNEL, CUT-A, CUT-
B, CUT-C AND TRUMAN HARBOR, MONROE COUNTY, FLORIDA 

 
 
 The following water stage, wave, wind, and weather data are provided for 
inclusion into the subject plans and specifications.  The following water level 
fluctuations are provided for information only and are not to be utilized in 
conjunction with any contract related hydrographic surveying 
 
    a) Water Stages.  Water levels in the project area are mainly affected by 
wind and tidal fluctuations of the Gulf of Mexico which are mixed (diurnal and 
semi-diurnal).  The project area is also subject to storm surges from hurricanes 
and tropical storms from June through November.  Surges from extratropical 
storms may affect the area during any time of the year.   
 
Elevations of tidal datums in the vicinity of the project area are provided in 
the following table.  All datum elevations in this table are referred to mean 
lower low water (MLLW). These datums are based on values from a tide station 
located at Key West, at the north end of the Naval Base, less than one mile 
from Cut B.  This tide station was established by the National Oceanic and 
Atmospheric Administration (NOAA), National Ocean Service (NOS). Additional 
information on this and other nearby tide stations is available at this NOAA 
website :  
http://www.opsd.nos.noaa.gov/bench.html. 
 
 Highest Observed Water Level (8 SEP 1965)  =  3.97 Feet 

Mean Higher High Water (MHHW)    =  1.84 Feet 
 Mean High Water (MHW)     =  1.54 Feet 
 North American Vertical Datum-1988 (NAVD)  =  2.00 Feet 
 Mean Sea Level (MSL)     =  0.92 Feet 
 Mean Tide Level (MTL)     =  0.89 Feet 
 Mean Low Water (MLW)     =  0.23 Feet 
 Mean Lower Low Water (MLLW)    =  0.00 Feet 

Lowest Observed Water Level (19 FEB 1928)  = -1.44 Feet 
 
Daily tidal predictions at locations along the coastline of North and South 
America, including locations in the vicinity of the project area can be found 
in the publication East Coast of North and South America Tide Tables, U.S. 
Department of Commerce, National Oceanic and Atmospheric Administration, 
National Ocean Service.  In addition to daily tidal predictions, this 
publication provides mean and diurnal tide ranges and mean tide levels.  Some 
astronomical data is also included, such as time of sunrise, sunset, moonrise, 
and moonset. This publication is available through NOAA.  Tidal data provided 
in this publication can also be found at the following NOAA website:  
http://co-ops.nos.noaa.gov/tpred2.html#FL. 
 
 b) Wind and Wave Data.  The following publications include wind and wave 
information in the vicinity of the project area, and are available for review 
in the Jacksonville District Office or may be ordered directly from the 
agencies indicated. 
 
   (1)  U.S. Coast Pilot Volume 5, Atlantic Coast: Gulf of Mexico, Puerto 
Rico, and Virgin Islands, U.S. Department of Commerce, National Oceanic and 
Atmospheric Administration, National Ocean Service.  This publication 
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supplements the navigational information shown on the NOAA/NOS nautical 
charts.  It also provides miscellaneous meteorological data.  This publication 
is available through NOAA. 
 
 (2)  Gulf of Mexico Hindcast Wave Information, Wave Information Studies 
of U.S. Coastlines, WIS Report 18, Waterways Experiment Station, May 1989.  
This report presents wave hindcast summaries at various locations throughout 
the Gulf of Mexico, including several stations located offshore of the Key 
West  area. Available data includes wave height, period, and direction tables 
for the 20-year period extending from 1956-75.  This data set excludes the 
effects of tropical disturbances and hurricanes.  This report also includes 
summary wind and wave rose diagrams, summary tables of mean wave heights by 
month and year, largest wave heights by month and year, and a table of extreme 
wave events based on data from the 20-year hindcasts. This publication is 
available from National Technical Information Service, 5285 Port Royal Road, 
Springfield, Virginia 22161.  An updated hindcast has been completed for 
locations throughout the Gulf of Mexico for the 20-year period extending from 
1976-95.  This data set includes the effects of tropical disturbances and 
hurricanes. Time series listings of wave data for both 20-year periods and 
some summary information are available at the Wave Information Study website :  
http://bigfoot.wes.army.mil/u023.html. 
 
 (3)  National Data Buoy Center (NDBC) Website.  This Internet website 
provides a wide range of real-time and archived meteorological and 
oceanographic data collected at offshore and nearshore stations worldwide.  
Data provided on this website includes wind speed, wind gusts, atmospheric 
pressure, air temperature, sea temperature, wave height, and wave period. Gage 
readings are updated hourly, and archived data is available for most stations. 
 The website address for data relevant to this project site is :  
http://www.ndbc.noaa.gov/Maps/Florida.shtml. 
 
 c)  Weather Conditions.  The project area is subject to tropical storms 
and hurricanes from June through November, and to windy and/or rainy weather 
during any time of the year. The climate of the area is essentially tropical, 
and temperatures below freezing are rare.  The wet season in the project area 
is from May through October. Rainfall during these months is closely 
associated with convective activity. These rainfall events are normally of 
short duration and amounts are quite variable spatially. In general, the 
winter months constitute the dry season.  Rainfall during the winter months is 
usually associated with mid-latitude systems (fronts and low pressure systems) 
and is distributed in a more spatially uniform pattern. Occasionally, daily 
rainfall in the dry season can be quite heavy as mid-latitude systems 
penetrate into Florida. Dangerous thunderstorms can occur in this area at any 
time of the year. 
 
It shall be the contractor's responsibility to obtain information concerning 
weather conditions in the project area. The publication Local Climatological 
Data - Monthly Summary published by NOAA, Asheville, North Carolina contains 
climatological and meteorological observations and data relevant to this 
region.  The Annual Summary gives a synopsis of these observations for the 
period of record. This publication is available for review at the U.S. Army 
Corps of Engineers, Jacksonville District Office, 701 San Marco Blvd., 
Jacksonville, Florida.  Subscription price and ordering information are 
available from the National Climatic Data Center, Federal Building, Asheville, 
North Carolina  28801. 
 
3.  The average number of days in each calendar month with rain equal to, or 
greater than, 0.1 inches is provided for the project area in the following 
table.  This information is based on data obtained from the NOAA rain gage 
located closest to the project area, in Homestead, Florida, at latitude 25deg 
30’ N, 80deg 30’W.  The data were obtained from Climatography of the United 
States No. 20, Climatic Summaries for Selected Sites in Florida publications 
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by the National Climatic Center, NOAA, for the period of record from 1951 
through 1980. 
 
 

Average Number of Days Per Month 
With Rainfall > 0.1 Inches 

 
Gage Name      Jan  Feb  Mar  Apr  May  Jun  Jul  Aug  Sep  Oct  Nov   Dec 
 
Homestead     3    4    3    4    8   11    11   13   12   9    3     3 
     

4. Point of contact is Mr. Steve Bratos at extension 904-232-1824. 
 
 

-END OF SECTION- 
 
 
 
 
 

     

k3endjw6
00335-4

K3ENDJW6
Rev Am 0001

























 
TABLE OF CONTENTS 

 
Section 00700 - CONTRACT CLAUSES 

 
 
52.202-1 Alt I  Definitions (Dec 2001) --Alternate I  MAY 2001 
52.203-3  Gratuities  APR 1984  
52.203-5  Covenant Against Contingent Fees  APR 1984  
52.203-7  Anti-Kickback Procedures  JUL 1995  
52.203-8  Cancellation, Rescission, and Recovery of Funds for Illegal or Improper 

Activity  
JAN 1997  

52.203-10  Price Or Fee Adjustment For Illegal Or Improper Activity  JAN 1997  
52.203-12  Limitation On Payments To Influence Certain Federal Transactions  JUN 1997  
52.204-4  Printed or Copied Double-Sided on Recycled Paper  AUG 2000  
52.209-6  Protecting the Government's Interest When Subcontracting With 

Contractors Debarred, Suspended, or Proposed for Debarment  
JUL 1995  

52.211-10  Commencement, Prosecution, and Completion of Work  APR 1984  
52.211-12  Liquidated Damages--Construction  SEP 2000  
52.211-18  Variation in Estimated Quantity  APR 1984  
52.215-2  Audit and Records--Negotiation  JUN 1999  
52.215-11  Price Reduction for Defective Cost or Pricing Data--Modifications  OCT 1997  
52.215-13  Subcontractor Cost or Pricing Data--Modifications  OCT 1997  
52.215-21  Requirements for Cost or Pricing Data or Information Other Than Cost 

or Pricing Data--Modifications  
OCT 1997  

52.219-4  Notice of Price Evaluation Preference for HUBZone Small Business 
Concerns  

JAN 1999  

52.219-8  Utilization of Small Business Concerns  OCT 2000  
52.219-9  Small Business Subcontracting Plan  JAN 2002  
52.219-16   Liquidated Damages-Subcontracting Plan  JAN 1999  
52.222-3  Convict Labor  AUG 1996  
52.222-4  Contract Work Hours and Safety Standards Act - Overtime 

Compensation  
SEP 2000  

52.222-6  Davis Bacon Act  FEB 1995  
52.222-7  Withholding of Funds  FEB 1988  
52.222-8  Payrolls and Basic Records  FEB 1988  
52.222-9  Apprentices and Trainees  FEB 1988  
52.222-10  Compliance with Copeland Act Requirements  FEB 1988  
52.222-11  Subcontracts (Labor Standards)  FEB 1988  
52.222-12  Contract Termination-Debarment  FEB 1988  
52.222-13  Compliance with Davis-Bacon and Related Act Regulations.  FEB 1988  
52.222-14  Disputes Concerning Labor Standards  FEB 1988  
52.222-15  Certification of Eligibility  FEB 1988  
52.222-21  Prohibition Of Segregated Facilities  FEB 1999  
52.222-26  Equal Opportunity  APR 2002  
52.222-27  Affirmative Action Compliance Requirements for Construction  FEB 1999  
52.222-35  Equal Opportunity For Special Disabled Veterans, Veterans of the 

Vietnam Era and Other Eligible Veterans  
DEC 2001  

52.222-36  Affirmative Action For Workers With Disabilities  JUN 1998  
52.222-37  Employment Reports On Special Disabled Veterans, Veterans Of The 

Vietnam Era, and Other Eligible Veterans  
DEC 2001  

52.223-6  Drug Free Workplace  MAY 2001 
52.223-14  Toxic Chemical Release Reporting  OCT 2000  
52.225-11  Buy American Act--Construction Materials Under Trade Agreements  JUL 2002  
52.225-13  Restrictions on Certain Foreign Purchases  JUL 2000  
52.227-1  Authorization and Consent  JUL 1995  

DACA17-03-R-0012                                      INDEX SECTION 00700-i                               Rev Am 0001 



52.227-2  Notice And Assistance Regarding Patent And Copyright Infringement  AUG 1996  
52.227-4  Patent Indemnity-Construction Contracts  APR 1984  
52.228-1  BID GUARANTEE (CESAJ ADAPTATION)  APR 2002  
52.228-2  Additional Bond Security  OCT 1997  
52.228-5 Insurance--Work On A Government Installation JAN 1997 
52.228-11  Pledges Of Assets  FEB 1992  
52.228-12  Prospective Subcontractor Requests for Bonds  OCT 1995  
52.228-14   Irrevocable Letter of Credit  DEC 1999  
52.228-15  Performance and Payment Bonds--Construction  JUL 2000  
52.229-3  Federal, State And Local Taxes  APR 2003  
52.232-5  Payments under Fixed-Price Construction Contracts  SEP 2002  
52.232-17  Interest  JUN 1996  
52.232-23 Alt I  Assignment of Claims (Jan 1986) -  Alternate I  APR 1984  
52.232-27  Prompt Payment for Construction Contracts  FEB 2002  
52.232-33  Payment by Electronic Funds Transfer--Central Contractor Registration  MAY 1999 
52.233-1  Disputes  JUL 2002  
52.233-3  Protest After Award  AUG 1996  
52.236-1  Performance of Work by the Contractor  APR 1984  
52.236-2  Differing Site Conditions  APR 1984  
52.236-3  Site Investigation and Conditions Affecting the Work  APR 1984  
52.236-4  PHYSICAL DATA (APR 1984)  (CESAJ ADAPTATION)  MAY 2003 
52.236-5  Material and Workmanship  APR 1984  
52.236-6  Superintendence by the Contractor  APR 1984  
52.236-7  Permits and Responsibilities  NOV 1991  
52.236-8  Other Contracts  APR 1984  
52.236-9  Protection of Existing Vegetation, Structures, Equipment, Utilities, and 

Improvements  
APR 1984  

52.236-10  Operations and Storage Areas  APR 1984  
52.236-11  Use and Possession Prior to Completion  APR 1984  
52.236-12  Cleaning Up  APR 1984  
52.236-13 Alt I  Accident Prevention (Nov 1991) -  Alternate I  NOV 1991  
52.236-15  Schedules for Construction Contracts  APR 1984  
52.236-16  Quantity Surveys  APR 1984  
52.236-21  Specifications and Drawings for Construction  FEB 1997  
52.236-26  Preconstruction Conference  FEB 1995  
52.242-13  Bankruptcy  JUL 1995  
52.242-14  Suspension of Work  APR 1984  
52.243-4  Changes  AUG 1987  
52.244-2  Subcontracts  AUG 1998  
52.244-6  Subcontracts for Commercial Items and Commercial Components  APR 2003  
52.246-12  Inspection of Construction  AUG 1996  
52.248-3  Value Engineering-Construction  FEB 2000  
52.249-2 Alt I  Termination for Convenience of the Government (Fixed-Price) (Sep 

1996)  - Alternate I  
SEP 1996  

52.249-10  Default (Fixed-Price Construction)  APR 1984  
52.252-2  CLAUSES INCORPORATED BY REFERENCE (FEB 1998) (CESAJ 

ADAPTATION)  
JAN 2000  

52.252-6  Authorized Deviations In Clauses  APR 1984  
52.253-1  Computer Generated Forms  JAN 1991  
252.201-7000  Contracting Officer's Representative  DEC 1991  
252.203-7001  Prohibition On Persons Convicted of Fraud or Other Defense-Contract-

Related Felonies  
MAR 1999  

252.203-7002  Display Of DOD Hotline Poster  DEC 1991  
252.204-7003  Control Of Government Personnel Work Product  APR 1992  
252.204-7004  Required Central Contractor Registration  NOV 2001  
252.205-7000  Provisions Of Information To Cooperative Agreement Holders  DEC 1991  

DACA17-03-R-0012                                      INDEX SECTION 00700-ii                               Rev Am 0001 



DACA17-03-R-0012                                      INDEX SECTION 00700-iii                               Rev Am 0001 

252.209-7000  Acquisition From Subcontractors Subject To On-Site Inspection Under 
The Intermediate Range Nuclear Forces (INF) Treaty  

NOV 1995  

252.209-7004  Subcontracting With Firms That Are Owned or Controlled By The 
Government of a Terrorist Country  

MAR 1998  

252.215-7000  Pricing Adjustments  DEC 1991  
252.219-7003  Small, Small Disadvantaged and Women-Owned Small Business 

Subcontracting Plan (DOD Contracts)  
APR 1996  

252.223-7001  Hazard Warning Labels  DEC 1991  
252.223-7004  Drug Free Work Force  SEP 1988  
252.223-7006 Prohibition On Storage And Disposal Of Toxic And Hazardous 

Materials 
APR 1993 

252.225-7012  Preference For Certain Domestic Commodities  FEB 2003  
252.225-7031  Secondary Arab Boycott Of Israel  APR 2003  
252.226-7001  Utilization of Indian Organizations and Indian-Owned Economic 

Enterprises--DoD Contracts  
SEP 2001  

252.227-7033  Rights in Shop Drawings  APR 1966  
252.231-7000  Supplemental Cost Principles  DEC 1991  
252.236-7000  Modification Proposals-Price Breakdown  DEC 1991  
252.236-7001  Contract Drawings, Maps, and Specifications  AUG 2000  
252.236-7002  Obstruction of Navigable Waterways  DEC 1991  
252.236-7004  Payment for Mobilization and Demobilization  DEC 1991  
252.236-7008  Contract Prices-Bidding Schedules  DEC 1991  
252.242-7000  Postaward Conference  DEC 1991  
252.243-7001  Pricing Of Contract Modifications  DEC 1991  
252.243-7002  Requests for Equitable Adjustment  MAR 1998  
252.247-7023  Transportation of Supplies by Sea  MAY 2002 
252.247-7024  Notification Of Transportation Of Supplies By Sea  MAR 2000  
 



Section 00700 - CONTRACT CLAUSES  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.202-1     DEFINITIONS (MAY 2001) --ALTERNATE I (MAR 2001) 
 
(a) Agency head or head of the agency means the Secretary (Attorney General, Administrator, Governor, 
Chairperson, or other chief official, as appropriate) of the agency, unless otherwise indicated, including any deputy 
or assistant chief official of the executive agency. 
 
(b) Commercial component means any component that is a commercial item. 
 
 (c) Component means any item supplied to the Government as part of an end item or of another component, except 
that for use in 52.225-9, and 52.225-11 see the definitions in 52.225-9(a) and 52.225-11(a). 
 
(d) Contracting Officer means a person with the authority to enter into, administer, and/or terminate contracts and 
make related determinations and findings. The term includes certain authorized representatives of the Contracting 
Officer acting within the limits of their authority as delegated by the Contracting Officer. 
 
(e) Nondevelopmental item means-- 
 
(1) Any previously developed item of supply used exclusively for governmental purposes by a Federal agency, a 
State or local government, or a foreign government with which the United States has a mutual defense cooperation 
agreement; 
 
(2) Any item described in paragraph (f)(1) of this definition that requires only minor modification or modifications 
of a type customarily available in the commercial marketplace in order to meet the requirements of the procuring 
department or agency; or 
 
(3) Any item of supply being produced that does not meet the requirements of paragraph (f)(1) or (f)(2) solely 
because the item is not yet in use. 
 
(f) "Contracting Officer" means a person with the authority to enter into, administer, and/or terminate contracts and 
make related determinations and findings.  The term includes certain authorized representatives of the Contracting 
Officer acting within the limits of their authority as delegated by the Contracting Officer. 
 
 (g) Except as otherwise provided in this contract, the term "subcontracts" includes, but is not limited to, purchase 
orders and changes and modifications to purchase orders under this contract. 
 
(End of clause) 
 
 
52.203-3     GRATUITIES (APR 1984) 
 
(a) The right of the Contractor to proceed may be terminated by written notice if, after notice and hearing, the 
agency head or a designee determines that the Contractor, its agent, or another representative--  
 
(1) Offered or gave a gratuity (e.g., an entertainment or gift) to an officer, official, or employee of the Government; 
and  
 
(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.  
 
(b) The facts supporting this determination may be reviewed by any court having lawful jurisdiction.  
 
(c) If this contract is terminated under paragraph (a) of this clause, the Government is entitled--  
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(1) To pursue the same remedies as in a breach of the contract; and  
 
(2) In addition to any other damages provided by law, to exemplary damages of not less than 3 nor more than 10 
times the cost incurred by the Contractor in giving gratuities to the person concerned, as determined by the agency 
head or a designee. (This subparagraph (c)(2) is applicable only if this contract uses money appropriated to the 
Department of Defense.)  
 
(d) The rights and remedies of the Government provided in this clause shall not be exclusive and are in addition to 
any other rights and remedies provided by law or under this contract.  
 
(End of clause) 
 
 
52.203-5     COVENANT AGAINST CONTINGENT FEES (APR 1984) 
 
(a) The Contractor warrants that no person or agency has been employed or retained to solicit or obtain this contract 
upon an agreement or understanding for a contingent fee, except a bona fide employee or agency. For breach or 
violation of this warranty, the Government shall have the right to annul this contract without liability or, in its 
discretion, to deduct from the contract price or consideration, or otherwise recover, the full amount of the contingent 
fee.  
 
(b) "Bona fide agency," as used in this clause, means an established commercial or selling agency, maintained by a 
contractor for the purpose of securing business, that neither exerts nor proposes to exert improper influence to solicit 
or obtain Government contracts nor holds itself out as being able to obtain any Government contract or contracts 
through improper influence.  
 
"Bona fide employee," as used in this clause, means a person, employed by a contractor and subject to the 
contractor's supervision and control as to time, place, and manner of performance, who neither exerts nor proposes 
to exert improper influence to solicit or obtain Government contracts nor holds out as being able to obtain any 
Government contract or contracts through improper influence.  
 
"Contingent fee," as used in this clause, means any commission, percentage, brokerage, or other fee that is 
contingent upon the success that a person or concern has in securing a Government contract.  
 
"Improper influence," as used in this clause, means any influence that induces or tends to induce a Government 
employee or officer to give consideration or to act regarding a Government contract on any basis other than the 
merits of the matter. 
 
(End of clause) 
 
 
52.203-7      ANTI-KICKBACK PROCEDURES.  (JUL 1995) 
 
(a) Definitions. 
 
"Kickback," as used in this clause, means any money, fee, commission, credit, gift, gratuity, thing of value, or 
compensation of any kind which is provided, directly or indirectly, to any prime Contractor, prime Contractor 
employee,  subcontractor, or subcontractor employee for the purpose of improperly obtaining or rewarding favorable 
treatment in connection with a prime contract or in connection with a subcontract relating to a prime contract. 
 
"Person," as used in this clause, means a corporation, partnership, business association of any kind, trust, joint-stock 
company, or individual. 
 
"Prime contract," as used in this clause, means a contract or contractual action entered into by the United States for 
the purpose of obtaining supplies, materials, equipment, or services of any kind. 
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"Prime Contractor," as used in this clause, means a person who has entered into a prime contract with the United 
States. 
 
"Prime Contractor employee," as used in this clause, means any officer, partner, employee, or agent of a prime 
Contractor. 
 
"Subcontract," as used in this clause, means a contract or contractual action entered into by a prime Contractor or 
subcontractor for the purpose of obtaining supplies, materials, equipment, or services of any kind under a prime 
contract. 
 
"Subcontractor," as used in this clause, (1) means any person, other than the prime Contractor, who offers to furnish 
or furnishes any supplies, materials, equipment, or services of any kind under a prime contract or a subcontract 
entered into in connection with such prime contract, and (2) includes any person who offers to furnish or furnishes 
general supplies to the prime Contractor or a higher tier subcontractor. 
 
"Subcontractor employee," as used in this clause, means any officer, partner, employee, or agent of a subcontractor. 
 
(b) The Anti-Kickback Act of 1986 (41 U.S.C. 51-58) (the Act), prohibits any person from - 
 
(1) Providing or attempting to provide or offering to provide any kickback; 
 
(2) Soliciting, accepting, or attempting to accept any kickback; or 
 
(3) Including, directly or indirectly, the amount of any kickback in the contract price charged by a prime Contractor 
to the United States or in the contract price charged by a subcontractor to a prime Contractor or higher tier 
subcontractor. 
 
(c)(1) The Contractor shall have in place and follow reasonable procedures designed to prevent and detect possible 
violations described in paragraph (b) of this clause in its own operations and direct business relationships. 
 
(2) When the Contractor has reasonable grounds to believe that a  violation described in paragraph (b) of this clause 
may have occurred, the Contractor shall promptly report in writing the possible violation. Such reports shall be made 
to the inspector general of the contracting agency, the head of the contracting agency if the agency does not have an 
inspector general, or the Department of Justice. 
 
(3) The Contractor shall cooperate fully with any Federal agency investigating a possible violation described in 
paragraph (b) of this clause. 
 
(4) The Contracting Officer may (i) offset the amount of the kickback against any monies owed by the United States 
under the prime contract and/or (ii) direct that the Prime Contractor withhold, from sums owed a subcontractor 
under the prime contract, the amount of any kickback.  The Contracting Officer may order the monies withheld 
under subdivision (c)(4)(ii) of this clause be paid over to the Government unless the Government has already offset 
those monies under subdivision (c)(4)(i) of this clause.  In either case, the Prime Contractor shall notify the 
Contracting Officer when the monies are withheld. 
 
(5) The Contractor agrees to incorporate the substance of this clause, including this subparagraph (c)(5) but 
excepting subparagraph (c)(1), in all subcontracts under this contract which exceed $100,000. 
 
 
 
 
 
 
52.203-8     CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL OR IMPROPER 
ACTIVITY (JAN 1997) 
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(a) If the Government receives information that a contractor or a person has engaged in conduct constituting a 
violation of subsection (a), (b), (c), or (d) of Section 27 of the Office of Federal Procurement Policy Act (41 U.S.C. 
423) (the Act), as amended by section 4304 of the 1996 National Defense Authorization Act for Fiscal Year 1996 
(Pub. L. 104-106), the Government may--     
 
(1) Cancel the solicitation, if the contract has not yet been awarded or issued; or     
 
(2) Rescind the contract with respect to which--     
 
(i) The Contractor or someone acting for the Contractor has been convicted for an offense where the conduct 
constitutes a violation of subsection 27(a) or (b) of the Act for the purpose of either--     
 
(A) Exchanging the information covered by such subsections for anything of value; or     
 
(B) Obtaining or giving anyone a competitive advantage in the award of a Federal agency procurement contract; or     
 
(ii) The head of the contracting activity has determined, based upon a preponderance of the evidence, that the 
Contractor or someone acting for the Contractor has engaged in conduct constituting an offense punishable under 
subsections 27(e)(1) of the Act.     
 
(b) If the Government rescinds the contract under paragraph (a) of this clause, the Government is entitled to recover, 
in addition to any penalty prescribed by law, the amount expended under the contract.     
 
(c) The rights and remedies of the Government specified herein are not exclusive, and are in addition to any other 
rights and remedies provided by law, regulation, or under this contract. 
 
(End of clause) 
 
 
52.203-10     PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY (JAN 1997) 
 
(a) The Government, at its election, may reduce the price of a fixed-price type contract and the total cost and fee 
under a cost-type contract by the amount of profit or fee determined as set forth in paragraph (b) of this clause if the 
head of the contracting activity or designee determines that there was a violation of subsection 27 (a), (b), or (c) of 
the Office of Federal Procurement Policy Act, as amended (41 U.S.C. 423), as implemented in section 3.104 of the 
Federal Acquisition Regulation. 
 
(b) The price or fee reduction referred to in paragraph (a) of this clause shall be-- 
 
(1) For cost-plus-fixed-fee contracts, the amount of the fee specified in the contract at the time of award; 
 
(2) For cost-plus-incentive-fee contracts, the target fee specified in the contract at the time of award, 
notwithstanding any minimum fee or "fee floor" specified in the contract; 
 
(3) For cost-plus-award-fee contracts-- 
 
(i) The base fee established in the contract at the time of contract award; 
 
(ii) If no base fee is specified in the contract, 30 percent of the amount of each award fee otherwise payable to the 
Contractor for each award fee evaluation period or at each award fee determination point. 
 
(4) For fixed-price-incentive contracts, the Government may-- 
 
(i) Reduce the contract target price and contract target profit both by an amount equal to the initial target profit 
specified in the contract at the time of contract award; or 
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(ii) If an immediate adjustment to the contract target price and contract target profit would have a significant adverse 
impact on the incentive price revision relationship under the contract, or adversely affect the contract financing 
provisions, the Contracting Officer may defer such adjustment until establishment of the total final price of the 
contract. The total final price established in accordance with the incentive price revision provisions of the contract 
shall be reduced by an amount equal to the initial target profit specified in the contract at the time of contract award 
and such reduced price shall be the total final contract price. 
 
(5) For firm-fixed-price contracts, by 10 percent of the initial contract price or a profit amount determined by the 
Contracting Officer from records or documents in existence prior to the date of the contract award. 
 
(c) The Government may, at its election, reduce a prime contractor's price or fee in accordance with the procedures 
of paragraph (b) of this clause for violations of the Act by its subcontractors by an amount not to exceed the amount 
of profit or fee reflected in the subcontract at the time the subcontract was first definitively priced. 
 
(d) In addition to the remedies in paragraphs (a) and (c) of this clause, the Government may terminate this contract 
for default. The rights and remedies of the Government specified herein are not exclusive, and are in addition to any 
other rights and remedies provided by law or under this contract. 
 
(End of clause) 
 
 
52.203-12      LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS (JUN 
1997)  
 
(a) Definitions.  
 
"Agency," as used in this clause, means executive agency as defined in 2.101.  
 
"Covered Federal action," as used in this clause, means any of the following Federal actions:  
 
(1) The awarding of any Federal contract.  
 
(2) The making of any Federal grant.  
 
(3) The making of any Federal loan.  
 
(4) The entering into of any cooperative agreement.  
 
(5) The extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or 
cooperative agreement.  
 
"Indian tribe" and "tribal organization," as used in this clause, have the meaning provided in section 4 of the Indian 
Self-Determination and Education Assistance Act (25 U.S.C. 450B) and include Alaskan Natives.  
 
"Influencing or attempting to influence," as used in this clause, means making, with the intent to influence, any 
communication to or appearance before an officer or employee of any agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in connection with any covered Federal action.  
 
"Local government," as used in this clause, means a unit of government in a State and, if chartered, established, or 
otherwise recognized by a State for the performance of a governmental duty, including a local public authority, a 
special district, an intrastate district, a council of governments, a sponsor group representative organization, and any 
other instrumentality of a local government.  
 
"Officer or employee of an agency," as used in this clause, includes the following individuals who are employed by 
an agency:  
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(1) An individual who is appointed to a position in the Government under Title 5, United States Code, including a 
position under a temporary appointment.  
 
(2) A member of the uniformed services, as defined in subsection 101(3),Title 37, United States Code.  
 
(3) A special Government employee, as defined in section 202, Title 18, United States Code.  
 
(4) An individual who is a member of a Federal advisory committee, as defined by the Federal Advisory Committee 
Act, Title 5, United States Code, appendix 2.  
 
"Person," as used in this clause, means an individual, corporation, company, association, authority, firm, partnership, 
society, State, and local government, regardless of whether such entity is operated for profit, or not for profit. This 
term excludes an Indian tribe, tribal organization, or any other Indian organization with respect to expenditures 
specifically permitted by other Federal law.  
 
"Reasonable compensation," as used in this clause, means, with respect to a regularly employed officer or employee 
of any person, compensation that is consistent with the normal compensation for such officer or employee for work 
that is not furnished to, not funded by, or not furnished in cooperation with the Federal Government.  
 
"Reasonable payment," as used in this clause, means, with respect to professional and other technical services, a 
payment in an amount that is consistent with the amount normally paid for such services in the private sector.  
 
"Recipient," as used in this clause, includes the Contractor and all subcontractors. This term excludes an Indian 
tribe, tribal organization, or any other Indian organization with respect to expenditures specifically permitted by 
other Federal law.  
 
"Regularly employed," as used in this clause, means, with respect to an officer or employee of a person requesting 
or receiving a Federal contract, an officer or employee who is employed by such person for at least 130 working 
days within 1 year immediately preceding the date of the submission that initiates agency consideration of such 
person for receipt of such contract. An officer or employee who is employed by such person for less than 130 
working days within 1 year immediately preceding the date of the submission that initiates agency consideration of 
such person shall be considered to be regularly employed as soon as he or she is employed by such person for 130 
working days.  
 
"State," as used in this clause, means a State of the United States, the District of Columbia, the Commonwealth of 
Puerto Rico, a territory or possession of the United States, an agency or instrumentality of a State, and multi-State, 
regional, or interstate entity having governmental duties and powers.  
 
(b) Prohibitions.  
 
(1) Section 1352 of Title 31, United States Code, among other things, prohibits a recipient of a Federal contract, 
grant, loan, or cooperative agreement from using appropriated funds to pay any person for influencing or attempting 
to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with any of the following covered Federal actions: the awarding 
of any Federal contract; the making of any Federal grant; the making of any Federal loan; the entering into of any 
cooperative agreement; or the modification of any Federal contract, grant, loan, or cooperative agreement.  
 
(2) The Act also requires Contractors to furnish a disclosure if any funds other than Federal appropriated funds 
(including profit or fee received under a covered Federal transaction) have been paid, or will be paid, to any person 
for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer 
or employee of Congress, or an employee of a Member of Congress in connection with a Federal contract, grant, 
loan, or cooperative agreement.  
 
(3) The prohibitions of the Act do not apply under the following conditions:  
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(i) Agency and legislative liaison by own employees.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the 
case of a payment of reasonable compensation made to an officer or employee of a person requesting or receiving a 
covered Federal action if the payment is for agency and legislative liaison activities not directly related to a covered 
Federal action.  
 
(B) For purposes of subdivision (b)(3)(i)(A) of this clause, providing any information specifically requested by an 
agency or Congress is permitted at any time.  
 
(C) The following agency and legislative liaison activities are permitted at any time where they are not related to a 
specific solicitation for any covered Federal action:  
 
(1) Discussing with an agency the qualities and characteristics (including individual demonstrations) of the person's 
products or services, conditions or terms of sale, and service capabilities.  
 
(2) Technical discussions and other activities regarding the application or adaptation of the person's products or 
services for an agency's use.  
 
(D) The following agency and legislative liaison activities are permitted where they are prior to formal solicitation 
of any covered Federal action--  
 
(1) Providing any information not specifically requested but necessary for an agency to make an informed decision 
about initiation of a covered Federal action;  
 
(2) Technical discussions regarding the preparation of an unsolicited proposal prior to its official submission; and  
 
(3) Capability presentations by persons seeking awards from an agency pursuant to the provisions of the Small 
Business Act, as amended by Pub. L. 95-507, and subsequent amendments.  
 
(E) Only those services expressly authorized by subdivision (b)(3)(i)(A) of this clause are permitted under this 
clause.  
 
(ii) Professional and technical services.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the 
case of--  
 
(1) A payment of reasonable compensation made to an officer or employee of a person requesting or receiving a 
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal 
action, if payment is for professional or technical services rendered directly in the preparation, submission, or 
negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or 
pursuant to law as a condition for receiving that Federal action.  
 
(2) Any reasonable payment to a person, other than an officer or employee of a person requesting or receiving a 
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal 
action if the payment is for professional or technical services rendered directly in the preparation, submission, or 
negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or 
pursuant to law as a condition for receiving that Federal action. Persons other than officers or employees of a person 
requesting or receiving a covered Federal action include consultants and trade associations.  
 
(B) For purposes of subdivision (b)(3)(ii)(A) of this clause, "professional and technical services" shall be limited to 
advice and analysis directly applying any professional or technical discipline. For example, drafting of a legal 
document accompanying a bid or proposal by a lawyer is allowable. Similarly, technical advice provided by an 
engineer on the performance or operational capability of a piece of equipment rendered directly in the negotiation of 
a contract is allowable. However, communications with the intent to influence made by a professional (such as a 
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licensed lawyer) or a technical person (such as a licensed accountant) are not allowable under this section unless 
they provide advice and analysis directly applying their professional or technical expertise and unless the advice or 
analysis is rendered directly and solely in the preparation, submission or negotiation of a covered Federal action. 
Thus, for example, communications with the intent to influence made by a lawyer that do not provide legal advice or 
analysis directly and solely related to the legal aspects of his or her client's proposal, but generally advocate one 
proposal over another are not allowable under this section because the lawyer is not providing professional legal 
services. Similarly, communications with the intent to influence made by an engineer providing an engineering 
analysis prior to the preparation or submission of a bid or proposal are not allowable under this section since the 
engineer is providing technical services but not directly in the preparation, submission or negotiation of a covered 
Federal action.  
 
(C) Requirements imposed by or pursuant to law as a condition for receiving a covered Federal award include those 
required by law or regulation and any other requirements in the actual award documents.  
 
(D) Only those services expressly authorized by subdivisions (b)(3)(ii)(A)(1) and (2) of this clause are permitted 
under this clause.  
 
(E) The reporting requirements of FAR 3.803(a) shall not apply with respect to payments of reasonable 
compensation made to regularly employed officers or employees of a person. 
 
(c) Disclosure.  
 
(1) The Contractor who requests or receives from an agency a Federal contract shall file with that agency a 
disclosure form, OMB standard form LLL, Disclosure of Lobbying Activities, if such person has made or has agreed 
to make any payment using nonappropriated funds (to include profits from any covered Federal action), which 
would be prohibited under subparagraph (b)(1) of this clause, if paid for with appropriated funds.  
 
(2) The Contractor shall file a disclosure form at the end of each calendar quarter in which there occurs any event 
that materially affects the accuracy of the information contained in any disclosure form previously filed by such 
person under subparagraph (c)(1) of this clause. An event that materially affects the accuracy of the information 
reported includes--  
 
(i) A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting 
to influence a covered Federal action; or  
 
(ii) A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or  
 
(iii) A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered 
Federal action.  
 
(3) The Contractor shall require the submittal of a certification, and if required, a disclosure form by any person who 
requests or receives any subcontract exceeding $100,000 under the Federal contract.  
 
(4) All subcontractor disclosure forms (but not certifications) shall be forwarded from tier to tier until received by 
the prime Contractor. The prime Contractor shall submit all disclosures to the Contracting Officer at the end of the 
calendar quarter in which the disclosure form is submitted by the subcontractor. Each subcontractor certification 
shall be retained in the subcontract file of the awarding Contractor.  
 
(d) Agreement. The Contractor agrees not to make any payment prohibited by this clause.  
 
(e) Penalties.  
 
(1) Any person who makes an expenditure prohibited under paragraph (a) of this clause or who fails to file or amend 
the disclosure form to be filed or amended by paragraph (b) of this clause shall be subject to civil penalties as 
provided for by 31 U.S.C. 1352. An imposition of a civil penalty does not prevent the Government from seeking any 
other remedy that may be applicable.  
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(2) Contractors may rely without liability on the representation made by their subcontractors in the certification and 
disclosure form.  
 
(f) Cost allowability. Nothing in this clause makes allowable or reasonable any costs which would otherwise be 
unallowable or unreasonable. Conversely, costs made specifically unallowable by the requirements in this clause 
will not be made allowable under any other provision.  
 
(End of clause) 
 
 
52.204-4       PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (AUG 2000) 
 
(a) Definitions. As used in this clause-- 
 
“Postconsumer material” means a material or finished product that has served its intended use and has been 
discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer material is a part of 
the broader category of “recovered material.” For paper and paper products, postconsumer material means 
“postconsumer fiber” defined by the U.S. Environmental Protection Agency (EPA) as-- 
 
(1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so forth, after they have 
passed through their end-usage as a consumer item, including: used corrugated boxes; old newspapers; old 
magazines; mixed waste paper; tabulating cards; and used cordage; or 
 
(2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid waste; but not 
 
(3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications. 
 
“Printed or copied double-sided” means printing or reproducing a document so that information is on both sides of a 
sheet of paper. 
 
“Recovered material,” for paper and paper products, is defined by EPA in its Comprehensive Procurement Guideline 
as “recovered fiber” and means the following materials: 
 
(1) Postconsumer fiber; and 
 
(2) Manufacturing wastes such as-- 
 
(i) Dry paper and paperboard waste generated after completion of the papermaking process (that is, those 
manufacturing operations up to and including the cutting and trimming of the paper machine reel into smaller rolls 
or rough sheets) including: envelope cuttings, bindery trimmings, and other paper and paperboard waste resulting 
from printing, cutting, forming, and other converting operations; bag, box, and carton manufacturing wastes; and 
butt rolls, mill wrappers, and rejected unused stock; and 
 
(ii) Repulped finished paper and paperboard from obsolete inventories of paper and paperboard manufacturers, 
merchants, wholesalers, dealers, printers, converters, or others. 
 
(b) In accordance with Section 101 of Executive Order 13101 of September 14, 1998, Greening the Government 
through Waste Prevention, Recycling, and Federal Acquisition, the Contractor is encouraged to submit paper 
documents, such as offers, letters, or reports, that are printed or copied double-sided on recycled paper that meet 
minimum content standards specified in Section 505 of Executive Order 13101, when not using electronic 
commerce methods to submit information or data to the Government. 
 
(c) If the Contractor cannot purchase high-speed copier paper, offset paper, forms bond, computer printout paper, 
carbonless paper, file folders, white wove envelopes, writing and office paper, book paper, cotton fiber paper, and 
cover stock meeting the 30 percent postconsumer material standard for use in submitting paper documents to the 
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Government, it should use paper containing no less than 20 percent postconsumer material. This lesser standard 
should be used only when paper meeting the 30 percent postconsumer material standard is not obtainable at a 
reasonable price or does not meet reasonable performance standards. 
 
(End of clause) 
 
 
 
52.209-6      PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING WITH 
CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT (JUL 1995) 
 
(a) The Government suspends or debars Contractors to protect the Government's interests.  The Contractor shall not 
enter into any subcontract in excess of the $25,000 with a Contractor that is debarred, suspended, or proposed for 
debarment unless there is a  compelling reason to do so. 
 
(b) The Contractor shall require each proposed first-tier subcontractor, whose subcontract will exceed $25,000, to 
disclose to the Contractor, in writing, whether as of the time of award of the subcontract, the subcontractor, or its 
principles, is or is not debarred, suspended, or proposed for debarment by the Federal Government. 
 
(c) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before 
entering into a subcontract with a party that is debarred, suspended, or proposed for debarment (see FAR 9.404 for 
information on the List of Parties Excluded from Federal Procurement and Nonprocurement Programs).  The notice 
must include the following: 
 
(1) The name of the subcontractor. 
 
(2) The Contractor's knowledge of the reasons for the subcontractor being on the List of Parties Excluded from 
Federal Procurement and Nonprocurement Programs. 
 
(3) The compelling reason(s) for doing business with the subcontractor notwithstanding its inclusion on the List of 
Parties Excluded from Federal Procurement and Nonprocurement Programs. 
 
(4) The systems and procedures the Contractor has established to ensure that it is fully protecting the Government's 
interests when dealing with such subcontractor in view of the specific basis for the party's debarment, suspension, or 
proposed debarment. 
 
(End of clause) 
 
 
 
52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) 
 
The Contractor shall be required to (a) commence work under this contract within 30 calendar days after the date the 
Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work ready 
for use not later than 390 calendar days after the date the Contractor receives the notice to proceed.  The time stated 
for completion shall include final cleanup of the premises.  
 
 (End of clause) 
 
 
 
52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)  
 
(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay 
liquidated damages to the Government in the amount of $6,759.00 for each calendar day of delay until the work is 
completed or accepted. 
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(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until 
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination 
clause. 
 
(End of clause) 
 
 
 
52.211-18      VARIATION IN ESTIMATED QUANTITY (APR 1984) 
 
If the quantity of a unit-priced item in this contract is an estimated quantity and the actual quantity of the unit-priced 
item varies more than 15 percent above or below the estimated quantity, an equitable adjustment in the contract 
price shall be made upon demand of either party. The equitable adjustment shall be based upon any increase or 
decrease in costs due solely to the variation above 115 percent or below 85 percent of the estimated quantity. If the 
quantity variation is such as to cause an increase in the time necessary for completion, the Contractor may request, 
in writing, an extension of time, to be received by the Contracting Officer within 10 days from the beginning of the 
delay, or within such further period as may be granted by the Contracting Officer before the date of final settlement 
of the contract. Upon the receipt of a written request for an extension, the Contracting Officer shall ascertain the 
facts and make an adjustment for extending the completion date as, in the judgement of the Contracting Officer, is 
justified.  
 
 
52.215-2      AUDIT AND RECORDS--NEGOTIATION (JUN 1999) 
 
(a) As used in this clause, "records" includes books, documents, accounting procedures and practices, and other data, 
regardless of type and regardless of whether such items are in written form, in the form of computer data, or in any 
other form. 
 
(b) Examination of costs. If this is a cost-reimbursement, incentive, time-and-materials, labor-hour, or price 
redeterminable contract, or any combination of these, the Contractor shall maintain and the Contracting Officer, or 
an authorized representative of the Contracting Officer, shall have the right to examine and audit all records and 
other evidence sufficient to reflect properly all costs claimed to have been incurred or anticipated to be incurred 
directly or indirectly in performance of this contract. This right of examination shall include inspection at all 
reasonable times of the Contractor's plants, or parts of them, engaged in performing the contract. 
 
(c) Cost or pricing data. If the Contractor has been required to submit cost or pricing data in connection with any 
pricing action relating to this contract, the Contracting Officer, or an authorized representative of the Contracting 
Officer, in order to evaluate the accuracy, completeness, and currency of the cost or pricing data, shall have the right 
to examine and audit all of the Contractor's records, including computations and projections, related to-- 
 
(1) The proposal for the contract, subcontract, or modification; 
 
(2) The discussions conducted on the proposal(s), including those related to negotiating; 
 
(3) Pricing of the contract, subcontract, or modification; or 
 
(4) Performance of the contract, subcontract or modification. 
 
(d) Comptroller General--(1) The Comptroller General of the United States, or an authorized representative, shall 
have access to and the right to examine any of the Contractor's directly pertinent records involving transactions 
related to this contract or a subcontract hereunder. 
 
(2) This paragraph may not be construed to require the Contractor or subcontractor to create or maintain any record 
that the Contractor or subcontractor does not maintain in the ordinary course of business or pursuant to a provision 
of law. 
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(e) Reports. If the Contractor is required to furnish cost, funding, or performance reports, the Contracting Officer or 
an authorized representative of the Contracting Officer shall have the right to examine and audit the supporting 
records and materials, for the purpose of evaluating (1) the effectiveness of the Contractor's policies and procedures 
to produce data compatible with the objectives of these reports and (2) the data reported. 
 
(f) Availability. The Contractor shall make available at its office at all reasonable times the records, materials, and 
other evidence described in paragraphs (a), (b), (c), (d), and (e) of this clause, for examination, audit, or 
reproduction, until 3 years after final payment under this contract or for any shorter period specified in Subpart 4.7, 
Contractor Records Retention, of the Federal Acquisition Regulation (FAR), or for any longer period required by 
statute or by other clauses of this contract. In addition-- 
 
(1) If this contract is completely or partially terminated, the Contractor shall make available the records relating to 
the work terminated until 3 years after any resulting final termination settlement; and 
 
(2) The Contractor shall make available records relating to appeals under the Disputes clause or to litigation or the 
settlement of claims arising under or relating to this contract until such appeals, litigation, or claims are finally 
resolved. 
 
(g) The Contractor shall insert a clause containing all the terms of this clause, including this paragraph (g), in all 
subcontracts under this contract that exceed the simplified acquisition threshold, and-- 
 
(1) That are cost-reimbursement, incentive, time-and-materials, labor-hour, or price-redeterminable type or any 
combination of these; 
 
(2) For which cost or pricing data are required; or 
 
(3) That require the subcontractor to furnish reports as discussed in paragraph (e) of this clause. 
 
The clause may be altered only as necessary to identify properly the contracting parties and the Contracting Officer 
under the Government prime contract.  
 
(End of clause) 
 
 
52.215-11      PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA--MODIFICATIONS (OCT 
1997) 
 
(a) This clause shall become operative only for any modification to this contract involving a pricing adjustment 
expected to exceed the threshold for submission of cost or pricing data at FAR 15.403-4, except that this clause does 
not apply to any modification if an exception under FAR 15.403-1 applies. 
 
(b) If any price, including profit or fee, negotiated in connection with any modification under this clause, or any cost 
reimbursable under this contract, was increased by any significant amount because (1) the Contractor or a 
subcontractor furnished cost or pricing data that were not complete, accurate, and current as certified in its 
Certificate of Current Cost or Pricing Data, (2) a subcontractor or prospective subcontractor furnished the Contractor 
cost or pricing data that were not complete, accurate, and current as certified in the Contractor's Certificate of 
Current Cost or Pricing Data, or (3) any of these parties furnished data of any description that were not accurate, the 
price or cost shall be reduced accordingly and the contract shall be modified to reflect the reduction. This right to a 
price reduction is limited to that resulting from defects in data relating to modifications for which this clause 
becomes operative under paragraph (a) of this clause. 
 
(c) Any reduction in the contract price under paragraph (b) of this clause due to defective data from a prospective 
subcontractor that was not subsequently awarded the subcontract shall be limited to the amount, plus applicable 
overhead and profit markup, by which-- 
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(1) The actual subcontract; or 
 
(2) The actual cost to the Contractor, if there was no subcontract, was less than the prospective subcontract cost 
estimate submitted by the Contractor; provided, that the actual subcontract price was not itself affected by defective 
cost or pricing data. 
 
(d)(1) If the Contracting Officer determines under paragraph (b) of this clause that a price or cost reduction should 
be made, the Contractor agrees not to raise the following matters as a defense: 
 
(i) The Contractor or subcontractor was a sole source supplier or otherwise was in a superior bargaining position and 
thus the price of the contract would not have been modified even if accurate, complete, and current cost or pricing 
data had been submitted. 
 
(ii) The Contracting Officer should have known that the cost or pricing data in issue were defective even though the 
Contractor or subcontractor took no affirmative action to bring the character of the data to the attention of the 
Contracting Officer. 
 
(iii) The contract was based on an agreement about the total cost of the contract and there was no agreement about 
the cost of each item procured under the contract. 
 
(iv) The Contractor or subcontractor did not submit a Certificate of Current Cost or Pricing Data. 
 
(2)(i) Except as prohibited by subdivision (d)(2)(ii) of this clause, an offset in an amount determined appropriate by 
the Contracting Officer based upon the facts shall be allowed against the amount of a contract price reduction if-- 
 
(A) The Contractor certifies to the Contracting Officer that, to the best of the Contractor's knowledge and belief, the 
Contractor is entitled to the offset in the amount requested; and 
 
(B) The Contractor proves that the cost or pricing data were available before the “as of” date specified on its 
Certificate of Current Cost or Pricing Data, and that the data were not submitted before such date. 
 
(ii) An offset shall not be allowed if-- 
 
(A) The understated data were known by the Contractor to be understated before the “as of” date specified on its 
Certificate of Current Cost or Pricing Data; or 
 
(B) The Government proves that the facts demonstrate that the contract price would not have increased in the 
amount to be offset even if the available data had been submitted before the “as of” date specified on its Certificate 
of Current Cost or Pricing Data. 
 
(e) If any reduction in the contract price under this clause reduces the price of items for which payment was made 
prior to the date of the modification reflecting the price reduction, the Contractor shall be liable to and shall pay the 
United States at the time such overpayment is repaid-- 
 
(1) Simple interest on the amount of such overpayment to be computed from the date(s) of overpayment to the 
Contractor to the date the Government is repaid by the Contractor at the applicable underpayment rate effective for 
each quarter prescribed by the Secretary of the Treasury under 26 U.S.C. 6621(a)(2); and 
 
A penalty equal to the amount of the overpayment, if the Contractor or subcontractor knowingly submitted cost or 
pricing data that were incomplete, inaccurate, or noncurrent.  
 
(End of clause) 
 
 
 
52.215-13     SUBCONTRACTOR COST OR PRICING DATA--MODIFICATIONS (OCT 1997) 
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(a) The requirements of paragraphs (b) and (c) of this clause shall-- 
 
(1) Become operative only for any modification to this contract involving a pricing adjustment expected to exceed 
the threshold for submission of cost or pricing data at FAR 15.403-4; and 
 
(2) Be limited to such modifications. 
 
(b) Before awarding any subcontract expected to exceed the threshold for submission of cost or pricing data at FAR 
15.403-4, on the date of agreement on price or the date of award, whichever is later; or before pricing any 
subcontract modification involving a pricing adjustment expected to exceed the threshold for submission of cost or 
pricing data at FAR 15.403-4, the Contractor shall require the subcontractor to submit cost or pricing data (actually 
or by specific identification in writing), unless an exception under FAR 15.403-1 applies. 
 
(c) The Contractor shall require the subcontractor to certify in substantially the form prescribed in FAR 15.406-2 
that, to the best of its knowledge and belief, the data submitted under paragraph (b) of this clause were accurate, 
complete, and current as of the date of agreement on the negotiated price of the subcontract or subcontract 
modification. 
 
The Contractor shall insert the substance of this clause, including this paragraph (d), in each subcontract that 
exceeds the threshold for submission of cost or pricing data at FAR 15.403-4 on the date of agreement on price or 
the date of award, whichever is later.  
 
(End of clause) 
 
 
 
52.215-21      REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST 
OR PRICING DATA--MODIFICATIONS (OCT 1997) 
 
(a) Exceptions from cost or pricing data. (1) In lieu of submitting cost or pricing data for modifications under this 
contract, for price adjustments expected to exceed the threshold set forth at FAR 15.403-4 on the date of the 
agreement on price or the date of the award, whichever is later, the Contractor may submit a written request for 
exception by submitting the information described in the following subparagraphs. The Contracting Officer may 
require additional supporting information, but only to the extent necessary to determine whether an exception should 
be granted, and whether the price is fair and reasonable-- 
 
(i) Identification of the law or  regulation  establishing the price offered. If the price is controlled under law by 
periodic rulings, reviews, or similar actions of a governmental body, attach a copy of the controlling document, 
unless it was previously submitted to the contracting office. 
 
(ii) Information on modifications of contracts or subcontracts for commercial items. (A) If-- 
 
(1) The original contract or subcontract was granted an exception from cost or pricing data requirements because the 
price agreed upon was based on adequate price competition or prices set by law or  regulation, or was a contract or 
subcontract for the  acquisition  of a commercial item; and 
 
(2) The modification (to the contract or subcontract) is not exempted based on one of these exceptions, then the 
Contractor may provide information to establish that the modification would not change the contract or subcontract 
from a contract or subcontract for the  acquisition  of a commercial item to a contract or subcontract for the  
acquisition  of an item other than a commercial item. 
 
(B) For a commercial item exception, the Contractor shall provide, at a minimum, information on prices at which the 
same item or similar items have previously been sold that is adequate for evaluating the reasonableness of the price 
of the modification. Such information may include-- 
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(1) For catalog items, a copy of or identification of the catalog and its date, or the appropriate pages for the offered 
items, or a statement that the catalog is on file in the buying office to which the proposal is  being submitted. 
Provide a copy or describe current discount policies and price lists (published or unpublished), e.g., wholesale, 
original equipment manufacturer, or reseller. Also explain the basis of each offered price and its relationship to the 
established catalog price, including how the proposed price relates to the price of recent sales in quantities similar to 
the proposed quantities. 
 
(2) For market-priced items, the source and date or period of the market quotation or other basis for market price, 
the base amount, and applicable discounts. In addition, describe the nature of the market. 
 
(3) For items included on an active  Federal  Supply Service Multiple Award Schedule contract, proof that an 
exception has been granted for the schedule item. 
 
(2) The Contractor grants the Contracting Officer or an authorized representative the right to examine, at any time 
before award, books, records, documents, or other directly pertinent records to verify any request for an exception 
under this clause, and the reasonableness of price. For items priced using catalog or market prices, or law or  
regulation , access does not extend to cost or profit information or other data relevant solely to the Contractor's 
determination of the prices to be offered in the catalog or marketplace. 
 
(b) Requirements for cost or pricing data. If the Contractor is not granted an exception from the requirement to 
submit cost or pricing data, the following applies: 
 
(1) The Contractor shall submit cost or pricing data and supporting attachments in accordance with Table 15-2 of 
FAR 15.408. 
 
As soon as practicable after agreement on price, but before award (except for unpriced actions), the Contractor shall 
submit a Certificate of Current Cost or Pricing Data, as prescribed by FAR 15.406-2.  
 
(End of clause) 
 
 
 
52.219-4      NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL BUSINESS 
CONCERNS (JAN 1999) 
 
(a) Definition. HUBZone small business concern, as used in this clause, means a small business concern that appears 
on the List of Qualified HUBZone Small Business Concerns maintained by the Small Business Administration. 
 
(b) Evaluation preference. (1) Offers will be evaluated by adding a factor of 10 percent to the price of all offers, 
except-- 
 
(i) Offers from HUBZone small business concerns that have not waived the evaluation preference; 
 
(ii) Otherwise successful offers from small business concerns; 
 
(iii) Otherwise successful offers of eligible products under the Trade Agreements Act when the dollar threshold for 
application of the Act is exceeded (see 25.402 of the Federal Acquisition Regulation (FAR)); and 
 
(iv) Otherwise successful offers where application of the factor would be inconsistent with a Memorandum of 
Understanding or other international agreement with a foreign government. 
 
(2) The factor of 10 percent shall be applied on a line item basis or to any group of items on which award may be 
made. Other evaluation factors described in the solicitation shall be applied before application of the factor. 
 
(3) A concern that is both a HUBZone small business concern and a small disadvantaged business concern will 
receive the benefit of both the HUBZone small business price evaluation preference and the small disadvantaged 
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business price evaluation adjustment (see FAR clause 52.219-23). Each applicable price evaluation preference or 
adjustment shall be calculated independently against an offeror's base offer. 
 
These individual preference amounts shall be added together to arrive at the total evaluated price for that offer. 
 
(c) Waiver of evaluation preference. A HUBZone small business concern may elect to waive the evaluation 
preference, in which case the factor will be added to its offer for evaluation purposes. The agreements in paragraph 
(d) of this clause do not apply if the offeror has waived the evaluation preference. 
 
___  Offeror elects to waive the evaluation preference. 
 
(d) Agreement. A HUBZone small business concern agrees that in the performance of the contract, in the case of a 
contract for 
 
(1) Services (except construction), at least 50 percent of the cost of personnel for contract performance will be spent 
for employees of the concern or employees of other HUBZone small business concerns; 
 
(2) Supplies (other than procurement from a nonmanufacturer of such supplies), at least 50 percent of the cost of 
manufacturing, excluding the cost of materials, will be performed by the concern or other HUBZone small business 
concerns; 
 
(3) General construction, at least 15 percent of the cost of the contract performance incurred for personnel will be 
will be spent on the concern's employees or the employees of other HUBZone small business concerns; or 
 
(4) Construction by special trade contractors, at least 25 percent of the cost of the contract performance incurred for 
personnel will be spent on the concern's employees or the employees of other HUBZone small business concerns. 
 
(e) A HUBZone joint venture agrees that in the performance of the contract, the applicable percentage specified in 
paragraph (d) of this clause will be performed by the HUBZone small business participant or participants. 
 
(f) A HUBZone small business concern nonmanufacturer agrees to furnish in performing this contract only end 
items manufactured or produced by HUBZone small business manufacturer concerns. This paragraph does not apply 
in connection with construction or service contracts. 
 
(End of clause) 
 
 
52.219-8      UTILIZATION OF SMALL BUSINESS CONCERNS (OCT 2000)  
 
(a) It is the policy of the United States that small business concerns, veteran-owned small business concerns, 
service-disabled veteran-owned small business concerns, HUBZone small business concerns, small disadvantaged 
business concerns, and women-owned small business concerns shall have the maximum practicable opportunity to 
participate in performing contracts let by any Federal agency, including contracts and subcontracts for subsystems, 
assemblies, components, and related services for major systems. It is further the policy of the United States that its 
prime contractors establish procedures to ensure the timely payment of amounts due pursuant to the terms of their 
subcontracts with small business concerns, veteran-owned small business concerns, service-disabled veteran-owned 
small business concerns, HUBZone small business concerns, small disadvantaged business concerns, and women-
owned small business concerns. 
 
(b) The Contractor hereby agrees to carry out this policy in the awarding of subcontracts to the fullest extent 
consistent with efficient contract performance. The Contractor further agrees to cooperate in any studies or surveys 
as may be conducted by the United States Small Business Administration or the awarding agency of the United 
States as may be necessary to determine the extent of the Contractor's compliance with this clause. 
 
Definitions. As used in this contract-- 
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HUBZone small business concern means a small business concern that appears on the List of Qualified HUBZone 
Small Business Concerns maintained by the Small Business Administration. 
 
Service-disabled veteran-owned small business concern-- 
 
(1) Means a small business concern-- 
 
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any 
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled 
veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans 
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran. 
 
(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16). 
 
Small business concern means a small business as defined pursuant to Section 3 of the Small Business Act and 
relevant regulations promulgated pursuant thereto. 
 
Small disadvantaged business concern means a small business concern that represents, as part of its offer that-- 
 
(1) It has received certification as a small disadvantaged business concern consistent with 13 CFR part 124, subpart 
B; 
 
(2) No material change in disadvantaged ownership and control has occurred since its certification; 
 
(3) Where the concern is owned by one or more individuals, the net worth of each individual upon whom the 
certification is based does not exceed $750,000 after taking into account the applicable exclusions set forth at 13 
CFR 124.104(c)(2); and 
 
(4) It is identified, on the date of its representation, as a certified small disadvantaged business in the database 
maintained by the Small Business Administration (PRO-Net). 
 
Veteran-owned small business concern means a small business concern-- 
 
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the 
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more 
veterans; and 
 
(2) The management and daily business operations of which are controlled by one or more veterans. 
 
Women-owned small business concern means a small business concern-- 
 
(1) That is at least 51 percent owned by one or more women, or, in the case of any publicly owned business, at least 
51 percent of the stock of which is owned by one or more women; and 
 
(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Contractors acting in good faith may rely on written representations by their subcontractors regarding their status 
as a small business concern, a veteran-owned small business concern, a service-disabled veteran-owned small 
business concern, a HUBZone small business concern, a small disadvantaged business concern, or a women-owned 
small business concern. 
 
(End of clause) 
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52.219-9      SMALL BUSINESS SUBCONTRACTING PLAN (JAN 2002)  
 
(a) This clause does not apply to small business concerns.  
 
(b) Definitions. As used in this clause-- 
 
Commercial item means a product or service that satisfies the definition of commercial item in section 2.101 of the 
Federal Acquisition Regulation. 
 
Commercial plan means a subcontracting plan (including goals) that covers the offeror's fiscal year and that applies 
to the entire production of commercial items sold by either the entire company or a portion thereof (e.g., division, 
plant, or product line). 
 
Individual contract plan means a subcontracting plan that covers the entire contract period (including option 
periods), applies to a specific contract, and has goals that are based on the offeror's planned subcontracting in 
support of the specific contract, except that indirect costs incurred for common or joint purposes may be allocated on 
a prorated basis to the contract. 
 
Master plan means a subcontracting plan that contains all the required elements of an individual contract plan, 
except goals, and may be incorporated into individual contract plans, provided the master plan has been approved. 
 
Subcontract means any agreement (other than one involving an employer-employee relationship) entered into by a 
Federal Government prime Contractor or subcontractor calling for supplies or services required for performance of 
the contract or subcontract. 
 
(c) The offeror, upon request by the Contracting Officer, shall submit and negotiate a subcontracting plan, where 
applicable, that separately addresses subcontracting with small business, veteran-owned small business, HUBZone 
small business concerns, small disadvantaged business, and women-owned small business concerns. If the offeror is 
submitting an individual contract plan, the plan must separately address subcontracting with small business, veteran-
owned small business, HUBZone small business, small disadvantaged business, and women-owned small business 
concerns, with a separate part for the basic contract and separate parts for each option (if any).  The plan shall be 
included in and made a part of the resultant contract. The subcontracting plan shall be negotiated within the time 
specified by the Contracting Officer. Failure to submit and negotiate the subcontracting plan shall make the offeror 
ineligible for award of a contract.  
 
(d) The offeror's subcontracting plan shall include the following:  
 
(1) Goals, expressed in terms of percentages of total planned subcontracting dollars, for the use of small business, 
veteran-owned small business, HUBZone small business, small disadvantaged business, and women-owned small 
business concerns as subcontractors. The offeror shall include all subcontracts that contribute to contract 
performance, and may include a proportionate share of products and services that are normally allocated as indirect 
costs.  
 
(2) A statement of--  
 
(i) Total dollars planned to be subcontracted for an individual contract plan; or the offeror's total projected sales, 
expressed in dollars, and the total value of projected subcontracts to support the sales for a commercial plan; 
 
(ii) Total dollars planned to be subcontracted to small business concerns;  
 
(iii) Total dollars planned to be subcontracted to veteran-owned small business concerns; 
 
(iv) Total dollars planned to be subcontracted to HUBZone small business concerns; 
 
(v) Total dollars planned to be subcontracted to small disadvantaged business concerns; and  
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(vi) Total dollars planned to be subcontracted to women-owned small business concerns.  
 
(3) A description of the principal types of supplies and services to be subcontracted, and an identification of the 
types planned for subcontracting to-- 
 
(i) Small business concerns; 
 
(ii) Veteran-owned small business concerns; 
 
(iii) HUBZone small business concerns; 
 
(iv) Small disadvantaged business concerns; and 
 
(v) Women-owned small business concerns. 
 
(4) A description of the method used to develop the subcontracting goals in paragraph (d)(1) of this clause.  
 
(5) A description of the method used to identify potential sources for solicitation purposes (e.g., existing company 
source lists, the Procurement Marketing and Access Network (PRO-Net) of the Small Business Administration 
(SBA), veterans service organizations, the National Minority Purchasing Council Vendor Information Service, the 
Research and Information Division of the Minority Business Development Agency in the Department of Commerce, 
or small, HUBZone, small disadvantaged, and women-owned small business trade associations). A firm may rely on 
the information contained in PRO-Net as an accurate representation of a concern's size and ownership characteristics 
for the purposes of maintaining a small, veteran-owned small, HUBZone small, small disadvantaged, and women-
owned small business source list. Use of PRO-Net as its source list does not relieve a firm of its responsibilities 
(e.g., outreach, assistance, counseling, or publicizing subcontracting opportunities) in this clause. 
 
(6) A statement as to whether or not the offeror in included indirect costs in establishing subcontracting goals, and a 
description of the method used to determine the proportionate share of indirect costs to be incurred with— 
 
(i) Small business concerns; 
 
(ii) Veteran-owned small business concerns; 
 
(iii) HUBZone small business concerns; 
 
(iv) Small disadvantaged business concerns; and 
 
(v) Women-owned small business concerns. 
 
 (7) The name of the individual employed by the offeror who will administer the offeror's subcontracting program, 
and a description of the duties of the individual.  
 
(8) A description of the efforts the offeror will make to assure that small business, veteran-owned small business, 
HUBZone small business, small disadvantaged business and women-owned small business concerns have an 
equitable opportunity to compete for subcontracts.  
 
(9) Assurances that the offeror will include the clause of this contract entitled ``Utilization of Small Business 
Concerns'' in all subcontracts that offer further subcontracting opportunities, and that the offeror will require all 
subcontractors (except small business concerns) that receive subcontracts in excess of $500,000 ($1,000,000 for 
construction of any public facility) to adopt a subcontracting plan that complies with the requirements of this clause. 
 
(10) Assurances that the offeror will-- 
 
(i) Cooperate in any studies or surveys as may be required; 
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(ii) Submit periodic reports so that the Government can determine the extent of compliance by the offeror with the 
subcontracting plan; 
 
(iii) Submit Standard Form (SF) 294, Subcontracting Report for Individual Contracts, and/or SF 295, Summary 
Subcontract Report, in accordance with paragraph (j) of this clause. The reports shall provide information on 
subcontract awards to small business concerns, veteran-owned small business concerns, service-disabled veteran-
owned small business concerns, small disadvantaged business concerns, women-owned small business concerns, 
and Historically Black Colleges and Universities and Minority Institutions. Reporting shall be in accordance with 
the instructions on the forms or as provided in agency regulations. 
 
(iv) Ensure that its subcontractors agree to submit SF 294 and SF 295. 
 
(11) A description of the types of records that will be maintained concerning procedures that have been adopted to 
comply with the requirements and goals in the plan, including establishing source lists; and a description of the 
offeror's efforts to locate small business, veteran-owned small business, HUBZone small business, small 
disadvantaged business, and women-owned small business concerns and award subcontracts to them. The records 
shall include at least the following (on a plant-wide or company-wide basis, unless otherwise indicated) 
 
(i) Source lists (e.g., PRO-Net), guides, and other data that identify small business, veteran-owner small business, 
HUBZone small business, small disadvantaged business, and women-owned small business concerns. 
 
(ii) Organizations contacted in an attempt to locate sources that are small business, veteran-owned small business, 
HUBZone small business, small disadvantaged business, or women-owned small business concerns. 
 
(iii) Records on each subcontract solicitation resulting in an award of more than $100,000, indicating-- 
 
(A) Whether small business concerns were solicited and, if not, why not; 
 
(B) Whether veteran-owned small business concerns were solicited and, if not, why not; 
 
(C) Whether HUBZone small business concerns were solicited and, if not, why not; 
 
(D) Whether small disadvantaged business concerns were solicited and, if not, why not; 
 
(E) Whether women-owned small business concerns were solicited and, if not, why not; and 
 
(F) If applicable, the reason award was not made to a small business concern. 
 
(iv) Records of any outreach efforts to contact-- 
 
(A) Trade associations; 
 
(B) Business development organizations; 
 
(C) Conferences and trade fairs to locate small, HUBZone small, small disadvantaged, and women-owned small 
business sources; and 
 
(D) Veterans service organizations. 
 
(v) Records of internal guidance and encouragement provided to buyers through-- 
 
(A) Workshops, seminars, training, etc.; and 
 
(B) Monitoring performance to evaluate compliance with the program's requirements. 
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(vi) On a contract-by-contract basis, records to support award data submitted by the offeror to the Government, 
including the name, address, and business size of each subcontractor. Contractors having commercial plans need not 
comply with this requirement. 
 
(e) In order to effectively implement this plan to the extent consistent with efficient contract performance, the 
Contractor shall perform the following functions:  
 
(1) Assist small business, veteran-owner small business, HUBZone small business, small disadvantaged business, 
and women-owned small business concerns by arranging solicitations, time for the preparation of bids, quantities, 
specifications, and delivery schedules so as to facilitate the participation by such concerns. Where the Contractor's 
lists of potential small business, veteran-owner small business, HUBZone small business, small disadvantaged 
business, and women-owned small business subcontractors are excessively long, reasonable effort shall be made to 
give all such small business concerns an opportunity to compete over a period of time. 
 
(2) Provide adequate and timely consideration of the potentialities of small business, veteran-owner small business, 
HUBZone small business, small disadvantaged business, and women-owned small business concerns in all ``make-
or-buy'' decisions. 
 
(3) Counsel and discuss subcontracting opportunities with representatives of small business, veteran-owner small 
business, HUBZone small business, small disadvantaged business, and women-owned small business firms. 
 
(4) Provide notice to subcontractors concerning penalties and remedies for misrepresentations of business status as 
small, veteran-owner small business, HUBZone small, small disadvantaged, or women-owned small business for the 
purpose of obtaining a subcontract that is to be included as part or all of a goal contained in the Contractor's 
subcontracting plan. 
 
(f) A master plan on a plant or division-wide basis that contains all the elements required by paragraph (d) of this 
clause, except goals, may be incorporated by reference as a part of the subcontracting plan required of the offeror by 
this clause; provided-- 
(1) the master plan has been approved, (2) the offeror ensures that the master plan is updated as necessary and 
provides copies of the approved master plan, including evidence of its approval, to the Contracting Officer, and (3) 
goals and any deviations from the master plan deemed necessary by the Contracting Officer to satisfy the 
requirements of this contract are set forth in the individual subcontracting plan.  
 
(g) A commercial plan is the preferred type of subcontracting plan for contractors furnishing commercial items. The 
commercial plan shall relate to the offeror's planned subcontracting generally, for both commercial and Government 
business, rather than solely to the Government contract. Commercial plans are also preferred for subcontractors that 
provide commercial items under a prime contract, whether or not the prime contractor is supplying a commercial 
item. 
 
(h) Prior compliance of the offeror with other such subcontracting plans under previous contracts will be considered 
by the Contracting Officer in determining the responsibility of the offeror for award of the contract.  
 
(i) The failure of the Contractor or subcontractor to comply in good faith with (1) the clause of this contract entitled 
"Utilization Of Small Business Concerns," or (2) an approved plan required by this clause, shall be a material breach 
of the contract.  
 
(j) The Contractor shall submit the following reports: 
 
(1) Standard Form 294, Subcontracting Report for Individual Contracts. This report shall be submitted to the 
Contracting Officer semiannually and at contract completion. The report covers subcontract award data related to 
this contract. This report is not required for commercial plans. 
 
(2) Standard Form 295, Summary Subcontract Report. This report encompasses all of the contracts with the 
awarding agency. It must be submitted semi-annually for contracts with the Department of Defense and annually for 
contracts with civilian agencies. If the reporting activity is covered by a commercial plan, the reporting activity must 
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report annually all subcontract awards under that plan. All reports submitted at the close of each fiscal year (both 
individual and commercial plans) shall include a breakout, in the Contractor's format, of subcontract awards, in 
whole dollars, to small disadvantaged business concerns by North American Industry Classification System 
(NAICS) Industry Subsector. For a commercial plan, the Contractor may obtain from each of its subcontractors a 
predominant NAICS Industry Subsector and report all awards to that subcontractor under its predominant NAICS 
Industry Subsector. 
 
(End of clause) 
 
 
 
52.219-16      LIQUIDATED DAMAGES-SUBCONTRACTING PLAN (JAN 1999) 
 
(a) Failure to make a good faith effort to comply with the subcontracting plan, as used in this clause, means a willful 
or intentional failure to perform in accordance with the requirements of the subcontracting plan approved under the 
clause in this contract entitled "Small Business Subcontracting Plan," or willful or intentional action to frustrate the 
plan. 
 
(b) Performance shall be measured by applying the percentage goals to the total actual subcontracting dollars or, if a 
commercial plan is involved, to the pro rata share of actual subcontracting dollars attributable to Government 
contracts covered by the commercial plan. If, at contract completion or, in the case of a commercial plan, at the 
close of the fiscal year for which the plan is applicable, the Contractor has failed to meet its subcontracting goals and 
the Contracting Officer decides in accordance with paragraph (c) of this clause that the Contractor failed to make a 
good faith effort to comply with its subcontracting plan, established in accordance with the clause in this contract 
entitled “Small Business Subcontracting Plan,” the Contractor shall pay the Government liquidated damages in an 
amount stated. The amount of probable damages attributable to the Contractor's failure to comply shall be an amount 
equal to the actual dollar amount by which the Contractor failed to achieve each subcontract goal. 
 
(c) Before the Contracting Officer makes a final decision that the Contractor has failed to make such good faith 
effort, the Contracting Officer shall give the Contractor written notice specifying the failure and permitting the 
Contractor to demonstrate what good faith efforts have been made and to discuss the matter.   Failure to respond to 
the notice may be taken as an admission that no valid explanation exists.  If, after consideration of all the pertinent 
data, the Contracting Officer finds that the Contractor failed to make a good faith effort to comply with the 
subcontracting plan, the Contracting Officer shall issue a final decision to that effect and require that the Contractor 
pay the Government liquidated damages as provided in paragraph (b) of this clause. 
 
(d) With respect to commercial plans, the Contracting Officer who approved the plan will perform the functions of 
the Contracting Officer under this clause on behalf of all agencies with contracts covered by the commercial plan. 
 
(e) The Contractor shall have the right of appeal, under the clause in this contract entitled Disputes, from any final 
decision of the Contracting Officer. 
 
(f) Liquidated damages shall be in addition to any other remedies that the Government may have. 
 
(End of clause) 
 
 
52.222-3     CONVICT LABOR (AUG 1996) 
 
The Contractor agrees not to employ in the performance of this contract any person undergoing a sentence of 
imprisonment which has been imposed by any court of a State, the District of Columbia, the Commonwealth of 
Puerto Rico, the Virgin Islands, Guam, American Samoa, the Commonwealth of the Northern Mariana Islands, or 
the Trust Territory of the Pacific Islands.  This limitation, however, shall not prohibit the employment by the 
Contractor in the performance of this contract of persons on parole or probation to work at paid employment during 
the term of their sentence or persons who have been pardoned or who have served their terms.  Nor shall it prohibit 
the employment by the Contractor in the performance of this contract of persons confined for violation of the laws 
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of any of the States, the District of Columbia, the Commonwealth of Puerto Rico, the Virgin Islands, Guam, 
American Samoa, the Commonwealth of the Northern Mariana Islands, or the Trust Territory of the Pacific Islands 
who are authorized to work at paid employment in the community under the laws of such jurisdiction, if-- 
 
(a)(1) The worker is paid or is in an approved work training program on a voluntary basis; 
 
(2) Representatives of local union central bodies or similar labor union organizations have been consulted; 
 
(3) Such paid employment will not result in the displacement of employed workers, or be applied in skills, crafts, or 
trades in which there is a surplus of available gainful labor in the locality, or impair existing contracts for services; 
and  
 
(4) The rates of pay and other conditions of employment will not be less than those paid or provided for work of a 
similar nature in the locality in which the work is being performed; and 
 
(b) The Attorney General of the United States has certified that the work-release laws or regulations of the 
jurisdiction involved are in conformity with the requirements of Executive Order 11755, as amended by Executive 
Orders 12608 and 12943. 
 
(End of clause) 
 
 
52.222-4      CONTRACT WORK HOURS AND SAFETY STANDARDS ACT - OVERTIME COMPENSATION.  
(SEP 2000) 
 
(a) Overtime requirements. No Contractor or subcontractor employing laborers or mechanics (see Federal 
Acquisition Regulation 22.300) shall require or permit them to work over 40 hours in any workweek unless they are 
paid at least 1 and 1/2 times the basic rate of pay for each hour worked over 40 hours. 
 
(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and subcontractor are 
liable for unpaid wages if they violate the terms in paragraph (a) of this clause. In addition, the Contractor and 
subcontractor are liable for liquidated damages payable to the Government. The Contracting Officer will assess 
liquidated damages at the rate of $10 per affected employee for each calendar day on which the employer required 
or permitted the employee to work in excess of the standard workweek of 40 hours without paying overtime wages 
required by the Contract Work Hours and Safety Standards Act. 
 
(c) Withholding for unpaid wages and liquidated damages. The Contracting Officer will withhold from payments 
due under the contract sufficient funds required to satisfy any Contractor or subcontractor liabilities for unpaid 
wages and liquidated damages. If amounts withheld under the contract are insufficient to satisfy Contractor or 
subcontractor liabilities, the Contracting Officer will withhold payments from other Federal or Federally assisted 
contracts held by the same Contractor that are subject to the Contract Work Hours and Safety Standards Act. 
 
(d) Payrolls and basic records.  
 
(1) The Contractor and its subcontractors shall maintain payrolls and basic payroll records for all laborers and 
mechanics working on the contract during the contract and shall make them available to the Government until 3 
years after contract completion. The records shall contain the name and address of each employee, social security 
number, labor classifications, hourly rates of wages paid, daily and weekly number of hours worked, deductions 
made, and actual wages paid. The records need not duplicate those required for construction work by Department of 
Labor regulations at 29 CFR 5.5(a)(3) implementing the Davis-Bacon Act. 
 
(2) The Contractor and its subcontractors shall allow authorized representatives of the Contracting Officer or the 
Department of Labor to inspect, copy, or transcribe records maintained under paragraph (d)(1) of this clause. The 
Contractor or subcontractor also shall allow authorized representatives of the Contracting Officer or Department of 
Labor to interview employees in the workplace during working hours. 
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(e) Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through (d) of this clause in 
subcontracts exceeding $100,000 and require subcontractors to include these provisions in any lower tier 
subcontracts. The Contractor shall be responsible for compliance by any subcontractor or lower-tier subcontractor 
with the provisions set forth in paragraphs (a) through (d) of this clause. 
 
(End of clause) 
 
 
 
52.222-6      DAVIS-BACON ACT  (FEB 1995) 
 
(a) All laborers and mechanics employed or working upon the site of the work will be paid unconditionally and not 
less often than once a week, and without subsequent deduction or rebate on any account (except such payroll 
deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland Act (29 CFR Part 
3), the full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment 
computed at rates not less than those contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist 
between the Contractor and such laborers and mechanics.  Contributions made or costs reasonably anticipated for 
bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject to the provisions of paragraph (d) of this clause; also, 
regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under 
plans, funds, or programs which cover the particular weekly period, are deemed to be constructively made or 
incurred during such period. Such laborers and mechanics shall be paid not less than the appropriate wage rate and 
fringe benefits in the wage determination for the classification of work actually performed, without regard to skill, 
except as provided in the clause entitled Apprentices and Trainees.  Laborers or mechanics performing work in more 
than one classification may be compensated at the rate specified for each classification for the time actually worked 
therein; provided, That the employer's payroll records accurately set forth the time spent in each classification in 
which work is performed.  The wage determination (including any additional classifications and wage rates 
conformed under paragraph (b) of this clause) and the Davis-Bacon poster (WH-1321) shall be posted at all times by 
the Contractor and its subcontractors at the site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 
 
(b)(1) The Contracting Officer shall require that any class of laborers or mechanics which is not listed in the wage 
determination and which is to be employed under the contract shall be classified in conformance with the wage 
determination.  The Contracting Officer shall approve an additional classification and wage rate and fringe benefits 
therefor only when all the following criteria have been met: 
 
(i) The work to be performed by the classification requested is not performed by a classification in the wage 
determination. 
 
(ii) The classification is utilized in the area by the construction industry. 
 
(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage 
rates contained in the wage determination. 
 
(2) If the Contractor and the laborers and mechanics to be employed in the classification (if known), or their 
representatives, and the Contracting Officer agree on the classification and wage rate (including the amount 
designated for fringe benefits, where appropriate), a report of the action taken shall be sent by the Contracting 
Officer to the Administrator of the Wage and Hour Division, Employment Standards Administration, U.S.  
Department of Labor, Washington, DC 20210.  The Administrator or an authorized representative will approve, 
modify, or disapprove every additional classification action within 30 days of receipt and so advise the Contracting 
Officer or will notify the Contracting Officer within the 30-day period that additional time is necessary. 
 
(3) In the event the Contractor, the laborers or mechanics to be employed in the classification, or their 
representatives, and the Contracting Officer do not agree on the proposed classification and wage rate (including the 
amount designated for fringe benefits, where appropriate), the Contracting Officer shall refer the questions, 
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including the views of all interested parties and the recommendation of the Contracting Officer, to the Administrator 
of the Wage and Hour Division for determination.  The Administrator, or an authorized representative, will issue a 
determination within 30 days of receipt and so advise the Contracting Officer or will notify the Contracting Officer 
within the 30-day period that additional time is necessary. 
 
(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to subparagraphs (b)(2) and 
(b)(3) of this clause shall be paid to all workers performing work in the classification under this contract from the 
first day on which work is performed in the classification. 
 
(c) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a 
fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay the benefit as stated in the 
wage determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof. 
 
(b)  If the Contractor does not make payments to a trustee or other third person, the Contractor may consider as part 
of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide 
fringe benefits under a plan or program; provided, That the Secretary of Labor has found, upon the written request of 
the Contractor, that the applicable standards of the Davis-Bacon Act have been met.  The Secretary of Labor may 
require the Contractor to set aside in a separate account assets for the meeting of obligations under the plan or 
program. 
 
(End of clause) 
 
 
 
52.222-7    WITHHOLDING OF FUNDS  (FEB 1988) 
 
The Contracting Officer shall, upon his or her own action or upon written request of an authorized representative of 
the Department of Labor, withhold or cause to be withheld from the Contractor under this contract or any other 
Federal contract with the same Prime Contractor, or any other Federally assisted contract subject to Davis-Bacon 
prevailing wage requirements, which is held by the same Prime Contractor, so much of the accrued payments or 
advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and 
helpers, employed by the Contractor or any subcontractor the full amount of wages required by the contract.  In the 
event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or working 
on the site of the work, all or part of the wages required by the contract, the Contracting Officer may, after written 
notice to the Contractor, take such action as may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds until such violations have ceased.  
 
(End of clause) 
 
 
 
52.222-8      PAYROLLS AND BASIC RECORDS  (FEB 1988) 
 
(a)  Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of the work 
and preserved for a period of 3 years thereafter for all laborers and mechanics working at the site of the work.  Such 
records shall contain the name, address, and social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and 
weekly number of hours worked, deductions made, and actual wages paid.  Whenever the Secretary of Labor has 
found, under paragraph (d) of the clause entitled Davis-Bacon Act, that the wages of any laborer or mechanic 
include the amount of any costs reasonably anticipated in providing benefits under a plan or program described in 
section 1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall maintain records which show that the commitment 
to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or 
program has been communicated in writing to the laborers or mechanics affected, and records which show the costs 
anticipated or the actual cost incurred in providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the registration of apprenticeship programs and 
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certification of trainee programs, the registration of the apprentices and trainees, and the ratios and wage rates 
prescribed in the applicable programs. 
 
(b)(1)  The Contractor shall submit weekly for each week in which any contract work is performed a copy of all 
payrolls to the Contracting Officer.  The payrolls submitted shall set out accurately and completely all of the 
information required to be maintained under paragraph (a) of this clause.  This information may be submitted in any 
form desired.  Optional Form WH-347 (Federal Stock Number 029-005-00014-1) is available for this purpose and 
may be purchased from the Superintendent of Documents, U.S. Government Printing Office, Washington, DC 
20402.  The Prime Contractor is responsible for the submission of copies of payrolls by all subcontractors. 
 
(2)  Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the Contractor or 
subcontractor or his or her agent who pays or supervises the payment of the persons employed under the contract 
and shall certify-- 
 
(i)  That the payroll for the payroll period contains the information required to be maintained under paragraph (a) of 
this clause and that such information is correct and complete; 
 
(ii)  That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during 
the payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that 
no deductions have been made either directly or indirectly from the full wages earned, other than permissible 
deductions as set forth in the Regulations, 29 CFR Part 3; and 
 
(iii)  That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash 
equivalents for the classification of work performed, as specified in the applicable wage determination incorporated 
into the contract. 
 
(3)  The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by subparagraph (b)(2) 
of this clause. 
 
(4)  The falsification of any of the certifications in this clause may subject the Contractor or subcontractor to civil or 
criminal prosecution under Section 1001 of Title 18 and Section 3729 of Title 31 of the United States Code. 
 
(c)  The Contractor or subcontractor shall make the records required under paragraph (a) of this clause available for 
inspection, copying, or transcription by the Contracting Officer or authorized representatives of the Contracting 
Officer or the Department of Labor.  The Contractor or subcontractor shall permit the Contracting Officer or 
representatives of the Contracting Officer or the Department of Labor to interview employees during working hours 
on the job.  If the Contractor or subcontractor fails to submit required records or to make them available, the 
Contracting Officer may, after written notice to the Contractor, take such action as may be necessary to cause the 
suspension of any further payment.  Furthermore, failure to submit the required records upon request or to make 
such records available may be grounds for debarment action pursuant to 29 CFR 5.12. 
 
(End of clause) 
 
 
 
52.222-9     APPRENTICES AND TRAINEES  (FEB 1988) 
 
(a)  Apprentices.  Apprentices will be permitted to work at less than the predetermined rate for the work they 
performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program 
registered with the U.S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship 
and Training, or with a State Apprenticeship Agency recognized by the Bureau, or if a person is employed in his or 
her first 90 days of probationary employment as an apprentice in such an apprenticeship program, who is not 
individually registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a 
State Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an apprentice. The 
allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the 
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ratio permitted to the Contractor as to the entire work force under the registered program.  Any worker listed on a 
payroll at an apprentice wage rate, who is not registered or   otherwise employed as stated in this paragraph, shall be 
paid not less than the applicable wage determination for the classification of work actually performed.  In addition, 
any apprentice performing work on the job site in excess of the ratio permitted under the registered program shall be 
paid not less than the applicable wage rate on the wage determination for the work actually performed.  Where a 
contractor is performing construction on a project in a locality other than that in which its program is registered, the 
ratios and wage rates (expressed in percentages of the journeyman's hourly rate) specified in the Contractor's or 
subcontractor's registered program shall be observed.  Every apprentice must be paid at not less than the rate 
specified in the registered program for the apprentice's level of progress, expressed as a percentage of the 
journeyman hourly rate specified in the applicable wage determination.  Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program.  If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination for the 
applicable classification.  If the Administrator determines that a different practice prevails for the applicable 
apprentice classification, fringes shall be paid in accordance with that determination.  In the event the Bureau of 
Apprenticeship and Training, or a State Apprenticeship Agency recognized by the Bureau, withdraws approval of an 
apprenticeship program, the Contractor will no longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program is approved. 
 
(b)  Trainees.  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the 
predetermined rate for the work performed unless they are employed pursuant to and individually registered in a 
program which has received prior approval, evidenced by formal certification by the U.S. Department of Labor, 
Employment and Training Administration. The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training Administration.  Every trainee must be 
paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid 
fringe benefits in accordance with the provisions of the trainee program.  If the trainee program does not mention 
fringe benefits, trainees shall be paid the full amount of fringe benefits listed in the wage determination unless the 
Administrator of the Wage and Hour Division determines that there is an apprenticeship program associated with the 
corresponding journeyman wage rate in the wage determination which provides for less than full fringe benefits for 
apprentices.  Any employee listed on the payroll at a trainee rate who is not registered and participating in a training 
plan approved by the Employment and Training Administration shall be paid not less than the applicable wage rate 
in the wage determination for the classification of work actually performed.  In addition, any trainee performing 
work on the job site in excess of the ratio permitted under the registered program shall be paid not less than the 
applicable wage rate in the wage determination for the work actually performed.  In the event the Employment and 
Training Administration withdraws approval of a training program, the Contractor will no longer be permitted to 
utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is 
approved. 
 
(c)  Equal employment opportunity.  The utilization of apprentices, trainees, and journeymen under this clause shall 
be in conformity with the equal employment opportunity requirements of Executive Order 11246, as amended, and 
29 CFR Part 30. 
 
(End of clause) 
 
 
 
52.222-10      COMPLIANCE WITH COPELAND ACT REQUIREMENTS  (FEB 1988) 
 
The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby incorporated by reference in 
this contract. 
 
(End of clause) 
 
 
 
52.222-11      SUBCONTRACTS (LABOR STANDARDS (FEB 1988) 
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(a)  The Contractor or subcontractor shall insert in any subcontracts the clauses entitled Davis-Bacon Act, Contract 
Work Hours and Safety Standards Act-Overtime Compensation, Apprentices and Trainees, Payrolls and Basic 
Records, Compliance with Copeland Act Requirements, Withholding of Funds, Subcontracts (Labor Standards), 
Contract Termination-Debarment, Disputes Concerning Labor Standards, Compliance with Davis-Bacon and 
Related Act Regulations, and Certification of Eligibility, and such other clauses as the Contracting Officer may, by 
appropriate instructions, require, and also a clause requiring subcontractors to include these clauses in any lower tier 
subcontracts.  The Prime Contractor shall be responsible for compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses cited in this paragraph. 
 
(b)(1)  Within 14 days after award of the contract, the Contractor shall deliver to the Contracting Officer a 
completed Statement and Acknowledgment Form (SF 1413) for each subcontract, including the subcontractor's 
signed and dated acknowledgment that the clauses set forth in paragraph (a) of this clause have been included in the 
subcontract. 
 
(ii)  Within 14 days after the award of any subsequently awarded subcontract the Contractor shall deliver to the 

Contracting Officer an updated completed SF 1413 for such additional subcontract. 
 
(End of clause) 
 
 
 
52.222-12      CONTRACT TERMINATION--DEBARMENT (FEB 1988) 
 
A breach of the contract clauses entitled Davis-Bacon Act, Contract Work Hours and Safety Standards Act--
Overtime Compensation, Apprentices and Trainees, Payrolls and Basic Records, Compliance with Copeland Act 
Requirements, Subcontracts (Labor Standards), Compliance with Davis-Bacon and Related Act Regulations, or 
Certification of Eligibility may be grounds for termination of the contract, and for debarment as a Contractor and 
subcontractor as provided in 29 CFR 5.12.  
 
(End of clause) 
 
 
 
52.222-13      COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS (FEB 1988) 
 
All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, and 5 are 
hereby incorporated by reference in this contract.  
 
(End of clause) 
 
 
 
52.222-14      DISPUTES CONCERNING LABOR STANDARDS (FEB 1988) 
 
The United States Department of Labor has set forth in 29 CFR Parts 5, 6, and 7 procedures for resolving disputes 
concerning labor standards requirements.  Such disputes shall be resolved in accordance with those procedures and 
not the Disputes clause of this contract.  Disputes within the meaning of this clause include disputes between the 
Contractor (or any of its subcontractors) and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives.  
 
(End of clause) 
 
 
 
52.222-15      CERTIFICATION OF ELIGIBILITY  (FEB 1988) 
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(a)  By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person or firm who 
has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue of 
section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
 
(b)  No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government 
contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
 
(c)  The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 
 
(End of clause) 
 
 
 
52.222-21      PROHIBITION OF SEGREGATED FACILITIES (FEB 1999) 
 
(a) Segregated facilities, as used in this clause, means any waiting rooms, work areas, rest rooms and wash rooms, 
restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots, 
drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for employees, 
that are segregated by explicit directive or are in fact segregated on the basis of race, color, religion, sex, or national 
origin because of written or oral policies or employee custom. The term does not include separate or single-user rest 
rooms or necessary dressing or sleeping areas provided to assure privacy between the sexes. 
 
(b) The Contractor agrees that it does not and will not maintain or provide for its employees any segregated facilities 
at any of its establishments, and that it does not and will not permit its employees to perform their services at any 
location under its control where segregated facilities are maintained. The Contractor agrees that a breach of this 
clause is a violation of the Equal Opportunity clause in this contract. 
 
(c) The Contractor shall include this clause in every subcontract and purchase order that is subject to the Equal 
Opportunity clause of this contract. 
 
(End of clause) 
 
 
 
52.222-26     EQUAL OPPORTUNITY (APR 2002) 
 
(a) Definition. United States, as used in this clause, means the 50 States, the District of Columbia, Puerto Rico, the 
Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island. 
 
(b) If, during any 12-month period (including the 12 months preceding the award of this contract), the Contractor 
has been or is awarded nonexempt Federal contracts and/or subcontracts that have an aggregate value in excess of 
$10,000, the Contractor shall comply with paragraphs (b)(1) through (b)(11) of this clause, except for work 
performed outside the United States by employees who were not recruited within the United States. Upon request, 
the Contractor shall provide information necessary to determine the applicability of this clause. 
 
(1) The Contractor shall not discriminate against any employee or applicant for employment because of race, color, 
religion, sex, or national origin. However, it shall not be a violation of this clause for the Contractor to extend a 
publicly announced preference in employment to Indians living on or near an Indian reservation, in connection with 
employment opportunities on or near an Indian reservation, as permitted by 41 CFR 60-1.5. 
 
(2) The Contractor shall take affirmative action to ensure that applicants are employed, and that employees are 
treated during employment, without regard to their race, color, religion, sex, or national origin. This shall include, 
but not be limited to, (i) employment, (ii) upgrading, (iii) demotion, (iv) transfer, (v) recruitment or recruitment 
advertising, (vi) layoff or termination, (vii) rates of pay or other forms of compensation, and (viii) selection for 
training, including apprenticeship.  
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(3) The Contractor shall post in conspicuous places available to employees and applicants for employment the 
notices to be provided by the Contracting Officer that explain this clause.  
 
(4) The Contractor shall, in all solicitations or advertisements for employees placed by or on behalf of the 
Contractor, state that all qualified applicants will receive consideration for employment without regard to race, 
color, religion, sex, or national origin.  
 
(5) The Contractor shall send, to each labor union or representative of workers with which it has a collective 
bargaining agreement or other contract or understanding, the notice to be provided by the Contracting Officer 
advising the labor union or workers' representative of the Contractor's commitments under this clause, and post 
copies of the notice in conspicuous places available to employees and applicants for employment.  
 
(6) The Contractor shall comply with Executive Order 11246, as amended, and the rules, regulations, and orders of 
the Secretary of Labor.  
 
(7) The Contractor shall furnish to the contracting agency all information required by Executive Order 11246, as 
amended, and by the rules, regulations, and orders of the Secretary of Labor. The Contractor shall also file Standard 
Form 100 (EEO-1), or any successor form, as prescribed in 41 CFR part 60-1. Unless the Contractor has filed within 
the 12 months preceding the date of contract award, the Contractor shall, within 30 days after contract award, apply 
to either the regional Office of Federal Contract Compliance Programs (OFCCP) or the local office of the Equal 
Employment Opportunity Commission for the necessary forms. 
 
(8) The Contractor shall permit access to its premises, during normal business hours, by the contracting agency or 
the OFCCP for the purpose of conducting on-site compliance evaluations and complaint investigations. The 
Contractor shall permit the Government to inspect and copy any books, accounts, records (including computerized 
records), and other material that may be relevant to the matter under investigation and pertinent to compliance with 
Executive Order 11246, as amended, and rules and regulations that implement the Executive Order. 
 
(9) If the OFCCP determines that the Contractor is not in compliance with this clause or any rule, regulation, or 
order of the Secretary of Labor, this contract may be canceled, terminated, or suspended in whole or in part and the 
Contractor may be declared ineligible for further Government contracts, under the procedures authorized in 
Executive Order 11246, as amended. In addition, sanctions may be imposed and remedies invoked against the 
Contractor as provided in Executive Order 11246, as amended; in the rules, regulations, and orders of the Secretary 
of Labor; or as otherwise provided by law. 
 
(10) The Contractor shall include the terms and conditions of subparagraphs (b)(1) through (11) of this clause in 
every subcontract or purchase order that is not exempted by the rules, regulations, or orders of the Secretary of 
Labor issued under Executive Order 11246, as amended, so that these terms and conditions will be binding upon 
each subcontractor or vendor.  
 
(11) The Contractor shall take such action with respect to any subcontract or purchase order as the contracting 
officer may direct as a means of enforcing these terms and conditions, including sanctions for noncompliance; 
provided, that if the Contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor 
as a result of any direction, the Contractor may request the United States to enter into the litigation to protect the 
interests of the United States.  
 
(c) Notwithstanding any other clause in this contract, disputes relative to this clause will be governed by the 
procedures in 41 CFR 60-1.1. 
 
(End of clause) 
 
 
 
52.222-27     AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR CONSTRUCTION (FEB 1999) 
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(a) Definitions.  "Covered area," as used in this clause, means the geographical area described in the solicitation for 
this contract. 
 
"Deputy Assistant Secretary," as used in this clause, means Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, or a designee. 
 
"Employer's identification number," as used in this clause, means the Federal Social Security number used on the 
employer's quarterly federal tax return, U.S. Treasury Department Form 941. 
 
"Minority," as used in this clause, means-- 
 
(1) American Indian or Alaskan Native (all persons having origins in any of the original peoples of North America 
and maintaining identifiable tribal affiliations through membership and participation or community identification). 
 
(2) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East, Southeast 
Asia, the Indian Subcontinent, or the Pacific Islands); 
 
(3) Black (all persons having origins in any of the black African racial groups not of Hispanic origin); and 
 
(4) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other Spanish culture or 
origin, regardless of race). 
 
(b) If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving any construction 
trade, each such subcontract in excess of $10,000 shall include this clause and the Notice containing the goals for 
minority and female participation stated in the solicitation for this contract. 
 
(c) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S. Department of Labor 
in a covered area, either individually or through an association, its affirmative action obligations on all work in the 
plan area (including goals) shall comply with the plan for those trades that have unions participating in the plan. 
Contractors must be able to demonstrate participation in, and compliance with, the provisions of the plan. Each 
Contractor or subcontractor participating in an approved plan is also required to comply with its obligations under 
the Equal Opportunity clause, and to make a good faith effort to achieve each goal under the plan in each trade in 
which it has employees. The overall good-faith performance by other Contractors or subcontractors toward a goal in 
an approved plan does not excuse any Contractor's or subcontractor's failure to make good-faith efforts to achieve 
the plan's goals. 
 
(d) The Contractor shall implement the affirmative action procedures in subparagraphs (g)(1) through (16) of this 
clause. The goals stated in the solicitation for this contract are expressed as percentages of the total hours of 
employment and training of minority and female utilization that the Contractor should reasonably be able to achieve 
in each construction trade in which it has employees in the covered area. If the Contractor performs construction 
work in a geographical area located outside of the covered area, it shall apply the goals established for the 
geographical area where that work is actually performed. The Contractor is expected to make substantially uniform 
progress toward its goals in each craft. 
 
(e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a union with which 
the Contractor has a collective bargaining agreement, to refer minorities or women shall excuse the Contractor's 
obligations under this clause, Executive Order 11246, as amended, or the regulations thereunder. 
 
(f) In order for the nonworking training hours of apprentices and trainees to be counted in meeting the goals, 
apprentices and trainees must be employed by the Contractor during the training period, and the Contractor must 
have made a commitment to employ the apprentices and trainees at the completion of their training, subject to the 
availability of employment opportunities. Trainees must be trained pursuant to training programs approved by the 
U.S. Department of Labor. 
 
(g) The Contractor shall take affirmative action to ensure equal employment opportunity. The evaluation of the 
Contractor's compliance with this clause shall be based upon its effort to achieve maximum results from its actions. 
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The Contractor shall document these efforts fully and implement affirmative action steps at least as extensive as the 
following: 
 
(1) Ensure a working environment free of harassment, intimidation, and coercion at all sites and in all facilities 
where the Contractor's employees are assigned to work. The Contractor, if possible, will assign two or more women 
to each construction project. The Contractor shall ensure that foremen, superintendents, and other onsite supervisory 
personnel are aware of and carry out the Contractor's obligation to maintain such a working environment, with 
specific attention to minority or female individuals working at these sites or facilities. 
 
(2) Establish and maintain a current list of sources for minority and female recruitment. Provide written notification 
to minority and female recruitment sources and community organizations when the Contractor or its unions have 
employment opportunities available, and maintain a record of the organizations' responses. 
 
(3) Establish and maintain a current file of the names, addresses, and telephone numbers of each minority and 
female off-the-street applicant, referrals of minorities or females from unions, recruitment sources, or community 
organizations, and the action taken with respect to each individual. If an individual was sent to the union hiring hall 
for referral and not referred back to the Contractor by the union or, if referred back, not employed by the  
Contractor, this shall be documented in the file, along with whatever additional actions the Contractor may have 
taken. 
 
(4) Immediately notify the Deputy Assistant Secretary when the union or unions with which the Contractor has a 
collective bargaining agreement has not referred back to the Contractor a minority or woman sent by the Contractor, 
or when the Contractor has other information that the union referral process has impeded the Contractor's efforts to 
meet its obligations. 
 
(5) Develop on-the-job training opportunities and/or participate in training programs for the area that expressly 
include minorities and women, including upgrading programs and apprenticeship and trainee programs relevant to 
the Contractor's employment needs, especially those programs funded or approved by the Department of Labor. The 
Contractor shall provide notice of these programs to the sources compiled under subparagraph (g)(2) of this clause. 
 
(6) Disseminate the Contractor's equal employment policy by-- 
 
(i) Providing notice of the policy to unions and to training, recruitment, and outreach programs, and requesting their 
cooperation in assisting the Contractor in meeting its contract obligations; 
 
(ii) Including the policy in any policy manual and in collective bargaining agreements; 
 
(iii) Publicizing the policy in the company newspaper, annual report, etc.; 
 
(iv) Reviewing the policy with all management personnel and with all minority and female employees at least once a 
year; and 
 
(v) Posting the policy on bulletin boards accessible to employees at each location where construction work is 
performed. 
 
(7) Review, at least annually, the Contractor's equal employment policy and affirmative action obligations with all 
employees having responsibility for hiring, assignment, layoff, termination, or other employment decisions. Conduct 
review of this policy with all on-site supervisory personnel before initiating construction work at a job site. A 
written record shall be made and maintained identifying the time and place of these meetings, persons attending, 
subject matter discussed, and disposition of the subject matter. 
 
(8) Disseminate the Contractor's equal employment policy externally by including it in any advertising in the news 
media, specifically including minority and female news media. Provide written notification to, and discuss this 
policy with, other Contractors and subcontractors with which the Contractor does or anticipates doing business. 
 
(9) Direct recruitment efforts, both oral and written, to minority, female, and community organizations, to schools 
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with minority and female students, and to minority and female recruitment and training organizations serving the 
Contractor's recruitment area and employment needs. Not later than 1 month before the date for acceptance of 
applications for apprenticeship or training by any recruitment source, send written notification to organizations such 
as the above, describing the openings, screening procedures, and tests to be used in the selection process. 
 
(10) Encourage present minority and female employees to recruit minority persons and women. Where reasonable, 
provide after-school, summer, and vacation employment to minority and female youth both on the site and in other 
areas of the Contractor's workforce. 
 
(11) Validate all tests and other selection requirements where required under 41 CFR 60-3. 
 
(12) Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel for 
promotional opportunities. Encourage these employees to seek or to prepare for, through appropriate training, etc., 
opportunities for promotion. 
 
(13) Ensure that seniority practices, job classifications, work assignments, and other personnel practices do not have 
a discriminatory effect by continually monitoring all personnel and employment-related activities to ensure that the 
Contractor's obligations under this contract are being carried out. 
 
(14) Ensure that all facilities and company activities are nonsegregated except that separate or single-user rest rooms 
and necessary dressing or sleeping areas shall be provided to assure privacy between the sexes. 
 
(15) Maintain a record of solicitations for subcontracts for minority and female construction contractors and 
suppliers, including circulation of solicitations to minority and female contractor associations and other business 
associations. 
 
(16) Conduct a review, at least annually, of all supervisors' adherence to and performance under the Contractor's 
equal employment policy and affirmative action obligations. 
 
(h) The Contractor is encouraged to participate in voluntary associations that may assist in fulfilling one or more of 
the affirmative action obligations contained in subparagraphs (g)(1) through (16) of this clause. The efforts of a 
contractor association, joint contractor-union, contractor-community, or similar group of which the contractor is a 
member and participant may be asserted as fulfilling one or more of its obligations under subparagraphs (g)(1) 
through (16) of this clause, provided the Contractor-- 
 
(1) Actively participates in the group; 
 
(2) Makes every effort to ensure that the group has a positive impact on the employment of minorities and women in 
the industry; 
 
(3) Ensures that concrete benefits of the program are reflected in the Contractor's minority and female workforce 
participation; 
 
(4) Makes a good-faith effort to meet its individual goals and timetables; and 
 
(5) Can provide access to documentation that demonstrates the effectiveness of actions taken on behalf of the 
Contractor. The obligation to comply is the Contractor's, and failure of such a group to fulfill an obligation shall not 
be a defense for the Contractor's noncompliance. 
 
(i) A single goal for minorities and a separate single goal for women shall be established. The Contractor is required 
to provide equal employment opportunity and to take affirmative action for all minority groups, both male and 
female, and all women, both minority and nonminority. Consequently, the Contractor may be in violation of 
Executive Order 11246, as amended, if a particular group is employed in a substantially disparate manner. 
 
(j) The Contractor shall not use goals or affirmative action standards to discriminate against any person because of 
race, color, religion, sex, or national origin. 
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(k) The Contractor shall not enter into any subcontract with any person or firm debarred from Government contracts 
under Executive Order 11246, as amended. 
 
(l) The Contractor shall carry out such sanctions and penalties for violation of this clause and of the Equal 
Opportunity clause, including suspension, termination, and cancellation of existing subcontracts, as may be imposed 
or ordered under Executive Order 11246, as amended, and its implementing regulations, by the OFCCP. Any failure 
to carry out these sanctions and penalties as ordered shall be a violation of this clause and Executive Order 11246, as 
amended. 
 
(m) The Contractor in fulfilling its obligations under this clause shall implement affirmative action procedures at 
least as extensive as those prescribed in paragraph (g) of this clause, so as to achieve maximum results from its 
efforts to ensure equal employment opportunity. If the Contractor fails to comply with the requirements of Executive 
Order 11246, as amended, the implementing regulations, or this clause, the Deputy Assistant Secretary shall take 
action as prescribed in 41 CFR 60-4.8. 
 
(n) The Contractor shall designate a responsible official to-- 
 
(1) Monitor all employment-related activity to ensure that the Contractor's equal employment policy is being carried 
out; 
 
(2) Submit reports as may be required by the Government; and 
 
(3) Keep records that shall at least include for each employee the name, address, telephone number, construction 
trade, union affiliation (if any), employee identification number, social security number, race, sex, status (e.g., 
mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per week in the indicated 
trade, rate of pay, and locations at which the work was performed. Records shall be maintained in an easily 
understandable and retrievable form; however, to the degree that existing records satisfy this requirement, separate 
records are not required to be maintained. 
 
Nothing contained herein shall be construed as a limitation upon the application of other laws that establish different 
standards of compliance or upon the requirements for the hiring of local or other area residents (e.g., those under the 
Public Works Employment Act of 1977 and the Community Development Block Grant Program).  
 
(End of clause) 
 
 
 
52.222-35     EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS, VETERANS OF THE 
VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001)  
 
(a) Definitions. As used in this clause-- 
 
All employment openings means all positions except executive and top management, those positions that will be 
filled from within the Contractor's organization, and positions lasting 3 days or less. This term includes full-time 
employment, temporary employment of more than 3 days duration, and part-time employment. 
 
Executive and top management means any employee-- 
 
(1) Whose primary duty consists of the management of the enterprise in which the individual is employed or of a 
customarily recognized department or subdivision thereof; 
 
(2) Who customarily and regularly directs the work of two or more other employees; 
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(3) Who has the authority to hire or fire other employees or whose suggestions and recommendations as to the hiring 
or firing and as to the advancement and promotion or any other change of status of other employees will be given 
particular weight; 
 
(4) Who customarily and regularly exercises discretionary powers; and 
 
(5) Who does not devote more than 20 percent or, in the case of an employee of a retail or service establishment, 
who does not devote more than 40 percent of total hours of work in the work week to activities that are not directly 
and closely related to the performance of the work described in paragraphs (1) through (4) of this definition. This 
paragraph (5) does not apply in the case of an employee who is in sole charge of an establishment or a physically 
separated branch establishment, or who owns at least a 20 percent interest in the enterprise in which the individual is 
employed. 
 
Other eligible veteran means any other veteran who served on active duty during a war or in a campaign or 
expedition for which a campaign badge has been authorized. 
 
Positions that will be filled from within the Contractor's organization means employment openings for which the 
Contractor will give no consideration to persons outside the Contractor's organization (including any affiliates, 
subsidiaries, and parent companies) and includes any openings the Contractor proposes to fill from regularly 
established “recall” lists. The exception does not apply to a particular opening once an employer decides to consider 
applicants outside of its organization. 
 
Qualified special disabled veteran means a special disabled veteran who satisfies the requisite skill, experience, 
education, and other job-related requirements of the employment position such veteran holds or desires, and who, 
with or without reasonable accommodation, can perform the essential functions of such position. 
 
Special disabled veteran means-- 
 
(1) A veteran who is entitled to compensation (or who but for the receipt of military retired pay would be entitled to 
compensation) under laws administered by the Department of Veterans Affairs for a disability-- 
 
(i) Rated at 30 percent or more; or 
 
(ii) Rated at 10 or 20 percent in the case of a veteran who has been determined under 38 U.S.C. 3106 to have a 
serious employment handicap (i.e., a significant impairment of the veteran's ability to prepare for, obtain, or retain 
employment consistent with the veteran's abilities, aptitudes, and interests); or 
 
(2) A person who was discharged or released from active duty because of a service-connected disability. 
 
Veteran of the Vietnam era means a person who-- 
 
(1) Served on active duty for a period of more than 180 days and was discharged or released from active duty with 
other than a dishonorable discharge, if any part of such active duty occurred-- 
 
(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or 
 
(ii) Between August 5, 1964, and May 7, 1975, in all other cases; or 
 
(2) Was discharged or released from active duty for a service-connected disability if any part of the active duty was 
performed-- 
 
(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or 
 
(ii) Between August 5, 1964, and May 7, 1975, in all other cases. 
(b) General. (1) The Contractor shall not discriminate against the individual because the individual is a special 
disabled veteran, a veteran of the Vietnam era, or other eligible veteran, regarding any position for which the 
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employee or applicant for employment is qualified. The Contractor shall take affirmative action to employ, advance 
in employment, and otherwise treat qualified special disabled veterans, veterans of the Vietnam era, and other 
eligible veterans without discrimination based upon their disability or veterans' status in all employment practices 
such as-- 
 
(i) Recruitment, advertising, and job application procedures; 
 
(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return from 
layoff and rehiring; 
 
(iii) Rate of pay or any other form of compensation and changes in compensation; 
 
(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of progression, and 
seniority lists; 
 
(v) Leaves of absence, sick leave, or any other leave; 
 
(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor; 
 
(vii) Selection and financial support for training, including apprenticeship, and on-the-job training under 38 U.S.C. 
3687, professional meetings, conferences, and other related activities, and selection for leaves of absence to pursue 
training; 
 
(viii) Activities sponsored by the Contractor including social or recreational programs; and 
 
(ix) Any other term, condition, or privilege of employment. 
 
(2) The Contractor shall comply with the rules, regulations, and relevant orders of the Secretary of Labor issued 
under the Vietnam Era Veterans' Readjustment Assistance Act of 1972 (the Act), as amended (38 U.S.C. 4211 and 
4212). 
 
(c) Listing openings. (1) The Contractor shall immediately list all employment openings that exist at the time of the 
execution of this contract and those which occur during the performance of this contract, including those not 
generated by this contract, and including those occurring at an establishment of the Contractor other than the one 
where the contract is being performed, but excluding those of independently operated corporate affiliates, at an 
appropriate local public employment service office of the State wherein the opening occurs. Listing employment 
openings with the U.S. Department of Labor's America's Job Bank shall satisfy the requirement to list jobs with the 
local employment service office. 
 
(2) The Contractor shall make the listing of employment openings with the local employment service office at least 
concurrently with using any other recruitment source or effort and shall involve the normal obligations of placing a 
bona fide job order, including accepting referrals of veterans and nonveterans. This listing of employment openings 
does not require hiring any particular job applicant or hiring from any particular group of job applicants and is not 
intended to relieve the Contractor from any requirements of Executive orders or regulations concerning 
nondiscrimination in employment. 
 
(3) Whenever the Contractor becomes contractually bound to the listing terms of this clause, it shall advise the State 
public employment agency in each State where it has establishments of the name and location of each hiring 
location in the State. As long as the Contractor is contractually bound to these terms and has so advised the State 
agency, it need not advise the State agency of subsequent contracts. The Contractor may advise the State agency 
when it is no longer bound by this contract clause. 
 
(d) Applicability. This clause does not apply to the listing of employment openings that occur and are filled outside 
the 50 States, the District of Columbia, the Commonwealth of Puerto Rico, the Commonwealth of the Northern 
Mariana Islands, American Samoa, Guam, the Virgin Islands of the United States, and Wake Island. 
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(e) Postings. (1) The Contractor shall post employment notices in conspicuous places that are available to employees 
and applicants for employment. 
 
(2) The employment notices shall-- 
 
(i) State the rights of applicants and employees as well as the Contractor's obligation under the law to take 
affirmative action to employ and advance in employment qualified employees and applicants who are special 
disabled veterans, veterans of the Vietnam era, and other eligible veterans; and 
 
(ii) Be in a form prescribed by the Deputy Assistant Secretary for Federal Contract Compliance Programs, 
Department of Labor (Deputy Assistant Secretary of Labor), and provided by or through the Contracting Officer. 
 
(3) The Contractor shall ensure that applicants or employees who are special disabled veterans are informed of the 
contents of the notice (e.g., the Contractor may have the notice read to a visually disabled veteran, or may lower the 
posted notice so that it can be read by a person in a wheelchair). 
 
(4) The Contractor shall notify each labor union or representative of workers with which it has a collective 
bargaining agreement, or other contract understanding, that the Contractor is bound by the terms of the Act and is 
committed to take affirmative action to employ, and advance in employment, qualified special disabled veterans, 
veterans of the Vietnam era, and other eligible veterans. 
 
(f) Noncompliance. If the Contractor does not comply with the requirements of this clause, the Government may 
take appropriate actions under the rules, regulations, and relevant orders of the Secretary of Labor issued pursuant to 
the Act. 
 
(g) Subcontracts. The Contractor shall insert the terms of this clause in all subcontracts or purchase orders of 
$25,000 or more unless exempted by rules, regulations, or orders of the Secretary of Labor. The Contractor shall act 
as specified by the Deputy Assistant Secretary of Labor to enforce the terms, including action for noncompliance. 
 
(End of clause) 
 
 
 
52.222-36     AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (JUN 1998) 
 
(a) General. (1) Regarding any position for which the employee or applicant for employment is qualified, the 
Contractor shall not discriminate against any employee or applicant because of physical or mental disability. The 
Contractor agrees to take affirmative action to employ, advance in employment, and otherwise treat qualified 
individuals with disabilities without discrimination based upon their physical or mental disability in all employment 
practices such as-- 
 
(i) Recruitment, advertising, and job application procedures; 
 
(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return from 
layoff, and rehiring; 
 
(iii) Rates of pay or any other form of compensation and changes in compensation; 
 
(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of progression, and 
seniority lists;  
 
(v) Leaves of absence, sick leave, or any other leave; 
 
(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor; 
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(vii) Selection and financial support for training, including apprenticeships, professional meetings, conferences, and 
other related activities, and selection for leaves of absence to pursue training; 
 
(viii) Activities sponsored by the Contractor, including social or recreational programs; and 
 
(ix) Any other term, condition, or privilege of employment. 
 
(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary of Labor 
(Secretary) issued under the Rehabilitation Act of 1973 (29 U.S.C. 793) (the Act), as amended. 
 
(b) Postings. (1) The Contractor agrees to post employment notices stating-- 
 
(i) The Contractor's obligation under the law to take affirmative action to employ and advance in employment 
qualified individuals with disabilities; and 
 
(ii) The rights of applicants and employees. 
 
(2) These notices shall be posted in conspicuous places that are available to employees and applicants for 
employment. The Contractor shall ensure that applicants and employees with disabilities are informed of the 
contents of the notice (e.g., the Contractor may have the notice read to a visually disabled individual, or may lower 
the posted notice so that it might be read by a person in a wheelchair). The notices shall be in a form prescribed by 
the Deputy Assistant Secretary for Federal Contract Compliance of the U.S. Department of Labor (Deputy Assistant 
Secretary) and shall be provided by or through the Contracting Officer. 
 
(3) The Contractor shall notify each labor union or representative of workers with which it has a collective 
bargaining agreement or other contract understanding, that the Contractor is bound by the terms of Section 503 of 
the Act and is committed to take affirmative action to employ, and advance in employment, qualified individuals 
with physical or mental disabilities. 
 
(c) Noncompliance. If the Contractor does not comply with the requirements of this clause, appropriate actions may 
be taken under the rules, regulations, and relevant orders of the Secretary issued pursuant to the Act. 
 
(d) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order in 
excess of $10,000 unless exempted by rules, regulations, or orders of the Secretary. The Contractor shall act as 
specified by the Deputy Assistant Secretary to enforce the terms, including action for noncompliance. 
 
(End of clause) 
 
 
52.222-37     EMPLOYMENT REPORTS ON SPECIAL DISABLED VETERANS, VETERANS OF THE 
VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001)  
 
(a) Unless the Contractor is a State or local government agency, the Contractor shall report at least annually, as 
required by the Secretary of Labor, on-- 
 
(1) The number of disabled veterans and the number of veterans of the Vietnam era in the workforce of the 
contractor by job category and hiring location; and  
 
(2) The total number of new employees hired during the period covered by the report, and of that total, the number 
of disabled veterans, and the number of veterans of the Vietnam era.  
 
(b) The above items shall be reported by completing the form entitled "Federal Contractor Veterans' Employment 
Report VETS-100."  
 
(c) Reports shall be submitted no later than September 30 of each year beginning September 30, 1988.  
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(d) The employment activity report required by paragraph (a)(2) of this clause shall reflect total hires during the 
most recent 12-month period as of the ending date selected for the employment profile report required by paragraph 
(a)(1) of this clause. Contractors may select an ending date: (1) As of the end of any pay period during the period 
January through March 1st of the year the report is due, or (2) as of December 31, if the contractor has previous 
written approval from the Equal Employment Opportunity Commission to do so for purposes of submitting the 
Employer Information Report EEO-1 (Standard Form 100).  
 
(e) The count of veterans reported according to paragraph (a) of this clause shall be based on voluntary disclosure. 
Each Contractor subject to the reporting requirements at 38 U.S.C. 4212 shall invite all disabled veterans and 
veterans of the Vietnam era who wish to benefit under the affirmative action program at 38 U.S.C. 4212 to identify 
themselves to the Contractor. The invitation shall state that the information is voluntarily provided; that the 
information will be kept confidential; that disclosure or refusal to provide the information will not subject the 
applicant or employee to any adverse treatment; and that the information will be used only in accordance with the 
regulations promulgated under 38 U.S.C. 4212. 
 
(f) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order of 
$10,000 or more unless exempted by rules, regulations, or orders of the Secretary.  
 
(End of clause) 
 
 
 
52.223-6     DRUG-FREE WORKPLACE (MAY 2001) 
 
(a) Definitions. As used in this clause -- 
 
"Controlled substance" means a controlled substance in schedules I through V of section 202 of the Controlled 
Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR 1308.11 - 1308.15. 
 
"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of sentence, or both, by 
any judicial body charged with the responsibility to deter- mine violations of the Federal or State criminal drug 
statutes. 
 
"Criminal drug statute" means a Federal or non-Federal criminal statute involving the manufacture, distribution, 
dispensing, possession, or use of any controlled substance. 
 
"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in connection with a 
specific contract at which employees of the Contractor are prohibited from engaging in the unlawful manufacture, 
distribution, dispensing, possession, or use of a controlled substance. 
 
"Employee" means an employee of a Contractor directly engaged in the performance of work under a Government 
contract. "Directly engaged" is defined to include all direct cost employees and any other Contractor employee who 
has other than a minimal impact or involvement in contract performance. 
 
"Individual" means an offeror/contractor that has no more than one employee including the offeror/contractor. 
 
(b) The Contractor, if other than an individual, shall-- within 30 days after award (unless a longer period is agreed to 
in writing for contracts of 30 days or more performance duration), or as soon as possible for contracts of less than 30 
days performance duration-- 
 
(1) Publish a statement notifying its employees that the unlawful manufacture, distribution, dispensing, possession, 
or use of a controlled substance is prohibited in the Contractor's workplace and specifying the actions that will be 
taken against employees for violations of such prohibition; 
 
(2) Establish an ongoing drug-free awareness program to inform such employees about-- 
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(i) The dangers of drug abuse in the workplace; 
 
(ii) The Contractor's policy of maintaining a drug-free workplace; 
 
(iii) Any available drug counseling, rehabilitation, and employee assistance programs; and 
 
(iv) The penalties that may be imposed upon employees for drug abuse violations occurring in the workplace; 
 
(3) Provide all employees engaged in performance of the contract with a copy of the statement required by 
subparagraph (b)(1) of this clause; 
 
(4) Notify such employees in writing in the statement required by subparagraph (b)(1) of this clause that, as a 
condition of continued employment on this contract, the employee will-- 
 
(i) Abide by the terms of the statement; and 
 
(ii) Notify the employer in writing of the employee's conviction under a criminal drug statute for a violation 
occurring in the workplace no later than 5 days after such conviction. 
 
(5) Notify the Contracting Officer in writing within 10 days after receiving notice under subdivision (b)(4)(ii) of this 
clause, from an employee or otherwise receiving actual notice of such conviction. The notice shall include the 
position title of the employee; 
 
(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of a conviction, take one of the 
following actions with respect to any employee who is convicted of a drug abuse violation occurring in the 
workplace: 
 
(i) Taking appropriate personnel action against such employee, up to and including termination; or 
 
(ii) Require such employee to satisfactorily participate in a drug abuse assistance or rehabilitation program approved 
for such purposes by a Federal, State, or local health, law enforcement, or other appropriate agency; and 
 
(7) Make a good faith effort to maintain a drug-free workplace through implementation of subparagraphs (b)(1) 
though (b)(6) of this clause. 
 
(c) The Contractor, if an individual, agrees by award of the contract or acceptance of a purchase order, not to engage 
in the unlawful manufacture, distribution, dispensing, possession, or use of a controlled substance while performing 
this contract. 
 
(d) In addition to other remedies available to the Government, the Contractor's failure to comply with the 
requirements of paragraph (b) or (c) of this clause may, pursuant to FAR 23.506, render the Contractor subject to 
suspension of contract payments, termination of the contract for default, and suspension or debarment. 
 
(End of clause) 
 
 
52.223-14      TOXIC CHEMICAL RELEASE REPORTING (OCT 2000)  
 
(a) Unless otherwise exempt, the Contractor, as owner or operator of a facility used in the performance of this 
contract, shall file by July 1 for the prior calendar year an annual Toxic Chemical Release Inventory Form (Form R) 
as described in sections 313(a) and (g) of the Emergency Planning and Community Right-to-Know Act of 1986 
(EPCRA) (42 U.S.C. 11023(a) and (g)), and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 
13106). The Contractor shall file, for each facility subject to the Form R filing and reporting requirements, the 
annual Form R throughout the life of the contract.  
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(b) A Contractor owned or operated facility used in the performance of this contract is exempt from the requirement 
to file an annual Form R if--  
 
(1) The facility does not manufacture, process, or otherwise use any toxic chemicals listed under section 313(c) of 
EPCRA, 42 U.S.C. 11023(c);  
 
(2) The facility does not have 10 or more full-time employees as specified in section 313(b)(1)(A) of EPCRA, 42 
U.S.C. 11023(b)(1)(A);  
 
(3) The facility does not meet the reporting thresholds of toxic chemicals established under  of EPCRA, 42 U.S.C. 
11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate certification form has been 
filed with EPA);  
 
(4) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20 through 39 or 
their corresponding North American Industry Classification System (NAICS) sectors 31 through 33; or 
 
(5) The facility is not located within any State of the United States, the District of Columbia, the Commonwealth of 
Puerto Rico, Guam, American Samoa, the United States Virgin Islands, the Northern Mariana Islands, or any other 
territory or possession over which the United States has jurisdiction.  
 
(c) If the Contractor has certified to an exemption in accordance with one or more of the criteria in paragraph (b) of 
this clause, and after award of the contract circumstances change so that any of its owned or operated facilities used 
in the performance of this contract is no longer exempt--  
 
(1) The Contractor shall notify the Contracting Officer; and  
 
(2) The Contractor, as owner or operator of a facility used in the performance of this contract that is no longer 
exempt, shall (i) submit a Toxic Chemical Release Inventory Form (Form R) on or before July 1 for the prior 
calendar year during which the facility becomes eligible; and (ii) continue to file the annual Form R for the life of 
the contract for such facility.  
 
(d) The Contracting Officer may terminate this contract or take other action as appropriate, if the Contractor fails to 
comply accurately and fully with the EPCRA and PPA toxic chemical release filing and reporting requirements.  
 
(e) Except for acquisitions of commercial items, as defined in FAR Part 2, the Contractor shall--  
 
(1) For competitive subcontracts expected to exceed $100,000 (including all options), include a solicitation 
provision substantially the same as the provision at FAR 52.223-13, Certification of Toxic Chemical Release 
Reporting; and  
 
(2) Include in any resultant subcontract exceeding $100,000 (including all options), the substance of this clause, 
except this paragraph (e).  
 
(End of clause) 
 
 
 
52.225-11     BUY AMERICAN ACT--CONSTRUCTION MATERIALS UNDER TRADE AGREEMENTS (JUL 
2002) 
 
(a) Definitions. As used in this clause-- 
 
Component means an article, material, or supply incorporated directly into a construction material. 
 
Construction material means an article, material, or supply brought to the construction site by the Contractor or 
subcontractor for incorporation into the building or work. The term also includes an item brought to the site 
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preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency 
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or 
work and that are produced as complete systems, are evaluated as a single and distinct construction material 
regardless of when or how the individual parts or components of those systems are delivered to the construction site. 
Materials purchased directly by the Government are supplies, not construction material. 
 
Cost of components means-- 
 
(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of 
incorporation into the construction material (whether or not such costs are paid to a domestic firm), and any 
applicable duty (whether or not a duty-free entry certificate is issued); or 
 
(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component, 
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but 
excluding profit. Cost of components does not include any costs associated with the manufacture of the end product. 
 
Designated country means any of the following countries: Aruba, Austria, Bangladesh, Belgium, Benin, Bhutan, 
Botswana, Burkina Faso, Burundi, Canada, Cape Verde, Central African Republic, Chad, Comoros, Denmark. 
 
Djibouti, Equatorial Guinea, Finland, France, Gambia, Germany, Greece, Guinea, Guinea-Bissau, Haiti, Hong 
Kong, Ireland, Israel, Italy, Japan. 
 
Kiribati, Korea, Republic of, Lesotho, Liechtenstein, Luxembourg, Malawi, Maldives, Mali, Mozambique, Nepal, 
Netherlands, Niger, Norway, Portugal, Rwanda. 
 
Sao Tome and Principe, Sierra Leone, Singapore, Somalia, Spain, Sweden, Switzerland, Tanzania U.R., Togo, 
Tuvalu, Uganda, United Kingdom, Vanuatu, Western Samoa, Yemen. 
 
Designated country construction material means a construction material that-- 
 
(1) Is wholly the growth, product, or manufacture of a designated country; or 
 
(2) In the case of a construction material that consists in whole or in part of materials from another country, has been 
substantially transformed in a designated country into a new and different construction material distinct from the 
materials from which it was transformed. 
 
Domestic construction material means-- 
 
(1) An unmanufactured construction material mined or produced in the United States; or 
 
(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or 
manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign 
origin of the same class or kind for which nonavailability determinations have been made are treated as domestic. 
 
Foreign construction material means a construction material other than a domestic construction material. 
 
North American Free Trade Agreement country means Canada or Mexico. 
 
North American Free Trade Agreement country construction material means a construction material that-- 
 
(1) Is wholly the growth, product, or manufacture of a North American Free Trade Agreement (NAFTA) country; or 
 
(2) In the case of a construction material that consists in whole or in part of materials from another country, has been 
substantially transformed in a NAFTA country into a new and different construction material distinct from the 
materials from which it was transformed. 
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United States means the 50 States and the District of Columbia, U.S. territories and possessions, Puerto Rico, the 
Northern Mariana Islands, and any other place subject to U.S. jurisdiction, but does not include leased bases. 
 
(b) Construction materials. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) and the Balance 
of Payments Program by providing a preference for domestic construction material. In addition, the Contracting 
Officer has determined that the Trade Agreements Act and the North American Free Trade Agreement (NAFTA) 
apply to this acquisition. Therefore, the Buy American Act restrictions are waived for designated country and 
NAFTA country construction materials. 
 
(2) The Contractor shall use only domestic, designated country, or NAFTA country construction material in 
performing this contract, except as provided in paragraphs (b)(3) and (b)(4) of this clause. 
 
(3) The requirement in paragraph (b)(2) of this clause does not apply to the construction materials or components 
listed by the Government as follows:  none  
 
(4) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(3) of this clause 
if the Government determines that-- 
 
(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction 
material subject to the restrictions of the Buy American Act is unreasonable when the cost of such material exceeds 
the cost of foreign material by more than 6 percent; 
 
(ii) The application of the restriction of the Buy American Act to a particular construction material would be 
impracticable or inconsistent with the public interest; or 
 
(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and 
reasonably available commercial quantities of a satisfactory quality. 
 
(c) Request for determination of inapplicability of the Buy American Act.  
 
(1)(i) Any Contractor request to use foreign construction material in accordance with paragraph (b)(4) of this clause 
shall include adequate information for Government evaluation of the request, including-- 
 
(A) A description of the foreign and domestic construction materials; 
 
(B) Unit of measure; 
 
(C) Quantity; 
 
(D) Price; 
 
(E) Time of delivery or availability; 
 
(F) Location of the construction project; 
 
(G) Name and address of the proposed supplier; and 
 
(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with paragraph 
(b)(3) of this clause. 
 
(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price 
comparison table in the format in paragraph (d) of this clause. 
 
(iii) The price of construction material shall include all delivery costs to the construction site and any applicable 
duty (whether or not a duty-free certificate may be issued). 
 

DACA17-03-R-0012                                                     00700-43 of 105                                            Rev Am 0001 



(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor 
could not reasonably foresee the need for such determination and could not have requested the determination before 
contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make a 
determination. 
 
(2) If the Government determines after contract award that an exception to the Buy American Act applies and the 
Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will modify the 
contract to allow use of the foreign construction material. However, when the basis for the exception is the 
unreasonable price of a domestic construction material, adequate consideration is not less than the differential 
established in paragraph (b)(4)(i) of this clause. 
 
(3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign 
construction material is noncompliant with the Buy American Act. 
 
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the 
Contractor shall include the following information and any applicable supporting data based on the survey of 
suppliers: 
 
                          Foreign and Domestic Construction Materials Price Comparison 
---------------------------------------------------------------------------------------------------------------- 
  Construction material description        Unit of measure              Quantity           Price (dollars) \1\ 
---------------------------------------------------------------------------------------------------------------- 
Item 1: 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
Item 2: 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
---------------------------------------------------------------------------------------------------------------- 
\1\ Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free 
  entry certificate is issued). 
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, 
  attach summary. 
Include other applicable supporting information. 
 
(End of clause) 
 
 
 
52.225-13      RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JUL 2000) 
 
(a) The Contractor shall not acquire, for use in the performance of this contract, any supplies or services originating 
from sources within, or that were located in or transported from or through, countries whose products are banned 
from importation into the United States under regulations of the Office of Foreign Assets Control, Department of the 
Treasury. Those countries are Cuba, Iran, Iraq, Libya, North Korea, Sudan, the territory of Afghanistan controlled 
by the Taliban, and Serbia (excluding the territory of Kosovo). 
 
(b) The Contractor shall not acquire for use in the performance of this contract any supplies or services from entities 
controlled by the government of Iraq. 
 
(c) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts. 
 
(End of clause) 
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52.227-1      AUTHORIZATION AND CONSENT  (JUL 1995) 
 
(a) The Government authorizes and consents to all use and manufacture, in performing this contract or any 
subcontract at any tier, of any invention described in and covered by a United States patent (1) embodied in the 
structure or composition of any article the delivery of which is accepted by the Government under this contract or 
(2) used in machinery, tools, or methods whose use necessarily results from compliance by the Contractor or a 
subcontractor with (i) specifications or written provisions forming a part of this contract or (ii) specific written 
instructions given by the Contracting Officer directing the manner of performance.  The entire liability to the 
Government for infringement of a patent of the United States shall be determined solely by the provisions of the 
indemnity clause, if any, included in this contract or any subcontract hereunder (including any lower-tier 
subcontract), and the Government assumes liability for all other infringement to the extent of the authorization and 
consent hereinabove granted. 
 
(b) The Contractor agrees to include, and require inclusion of, this clause, suitably modified to identify the parties, 
in all subcontracts at any tier for supplies or services (including construction, architect-engineer services, and 
materials, supplies, models, samples, and design or testing services expected to exceed the simplified acquisition 
threshold (however, omission of this clause from any subcontract, including those at or below the simplified 
acquisition threshold, does not affect this authorization and consent.) 
 
(End of clause) 
 
 
 
52.227-2     NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT INFRINGEMENT (AUG 
1996) 
 
(a) The Contractor shall report to the Contracting Officer, promptly and in reasonable written detail, each notice or 
claim of patent or copyright infringement based on the performance of this contract of which the Contractor has 
knowledge. 
 
(b) In the event of any claim or suit against the Government on account of any alleged patent or copyright 
infringement arising out of the performance of this contract or out of the use of any supplies furnished or work or 
services performed under this contract, the Contractor shall furnish to the Government, when requested by the 
Contracting Officer, all evidence and information in possession of the Contractor pertaining to such suit or claim. 
Such evidence and information shall be furnished at the expense of the Government except where the Contractor has 
agreed to indemnify the Government. 
 
(d)  The Contractor agrees to include, and require inclusion of, this clause in all subcontracts at any tier for supplies 
or services (including construction and architect-engineer subcontracts and those for material, supplies, models, 
samples, or design or testing services) expected to exceed the simplified acquisition threshold at (FAR) 2.101.to 
exceed the dollar amount set forth in 13.000 of the Federal Acquisition Regulation (FAR). 
 
(End of clause) 
 
 
 
52.227-4     PATENT INDEMNITY--CONSTRUCTION CONTRACTS (APR 1984) 
 
Except as otherwise provided, the Contractor agrees to indemnify the Government and its officers, agents, and 
employees against liability, including costs and expenses, for infringement upon any United States patent (except a 
patent issued upon an application that is now or may hereafter be withheld from issue pursuant to a Secrecy Order 
under 35 U.S.C. 181) arising out of performing this contract or out of the use or disposal by or for the account of the 
Government of supplies furnished or work performed under this contract. 
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(End of clause) 
 
 
 
52.228-1     BID GUARANTEE (SEP 1996) (CESAJ ADAPTATION) 
 
(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of bids, may be 
cause for rejection of the bid.   
 
(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond supported by good and 
sufficient surety or sureties acceptable to the Government, postal money order, certified check, cashier's check, 
irrevocable letter of credit, or, under Treasury Department regulations, certain bonds or notes of the United States. If 
the bid guarantee is in the form of a bid bond, in accordance with FAR 28.106-1 the bidder shall use Standard Form 
24, Bid Bond.  Use of any other form may not firmly bind the bidder and sureties to the United States of America 
and may, therefore, be cause for rejection of the bid. If the bid guarantee is secured by assets owned by individual 
sureties, the bidder and sureties shall comply with the Pledges Of Assets clause (FAR 52.228-11) of this solicitation. 
The Contracting Officer will return bid guarantees, other than bid bonds, (1) to unsuccessful bidders as soon as 
practicable after the opening of bids, and (2) to the successful bidder upon execution of contractual documents and 
bonds (including any necessary coinsurance or reinsurance agreements), as required by the bid as accepted. 
 
(c) The amount of the bid guarantee shall be 20 percent of the bid price or $3,000,000 whichever is less. 
 
(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for 
acceptance, fails to execute all contractual documents or furnish executed bond(s) within 10 days after receipt of the 
forms by the bidder, the Contracting Officer may terminate the contract for default. 
 
(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the work that 
exceeds the amount of its bid, and the bid guarantee is available to offset the difference. 
 
(f) Bid bonds on their face must unequivocally bind the bonding company or the bid will be nonresponsive. The 
Contracting Officer has authority to decide whether there is adequate evidence of authority to unequivocally bind 
the bonding company. Evidence of intent to be bound may not be submitted after bid opening. Therefore, in order 
for a power of attorney accompanying a bid bond to be acceptable, it must be (i) an original (not facsimile) power of 
attorney, (ii) a copy of a power of attorney (or power of attorney with facsimile signatures) accompanied by an 
original (not facsimile) signature by the secretary of the company certifying that the power of attorney remains in 
full force and effect and has not been revoked, or (iii) a copy of a power of attorney with facsimile signatures which 
indicates on its face that the surety intends to be bound by facsimile signatures AND has a RAISED corporate seal. 
 
(g) In its application to negotiated contracts, the terms “bid” and “bidder” shall include “proposal” and “offeror.” 

(End of clause) 
 
 
 
52.228-2      ADDITIONAL BOND SECURITY (OCT 1997) 
 
The Contractor shall promptly furnish additional security required to protect the Government and persons supplying 
labor or materials under this contract if--  
 
(a) Any surety upon any bond, or issuing financial institution for other security, furnished with this contract becomes 
unacceptable to the Government.  
 
(b) Any surety fails to furnish reports on its financial condition as required by the Government;  
 
(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the opinion of the 
Contracting Officer; or  
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(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period of required security. 
If the Contractor does not furnish an acceptable extension or replacement ILC, or other acceptable substitute, at least 
30 days before an ILC's scheduled expiration, the Contracting officer has the right to immediately draw on the ILC. 
 
(End of clause) 
 
 
 
52.228-5     INSURANCE--WORK ON A GOVERNMENT INSTALLATION (JAN 1997) 
 
(a) The Contractor shall, at its own expense, provide and maintain during the entire performance of this contract, at 
least the kinds and minimum amounts of insurance required in the Schedule or elsewhere in the contract. 
 
(b) Before commencing work under this contract, the Contractor shall notify the Contracting Officer in writing that 
the required insurance has been obtained.  The policies evidencing required insurance shall contain an endorsement 
to the effect that any cancellation or any material change adversely affecting the Government's interest shall not be 
effective (1) for such period as the laws of the State in which this contract is to be performed prescribe, or (2) until 
30 days after the insurer or the Contractor gives written notice to the Contracting Officer, whichever period is 
longer. 
 
(c) The Contractor shall insert the substance of this clause, including this paragraph (c), in subcontracts under this 
contract that require work on a Government installation and shall require subcontractors to provide and maintain the 
insurance required in the Schedule or elsewhere in the contract. The Contractor shall maintain a copy of all 
subcontractors' proofs of required insurance, and shall make copies available to the Contracting Officer upon 
request.  
 
(End of clause) 
 
 
 
52.228-11     PLEDGES OF ASSETS (FEB 1992) 
 
(a) Offerors shall obtain from each person acting as an individual surety on a bid guarantee, a performance bond, or 
a payment bond--  
 
(1) Pledge of assets; and  
 
(2) Standard Form 28, Affidavit of Individual Surety.  
 
(b) Pledges of assets from each person acting as an individual surety shall be in the form of--  
 
(1) Evidence of an escrow account containing cash, certificates of deposit, commercial or Government securities, or 
other assets described in FAR 28.203-2 (except see 28.203-2(b)(2) with respect to Government securities held in 
book entry form) and/or;  
 
(2) A recorded lien on real estate. The offeror will be required to provide--  
 
(i) Evidence of title in the form of a certificate of title prepared by a title insurance company approved by the United 
States Department of Justice. This title evidence must show fee simple title vested in the surety along with any 
concurrent owners; whether any real estate taxes are due and payable; and any recorded encumbrances against the 
property, including the lien filed in favor of the Government as required by FAR 28.203-3(d);  
 
(ii) Evidence of the amount due under any encumbrance shown in the evidence of title;  
 
(iii) A copy of the current real estate tax assessment of the property or a current appraisal dated no earlier than 6 
months prior to the date of the bond, prepared by a professional appraiser who certifies that the appraisal has been 
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conducted in accordance with the generally accepted appraisal standards as reflected in the Uniform Standards of 
Professional Appraisal Practice, as promulgated by the Appraisal Foundation. 
 
(End of clause) 
 
 
52.228-12      PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS.  (OCT 1995) 
 
In accordance with Section 806(a)(3) of Pub. L. 102-190, as amended by Sections 2091 and 8105 of Pub. L. 103-
355, upon the request of a prospective subcontractor or supplier offering to furnish labor or material for the 
performance of this contract for which a payment bond has been furnished to the Government pursuant to the Miller 
Act, the Contractor shall promptly provide a copy of such payment bond to the requester. 
 
(End of clause) 
 
 
 
52.228-14     IRREVOCABLE LETTER OF CREDIT (DEC 1999)  
 
(a) “Irrevocable letter of credit” (ILC), as used in this clause, means a written commitment by a federally insured 
financial institution to pay all or part of a stated amount of money, until the expiration date of the letter, upon 
presentation by the Government (the beneficiary) of a written demand therefor. Neither the financial institution nor 
the offeror/Contractor can revoke or condition the letter of credit. 
 
(b) If the offeror intends to use an ILC in lieu of a bid bond, or to secure other types of bonds such as performance 
and payment bonds, the letter of credit and letter of confirmation formats in paragraphs (e) and (f) of this clause 
shall be used. 
 
(c) The letter of credit shall be irrevocable, shall require presentation of no document other than a written demand 
and the ILC (including confirming letter, if any), shall be issued/confirmed by an acceptable federally insured 
financial institution as provided in paragraph (d) of this clause, and-- 
 
(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close of the bid acceptance 
period;  
 
(2) If used as an alternative to corporate or individual sureties as security for a performance or payment bond, the 
offeror/Contractor may submit an ILC with an initial expiration date estimated to cover the entire period for which 
financial security is required or may submit an ILC with an initial expiration date that is a minimum period of one 
year from the date of issuance. The ILC shall provide that, unless the issuer provides the beneficiary written notice 
of non-renewal at least 60 days in advance of the current expiration date, the ILC is automatically extended without 
amendment for one year from the expiration date, or any future expiration date, until the period of required coverage 
is completed and the Contracting Officer provides the financial institution with a written statement waiving the right 
to payment. The period of required coverage shall be: 
 
(i) For contracts subject to the Miller Act, the later of--  
 
(A) One year following the expected date of final payment;  
 
(B) For performance bonds only, until completion of any warranty period; or  
 
(C) For payment bonds only, until resolution of all claims filed against the payment bond during the one-year period 
following final payment.  
 
(ii) For contracts not subject to the Miller Act, the later of--  
 
(A) 90 days following final payment; or  
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(B) For performance bonds only, until completion of any warranty period. 
 
(d) Only federally insured financial institutions rated investment grade or higher shall issue or confirm the ILC. The 
offeror/Contractor shall provide the Contracting Officer a credit rating that indicates the financial institution has the 
required rating(s) as of the date of issuance of the ILC. Unless the financial institution issuing the ILC had letter of 
credit business of less than $25 million in the past year, ILCs over $5 million must be confirmed by another 
acceptable financial institution that had letter of credit business of less than $25 million in the past year. 
 
(e) The following format shall be used by the issuing financial institution to create an ILC:  
 
_______________________________________________  
 
[Issuing Financial Institution's Letterhead or Name and Address]  
 
Issue Date ____________  
 
IRREVOCABLE LETTER OF CREDIT NO. __________  
 
Account party's name _____________________________  
 
Account party's address ___________________________  
 
For Solicitation No. _______________(for reference only)  
 
TO: [U.S. Government agency]  
 
[U.S. Government agency's address]  
 
1. We hereby establish this irrevocable and transferable Letter of Credit in your favor for one or more drawings up 
to United States $________. This Letter of Credit is payable at [issuing financial institution's and, if any, confirming 
financial institution's] office at [issuing financial institution's address and, if any, confirming financial institution's 
address] and expires with our close of business on ________, or any automatically extended expiration date. 
 
2. We hereby undertake to honor your or the transferee's sight draft(s) drawn on the issuing or, if any, the 
confirming financial institution, for all or any part of this credit if presented with this Letter of Credit and 
confirmation, if any, at the office specified in paragraph 1 of this Letter of Credit on or before the  expiration date or 
any automatically extended expiration date. 
 
3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a 
condition of this Letter of Credit that it is deemed to be automatically extended without amendment for one year 
from the expiration date hereof, or any future expiration date, unless at least 60 days prior to any expiration date, we 
notify you or the transferee by registered mail, or other receipted means of delivery, that we elect not to consider this 
Letter of Credit renewed for any such additional period. At the time we notify you, we also agree to notify the 
account party (and confirming financial institution, if any) by the same means of delivery.  
 
4. This Letter of Credit is transferable. Transfers and assignments of proceeds are to be effected without charge to 
either the beneficiary or the transferee/assignee of proceeds. Such transfer or assignment shall be only at the written 
direction of the Government (the beneficiary) in a form satisfactory to the issuing financial institution and the 
confirming financial institution, if any. 
 
5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993 
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to 
the laws of _____________________ [state of confirming financial institution, if any, otherwise state of issuing 
financial institution].  
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6. If this credit expires during an interruption of business of this financial institution as described in Article 17 of the 
UCP, the financial institution specifically agrees to effect payment if this credit is drawn against within 30 days after 
the resumption of our business. 
 
Sincerely,  
 
_______________________  
 
[Issuing financial institution]  
 
(f) The following format shall be used by the financial institution to confirm an ILC:  
 
_______________________________________________ 
[Confirming Financial Institution's Letterhead or Name and Address]  
 
(Date) __________________  
 
Our Letter of Credit Advice Number _________________  
 
Beneficiary: ______________ [U.S. Government agency]  
 
Issuing Financial Institution: _______________________  
 
Issuing Financial Institution's LC No.: _______________  
 
Gentlemen:  
 
1. We hereby confirm the above indicated Letter of Credit, the original of which is attached, issued by __________ 
[name of issuing financial institution] for drawings of up to United States dollars ___________/U.S. $_______ and 
expiring with our close of business on _____________ [the expiration date], or any automatically extended 
expiration date.  
 
2. Draft(s) drawn under the Letter of Credit and this Confirmation are payable at our office located at 
___________________.  
 
3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter of Credit and this 
Confirmation at our offices as specified herein. 
 
4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a 
condition of this confirmation that it be deemed automatically extended without amendment for one year from the 
expiration date hereof, or any automatically extended expiration date, unless:  
 
(a) At least 60 days prior to any such expiration date, we shall notify the Contracting Officer, or the transferee and 
the issuing financial institution, by registered mail or other receipted means of delivery, that we elect not to consider 
this confirmation extended for any such additional period; or 
 
(b) The issuing financial institution shall have exercised its right to notify you or the transferee, the account party, 
and ourselves, of its election not to extend the expiration date of the Letter of Credit.  
 
5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993 
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to 
the laws of ________ [state of confirming financial institution].  
 
6. If this confirmation expires during an interruption of business of this financial institution as described in Article 
17 of the UCP, we specifically agree to effect payment if this credit is drawn against within 30 days after the 
resumption of our business. 
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Sincerely,  
 
___________________________  
 
[Confirming financial institution]  
 
(g) The following format shall be used by the Contracting Officer for a sight draft to draw on the Letter of Credit:  
 
SIGHT DRAFT  
 
__________________________  
 
[City, State]  
 
(Date) _____________________  
 
[Name and address of financial institution]  
 
Pay to the order of ______________ [Beneficiary Agency] ___________ the sum of United States $____________. 
This draft is drawn under Irrevocable Letter of Credit No. ___________________________________________.  
 
_______________________  
 
[Beneficiary Agency]  
 
By: ___________________  
 
(End of clause) 
 
 
52.228-15     PERFORMANCE AND PAYMENT BONDS--CONSTRUCTION (JUL 2000)- 
 
(a) Definitions. As used in this clause-- 
 
Original contract price means the award price of the contract; or, for requirements contracts, the price payable for 
the estimated total quantity; or, for indefinite-quantity contracts, the price payable for the specified minimum 
quantity. Original contract price does not include the price of any options, except those options exercised at the time 
of contract award. 
 
(b) Amount of required bonds. Unless the resulting contract price is $100,000 or less, the successful offeror shall 
furnish performance and payment bonds to the Contracting Officer as follows: 
 
(1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time of contract award 
shall be 100 percent of the original contract price. 
 
(2) Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of contract award shall 
be 100 percent of the original contract price. 
 
(3) Additional bond protection. (i) The Government may require additional performance and payment bond 
protection if the contract price is increased. The increase in protection generally will equal 100 percent of the 
increase in contract price. 
 
(ii) The Government may secure the additional protection by directing the Contractor to increase the penal amount 
of the existing bond or to obtain an additional bond. 
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(c) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any necessary reinsurance 
agreements, to the Contracting Officer, within the time period specified in the Bid Guarantee provision of the 
solicitation, or otherwise specified by the Contracting Officer, but in any event, before starting work. 
 
(d) Surety or other security for bonds. The bonds shall be in the form of firm commitment, supported by corporate 
sureties whose names appear on the list contained in Treasury Department Circular 570, individual sureties, or by 
other acceptable security such as postal money order, certified check, cashier's check, irrevocable letter of credit, or, 
in accordance with Treasury Department regulations, certain bonds or notes of the United States. Treasury Circular 
570 is published in the Federal Register or may be obtained from the U.S. Department of Treasury, Financial 
Management Service, Surety Bond Branch, 401 14th Street, NW, 2nd Floor, West Wing, Washington, DC 20227. 
 
(e) Notice of subcontractor waiver of protection (40 U.S.C. 270b(c). Any waiver of the right to sue on the payment 
bond is void unless it is in writing, signed by the person whose right is waived, and executed after such person has 
first furnished labor or material for use in the performance of the contract. 
 
(End of clause) 
 
 
 
52.229-3     FEDERAL, STATE, AND LOCAL TAXES (APR 2003) 
 
(a) As used in this clause-- 
 
"Contract date" means the date set for bid opening or, if this is a negotiated contract or a modification, the effective 
date of this contract or modification.  
 
"All applicable Federal, State, and local taxes and duties" means all taxes and duties, in effect on the contract date, 
that the taxing authority is imposing and collecting on the transactions or property covered by this contract.  
 
"After-imposed Federal tax" means any new or increased Federal excise tax or duty, or tax that was exempted or 
excluded on the contract date but whose exemption was later revoked or reduced during the contract period, on the 
transactions or property covered by this contract that the Contractor is required to pay or bear as the result of 
legislative, judicial, or administrative action taking effect after the contract date. It does not include social security 
tax or other employment taxes.  
 
"After-relieved Federal tax" means any amount of Federal excise tax or duty, except social security or other 
employment taxes, that would otherwise have been payable on the transactions or property covered by this contract, 
but which the Contractor is not required to pay or bear, or for which the Contractor obtains a refund or drawback, as 
the result of legislative, judicial, or administrative action taking effect after the contract date.  
 
Local taxes includes taxes imposed by a possession or territory of the United States, Puerto Rico, or the Northern 
Mariana Islands, if the contract is performed wholly or partly in any of those areas. 
 
(b) The contract price includes all applicable Federal, State, and local taxes and duties.  
 
(c) The contract price shall be increased by the amount of any after-imposed Federal tax, provided the Contractor 
warrants in writing that no amount for such newly imposed Federal excise tax or duty or rate increase was included 
in the contract price, as a contingency reserve or otherwise.  
 
(d) The contract price shall be decreased by the amount of any after-relieved Federal tax.  
 
(e) The contract price shall be decreased by the amount of any Federal excise tax or duty, except social security or 
other employment taxes, that the Contractor is required to pay or bear, or does not obtain a refund of, through the 
Contractor's fault, negligence, or failure to follow instructions of the Contracting Officer.  
 
(f) No adjustment shall be made in the contract price under this clause unless the amount of the adjustment exceeds 
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$250.  
 
(g) The Contractor shall promptly notify the Contracting Officer of all matters relating to any Federal excise tax or 
duty that reasonably may be expected to result in either an increase or decrease in the contract price and shall take 
appropriate action as the Contracting Officer directs.  
 
(h) The Government shall, without liability, furnish evidence appropriate to establish exemption from any Federal, 
State, or local tax when the Contractor requests such evidence and a reasonable basis exists to sustain the exemption. 
 
(End of clause) 
 
 
 
52.232-5     PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (SEP 2002)  
 
(a) Payment of price. The Government shall pay the Contractor the contract price as provided in this contract.  
 
(b) Progress payments. The Government shall make progress payments monthly as the work proceeds, or at more 
frequent intervals as determined by the Contracting Officer, on estimates of work accomplished which meets the 
standards of quality established under the contract, as approved by the Contracting Officer.  
 
(1) The Contractor's request for progress payments shall include the following substantiation:  
 
(i) An itemization of the amounts requested, related to the various elements of work required by the contract covered 
by the payment requested.  
 
(ii) A listing of the amount included for work performed by each subcontractor under the contract.  
 
(iii) A listing of the total amount of each subcontract under the contract.  
 
(iv) A listing of the amounts previously paid to each such subcontractor under the contract.  
 
(v) Additional supporting data in a form and detail required by the Contracting Officer.  
 
(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the site and 
preparatory work done to be taken into consideration. Material delivered to the Contractor at locations other than the 
site also may be taken into consideration if--  
 
(i) Consideration is specifically authorized by this contract; and  
 
(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material and that the material will 
be used to perform this contract.  
 
(c) Contractor certification. Along with each request for progress payments, the Contractor shall furnish the 
following certification, or payment shall not be made: (However, if the Contractor elects to delete paragraph (c)(4) 
from the certification, the certification is still acceptable.)  
 
I hereby certify, to the best of my knowledge and belief, that--  
 
(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of 
the contract;  
 
(2) All payments due to subcontractors and suppliers from previous payments received under the contract have been 
made, and timely payments will be made from the proceeds of the payment covered by this certification, in 
accordance with subcontract agreements and the requirements of chapter 39 of Title 31, United States Code; 
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(3) This request for progress payments does not include any amounts which the prime contractor intends to withhold 
or retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract; and  
 
(4) This certification is not to be construed as final acceptance of a subcontractor's performance.  
 
_____________________  
 
(Name)  
 
______________________  
 
(Title)  
 
______________________  
 
(Date)  
 
(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress payments, discovers 
that a portion or all of such request constitutes a payment for performance by the Contractor that fails to conform to 
the specifications, terms, and conditions of this contract (hereinafter referred to as the "unearned amount"), the 
Contractor shall--  
 
(1) Notify the Contracting Officer of such performance deficiency; and  
 
(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the manner provided in 
paragraph (j) of this clause) equal to interest on the unearned amount from the 8th day after the date of receipt of the 
unearned amount until--  
 
(i) The date the Contractor notifies the Contracting Officer that the performance deficiency has been corrected; or  
 
(ii) The date the Contractor reduces the amount of any subsequent certified request for progress payments by an 
amount equal to the unearned amount.  
 
(e) Retainage. If the Contracting Officer finds that satisfactory progress was achieved during any period for which a 
progress payment is to be made, the Contracting Officer shall authorize payment to be made in full. However, if 
satisfactory progress has not been made, the Contracting Officer may retain a maximum of 10 percent of the amount 
of the payment until satisfactory progress is achieved. When the work is substantially complete, the Contracting 
Officer may retain from previously withheld funds and future progress payments that amount the Contracting 
Officer considers adequate for protection of the Government and shall release to the Contractor all the remaining 
withheld funds. Also, on completion and acceptance of each separate building, public work, or other division of the 
contract, for which the price is stated separately in the contract, payment shall be made for the completed work 
without retention of a percentage.  
 
(f) Title, liability, and reservation of rights. All material and work covered by progress payments made shall, at the 
time of payment, become the sole property of the Government, but this shall not be construed as--  
 
(1) Relieving the Contractor from the sole responsibility for all material and work upon which payments have been 
made or the restoration of any damaged work; or  
 
(2) Waiving the right of the Government to require the fulfillment of all of the terms of the contract.  
 
(g) Reimbursement for bond premiums. In making these progress payments, the Government shall, upon request, 
reimburse the Contractor for the amount of premiums paid for performance and payment bonds (including 
coinsurance and reinsurance agreements, when applicable) after the Contractor has furnished evidence of full 
payment to the surety. The retainage provisions in paragraph (e) of this clause shall not apply to that portion of 
progress payments attributable to bond premiums.  
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(h) Final payment. The Government shall pay the amount due the Contractor under this contract after--  
 
(1) Completion and acceptance of all work;  
 
(2) Presentation of a properly executed voucher; and  
 
(3) Presentation of release of all claims against  
the Government arising by virtue of this contract, other than claims, in stated amounts, that the Contractor has 
specifically excepted from the operation of the release. A release may also be required of the assignee if the 
Contractor's claim to amounts payable under this contract has been assigned under the Assignment of Claims Act of 
1940 (31 U.S.C. 3727 and 41 U.S.C. 15).  
 
(i) Limitation because of undefinitized work. Notwithstanding any provision of this contract, progress payments 
shall not exceed 80 percent on work accomplished on undefinitized contract actions. A "contract action" is any 
action resulting in a contract, as defined in FAR Subpart 2.1, including contract modifications for additional supplies 
or services, but not including contract modifications that are within the scope and under the terms of the contract, 
such as contract modifications issued pursuant to the Changes clause, or funding and other administrative changes.  
 
(j) Interest computation on unearned amounts. In accordance with 31 U.S.C. 3903(c)(1), the amount payable under 
subparagraph (d)(2) of this clause shall be--  
 
(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at the most recent 
auction of such bills prior to the date the Contractor receives the unearned amount; and  
 
(2) Deducted from the next available payment to the Contractor.  
 
(End of clause) 
 
 
 
52.232-17     INTEREST (JUNE 1996) 
 
(a) Except as otherwise provided in this contract under a Price Reduction for Defective Cost or Pricing Data clause 
or a Cost Accounting Standards clause, all amounts that become payable by the Contractor to the Government under 
this contract (net of any applicable tax credit under the Internal Revenue Code (26 U.S.C. 1481)) shall bear simple 
interest from the date due until paid unless paid within 30 days of becoming due. The interest rate shall be the 
interest rate established by the Secretary of the Treasury as provided in Section 12 of the Contract Disputes Act of 
1978 (Public Law 95-563), which is applicable to the period in which the amount becomes due, as provided in 
paragraph (b) of this clause, and then at the rate applicable for each six-month period as fixed by the Secretary until 
the amount is paid. reproduce, prepare derivative works, distribute copies to the public, and (b) Amounts shall be 
due at the earliest of the following dates: 
 
(1) The date fixed under this contract. 
 
(2) The date of the first written demand for payment consistent with this contract, including any demand resulting 
from a default termination. 
 
(3) The date the Government transmits to the Contractor a proposed supplemental agreement to confirm completed 
negotiations establishing the amount of debt. 
 
(4) If this contract provides for revision of prices, the date of written notice to the Contractor stating the amount of 
refund payable in connection with a pricing proposal or a negotiated pricing agreement not confirmed by contract 
modification. 
 
(c) The interest charge made under this clause may be reduced under the procedures prescribed in 32.614-2 of the 
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Federal Acquisition Regulation in effect on the date of this contract. 
 
(End of clause) 
 
 
 
52.232-23     ASSIGNMENT OF CLAIMS (JAN 1986) - ALTERNATE I (APR 1984) 

 
(a) The Contractor, under the Assignment of Claims Act, as amended, 31 U.S.C. 3727, 41 U.S.C. 15 (hereafter 
referred to as "the Act"), may assign its rights to be paid amounts due or to become due as a result of the 
performance of this contract to a bank, trust company, or other financing institution, including any Federal lending 
agency. The assignee under such an assignment may thereafter further assign or reassign its right under the original 
assignment to any type of financing institution described in the preceding sentence.  Unless otherwise stated in this 
contract, payments to an assignee of any amounts due or to become due under this contract shall not, to the extent 
specified in the Act, be subject to reduction or setoff. 
 
(b) Any assignment or reassignment authorized under the Act and this clause shall cover all unpaid amounts payable 
under this contract, and shall not be made to more than one party, except that an assignment or reassignment may be 
made to one party as agent or trustee for two or more parties participating in the financing of this contract. 
 
(c) The Contractor shall not furnish or disclose to any assignee under this contract any classified document 
(including this contract) or information related to work under this contract until the Contracting Officer authorizes 
such action in writing. 
 
(End of clause) 
 
 
 
52.232-27     PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (FEB 2002)  
 
Notwithstanding any other payment terms in this contract, the Government will make invoice payments under the 
terms and conditions specified in this clause. The Government considers payment as being made on the day a check 
is dated or the date of an electronic funds transfer. Definitions of pertinent terms are set forth in sections 2.101, 
32.001, and 32.902 of the Federal Acquisition Regulation. All days referred to in this clause are calendar days, 
unless otherwise specified. (However, see paragraph (a)(3) concerning payments due on Saturdays, Sundays, and 
legal holidays.) 
 
(a) Invoice payments--(1) Types of invoice payments. For purposes of this clause, there are several types of invoice 
payments that may occur under this contract, as follows: 
 
(i) Progress payments, if provided for elsewhere in this contract, based on Contracting Officer approval of the 
estimated amount and value of work or services performed, including payments for reaching milestones in any 
project. 
 
(A) The due date for making such payments is 14 days after the designated billing office receives a proper payment 
request. If the designated billing office fails to annotate the payment request with the actual date of receipt at the 
time of receipt, the payment due date is the 14th day after the date of the Contractor's payment request, provided the 
designated billing office receives a proper payment request and there is no disagreement over quantity, quality, or 
Contractor compliance with contract requirements. 
 
(B) The due date for payment of any amounts retained by the Contracting Officer in accordance with the clause at 
52.232-5, Payments Under Fixed-Price Construction Contracts, is as specified in the contract or, if not specified, 30 
days after approval by the Contracting Officer for release to the Contractor. 
 
(ii) Final payments based on completion and acceptance of all work and presentation of release of all claims against 
the Government arising by virtue of the contract, and payments for partial deliveries that have been accepted by the 
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Government (e.g., each separate building, public work, or other division of the contract for which the price is stated 
separately in the contract). 
 
(A) The due date for making such payments is the later of the following two events: 
 
(1) The 30th day after the designated billing office receives a proper invoice from the Contractor. 
 
(2) The 30th day after Government acceptance of the work or services completed by the Contractor. For a final 
invoice when the payment amount is subject to contract settlement actions (e.g., release of claims), acceptance is 
deemed to occur on the effective date of the contract settlement. 
 
(B) If the designated billing office fails to annotate the invoice with the date of actual receipt at the time of receipt, 
the invoice payment due date is the 30th day after the date of the Contractor's invoice, provided the designated 
billing office receives a proper invoice and there is no disagreement over quantity, quality, or Contractor compliance 
with contract requirements. 
 
(2) Contractor's invoice. The Contractor shall prepare and submit invoices to the designated billing office specified 
in the contract. A proper invoice must include the items listed in paragraphs (a)(2)(i) through (a)(2)(xi) of this 
clause. If the invoice does not comply with these requirements, the designated billing office must return it within 7 
days after receipt, with the reasons why it is not a proper invoice. When computing any interest penalty owed the 
Contractor, the Government will take into account if the Government notifies the Contractor of an improper invoice 
in an untimely manner. 
 
(i) Name and address of the Contractor. 
 
(ii) Invoice date and invoice number. (The Contractor should date invoices as close as possible to the date of mailing 
or transmission.) 
 
(iii) Contract number or other authorization for work or services performed (including order number and contract 
line item number). 
 
(iv) Description of work or services performed. 
 
(v) Delivery and payment terms (e.g., discount for prompt payment terms). 
 
(vi) Name and address of Contractor official to whom payment is to be sent (must be the same as that in the contract 
or in a proper notice of assignment). 
 
(vii) Name (where practicable), title, phone number, and mailing address of person to notify in the event of a 
defective invoice. 
 
(viii) For payments described in paragraph (a)(1)(i) of this clause, substantiation of the amounts requested and 
certification in accordance with the requirements of the clause at 52.232-5, Payments Under Fixed-Price 
Construction Contracts. 
 
(ix) Taxpayer Identification Number (TIN). The Contractor shall include its TIN on the invoice only if required 
elsewhere in this contract. 
 
(x) Electronic funds transfer (EFT) banking information. 
 
(A) The Contractor shall include EFT banking information on the invoice only if required elsewhere in this contract. 
 
(B) If EFT banking information is not required to be on the invoice, in order for the invoice to be a proper invoice, 
the Contractor shall have submitted correct EFT banking information in accordance with the applicable solicitation 
provision (e.g., 52.232-38, Submission of Electronic Funds Transfer Information with Offer), contract clause (e.g., 
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52.232-33, Payment by Electronic Funds Transfer--Central Contractor Registration, or 52.232-34, Payment by 
Electronic Funds Transfer--Other Than Central Contractor Registration), or applicable agency procedures. 
 
(C) EFT banking information is not required if the Government waived the requirement to pay by EFT. 
 
(xi) Any other information or documentation required by the contract. 
 
(3) Interest penalty. The designated payment office will pay an interest penalty automatically, without request from 
the Contractor, if payment is not made by the due date and the conditions listed in paragraphs (a)(3)(i) through 
(a)(3)(iii) of this clause are met, if applicable. However, when the due date falls on a Saturday, Sunday, or legal 
holiday, the designated payment office may make payment on the following working day without incurring a late 
payment interest penalty. 
 
(i) The designated billing office received a proper invoice. 
 
(ii) The Government processed a receiving report or other Government documentation authorizing payment and 
there was no disagreement over quantity, quality, Contractor compliance with any contract term or condition, or 
requested progress payment amount. 
 
(iii) In the case of a final invoice for any balance of funds due the Contractor for work or services performed, the 
amount was not subject to further contract settlement actions between the Government and the Contractor. 
 
(4) Computing penalty amount. The Government will compute the interest penalty in accordance with the Office of 
Management and Budget prompt payment regulations at 5 CFR part 1315. 
 
(i) For the sole purpose of computing an interest penalty that might be due the Contractor for payments described in 
paragraph (a)(1)(ii) of this clause, Government acceptance or approval is deemed to occur constructively on the 7th 
day after the Contractor has completed the work or services in accordance with the terms and conditions of the 
contract. If actual acceptance or approval occurs within the constructive acceptance or approval period, the 
Government will base the determination of an interest penalty on the actual date of acceptance or approval. 
Constructive acceptance or constructive approval requirements do not apply if there is a disagreement over quantity, 
quality, or Contractor compliance with a contract provision. These requirements also do not compel Government 
officials to accept work or services, approve Contractor estimates, perform contract administration functions, or 
make payment prior to fulfilling their responsibilities. 
 
(ii) The prompt payment regulations at 5 CFR 1315.10(c) do not require the Government to pay interest penalties if 
payment delays are due to disagreement between the Government and the Contractor over the payment amount or 
other issues involving contract compliance, or on amounts temporarily withheld or retained in accordance with the 
terms of the contract. The Government and the Contractor shall resolve claims involving disputes, and any interest 
that may be payable in accordance with the clause at FAR 52.233-1, Disputes. 
 
(5) Discounts for prompt payment. The designated payment office will pay an interest penalty automatically, 
without request from the Contractor, if the Government takes a discount for prompt payment improperly. The 
Government will calculate the interest penalty in accordance with the prompt payment regulations at 5 CFR part 
1315. 
 
(6) Additional interest penalty. (i) The designated payment office will pay a penalty amount, calculated in 
accordance with the prompt payment regulations at 5 CFR part 1315 in addition to the interest penalty amount only 
if-- 
 
(A) The Government owes an interest penalty of $1 or more; 
 
(B) The designated payment office does not pay the interest penalty within 10 days after the date the invoice amount 
is paid; and 
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(C) The Contractor makes a written demand to the designated payment office for additional penalty payment, in 
accordance with paragraph (a)(6)(ii) of this clause, postmarked not later than 40 days after the date the invoice 
amount is paid. 
 
(ii)(A) The Contractor shall support written demands for additional penalty payments with the following data. The 
Government will not request any additional data. The Contractor shall-- 
 
(1) Specifically assert that late payment interest is due under a specific invoice, and request payment of all overdue 
late payment interest penalty and such additional penalty as may be required; 
 
(2) Attach a copy of the invoice on which the unpaid late payment interest was due; and 
 
(3) State that payment of the principal has been received, including the date of receipt. 
 
(B) If there is no postmark or the postmark is illegible-- 
 
(1) The designated payment office that receives the demand will annotate it with the date of receipt provided the 
demand is received on or before the 40th day after payment was made; or 
 
(2) If the designated payment office fails to make the required annotation, the Government will determine the 
demand's validity based on the date the Contractor has placed on the demand, provided such date is no later than the 
40th day after payment was made. 
 
(b) Contract financing payments. If this contract provides for contract financing, the Government will make contract 
financing payments in accordance with the applicable contract financing clause. 
 
(c) Subcontract clause requirements. The Contractor shall include in each subcontract for property or services 
(including a material supplier) for the purpose of performing this contract the following: 
 
(1) Prompt payment for subcontractors. A payment clause that obligates the Contractor to pay the subcontractor for 
satisfactory performance under its subcontract not later than 7 days from receipt of payment out of such amounts as 
are paid to the Contractor under this contract. 
 
(2) Interest for subcontractors. An interest penalty clause that obligates the Contractor to pay to the subcontractor an 
interest penalty for each payment not made in accordance with the payment clause-- 
 
(i) For the period beginning on the day after the required payment date and ending on the date on which payment of 
the amount due is made; and 
 
(ii) Computed at the rate of interest established by the Secretary of the Treasury, and published in the Federal 
Register, for interest payments under section 12 of the Contract Disputes Act of 1978 (41 U.S.C. 611) in effect at the 
time the Contractor accrues the obligation to pay an interest penalty. 
 
(3) Subcontractor clause flowdown. A clause requiring each subcontractor to use: 
 
(i) Include a payment clause and an interest penalty clause conforming to the standards set forth in paragraphs (c)(1) 
and (c)(2) of this clause in each of its subcontracts; and 
 
(ii) Require each of its subcontractors to include such clauses in their subcontracts with each lower-tier 
subcontractor or supplier. 
 
(d) Subcontract clause interpretation. The clauses required by paragraph (c) of this clause shall not be construed to 
impair the right of the Contractor or a subcontractor at any tier to negotiate, and to include in their subcontract, 
provisions that-- 
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(1) Retainage permitted. Permit the Contractor or a subcontractor to retain (without cause) a specified percentage of 
each progress payment otherwise due to a subcontractor for satisfactory performance under the subcontract without 
incurring any obligation to pay a late payment interest penalty, in accordance with terms and conditions agreed to by 
the parties to the subcontract, giving such recognition as the parties deem appropriate to the ability of a 
subcontractor to furnish a performance bond and a payment bond; 
 
(2) Withholding permitted. Permit the Contractor or subcontractor to make a determination that part or all of the 
subcontractor's request for payment may be withheld in accordance with the subcontract agreement; and 
 
(3) Withholding requirements. Permit such withholding without incurring any obligation to pay a late payment 
penalty if-- 
 
(i) A notice conforming to the standards of paragraph (g) of this clause previously has been furnished to the 
subcontractor; and 
 
(ii) The Contractor furnishes to the Contracting Officer a copy of any notice issued by a Contractor pursuant to 
paragraph (d)(3)(i) of this clause. 
 
(e) Subcontractor withholding procedures. If a Contractor, after making a request for payment to the Government 
but before making a payment to a subcontractor for the subcontractor's performance covered by the payment 
request, discovers that all or a portion of the payment otherwise due such subcontractor is subject to withholding 
from the subcontractor in accordance with the subcontract agreement, then the Contractor shall-- 
 
(1) Subcontractor notice. Furnish to the subcontractor a notice conforming to the standards of paragraph (g) of this 
clause as soon as practicable upon ascertaining the cause giving rise to a withholding, but prior to the due date for 
subcontractor payment; 
 
(2) Contracting Officer notice. Furnish to the Contracting Officer, as soon as practicable, a copy of the notice 
furnished to the subcontractor pursuant to paragraph (e)(1) of this clause; 
 
(3) Subcontractor progress payment reduction. Reduce the subcontractor's progress payment by an amount not to 
exceed the amount specified in the notice of withholding furnished under paragraph (e)(1) of this clause; 
 
(4) Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after the correction of the 
identified subcontract performance deficiency, and-- 
 
(i) Make such payment within-- 
 
(A) Seven days after correction of the identified subcontract performance deficiency (unless the funds therefor must 
be recovered from the Government because of a reduction under paragraph  
(e)(5)(i)) of this clause; or 
 
(B) Seven days after the Contractor recovers such funds from the Government; or 
 
(ii) Incur an obligation to pay a late payment interest penalty computed at the rate of interest established by the 
Secretary of the Treasury, and published in the Federal Register, for interest payments under section 12 of the 
Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an 
interest penalty; 
 
(5) Notice to Contracting Officer. Notify the Contracting Officer upon-- 
 
(i) Reduction of the amount of any subsequent certified application for payment; or 
 
(ii) Payment to the subcontractor of any withheld amounts of a progress payment, specifying-- 
 
(A) The amounts withheld under paragraph (e)(1) of this clause; and 
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(B) The dates that such withholding began and ended; and 
 
(6) Interest to Government. Be obligated to pay to the Government an amount equal to interest on the withheld 
payments (computed in the manner provided in 31 U.S.C. 3903(c)(1)), from the 8th day after receipt of the withheld 
amounts from the Government until-- 
 
(i) The day the identified subcontractor performance deficiency is corrected; or 
 
(ii) The date that any subsequent payment is reduced under paragraph (e)(5)(i) of this clause. 
 
(f) Third-party deficiency reports--(1) Withholding from subcontractor. If a Contractor, after making payment to a 
first-tier subcontractor, receives from a supplier or subcontractor of the first-tier subcontractor (hereafter referred to 
as a “second-tier subcontractor”) a written notice in accordance with section 2 of the Act of August 24, 1935 (40 
U.S.C. 270b, Miller Act), asserting a deficiency in such first-tier subcontractor's performance under the contract for 
which the Contractor may be ultimately liable, and the Contractor determines that all or a portion of future payments 
otherwise due such first-tier subcontractor is subject to withholding in accordance with the subcontract agreement, 
the Contractor may, without incurring an obligation to pay an interest penalty under paragraph (e)(6) of this clause-- 
 
(i) Furnish to the first-tier subcontractor a notice conforming to the standards of paragraph (g) of this clause as soon 
as practicable upon making such determination; and 
 
(ii) Withhold from the first-tier subcontractor's next available progress payment or payments an amount not to 
exceed the amount specified in the notice of withholding furnished under paragraph (f)(1)(i) of this clause. 
 
(2) Subsequent payment or interest charge. As soon as practicable, but not later than 7 days after receipt of 
satisfactory written notification that the identified subcontract performance deficiency has been corrected, the 
Contractor shall-- 
 
(i) Pay the amount withheld under paragraph (f)(1)(ii) of this clause to such first-tier subcontractor; or 
 
(ii) Incur an obligation to pay a late payment interest penalty to such first-tier subcontractor computed at the rate of 
interest established by the Secretary of the Treasury, and published in the Federal Register, for interest payments 
under section 12 of the Contracts DisputesAct of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues 
the obligation to pay an interest penalty. 
 
(g) Written notice of subcontractor withholding. The Contractor shall issue a written notice of any withholding to a 
subcontractor (with a copy furnished to the Contracting Officer), specifying-- 
 
(1) The amount to be withheld; 
 
(2) The specific causes for the withholding under the terms of the subcontract; and 
 
(3) The remedial actions to be taken by the subcontractor in order to receive payment of the amounts withheld. 
 
(h) Subcontractor payment entitlement. The Contractor may not request payment from the Government of any 
amount withheld or retained in accordance with paragraph (d) of this clause until such time as the Contractor has 
determined and certified to the Contracting Officer that the subcontractor is entitled to the payment of such amount. 
 
(i) Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating to the amount or 
entitlement of a subcontractor to a payment or a late payment interest penalty under a clause included in the 
subcontract pursuant to paragraph (c) of this clause does not constitute a dispute to which the Government is a party. 
The Government may not be interpleaded in any judicial or administrative proceeding involving such a dispute. 
 
(j) Preservation of prime-subcontractor rights. Except as provided in paragraph (i) of this clause, this clause shall not 
limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or a 
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subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient 
subcontract performance or nonperformance by a subcontractor. 
 
(k) Non-recourse for prime contractor interest penalty. The Contractor's obligation to pay an interest penalty to a 
subcontractor pursuant to the clauses included in a subcontract under paragraph (c) of this clause shall not be 
construed to be an obligation of the Government for such interest penalty. A cost-reimbursement claim may not 
include any amount for reimbursement of such interest penalty. 
 
(l) Overpayments. If the Contractor becomes aware of a duplicate payment or that the Government has otherwise 
overpaid on an invoice payment, the Contractor shall immediately notify the Contracting Officer and request 
instructions for disposition of the overpayment. 
 
(End of clause) 
 
 
 
 
52.232-32     PERFORMANCE-BASED PAYMENTS (FEB 2002)  
 
(a) Amount of payments and limitations on payments. Subject to such other limitations and conditions as are 
specified in this contract and this clause, the amount of payments and limitations on payments shall be specified in 
the contract's description of the basis for payment.  
 
(b) Contractor request for performance-based payment. The Contractor may submit requests for payment of 
performance-based payments not more frequently than monthly, in a form and manner acceptable to the Contracting 
Officer. Unless otherwise authorized by the Contracting Officer, all performance-based payments in any period for 
which payment is being requested shall be included in a single request, appropriately itemized and totaled. The 
Contractor's request shall contain the information and certification detailed in paragraphs (l) and (m) of this clause.  
 
(c) Approval and payment of requests. (1) The Contractor shall not be entitled to payment of a request for 
performance-based payment prior to successful accomplishment of the event or performance criterion for which 
payment is requested. The Contracting Officer shall determine whether the event or performance criterion for which 
payment is requested has been successfully accomplished in accordance with the terms of the contract. The 
Contracting Officer may, at any time, require the Contractor to substantiate the successful performance of any event 
or performance criterion which has been or is represented as being payable.  
 
(2) A payment under this performance-based payment clause is a contract financing payment under the Prompt 
Payment clause of this contract and not subject to the interest penalty provisions of the Prompt Payment Act. The 
designated payment office will pay approved requests on the 30th day after receipt of the request for performance-
based payment. However, the designated payment office is not required to provide payment if the Contracting 
Officer requires substantiation as provided in paragraph (c)(1) of this clause, or inquires into the status of an event or 
performance criterion, or into any of the conditions listed in paragraph (e) of this clause, or into the Contractor 
certification. The payment period will not begin until the Contracting Officer approves the request. 
 
(3) The approval by the Contracting Officer of a request for performance-based payment does not constitute an 
acceptance by the Government and does not excuse the Contractor from performance of obligations under this 
contract.  
 
(d) Liquidation of performance-based payments. (1) Performance-based finance amounts paid prior to payment for 
delivery of an item shall be liquidated by deducting a percentage or a designated dollar amount from the delivery 
payment. If the performance-based finance payments are on a delivery item basis, the liquidation amount for each 
such line item shall be the percent of that delivery item price that was previously paid under performance-based 
finance payments or the designated dollar amount. If the performance-based finance payments are on a whole 
contract basis, liquidation shall be by either predesignated liquidation amounts or a liquidation percentage.  
 
(2) If at any time the amount of payments under this contract exceeds any limitation in this contract, the Contractor 
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shall repay to the Government the excess. Unless otherwise determined by the Contracting Officer, such excess shall 
be credited as a reduction in the unliquidated performance-based payment balance(s), after adjustment of invoice 
payments and balances for any retroactive price adjustments.  
 
(e) Reduction or suspension of performance-based payments. The Contracting Officer may reduce or suspend 
performance-based payments, liquidate performance-based payments by deduction from any payment under the 
contract, or take a combination of these actions after finding upon substantial evidence any of the following 
conditions:  
 
(1) The Contractor failed to comply with any material requirement of this contract (which includes paragraphs (h) 
and (i) of this clause).  
 
(2) Performance of this contract is endangered by the Contractor's (i) failure to make progress, or (ii) unsatisfactory 
financial condition.  
 
(3) The Contractor is delinquent in payment of any subcontractor or supplier under this contract in the ordinary 
course of business.  
 
(f) Title. (1) Title to the property described in this paragraph (f) shall vest in the Government. Vestiture shall be 
immediately upon the date of the first performance-based payment under this contract, for property acquired or 
produced before that date. Otherwise, vestiture shall occur when the property is or should have been allocable or 
properly chargeable to this contract  
 
(2) "Property," as used in this clause, includes all of the following described items acquired or produced by the 
Contractor that are or should be allocable or properly chargeable to this contract under sound and generally accepted 
accounting principles and practices:  
 
(i) Parts, materials, inventories, and work in process;  
 
(ii) Special tooling and special test equipment to which the Government is to acquire title under any other clause of 
this contract;  
 
(iii) Nondurable (i.e., noncapital) tools, jigs, dies, fixtures, molds, patterns, taps, gauges, test equipment and other 
similar manufacturing aids, title to which would not be obtained as special tooling under subparagraph (f)(2)(ii) of 
this clause; and  
 
(iv) Drawings and technical data, to the extent the Contractor or subcontractors are required to deliver them to the 
Government by other clauses of this contract.  
 
(3) Although title to property is in the Government under this clause, other applicable clauses of this contract (e.g., 
the termination or special tooling clauses) shall determine the handling and disposition of the property.  
 
(4) The Contractor may sell any scrap resulting from production under this contract, without requesting the 
Contracting Officer's approval, provided that any significant reduction in the value of the property to which the 
Government has title under this clause is reported in writing to the Contracting Officer.  
 
(5) In order to acquire for its own use or dispose of property to which title is vested in the Government under this 
clause, the Contractor must obtain the Contracting Officer's advance approval of the action and the terms. If 
approved, the basis for payment (the events or performance criteria) to which the property is related shall be deemed 
to be not in compliance with the terms of the contract and not payable (if the property is part of or needed for 
performance), and the Contractor shall refund the related performance-based payments in accordance with 
paragraph (d) of this clause.  
 
(6) When the Contractor completes all of the obligations under this contract, including liquidation of all 
performance-based payments, title shall vest in the Contractor for all property (or the proceeds thereof) not--  
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(i) Delivered to, and accepted by, the Government under this contract; or  
 
(ii) Incorporated in supplies delivered to, and accepted by, the Government under this contract and to which title is 
vested in the Government under this clause.  
 
(7) The terms of this contract concerning liability for Government-furnished property shall not apply to property to 
which the Government acquired title solely under this clause.  
 
(g) Risk of loss. Before delivery to and acceptance by the Government, the Contractor shall bear the risk of loss for 
property, the title to which vests in the Government under this clause, except to the extent the Government expressly 
assumes the risk. If any property is damaged, lost, stolen, or destroyed, the basis of payment (the events or 
performance criteria) to which the property is related shall be deemed to be not in compliance with the terms of the 
contract and not payable (if the property is part of or needed for performance), and the Contractor shall refund the 
related performance-based payments in accordance with paragraph (d) of this clause.  
 
(h) Records and controls. The Contractor shall maintain records and controls adequate for administration of this 
clause. The Contractor shall have no entitlement to performance-based payments during any time the Contractor's 
records or controls are determined by the Contracting Officer to be inadequate for administration of this clause.  
 
(i) Reports and Government access. The Contractor shall promptly furnish reports, certificates, financial statements, 
and other pertinent information requested by the Contracting Officer for the administration of this clause and to 
determine that an event or other criterion prompting a financing payment has been successfully accomplished. The 
Contractor shall give the Government reasonable opportunity to examine and verify the Contractor's records and to 
examine and verify the Contractor's performance of this contract for administration of this clause.  
 
(j) Special terms regarding default. If this contract is terminated under the Default clause, (1) the Contractor shall, on 
demand, repay to the Government the amount of unliquidated performance-based payments, and (2) title shall vest 
in the Contractor, on full liquidation of all performance-based payments, for all property for which the Government 
elects not to require delivery under the Default clause of this contract. The Government shall be liable for no 
payment except as provided by the Default clause.  
 
(k) Reservation of rights. (1) No payment or vesting of title under this clause shall (i) excuse the Contractor from 
performance of obligations under this contract, or (ii) constitute a waiver of any of the rights or remedies of the 
parties under the contract.  
 
(2) The Government's rights and remedies under this clause (i) shall not be exclusive, but rather shall be in addition 
to any other rights and remedies provided by law or this contract, and (ii) shall not be affected by delayed, partial, or 
omitted exercise of any right, remedy, power, or privilege, nor shall such exercise or any single exercise preclude or 
impair any further exercise under this clause or the exercise of any other right, power, or privilege of the 
Government.  
 
(l) Content of Contractor's request for performance-based payment. The Contractor's request for performance-based 
payment shall contain the following:  
 
(1) The name and address of the Contractor;  
 
(2) The date of the request for performance-based payment;  
 
(3) The contract number and/or other identifier of the contract or order under which the request is made;  
 
(4) Such information and documentation as is required by the contract's description of the basis for payment; and  
 
(5) A certification by a Contractor official authorized to bind the Contractor, as specified in paragraph (m) of this 
clause.  
 
(m) Content of Contractor's certification. As required in paragraph (l)(5) of this clause, the Contractor shall make the 
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following certification in each request for performance-based payment:  
 
I certify to the best of my knowledge and belief that--  
 
(1) This request for performance-based payment is true and correct; this request (and attachments) has been prepared 
from the books and records of the Contractor, in accordance with the contract and the instructions of the Contracting 
Officer;  
 
(2) (Except as reported in writing on __________), all payments to subcontractors and suppliers under this contract 
have been paid, or will be paid, currently, when due in the ordinary course of business;  
 
(3) There are no encumbrances (except as reported in writing on _________) against the property acquired or 
produced for, and allocated or properly chargeable to, the contract which would affect or impair the Government's 
title;  
 
(4) There has been no materially adverse change in the financial condition of the Contractor since the submission by 
the Contractor to the Government of the most recent written information dated _____________ ; and  
 
(5) After the making of this requested performance-based payment, the amount of all payments for each deliverable 
item for which performance-based payments have been requested will not exceed any limitation in the contract, and 
the amount of all payments under the contract will not exceed any limitation in the contract.  
 
(End of clause) 
 
 
 
52.232-33      PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL CONTRACTOR 
REGISTRATION (MAY 1999) 
 
(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds 
transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers to 
the funds transfer and may also include the payment information transfer. 
 
(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either-- 
 
(i) Accept payment by check or some other mutually agreeable method of payment; or 
 
(ii) Request the Government to extend the payment due date until such time as the Government can make payment 
by EFT (but see paragraph (d) of this clause). 
 
(b) Contractor's EFT information. The Government shall make payment to the Contractor using the EFT information 
contained in the Central Contractor Registration (CCR) database. In the event that the EFT information changes, the 
Contractor shall be responsible for providing the updated information to the CCR database. 
 
(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated 
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the 
Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part 
210. 
 
(d) Suspension of payment. If the Contractor's EFT information in the CCR database is incorrect, then the 
Government need not make payment to the Contractor under this contract until correct EFT information is entered 
into the CCR database; and any invoice or contract financing request shall be deemed not to be a proper invoice for 
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of an 
improper invoice and delays in accrual of interest penalties apply.  
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(e) Contractor EFT arrangements. If the Contractor has identified multiple payment receiving points (i.e., more than 
one remittance address and/or EFT information set) in the CCR database, and the Contractor has not notified the 
Government of the payment receiving point applicable to this contract, the Government shall make payment to the 
first payment receiving point (EFT information set or remittance address as applicable) listed in the CCR database. 
 
(f) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the 
Government used the Contractor's EFT information incorrectly, the Government remains responsible for-- 
 
(i) Making a correct payment; 
 
(ii) Paying any prompt payment penalty due; and 
 
(iii) Recovering any erroneously directed funds. 
 
(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was 
revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve 
System, and-- 
 
(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made 
payment and the Contractor is responsible for recovery of any erroneously directed funds; or 
 
(ii) If the funds remain under the control of the payment office, the Government shall not make payment, and the 
provisions of paragraph (d) of this clause shall apply. 
 
(g) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance with 
the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the Federal 
Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date, 
provided the specified payment date is a valid date under the rules of the Federal Reserve System. 
 
(h) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the 
assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that 
the assignee shall register in the CCR database and shall be paid by EFT in accordance with the terms of this clause. 
In all respects, the requirements of this clause shall apply to the assignee as if it were the Contractor. EFT 
information that shows the ultimate recipient of the transfer to be other than the Contractor, in the absence of a 
proper assignment of claims acceptable to the Government, is incorrect EFT information within the meaning of 
paragraph (d) of this clause. 
 
(i) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting from 
changes to EFT information made by the Contractor's financial agent. 
 
(j) Payment information. The payment or disbursing office shall forward to the Contractor available payment 
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve 
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of 
payment information from a list of formats and methods the payment office is capable of executing. However, the 
Government does not guarantee that any particular format or method of delivery is available at any particular 
payment office and retains the latitude to use the format and delivery method most convenient to the Government. If 
the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall 
mail the payment information to the remittance address contained in the CCR database. 
 
(End of Clause) 
 
 
 
52.233-1     DISPUTES.  (JUL 2002) 
 
(a) This contract is subject to the Contract Disputes Act of 1978, as amended (41 U.S.C. 601-613). 
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(b) Except as provided in the Act, all disputes arising under or relating to this contract shall be resolved under this 
clause. 
 
(c) Claim, as used in this clause, means a written demand or written assertion by one of the contracting parties 
seeking, as a matter of right, the payment of money in a sum certain, the adjustment or interpretation of contract 
terms, or other relief arising under or relating to this contract. However, a written demand or written assertion by the 
Contractor seeking the payment of money exceeding $100,000 is not a claim under the Act until certified. A 
voucher, invoice, or other routine request for payment that is not in dispute when submitted is not a claim under the 
Act. The submission may be converted to a claim under the Act, by complying with the submission and certification 
requirements of this clause, if it is disputed either as to liability or amount or is not acted upon in a reasonable time. 
 
(d)(1) A claim by the Contractor shall be made in writing and, unless otherwise stated in this contract, submitted 
within 6 years after accrual of the claim to the Contracting Officer for a written decision. A claim by the 
Government against the Contractor shall be subject to a written decision by the Contracting Officer. 
 
(2)(i) The contractors shall provide the certification specified in subparagraph (d)(2)(iii) of this clause when 
submitting any claim - 
 
(A) Exceeding $100,000; or 
 
(B) Regardless of the amount claimed, when using - 
 
(1) Arbitration conducted pursuant to 5 U.S.C. 575-580; or 
 
(2) Any other alternative means of dispute resolution (ADR) technique that the agency elects to handle in 
accordance with the Administrative Dispute Resolution Act (ADRA). 
 
(ii) The certification requirement does not apply to issues in controversy that have not been submitted as all or part 
of a claim. 
 
(iii) The certification shall state as follows:  "I certify that the claim is made in good faith; that the supporting data 
are accurate and complete to the best of my knowledge and belief; that the amount requested accurately reflects the 
contract adjustment for which the Contractor believes the Government is liable; and that I am duly authorized to 
certify the claim on behalf of the Contractor. 
 
(3) The certification may be executed by any person duly authorized to bind the Contractor with respect to the claim. 
 
(e) For Contractor claims of $100,000 or less, the Contracting Officer must, if requested in writing by the 
Contractor, render a decision within 60 days of the request.  For Contractor-certified claims over $100,000, the 
Contracting Officer must, within 60 days, decide the claim or notify the Contractor of the date by which the decision 
will be made. 
 
(f) The Contracting Officer's decision shall be final unless the Contractor appeals or files a suit as provided in the 
Act. 
 
(g) If the claim by the Contractor is submitted to the  Contracting Officer or a claim by the Government is presented 
to the Contractor, the parties, by mutual consent, may agree to use alternative disput resolution (ADR). If the 
Contractor refuses an offer for ADR, the Contractor shall inform the Contracting Officer, in writing, of the 
Contractor's specific reasons for rejecting the request.  
 
(h) The Government shall pay interest on the amount found due and unpaid from (1) the date the Contracting Officer 
receives the claim (certified, if required); or (2) the date that payment otherwise would be due, if that date is later, 
until the date of payment.  With regard to claims having defective certifications, as defined in (FAR) 48 CFR 
33.201, interest shall be paid from the date that the Contracting Officer initially receives the claim.  Simple interest 
on claims shall be paid at the rate, fixed by the Secretary of the Treasury as provided in the Act, which is applicable 
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to the period during which the Contracting Officer receives the claim and then at the rate applicable for each 6-
month period as fixed by the Treasury Secretary during the pendency of the claim. 
 
(i) The Contractor shall proceed diligently with performance of this contract, pending final resolution of any request 
for relief, claim, appeal, or action arising under the contract, and comply with any decision of the Contracting 
Officer. 
 
(End of clause) 
 
 
 
52.233-3      PROTEST AFTER AWARD (AUG. 1996) 
 
(a) Upon receipt of a notice of protest (as defined in FAR 33.101) or a determination that a protest is likely (see FAR 
33.102(d)), the Contracting Officer may, by written order to the Contractor, direct the Contractor to stop 
performance of the work called for by this contract. The order shall be specifically identified as a stop-work order 
issued under this clause. Upon receipt of the order, the Contractor shall immediately comply with its terms and take 
all reasonable steps to minimize the incurrence of costs allocable to the work covered by the order during the period 
of work stoppage. Upon receipt of the final decision in the protest, the Contracting Officer shall either-- 
 
(1) Cancel the stop-work order; or 
 
(2) Terminate the work covered by the order as provided in the Default, or the Termination for Convenience of the 
Government, clause of this contract. 
 
(b) If a stop-work order issued under this clause is canceled either before or after a final decision in the protest, the 
Contractor shall resume work. The Contracting Officer shall make an equitable adjustment in the delivery schedule 
or contract price, or both, and the contract shall be modified, in writing, accordingly, if-- 
 
(1) The stop-work order results in an increase in the time required for, or in the Contractor's cost properly allocable 
to, the performance of any part of this contract; and 
 
(2) The Contractor asserts its right to an adjustment within 30 days after the end of the period of work stoppage; 
provided, that if the Contracting Officer decides the facts justify the action, the Contracting Officer may receive and 
act upon a proposal at any time before final payment under this contract. 
 
(c) If a stop-work order is not canceled and the work covered by the order is terminated for the convenience of the 
Government, the Contracting Officer shall allow reasonable costs resulting from the stop-work order in arriving at 
the termination settlement. 
 
(d) If a stop-work order is not canceled and the work covered by the order is terminated for default, the Contracting 
Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the stop-work order. 
 
(e) The Government's rights to terminate this contract at any time are not affected by action taken under this clause. 
 
(f) If, as the result of the Contractor's intentional or negligent misstatement, misrepresentation, or miscertification, a 
protest related to this contract is sustained, and the Government pays costs, as provided in FAR 33.102(b)(2) or 
33.104(h)(1), the Government may require the Contractor to reimburse the Government the amount of such costs. In 
addition to any other remedy available, and pursuant to the requirements of Subpart 32.6, the Government may 
collect this debt by offsetting the amount against any payment due the Contractor under any contract between the 
Contractor and the Government. 
 
(End of clause) 
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52.236-1     PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) 
 
The Contractor shall perform on the site, and with its own organization, work equivalent to at least forty percent 
(40%) of the total amount of work to be performed under the contract.  This percentage may be reduced by a 
supplemental agreement to this contract if, during performing the work, the Contractor requests a reduction and the 
Contracting Officer determines that the reduction would be to the advantage of the Government. 
 
(End of clause) 
 
 
 
52.236-2     DIFFERING SITE CONDITIONS (APR 1984) 
 
As prescribed in 36.502, insert the following clause in solicitations and contracts when a fixed-price construction 
contract or a fixed-price dismantling, demolition, or removal of improvements contract is contemplated and the 
contract amount is expected to exceed the small purchase limitation. The Contracting Officer may insert the clause 
in solicitations and contracts when a fixed-price construction or a fixed-price contract for dismantling, demolition, or 
removal of improvements is contemplated and the contract amount is expected to be within the small purchase 
limitation. 
 
(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice to the Contracting 
Officer of 
 
(1) subsurface or latent physical conditions at the site which differ materially from those indicated in this contract, or 
 
(2) unknown physical conditions at the site, of an unusual nature, which differ materially from those ordinarily 
encountered and generally recognized as inhering in work of the character provided for in the contract. 
 
(b) The Contracting Officer shall investigate the site conditions promptly after receiving the notice. If the conditions 
do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time required for, 
performing any part of the work under this contract, whether or not changed as a result of the conditions, an 
equitable adjustment shall be made under this clause and the contract modified in writing accordingly. 
 
(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be allowed, 
unless the Contractor has given the written notice required; provided, that the time prescribed in (a) above for giving 
written notice may be extended by the Contracting Officer. 
 
(d) No request by the Contractor for an equitable adjustment to the contract for differing site conditions shall be 
allowed if made after final payment under this contract. 
 
(End of clause) 
 
 
 
52.236-3     SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 1984) 

 
(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature and location of 
the work, and that it has investigated and satisfied itself as to the general and local conditions which can affect the 
work or its cost, including but not limited to 
 
(1) conditions bearing upon transportation, disposal, handling, and storage of materials; 
 
(2) the availability of labor, water, electric power, and roads; 
 
(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site; 
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(4) the conformation and conditions of the ground; and (5) the character of equipment and facilities needed 
preliminary to and during work performance.  The Contractor also acknowledges that it has satisfied itself as to the 
character, quality, and quantity of surface and subsurface materials or obstacles to be encountered insofar as this 
information is reasonably ascertainable from an inspection of the site, including all exploratory work done by the 
Government, as well as from the drawings and specifications made a part of this contract.  Any failure of the 
Contractor to take the actions described and acknowledged in this paragraph will not relieve the Contractor from 
responsibility for estimating properly the difficulty and cost of successfully performing the work, or for proceeding 
to successfully perform the work without additional expense to the Government. 
 
(b) The Government assumes no responsibility for any conclusions or interpretations made by the Contractor based 
on the information made available by the Government. Nor does the Government assume responsibility for any 
understanding reached or representation made concerning conditions which can affect the work by any of its officers 
or agents before the execution of this contract, unless that understanding or representation is expressly stated in this 
contract. 
 
(End of clause) 
 
 
 
52.236-4     PHYSICAL DATA (APR 1984)  (CESAJ ADAPTATION) 
 
Data and information furnished or referred to below are for the Contractor's information.  The Government shall not 
be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor. 
 
(a) The indications of physical conditions on the drawings and in the specifications are the result of site 
investigations by (See Section 01110 of this contract). 
(b) Weather conditions (See Section 00335 of this contract). 
(c) Transportation facilities (See Section 01110 of this contract). 

(End of clause) 
 
 
 
 
52.236-5     MATERIAL AND WORKMANSHIP (APR 1984) 

 
(a) All equipment, material, and articles incorporated into the work covered by this contract shall be new and of the 
most suitable grade for the purpose intended, unless otherwise specifically provided in this contract. References in 
the specifications to equipment, material, articles, or patented processes by trade name, make, or catalog number, 
shall be regarded as establishing a standard of quality and shall not be construed as limiting competition. The 
Contractor may, at its option, use any equipment, material, article, or process that, in the judgment of the 
Contracting Officer, is equal to that named in the specifications, unless otherwise specifically provided in this 
contract. 
 
(b) The Contractor shall obtain the Contracting Officer's approval of the machinery and mechanical and other 
equipment to be incorporated into the work. When requesting approval, the Contractor shall furnish to the 
Contracting Officer the name of the manufacturer, the model number, and other information concerning the 
performance, capacity, nature, and rating of the machinery and mechanical and other equipment. When required by 
this contract or by the Contracting Officer, the Contractor shall also obtain the Contracting Officer's approval of the 
material or articles which the Contractor contemplates incorporating into the work. When requesting approval, the 
Contractor shall provide full information concerning the material or articles. When directed to do so, the Contractor 
shall submit samples for approval at the Contractor's expense, with all shipping charges prepaid. Machinery, 
equipment, material, and articles that do not have the required approval shall be installed or used at the risk of 
subsequent rejection. 
 
(c) All work under this contract shall be performed in a skillful and workmanlike manner. The Contracting Officer 
may require, in writing, that the Contractor remove from the work any employee the Contracting Officer deems 
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incompetent, careless, or otherwise objectionable. 
 
(End of clause) 
 
 
 
52.236-6     SUPERINTENDENCE BY THE CONTRACTOR (APR 1984) 
 
At all times during performance of this contract and until the work is completed and accepted, the Contractor shall 
directly superintend the work or assign and have on the worksite a competent superintendent who is satisfactory to 
the Contracting Officer and has authority to act for the Contractor. 
 
(End of clause) 
 
 
 
52.236-7     PERMITS AND RESPONSIBILITIES (NOV 1991) 
 
The Contractor shall, without additional expense to the Government, be responsible for obtaining any necessary 
licenses and permits, and for complying with any Federal, State, and municipal laws, codes, and regulations 
applicable to the performance of the work.  The Contractor shall also be responsible for all damages to persons or 
property that occur as a result of the Contractor's fault or negligence.  The Contractor shall also be responsible for all 
materials delivered and work performed until completion and acceptance of the entire work, except for any 
completed unit of work which may have been accepted under the contract. 
 
(End of clause) 
 
 
 
52.236-8     OTHER CONTRACTS (APR 1984) 
 
The Government may undertake or award other contracts for additional work at or near the site of the work under 
this contract.  The Contractor shall fully cooperate with the other contractors and with Government employees and 
shall carefully adapt scheduling and performing the work under this contract to accommodate the additional work, 
heeding any direction that may be provided by the Contracting Officer.  The Contractor shall not commit or permit 
any act that will interfere with the performance of work by any other contractor or by Government employees. 
 
(End of clause) 
 
 
 
52.236-9     PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS (APR 1984) 
 
(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, shrubs, and 
grass) on or adjacent to the work site, which are not to be removed and which do not unreasonably interfere with the 
work required under this contract. The Contractor shall only remove trees when specifically authorized to do so, and 
shall avoid damaging vegetation that will remain in place. If any limbs or branches of trees are broken during 
contract performance, or by the careless operation of equipment, or by workmen, the Contractor shall trim those 
limbs or branches with a clean cut and paint the cut with a tree-pruning compound as directed by the Contracting 
Officer. 
 
(b) The Contractor shall protect from damage all existing improvements and utilities 
 
(1) at or near the work site, and 
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(2) on adjacent property of a third party, the locations of which are made known to or should be known by the 
Contractor.  The Contractor shall repair any damage to those facilities, including those that are the property of a 
third party, resulting from failure to comply with the requirements of this contract or failure to exercise reasonable 
care in performing the work.  If the Contractor fails or refuses to repair the damage promptly, the Contracting 
Officer may have the necessary work performed and charge the cost to the Contractor. 
 
(End of clause) 
 
 
 
52.236-10      OPERATIONS AND STORAGE AREAS (APR 1984) 
 
(a) The Contractor shall confine all operations (including storage of materials) on Government premises to areas 
authorized or approved by the Contracting Officer.  The Contractor shall hold and save the Government, its officers 
and agents, free and harmless from liability of any nature occasioned by the Contractor's performance. 
 
(b) Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the Contractor only with 
the approval of the Contracting Officer and shall be built with labor and materials furnished by the Contractor 
without expense to the Government.  The temporary buildings and utilities shall remain the property of the 
Contractor and shall be removed by the Contractor at its expense upon completion of the work. With the written 
consent of the Contracting Officer, the buildings and utilities may be abandoned and need not be removed. 
 
(c) The Contractor shall, under regulations prescribed by the Contracting Officer, use only established roadways, or 
use temporary roadways constructed by the Contractor when and as authorized by the Contracting Officer.  When 
materials are transported in prosecuting the work, vehicles shall not be loaded beyond the loading capacity 
recommended by the manufacturer of the vehicle or prescribed by any Federal, State, or local law or regulation.  
When it is necessary to cross curbs or sidewalks, the Contractor shall protect them from damage.  The Contractor 
shall repair or pay for the repair of any damaged curbs, sidewalks, or roads. 
 
(End of clause) 
 
 
 
52.236-11      USE AND POSSESSION PRIOR TO COMPLETION (APR 1984) 
 
(a) The Government shall have the right to take possession of or use any completed or partially completed part of 
the work. Before taking possession of or using any work, the Contracting Officer shall furnish the Contractor a list 
of items of work remaining to be performed or corrected on those portions of the work that the Government intends 
to take possession of or use.  However, failure of the Contracting Officer to list any item of work shall not relieve 
the Contractor of responsibility for complying with the terms of the contract. The Government's possession or use 
shall not be deemed an acceptance of any work under the contract. 
 
(b) While the Government has such possession or use, the Contractor shall be relieved of the responsibility for the 
loss of or damage to the work resulting from the Government's possession or use, notwithstanding the terms of the 
clause in this contract entitled "Permits and Responsibilities."  If prior possession or use by the Government delays 
the progress of the work or causes additional expense to the Contractor, an equitable adjustment shall be made in the 
contract price or the time of completion, and the contract shall be modified in writing accordingly. 
 
(End of clause) 
 
 
 
52.236-12     CLEANING UP (APR 1984) 
 
The Contractor shall at all times keep the work area, including storage areas, free from accumulations of waste 
materials.  Before completing the work, the Contractor shall remove from the work and premises any rubbish, tools, 
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scaffolding, equipment, and materials that are not the property of the Government.  Upon completing the work, the 
Contractor shall leave the work area in a clean, neat, and orderly condition satisfactory to the Contracting Officer. 
 
(End of clause) 
 
 
 
52.236-13     ACCIDENT PREVENTION (NOV 1991) – ALTERNATE I (NOV 1991) 
 
(a)  The Contractor shall provide and maintain work environments and procedures which will 
 
(1) safeguard the public and Government personnel, property, materials, supplies, and equipment exposed to 
Contractor operations and activities; 
 
(2) avoid interruptions of Government operations and delays in project completion dates; and 
 
(3) control costs in the performance of this contract. 
 
(b)  For these purposes on contracts for construction or dismantling, demolition, or removal of improvements, the 
Contractor shall- 
 
(1)  Provide appropriate safety barricades, signs, and signal lights; 
 
(2)  Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29 CFR Part 1910; and 
 
(3)  Ensure that any additional measures the Contracting Officer determines to be reasonably necessary for the 
purposes are taken. 
 
(e)  If this contract is for construction or dismantling, demolition or removal of improvements with any Department 
of Defense agency or component, the Contractor shall comply with all pertinent provisions of the latest version of 
U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, in effect on the date of the 
solicitation. 
 
(c) Whenever the Contracting Officer becomes aware of any noncompliance with these requirements or any 
condition which poses a serious or imminent danger to the health or safety of the public or Government personnel, 
the Contracting Officer shall notify the Contractor orally, with written confirmation, and request immediate 
initiation of corrective action.  This notice, when delivered to the Contractor or the Contractor's representative at the 
work site, shall be deemed sufficient notice of the noncompliance and that corrective action is required.  After 
receiving the notice, the Contractor shall immediately take corrective action.  If the Contractor fails or refuses to 
promptly take corrective action, the Contracting Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  The Contractor shall not be entitled to any equitable adjustment of the 
contract price or extension of the performance schedule on any stop work order issued under this clause. 
 
(e)  The Contractor shall insert this clause, including this paragraph (e), with appropriate changes in the designation 
of the parties, in subcontracts. 
 
(f)  Before commencing the work, the Contractor shall- 
 
(1)  Submit a written proposed plan for implementing this clause.  The plan shall include an analysis of the 
significant hazards to life, limb, and property inherent in contract work performance and a plan for controlling these 
hazards; and 
 
(2) Meet with representatives of the Contracting Officer to discuss and develop a mutual understanding relative to 
administration of the overall safety program. 
 
(End of clause) 
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52.236-15     SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984) 
 
(a) The Contractor shall, within five days after the work commences on the contract or another period of time 
determined by the Contracting Officer, prepare and submit to the Contracting Officer for approval three copies of a 
practicable schedule showing the order in which the Contractor proposes to perform the work, and the dates on 
which the Contractor contemplates starting and completing the several salient features of the work (including 
acquiring materials, plant, and equipment).  The schedule shall be in the form of a progress chart of suitable scale to 
indicate appropriately the percentage of work scheduled for completion by any given date during the period.  If the 
Contractor fails to submit a schedule within the time prescribed, the Contracting Officer may withhold approval of 
progress payments until the Contractor submits the required schedule. 
 
(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting Officer, and upon doing 
so shall immediately deliver three copies of the annotated schedule to the Contracting Officer.  If, in the opinion of 
the Contracting Officer, the Contractor falls behind the approved schedule, the Contractor shall take steps necessary 
to improve its progress, including those that may be required by the Contracting Officer, without additional cost to 
the Government. In this circumstance, the Contracting Officer may require the Contractor to increase the number of 
shifts, overtime operations, days of work, and/or the amount of construction plant, and to submit for approval any 
supplementary schedule or schedules in chart form as the Contracting Officer deems necessary to demonstrate how 
the approved rate of progress will be regained. 
 
(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this clause shall be 
grounds for a determination by the Contracting Officer that the Contractor is not prosecuting the work with 
sufficient diligence to ensure completion within the time specified in the contract.  Upon making this determination, 
the Contracting Officer may terminate the Contractor's right to proceed with the work, or any separable part of it, in 
accordance with the default terms of this contract. 
 
(End of clause) 
 
 
 
52.236-16     QUANTITY SURVEYS (APR 1984) 
 
(a) Quantity surveys shall be conducted, and the data derived from these surveys shall be used in computing the 
quantities of work performed and the actual construction completed and in place. 
 
(b) The Government shall conduct the original and final surveys and make the computations based on them.  The 
Contractor shall conduct the surveys for any periods for which progress payments are requested and shall make the 
computations based on these surveys.  All surveys conducted by the Contractor shall be conducted under the 
direction of a representative of the Contracting Officer, unless the Contracting Officer waives this requirement in a 
specific instance. 
 
(c) Promptly upon completing a survey, the Contractor shall furnish the originals of all field notes and all other 
records relating to the survey or to the layout of the work to the Contracting Officer, who shall use them as 
necessary to determine the amount of progress payments.  The Contractor shall retain copies of all such material 
furnished to the Contracting Officer. 
 
(End of clause) 
 
 
 
52.236-21     SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997) 
 
(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all times give 
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the Contracting Officer access thereto. Anything mentioned in the specifications and not shown on the drawings, or 
shown on the drawings and not mentioned in the specifications, shall be of like effect as if shown or mentioned in 
both. In case of difference between drawings and specifications, the specifications shall govern. In case of 
discrepancy in the figures, in the drawings, or in the specifications, the matter shall be promptly submitted to the 
Contracting Officer, who shall promptly make a determination in writing. Any adjustment by the Contractor without 
such a determination shall be at its own risk and expense. The Contracting Officer shall furnish from time to time 
such detailed drawings and other information as considered necessary, unless otherwise provided. 
 
(b) Wherever in the specifications or upon the drawings the words "directed", "required", "ordered", "designated", 
"prescribed", or words of like import are used, it shall be understood that the "direction", "requirement", "order", 
"designation", or "prescription", of the Contracting Officer is intended and similarly the words "approved", 
"acceptable", "satisfactory", or words of like import shall mean "approved by," or "acceptable to", or "satisfactory 
to" the Contracting Officer, unless otherwise expressly stated. 
 
(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall be understood that 
the reference is made to the drawings accompanying this contract unless stated otherwise. The word "provided" as 
used herein shall be understood to mean "provide complete in place," that is "furnished and installed". 
 
(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or any lower tier 
subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication and assembly of 
structural elements, and (2) the installation (i.e., fit, and attachment details) of materials or equipment. It includes 
drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, performance and test data, 
and similar materials furnished by the contractor to explain in detail specific portions of the work required by the 
contract. The Government may duplicate, use, and disclose in any manner and for any purpose shop drawings 
delivered under this contract. 
 
(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and review them for 
accuracy, completeness, and compliance with contract requirements and shall indicate its approval thereon as 
evidence of such coordination and review. Shop drawings submitted to the Contracting Officer without evidence of 
the Contractor's approval may be returned for resubmission. The Contracting Officer will indicate an approval or 
disapproval of the shop drawings and if not approved as submitted shall indicate the Government's reasons therefor. 
Any work done before such approval shall be at the Contractor's risk. Approval by the Contracting Officer shall not 
relieve the Contractor from responsibility for any errors or omissions in such drawings, nor from responsibility for 
complying with the requirements of this contract, except with respect to variations described and approved in 
accordance with (f) below. 
 
(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such variations in 
writing, separate from the drawings, at the time of submission. If the Contracting Officer approves any such 
variation, the Contracting Officer shall issue an appropriate contract modification, except that, if the variation is 
minor or does not involve a change in price or in time of performance, a modification need not be issued. 
 
(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise indicated) of 
all shop drawings as called for under the various headings of these specifications. Three sets (unless otherwise 
indicated) of all shop drawings, will be retained by the Contracting Officer and one set will be returned to the 
Contractor. 
 
(End of clause) 
 
 
 
52.236-26     PRECONSTRUCTION CONFERENCE (FEB 1995)  
 
If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will be notified 
and will be required to attend. The Contracting Officer's notification will include specific details regarding the date, 
time, and location of the conference, any need for attendance by subcontractors, and information regarding the items 
to be discussed. 
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(End of clause) 
 
 
 
52.242-13      BANKRUPTCY (JUL 1995) 
 
In the event the Contractor enters into proceedings relating to bankruptcy, whether voluntary or involuntary, the 
Contractor agrees to furnish, by certified mail or electronic commerce method authorized by the contract, written 
notification of the bankruptcy to the Contracting Officer responsible for administering the contract.  This 
notification shall be furnished within five days of the initiation of the proceedings relating to bankruptcy filing.  This 
notification shall include the date on which the bankruptcy petition was filed, the identity of the court in which the 
bankruptcy petition was filed, and a listing of Government contract numbers and contracting offices for all 
Government contracts against which final payment has not been made.  This obligation remains in effect until final 
payment under this contract. 
 
(End of clause) 
 
 
52.242-14     SUSPENSION OF WORK (APR 1984)  
 
(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or any part of the 
work of this contract for the period of time that the Contracting Officer determines appropriate for the convenience 
of the Government.  
 
(b) If the performance of all or any part of the work is, for an unreasonable period of time, suspended, delayed, or 
interrupted (1) by an act of the Contracting Officer in the administration of this contract, or (2) by the Contracting 
Officer's failure to act within the time specified in this contract (or within a reasonable time if not specified), an 
adjustment shall be made for any increase in the cost of performance of this contract (excluding profit) necessarily 
caused by the unreasonable suspension, delay, or interruption, and the contract modified in writing accordingly. 
However, no adjustment shall be made under this clause for any suspension, delay, or interruption to the extent that 
performance would have been so suspended, delayed, or interrupted by any other cause, including the fault or 
negligence of the Contractor, or for which an equitable adjustment is provided for or excluded under any other term 
or condition of this contract. (c) A claim under this clause shall not be allowed (1) for any costs incurred more than 
20 days before the Contractor shall have notified the Contracting Officer in writing of the act or failure to act 
involved (but this requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the 
claim, in an amount stated, is asserted in writing as soon as practicable after the termination of the suspension, delay, 
or interruption, but not later than the date of final payment under the contract. 
 
(End of clause) 
 
 
 
52.243-4     CHANGES (AUG 1987) 
 
(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order designated or 
indicated to be a change order, make changes in the work within the general scope of the contract, including 
changes-- 
 
(1) In the specifications (including drawings and designs); 
 
(2) In the method or manner of performance of the work; 
 
(3) In the Government-furnished facilities, equipment, materials, services, or site; or 
 
(4) Directing acceleration in the performance of the work. 
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(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction, 
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change order 
under this clause; provided, that the Contractor gives the Contracting Officer written notice stating 
 
(1) the date, circumstances, and source of the order and 
 
(2) that the Contractor regards the order as a change order. 
 
(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be treated as a 
change under this clause or entitle the Contractor to an equitable adjustment. 
 
(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time required for, 
the performance of any part of the work under this contract, whether or not changed by any such order, the 
Contracting Officer shall make an equitable adjustment and modify the contract in writing.  However, except for an 
adjustment based on defective specifications, no adjustment for any change under paragraph (b) of this clause shall 
be made for any costs incurred more than 20 days before the Contractor gives written notice as required.  In the case 
of defective specifications for which the Government is responsible, the equitable adjustment shall include any 
increased cost reasonably incurred by the Contractor in attempting to comply with the defective specifications. 
 
(e) The Contractor must assert its right to an adjustment under this clause within 30 days after 
 
(1) receipt of a written change order under paragraph (a) of this clause or (2) the furnishing of a written notice under 
paragraph (b) of this clause, by submitting to the Contracting Officer a written statement describing the general 
nature and amount of the proposal, unless this period is extended by the Government.  The statement of proposal for 
adjustment may be included in the notice under paragraph (b) above. 
 
(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final payment under 
this contract. 
 
(End of clause) 
 
 
 
52.244-2      SUBCONTRACTS (AUG 1998) 
 
(a) Definitions. As used in this clause-- 
 
Approved purchasing system means a Contractor's purchasing system that has been reviewed and approved in 
accordance with Part 44 of the Federal Acquisition Regulation (FAR). 
 
Consent to subcontract means the Contracting Officer's written consent for the Contractor to enter into a particular 
subcontract. 
 
Subcontract means any contract, as defined in FAR Subpart 2.1, entered into by a subcontractor to furnish supplies 
or services for performance of the prime contract or a subcontract. It includes, but is not limited to, purchase orders, 
and changes and modifications to purchase orders. 
 
(b) This clause does not apply to subcontracts for special test equipment when the contract contains the clause at 
FAR 52.245-18, Special Test Equipment. 
 
(c) When this clause is included in a fixed-price type contract, consent to subcontract is required only on unpriced 
contract actions (including unpriced modifications or unpriced delivery orders), and only if required in accordance 
with paragraph (d) or (e) of this clause. 
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(d) If the Contractor does not have an approved purchasing system, consent to subcontract is required for any 
subcontract that-- 
 
(1) Is of the cost-reimbursement, time-and-materials, or labor-hour type; or 
 
(2) Is fixed-price and exceeds-- 
 
(i) For a contract awarded by the Department of Defense, the Coast Guard, or the National Aeronautics and Space 
Administration, the greater of the simplified acquisition threshold or 5 percent of the total estimated cost of the 
contract; or 
 
(ii) For a contract awarded by a civilian agency other than the Coast Guard and the National Aeronautics and Space 
Administration, either the simplified acquisition threshold or 5 percent of the total estimated cost of the contract. 
 
(e) If the Contractor has an approved purchasing system, the Contractor nevertheless shall obtain the Contracting 
Officer's written consent before placing the following subcontracts: 
 
NONE 
 
(f)(1) The Contractor shall notify the Contracting Officer reasonably in advance of placing any subcontract or 
modification thereof for which consent is required under paragraph (c), (d), or (e) of this clause, including the 
following information: 
 
(i) A description of the supplies or services to be subcontracted. 
 
(ii) Identification of the type of subcontract to be used. 
 
(iii) Identification of the proposed subcontractor. 
 
(iv) The proposed subcontract price. 
 
(v) The subcontractor's current, complete, and accurate cost or pricing data and Certificate of Current Cost or 
Pricing Data, if required by other contract provisions. 
 
(vi) The subcontractor's Disclosure Statement or Certificate relating to Cost Accounting Standards when such data 
are required by other provisions of this contract. 
 
(vii) A negotiation memorandum reflecting-- 
 
(A) The principal elements of the subcontract price negotiations; 
 
(B) The most significant considerations controlling establishment of initial or revised prices; 
 
(C) The reason cost or pricing data were or were not required; 
 
(D) The extent, if any, to which the Contractor did not rely on the subcontractor's cost or pricing data in determining 
the price objective and in negotiating the final price; 
 
(E) The extent to which it was recognized in the negotiation that the subcontractor's cost or pricing data were not 
accurate, complete, or current; the action taken by the Contractor and the subcontractor; and the effect of any such 
defective data on the total price negotiated; 
 
(F) The reasons for any significant difference between the Contractor's price objective and the price negotiated; and 
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(G) A complete explanation of the incentive fee or profit plan when incentives are used. The explanation shall 
identify each critical performance element, management decisions used to quantify each incentive element, reasons 
for the incentives, and a summary of all trade-off possibilities considered. 
 
(2) The Contractor is not required to notify the Contracting Officer in advance of entering into any subcontract for 
which consent is not required under paragraph (c), (d), or (e) of this clause. 
 
(g) Unless the consent or approval specifically provides otherwise, neither consent by the Contracting Officer to any  
subcontract nor approval of the Contractor's purchasing system shall constitute a determination-- 
 
(1) Of the acceptability of any subcontract terms or conditions; 
 
(2) Of the allowability of any cost under this contract; or 
 
(3) To relieve the Contractor of any responsibility for performing this contract. 
 
(h) No subcontract or modification thereof placed under this contract shall provide for payment on a cost-plus-a-
percentage-of-cost basis, and any fee payable under cost-reimbursement type subcontracts shall not exceed the fee 
limitations in FAR 15.404-4(c)(4)(i). 
 
(i) The Contractor shall give the Contracting Officer immediate written notice of any action or suit filed and prompt 
notice of any claim made against the Contractor by any subcontractor or vendor that, in the opinion of the 
Contractor, may result in litigation related in any way to this contract, with respect to which the Contractor may be 
entitled to reimbursement from the Government. 
 
(j) The Government reserves the right to review the Contractor's purchasing system as set forth in FAR Subpart 
44.3. 
 
(k) Paragraphs (d) and (f) of this clause do not apply to the following subcontracts, which were evaluated during 
negotiations:  NONE 
 
(End of clause) 
 
 
 
52.244-6     SUBCONTRACTS FOR COMMERCIAL ITEMS AND COMMERCIAL COMPONENTS (APR 2003)  
 
(a) Definitions.  
 
"Commercial item", has the meaning contained in the clause at 52.202-1, Definitions.  
 
"Subcontract", includes a transfer of commercial items between divisions, subsidiaries, or affiliates of the Contractor 
or subcontractor at any tier.  
 
(b) To the maximum extent practicable, the Contractor shall incorporate, and require its subcontractors at all tiers to 
incorporate, commercial items or nondevelopmental items as components of items to be supplied under this contract.  
 
(c) (1) The Contractor shall insert the following clauses in subcontracts for commercial items: 
 
(i) 52.219-8, Utilization of Small Business Concerns (OCT 2000) (15 U.S.C. 637(d)(2) and (3)), in all subcontracts 
that offer further subcontracting opportunities. If the subcontract (except subcontracts to small business concerns) 
exceeds $500,000 ($1,000,000 for construction of any public facility), the subcontractor must include 52.219-8 in 
lower tier subcontracts that offer subcontracting opportunities. 
 
(ii) 52.222-26, Equal Opportunity (Apr 2002) (E.O. 11246). 
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(iii) 52.222-35, Equal Opportunity for Special Disabled Veterans, Veterans of the Vietnam Era and Other Eligible 
Veterans  (DEC 2001) (38 U.S.C. 4212(a)). 
 
(iv) 52.222-36, Affirmative Action for Workers with Disabilities (JUN 1998) (29 U.S.C. 793). 
 
(v) 52.247-64, Preference for Privately Owned U.S.-Flag Commercial Vessels (APR 2003) (46 U.S.C. Appx 1241 
and 10 U.S.C. 2631) (flow down required in accordance with paragraph (d) of FAR clause 52.247-64). 
 
(2) While not required, the Contractor may flow down to subcontracts for commercial items a minimal number of 
additional clauses necessary to satisfy its contractual obligations. 
 
(d) The Contractor shall include the terms of this clause, including this paragraph (d), in subcontracts awarded under 
this contract.  
 
(End of clause) 
 
 
 
52.246-12     INSPECTION OF CONSTRUCTION (AUG 1996) 
 
(a) Definition. "Work" includes, but is not limited to, materials, workmanship, and manufacture and fabrication of 
components. 
 
(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will ensure that the 
work performed under the contract conforms to contract requirements. The Contractor shall maintain complete 
inspection records and make them available to the Government. All work shall be conducted under the general 
direction of the Contracting Officer and is subject to Government inspection and test at all places and at all 
reasonable times before acceptance to ensure strict compliance with the terms of the contract. 
 
(c) Government inspections and tests are for the sole benefit of the Government and do not-- 
 
(1) Relieve the Contractor of responsibility for providing adequate quality control measures; 
 
(2) Relieve the Contractor of responsibility for damage to or loss of the material before acceptance; 
 
(3) Constitute or imply acceptance; or 
 
(4) Affect the continuing rights of the Government after acceptance of the completed work under paragraph (i) of 
this section. 
 
(d) The presence or absence of a Government inspector does not relieve the Contractor from any contract 
requirement, nor is the inspector authorized to change any term or condition of the specification without the 
Contracting Officer's written authorization. 
 
(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor, and material 
reasonably needed for performing such safe and convenient inspections and tests as may be required by the 
Contracting Officer. The Government may charge to the Contractor any additional cost of inspection or test when 
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection makes 
reinspection or retest necessary. The Government shall perform all inspections and tests in a manner that will not 
unnecessarily delay the work. Special, full size, and performance tests shall be performed as described in the 
contract. 
 
(f) The Contractor shall, without charge, replace or correct work found by the Government not to conform to 
contract requirements, unless in the public interest the Government consents to accept the work with an appropriate 
adjustment in contract price. The Contractor shall promptly segregate and remove rejected material from the 
premises. 
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(g) If the Contractor does not promptly replace or correct rejected work, the Government may (1) by contract or 
otherwise, replace or correct the work and charge the cost to the Contractor or (2) terminate for default the 
Contractor's right to proceed. 
 
(h) If, before acceptance of the entire work, the Government decides to examine already completed work by 
removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, labor, and 
material. If the work is found to be defective or nonconforming in any material respect due to the fault of the 
Contractor or its subcontractors, the Contractor shall defray the expenses of the examination and of satisfactory 
reconstruction. However, if the work is found to meet contract requirements, the Contracting Officer shall make an 
equitable adjustment for the additional services involved in the examination and reconstruction, including, if 
completion of the work was thereby delayed, an extension of time. 
 
(i)  Unless otherwise specified in the contract, the Government shall accept, as promptly as practicable after 
completion and inspection, all work required by the contract or that portion of the work the Contracting Officer 
determines can be accepted separately. Acceptance shall be final and conclusive except for latent defects, fraud, 
gross mistakes amounting to fraud, or the Government's rights under any warranty or guarantee. 
 
(End of clause) 
 
 
 
52.248-3     VALUE ENGINEERING--CONSTRUCTION (FEB 2000) 
 
(a) General.  The Contractor is encouraged to develop, prepare, and submit value engineering change proposals 
(VECP's) voluntarily.  The Contractor shall share in any instant contract savings realized from accepted VECP's, in 
accordance with paragraph (f) below. 
 
(b) Definitions. "Collateral costs," as used in this clause, means agency costs of operation, maintenance, logistic 
support, or Government-furnished property. 
 
"Collateral savings," as used in this clause, means those measurable net reductions resulting from a VECP in the 
agency's overall projected collateral costs, exclusive of acquisition savings, whether or not the acquisition cost 
changes. 
 
"Contractor's development and implementation costs," as used in this clause, means those costs the Contractor incurs 
on a VECP specifically in developing, testing, preparing, and submitting the VECP, as well as those costs the 
Contractor incurs to make the contractual changes required by Government acceptance of a VECP. 
 
"Government costs," as used in this clause, means those agency costs that result directly from developing and 
implementing the VECP, such as any net increases in the cost of testing, operations, maintenance, and logistic 
support.  The term does not include the normal administrative costs of processing the VECP. 
 
"Instant contract savings," as used in this clause, means the estimated reduction in Contractor cost of performance 
resulting from acceptance of the VECP, minus allowable Contractor's development and implementation costs, 
including subcontractors' development and implementation costs (see paragraph (h) below). 
 
"Value engineering change proposal (VECP)" means a proposal that-- 
 
(1) Requires a change to this, the instant contract, to implement; and 
 
(2) Results in reducing the contract price or estimated cost without impairing essential functions or characteristics; 
provided, that it does not involve a change-- 
 
(i) In deliverable end item quantities only; or 
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(ii) To the contract type only. 
 
(c) VECP preparation. As a minimum, the Contractor shall include in each VECP the information described in 
subparagraphs (1) through (7) below.  If the proposed change is affected by contractually required configuration 
management or similar procedures, the instructions in those procedures relating to format, identification, and priority 
assignment shall govern VECP preparation.  The VECP shall include the following: 
 
(1) A description of the difference between the existing contract requirement and that proposed, the comparative 
advantages and disadvantages of each, a justification when an item's function or characteristics are being altered, 
and the effect of the change on the end item's performance. 
 
(2) A list and analysis of the contract requirements that must be changed if the VECP is accepted, including any 
suggested specification revisions. 
 
(3) A separate, detailed cost estimate for 
 
(i) the affected portions of the existing contract requirement and 
 
(ii) the VECP.  The cost reduction associated with the VECP shall take into account the Contractor's allowable 
development and implementation costs, including any amount attributable to subcontracts under paragraph (h) 
below. 
 
(4) A description and estimate of costs the Government may incur in implementing the VECP, such as test and 
evaluation and operating and support costs. 
 
(5) A prediction of any effects the proposed change would have on collateral costs to the agency. 
 
(6) A statement of the time by which a contract modification accepting the VECP must be issued in order to achieve 
the maximum cost reduction, noting any effect on the contract completion time or delivery schedule. 
 
(7) Identification of any previous submissions of the VECP, including the dates submitted, the agencies and contract 
numbers involved, and previous Government actions, if known. 
 
(d) Submission. The Contractor shall submit VECP's to the Resident Engineer at the worksite, with a copy to the 
Contracting Officer. 
 
(e) Government action. 
 
(1) The Contracting Officer will notify the Contractor of the status of the VECP within 45 calendar days after the 
contracting office receives it. If additional time is required, the Contracting Officer will notify the Contractor within 
the 45-day period and provide the reason for the delay and the expected date of the decision.  The Government will 
process VECP's expeditiously; however, it shall not be liable for any delay in acting upon a VECP. 
 
If the VECP is not accepted, the Contracting Officer will notify the Contractor in writing, explaining the reasons for 
rejection.  The Contractor may withdraw any VECP, in whole or in part, at any time before it is accepted by the 
Government.  The Contracting Officer may require that the Contractor provide written notification before 
undertaking significant expenditures for VECP effort. 
 
Any VECP may be accepted, in whole or in part, by the Contracting Officer's award of a modification to this 
contract citing this clause.  The Contracting Officer may accept the VECP, even though an agreement on price 
reduction has not been reached, by issuing the Contractor a notice to proceed with the change.  Until a notice to 
proceed is issued or a contract modification applies a VECP to this contract, the Contractor shall perform in 
accordance with the existing contract.  The decision to accept or reject all or part of any VECP is a unilateral 
decision made solely at the discretion of the Contracting Officer. 
 
(f) Sharing. 
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(1) Rates. The Government's share of savings is determined by subtracting Government costs from instant contract 
savings and multiplying the result by 
 
(i) 45 percent for fixed-price contracts or 
 
(ii) 75 percent for cost-reimbursement contracts. 
 
(2) Payment. Payment of any share due the Contractor for use of a VECP on this contract shall be authorized by a 
modification to this contract to-- 
 
(i) Accept the VECP; 
 
(ii) Reduce the contract price or estimated cost by the amount of instant contract savings; and 
 
(iii) Provide the Contractor's share of savings by adding the amount calculated to the contract price or fee. 
 
(g) Collateral savings. If a VECP is accepted, the Contracting Officer will increase the instant contract amount by 20 
percent of any projected collateral savings determined to be realized in a typical year of use after subtracting any 
Government costs not previously offset. However, the Contractor's share of collateral savings will not exceed the 
contract's firm-fixed-price or estimated cost, at the time the VECP is accepted, or $100,000, whichever is greater. 
The Contracting Officer is the sole determiner of the amount of collateral savings. 
 
(h) Subcontracts.  The Contractor shall include an appropriate value engineering clause in any subcontract of 
$50,000 or more and may include one in subcontracts of lesser value.  In computing any adjustment in this contract's 
price under paragraph (f) above, the Contractor's allowable development and implementation costs shall include any 
subcontractor's allowable development and implementation costs clearly resulting from a VECP accepted by the 
Government under this contract, but shall exclude any value engineering incentive payments to a subcontractor.  The 
Contractor may choose any arrangement for subcontractor value engineering incentive payments; provided, that 
these payments shall not reduce the Government's share of the savings resulting from the VECP. 
 
(i) Data.  The Contractor may restrict the Government's right to use any part of a VECP or the supporting data by 
marking the following legend on the affected parts: 
 
"These data, furnished under the Value Engineering-- Construction clause of contract . . . . . . . . . . , shall not be 
disclosed outside the Government or duplicated, used, or disclosed, in whole or in part, for any purpose other than to 
evaluate a value engineering change proposal submitted under the clause.  This restriction does not limit the 
Government's right to use information contained in these data if it has been obtained or is otherwise available from 
the Contractor or from another source without limitations."  If a VECP is accepted, the Contractor hereby grants the 
Government unlimited rights in the VECP and supporting data, except that, with respect to data qualifying and 
submitted as limited rights technical data, the Government shall have the rights specified in the contract 
modification implementing the VECP and shall appropriately mark the data.  (The terms "unlimited rights" and 
"limited rights" are defined in Part 27 of the Federal Acquisition Regulation.) 
 
(End of clause) 
 
 
52.249-2     TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE) (SEP 1996) - 
ALTERNATE I (SEP 1996) 
 
(a) The Government may terminate performance of work under this contract in whole or, from time to time, in part 
if the Contracting Officer determines that a termination is in the Government's interest. The Contracting Officer 
shall terminate by delivering to the Contractor a Notice of Termination specifying the extent of termination and the 
effective date. 
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(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the Contractor shall 
immediately proceed with the following obligations, regardless of any delay in determining or adjusting any 
amounts due under this clause: 
 
(1) Stop work as specified in the notice. 
 
(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for materials, services, or 
facilities, except as necessary to complete the continued portion of the contract. 
 
(3) Terminate all subcontracts to the extent they relate to the work terminated. 
 
(4) Assign to the Government, as directed by the Contracting Officer, all right, title, and interest of the Contractor 
under the subcontracts terminated, in which case the Government shall have the right to settle or to pay any 
termination settlement proposal arising out of those terminations. 
 
(5) With approval or ratification to the extent required by the Contracting Officer, settle all outstanding liabilities 
and termination settlement proposals arising from the termination of subcontracts; the approval or ratification will be 
final for purposes of this clause. 
 
(6) As directed by the Contracting Officer, transfer title and deliver to the Government (i) the fabricated or 
unfabricated parts, work in process, completed work, supplies, and other material produced or acquired for the work 
terminated, and (ii) the completed or partially completed plans, drawings, information, and other property that, if the 
contract had been completed, would be required to be furnished to the Government. 
 
(7) Complete performance of the work not terminated. 
 
(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the protection and 
preservation of the property related to this contract that is in the possession of the Contractor and in which the 
Government has or may acquire an interest. 
 
(9) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any property of the types referred 
to in subparagraph (b)(6) of this clause; provided, however, that the Contractor (i) is not required to extend credit to 
any purchaser and (ii) may acquire the property under the conditions prescribed by, and at prices approved by, the 
Contracting Officer. The proceeds of any transfer or disposition will be applied to reduce any payments to be made 
by the Government under this contract, credited to the price or cost of the work, or paid in any other manner directed 
by the Contracting Officer. 
 
(c) The Contractor shall submit complete termination inventory schedules no later than 120 days from the effective 
date of termination, unless extended in writing by the Contracting Officer upon written request of the Contractor 
within this 120-day period. 
 
(d) After expiration of the plant clearance period as defined in Subpart 45.6 of the Federal Acquisition Regulation, 
the Contractor may submit to the Contracting Officer a list, certified as to quantity and quality, of termination 
inventory not previously disposed of, excluding items authorized for disposition by the Contracting Officer. The 
Contractor may request the Government to remove those items or enter into an agreement for their storage. Within 
15 days, the Government will accept title to those items and remove them or enter into a storage agreement. The 
Contracting Officer may verify the list upon removal of the items, or if stored, within 45 days from submission of 
the list, and shall correct the list, as necessary, before final settlement. 
 
(e) After termination, the Contractor shall submit a final termination settlement proposal to the Contracting Officer 
in the form and with the certification prescribed by the Contracting Officer. The Contractor shall submit the 
proposal promptly, but no later than 1 year from the effective date of termination, unless extended in writing by the 
Contracting Officer upon written request of the Contractor within this 1-year period. However, if the Contracting 
Officer determines that the facts justify it, a termination settlement proposal may be received and acted on after 1 
year or any extension. If the Contractor fails to submit the proposal within the time allowed, the Contracting Officer 
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may determine, on the basis of information available, the amount, if any, due the Contractor because of the 
termination and shall pay the amount determined. 
 
(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree upon the whole or 
any part of the amount to be paid or remaining to be paid because of the termination. The amount may include a 
reasonable allowance for profit on work done. However, the agreed amount, whether under this paragraph (g) or 
paragraph (g) of this clause, exclusive of costs shown in subparagraph (g)(3) of this clause, may not exceed the total 
contract price as reduced by (1) the amount of payments previously made and (2) the contract price of work not 
terminated.  The contract shall be modified, and the Contractor paid the agreed amount. Paragraph (g) of this clause 
shall not limit, restrict, or affect the amount that may be agreed upon to be paid under this paragraph. 
 
(g) If the Contractor and Contracting Officer fail to agree on the whole amount to be paid the Contractor because of 
the termination of work, the Contracting Officer shall pay the Contractor the amounts determined as follows, but 
without duplication of any amounts agreed upon under paragraph (f) of this clause: 
 
(1) For contract work performed before the effective date of termination, the total (without duplication of any items) 
of-- 
 
(i) The cost of this work; 
 
(ii) The cost of settling and paying termination settlement proposals under terminated subcontracts that are properly 
chargeable to the terminated portion of the contract if not included in subdivision (g)(1)(i) of this clause; and 
 
(iii) A sum, as profit on subdivision (g)(1)(i) of this clause, determined by the Contracting Officer under 49.202 of 
the Federal Acquisition Regulation, in effect on the date of this contract, to be fair and reasonable; however, if it 
appears that the Contractor would have sustained a loss on the entire contract had it been completed, the Contracting 
Officer shall allow no profit under this subdivision (iii) and shall reduce the settlement to reflect the indicated rate of 
loss. 
 
(2) The reasonable costs of settlement of the work terminated, including-- 
 
(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of termination settlement 
proposals and supporting data; 
 
(ii) The termination and settlement of subcontracts (excluding the amounts of such settlements); and 
 
(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation, protection, or 
disposition of the termination inventory. 
 
(h) Except for normal spoilage, and except to the extent that the Government expressly assumed the risk of loss, the 
Contracting Officer shall exclude from the amounts payable to the Contractor under paragraph (g) of this clause, the 
fair value, as determined by the Contracting Officer, of property that is destroyed, lost, stolen, or damaged so as to 
become undeliverable to the Government or to a buyer. 
 
(i) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect on the date of this 
contract, shall govern all costs claimed, agreed to, or determined under this clause. 
 
(j) The Contractor shall have the right of appeal, under the Disputes clause, from any determination made by the 
Contracting Officer under paragraph (e), (g), or (l) of this clause, except that if the Contractor failed to submit the 
termination settlement proposal or request for equitable adjustment within the time provided in paragraph (e) or (l), 
respectively, and failed to request a time extension, there is no right of appeal. 
 
(k) In arriving at the amount due the Contractor under this clause, there shall be deducted-- 
 
(1) All unliquidated advance or other payments to the Contractor under the terminated portion of this contract; 
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(2) Any claim which the Government has against the Contractor under this contract; and 
 
(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired by the Contractor or 
sold under the provisions of this clause and not recovered by or credited to the Government. 
 
(l) If the termination is partial, the Contractor may file a proposal with the Contracting Officer for an equitable 
adjustment of the price(s) of the continued portion of the contract. The Contracting Officer shall make any equitable 
adjustment agreed upon. Any proposal by the Contractor for an equitable adjustment under this clause shall be 
requested within 90 days from the effective date of termination unless extended in writing by the Contracting 
Officer. 
 
(m)(1) The Government may, under the terms and conditions it prescribes, make partial payments and payments 
against costs incurred by the Contractor for the terminated portion of the contract, if the Contracting Officer believes 
the total of these payments will not exceed the amount to which the Contractor will be entitled. 
 
(2) If the total payments exceed the amount finally determined to be due, the Contractor shall repay the excess to the 
Government upon demand, together with interest computed at the rate established by the Secretary of the Treasury 
under 50 U.S.C. App. 1215(b)(2). Interest shall be computed for the period from the date the excess payment is 
received by the Contractor to the date the excess is repaid. Interest shall not be charged on any excess payment due 
to a reduction in the Contractor's termination settlement proposal because of retention or other disposition of 
termination inventory until 10 days after the date of the retention or disposition, or a later date determined by the 
Contracting Officer because of the circumstances. 
 
(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records and documents 
relating to the terminated portion of this contract for 3 years after final settlement. This includes all books and other 
evidence bearing on the Contractor's costs and expenses under this contract. The Contractor shall make these records 
and documents available to the Government, at the Contractor's office, at all reasonable times, without any direct 
charge. If approved by the Contracting Officer, photographs, microphotographs, or other authentic reproductions 
may be maintained instead of original records and documents. 
 
(End of clause) 
 
 
 
52.249-10     DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984) 
 
(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the diligence that will insure its 
completion within the time specified in this contract including any extension, or fails to complete the work within 
this time, the Government may, by written notice to the Contractor, terminate the right to proceed with the work (or 
the separable part of the work) that has been delayed.  In this event, the Government may take over the work and 
complete it by contract or otherwise, and may take possession of and use any materials, appliances, and plant on the 
work site necessary for completing the work.  The Contractor and its sureties shall be liable for any damage to the 
Government resulting from the Contractor's refusal or failure to complete the work within the specified time, 
whether or not the Contractor's right to proceed with the work is terminated.  This liability includes any increased 
costs incurred by the Government in completing the work. 
 
(b) The Contractor's right to proceed shall not be terminated nor the Contractor charged with damages under this 
clause, if-- 
 
(1) The delay in completing the work arises from unforeseeable causes beyond the control and without the fault or 
negligence of the Contractor. Examples of such causes include 
 
(i) acts of God or of the public enemy, 
 
(ii) acts of the Government in either its sovereign or contractual capacity, 
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(iii) acts of another Contractor in the performance of a contract with the Government, 
 
(iv) fires, 
 
(v) floods, 
 
(vi) epidemics, 
 
(vii) quarantine restrictions, 
 
(viii) strikes, 
 
(ix) freight embargoes, 
 
(x) unusually severe weather, or delays of subcontractors or suppliers at any tier arising from unforeseeable causes 
beyond the control and without the fault or negligence of both the Contractor and the subcontractors or suppliers; 
and 
 
(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the Contracting Officer), 
notifies the Contracting Officer in writing of the causes of delay.  The Contracting Officer shall ascertain the facts 
and the extent of delay.  If, in the judgment of the Contracting Officer, the findings of fact warrant such action, the 
time for completing the work shall be extended.  The findings of the Contracting Officer shall be final and 
conclusive on the parties, but subject to appeal under the Disputes clause. 
 
(c) If, after termination of the Contractor's right to proceed, it is determined that the Contractor was not in default, or 
that the delay was excusable, the rights and obligations of the parties will be the same as if the termination had been 
issued for the convenience of the Government. 
 
The rights and remedies of the Government in this clause are in addition to any other rights and remedies provided 
by law or under this contract. 
 
(End of clause) 
 
 
 
52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 1998) (CESAJ ADAPTATION) 
 
This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in 
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may 
be accessed electronically at this/these address(es): 
 
For FAR:  http://www.arnet.gov/far/ 
For DFARS:  http://www.acq.osd.mil/dp/dars/dfars.html 
(End of clause) 
 
 
52.252-6     AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984) 
 
(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1) clause with an 
authorized deviation is indicated by the addition of "(DEVIATION)" after the date of the clause. 
 
(b) The use in this solicitation or contract of any Defense Federal Acquisition Regulation Supplement  (48 CFR 2) 
clause with an authorized deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation. 
 
(End of clause) 
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52.253-1     COMPUTER GENERATED FORMS (JAN 1991) 
 
(a)  Any data required to be submitted on a Standard or Optional Form prescribed by the Federal Acquisition 
Regulation (FAR) may be submitted on a computer generated version of the form, provided there is no change to the 
name, content, or sequence of the data elements on the form, and provided the form carries the Standard or Optional 
Form number and edition date. 
 
(b)  Unless prohibited by agency regulations, any data required to be submitted on an agency unique form prescribed 
by an agency supplement to the FAR may be submitted on a computer generated version of the form provided there 
is no change to the name, content, or sequence of the data elements on the form and provided the form carries the 
agency form number and edition date. 
 
(f)  If the Contractor submits a computer generated version of a form that is different than the required form, then 
the rights and obligations of the parties will be determined based on the content of the required form. 
 
(End of clause) 
 
 
 
252.201-7000     CONTRACTING OFFICER'S REPRESENTATIVE (DEC 1991) 
 
(a) "Definition.  Contracting officer's representative" means an individual designated in accordance with subsection 
201.602-2 of the Defense Federal Acquisition Regulation Supplement and authorized in writing by the contracting 
officer to perform specific technical or administrative functions. 
 
(b) If the Contracting Officer designates a contracting officer's representative (COR), the Contractor will receive a 
copy of the written designation.  It will specify the extent of the COR's authority to act on behalf of the contracting 
officer.  The COR is not authorized to make any commitments or changes that will affect price, quality, quantity, 
delivery, or any other term or condition of the contract. 
 
(End of clause) 
 
 
252.203-7001     PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER DEFENSE-CONTRACT-
RELATED FELONIES (MAR 1999) 
 
(a)  Definitions.  As used in this clause— 
 
(1)  “Arising out of a contract with the DoD” means any act in connection with— 
 
(i)  Attempting to obtain; 
 
(ii)  Obtaining, or 
 
(iii)  Performing a contract or first-tier subcontract of any agency, department, or component of the Department of 
Defense (DoD). 
 
(2)  “Conviction of fraud or any other felony” means any conviction for fraud or a felony in violation of state or 
Federal criminal statutes, whether entered on a verdict or plea, including a plea of nolo contendere, for which 
sentence has been imposed. 
 
(3)  “Date of conviction” means the date judgment was entered against the individual. 
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(b) Any individual who is convicted after September 29, 1988, of fraud or any other felony arising out of a contract 
with the DoD is prohibited from serving-- 
 
(1) In a management or supervisory capacity on any DoD contract or first-tier subcontract; 
 
(2) On the board of directors of any DoD contractor or first-tier subcontractor; 
 
(3) As a consultant, agent, or representative for any DoD contractor or first-tier subcontractor; or 
 
(4) In any other capacity with the authority to influence, advise, or control the decisions of any DoD contractor or 
subcontractor with regard to any DoD contract or first-tier subcontract. 
 
(c) Unless waived, the prohibition in paragraph (b) of this clause applies for not less than 5 years from the date of 
conviction. 
 
(d)  10 U.S.C. 2408 provides that a defense contractor or first-tier subcontractor shall be subject to a criminal 
penalty of not more than $500,000 if convicted of knowingly— 
 
(1)  Employing a person under a prohibition specified in paragraph (b) of this clause; or 
 
(2)  Allowing such a person to serve on the board of directors of the contractor or first-tier subcontractor. 
 
(e)  In addition to the criminal penalties contained in 10 U.S.C. 2408, the Government may consider other available 
remedies, such as— 
 
(1)  Suspension or debarment; 
 
(2)  Cancellation of the contract at no cost to the Government; or 
 
(3)  Termination of the contract for default. 
 
(f)  The Contractor may submit written requests for waiver of the prohibition in paragraph (b) of this clause to the 
Contracting Officer.  Requests shall clearly identify— 
 
(1)  The person involved; 
 
(2)  The nature of the conviction and resultant sentence or punishment imposed; 
 
(3)  The reasons for the requested waiver; and 
 
(4)  An explanation of why a waiver is in the interest of national security. 
 
(g)  The Contractor agrees to include the substance of this clause, appropriately modified to reflect the identity and 
relationship of the parties, in all first-tier subcontracts exceeding the simplified acquisition threshold in Part 2 of the 
Federal Acquisition Regulation, except those for commercial items or components. 
 
(h)  Pursuant to 10 U.S.C. 2408(c), defense contractors and subcontractors may obtain information as to whether a 
particular person has been convicted of fraud or any other felony arising out of a contract with the DoD by 
contacting The Office of Justice Programs, The Denial of Federal Benefits Office, U.S. Department of Justice, 
telephone (202) 616-3507. 
 
(End of clause) 
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252.203-7002    DISPLAY OF DOD HOTLINE POSTER (DEC 1991) 
 
(a) The Contractor shall display prominently in common work areas within business segments performing work 
under Department of Defense (DoD) contracts, DoD Hotline Posters prepared by the DoD Office of the Inspector 
General. 
 
(b) DoD Hotline Posters may be obtained from the DoD Inspector General, ATTN: Defense Hotline, 400 Army 
Navy Drive, Washington, DC 22202-2884. 
 
(g)  The Contractor need not comply with paragraph (a) of this clause if it has established a mechanism, such as a 
hotline, by which employees may report suspected instances of improper conduct, and instructions that encourage 
employees to make such reports. 
 
(End of clause) 
 
 
252.204-7003    CONTROL OF GOVERNMENT PERSONNEL WORK PRODUCT (APR 1992) 
 
The Contractor's procedures for protecting against unauthorized disclosure of information shall not require 
Department of Defense employees or members of the Armed Forces to relinquish control of their work products, 
whether classified or not, to the contractor. 
 
(End of clause) 
 
 
252.204-7004     REQUIRED CENTRAL CONTRACTOR REGISTRATION (NOV 2001) 
 
(a) Definitions. 
 
As used in this clause-- 
 
(1) Central Contractor Registration (CCR) database means the primary DoD repository for contractor information 
required for the conduct of business with DoD. 
 
(2) Data Universal Numbering System (DUNS) number means the 9-digit number assigned by Dun and Bradstreet 
Information Services to identify unique business entities. 
 
(3) Data Universal Numbering System +4 (DUNS+4) number means the DUNS number assigned by Dun and 
Bradstreet plus a 4-digit suffix that may be assigned by a parent (controlling) business concern. This 4-digit suffix 
may be assigned at the discretion of the parent business concern for such purposes as identifying subunits or 
affiliates of the parent business concern. 
 
(4) Registered in the CCR database means that all mandatory information, including the DUNS number or the 
DUNS+4 number, if applicable, and the corresponding Commercial and Government Entity (CAGE) code, is in the 
CCR database; the DUNS number and the CAGE code have been validated; and all edits have been successfully 
completed. 
 
(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee must be 
registered in the CCR database prior to award, during performance, and through final payment of any contract 
resulting from this solicitation, except for awards to foreign vendors for work to be performed outside the United 
States. 
 
(2) The offeror shall provide its DUNS or, if applicable, its DUNS+4 number with its offer, which will be used by 
the Contracting Officer to verify that the offeror is registered in the CCR database. 
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(3) Lack of registration in the CCR database will make an offeror ineligible for award. 
 
(4) DoD has established a goal of registering an applicant in the CCR database within 48 hours after receipt of a 
complete and accurate application via the Internet. However, registration of an applicant submitting an application 
through a method other than the Internet may take up to 30 days. Therefore, offerors that are not registered should 
consider applying for registration immediately upon receipt of this solicitation. 
 
(c) The Contractor is responsible for the accuracy and completeness of the data within the CCR, and for any liability 
resulting from the Government's reliance on inaccurate or incomplete data. To remain registered in the CCR 
database after the initial registration, the Contractor is required to confirm on an annual basis that its information in 
the CCR database is accurate and complete. 
 
(d) Offerors and contractors may obtain information on registration and annual confirmation requirements by calling 
1-888-227-2423, or via the Internet at http://www.ccr.gov. 
 
(End of clause) 
 
 
 
252.205-7000     PROVISION OF INFORMATION TO COOPERATIVE AGREEMENT HOLDERS (DEC 1991) 
 
(a) Definition. 
 
"Cooperative agreement holder" means a State or local government; a private, nonprofit organization; a tribal 
organization (as defined in section 4(c) of the Indian Self-Determination and Education Assistance Act (Pub. L. 93-
268; 25 U.S.C.  450 (c))); or an economic enterprise (as defined in section 3(e) of the Indian Financing Act of 1974 
(Pub. L. 93-362; 25 U.S.C. 1452(e))) whether such economic enterprise is organized for profit or nonprofit 
purposes; which has an agreement with the Defense Logistics Agency to furnish procurement technical assistance to 
business entities. 
 
(b) The Contractor shall provide cooperative agreement holders, upon their request, with a list of those appropriate 
employees or offices responsible for entering into subcontracts under defense contracts.  The list shall include the 
business address, telephone number, and area of responsibility of each employee or office. 
 
(c) The Contractor need not provide the listing to a particular cooperative agreement holder more frequently than 
once a year. 
 
 
(End of clause) 
 
 
252.209-7000  ACQUISITION FROM SUBCONTRACTORS SUBJECT TO ONSITE INSPECTION UNDER 
THE INTERMEDIATE-RANGE NUCLEAR FORCES (INF) TREATY (NOV 1995) 
 
(a) The Contractor shall not deny consideration for a subcontract award under this contract to a potential 
subcontractor subject to on-site inspection under the INF Treaty, or a similar treaty, solely or in part because of the 
actual or potential presence of Soviet inspectors at the subcontractor's facility, unless the decision is approved by the 
Contracting Officer. 
 
(b) The Contractor shall incorporate this clause, including this paragraph (b), in all solicitations and contracts 
exceeding the simplified acquisition threshold in part 13 of the Federal Acquisition Regulation, except those for 
commercial items. 
 
(End of clause) 
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252.209-7004    SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR CONTROLLED BY THE 
GOVERNMENT OF A TERRORIST COUNTRY (MAR 1998) 
 
(a)  Unless the Government determines that there is a compelling reason to do so, the Contractor shall not enter into 
any subcontract in excess of $25,000 with a firm, or subsidiary of a firm, that is identified, on the List of Parties 
Excluded from Federal Procurement and Nonprocurement Programs, as being ineligible for the award of Defense 
contracts or subcontracts because it is owned or controlled by the government of a terrorist country. 
 
(b)  A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before 
entering into a subcontract with a party that is identified, on the List of Parties Excluded from Federal Procurement 
and Nonprocurement Programs, as being ineligible for the award of Defense contracts or subcontracts because it is 
owned or controlled by the government of a terrorist country.  The notice must include the name of the proposed 
subcontractor notwithstanding its inclusion on the List of Parties Excluded From Federal Procurement and 
Nonprocurement Programs. 
 
(End of clause) 
 
 
 
252.215-7000     PRICING ADJUSTMENTS (DEC 1991) 
 
The term "pricing adjustment," as used in paragraph (a) of the clauses entitled "Price Reduction for Defective Cost 
or Pricing Data - Modifications," "Subcontractor Cost or Pricing Data," and "Subcontractor Cost or Pricing Data - 
Modifications," means the aggregate increases and/or decreases in cost plus applicable profits. 
 
(End of clause) 
 
 
 
252.219-7003     SMALL, SMALL DISADVANTAGED AND WOMEN-OWNED SMALL BUSINESS 
SUBCONTRACTING PLAN (DOD CONTRACTS) (APR. 1996) 
  
This clause supplements the Federal Acquisition Regulation 52.219-9, Small, Small Disadvantaged and Women-
Owned Small Business Subcontracting Plan, clause of this contract. 
  
(a) Definitions. Historically black colleges and universities, as used in this clause, means institutions determined by 
the Secretary of Education to meet the requirements of 34 CFR 608.2. The term also means any nonprofit research 
institution that was an integral part of such a college or university before November 14, 1986. 
  
Minority institutions, as used in this clause, means institutions meeting the requirements of section 1046(3) of the 
Higher Education Act of 1965 (20 U.S.C. 1135d-5(3)). The term also includes Hispanic-serving institutions as 
defined in section 316(b)(1) of such Act (20 U.S.C. 1059c(b)(1)). 
  
(b) Except for company or division-wide commercial items subcontracting plans, the term small disadvantaged 
business, when used in the FAR 52.219-9 clause, includes historically black colleges and universities and minority 
institutions, in addition to small disadvantaged business concerns. 
  
(c) Work under the contract or its subcontracts shall be credited toward meeting the small disadvantaged business 
concern goal required by paragraph (d) of the FAR 52.219-9 clause when: 
  
(1) It is performed on Indian lands or in joint venture with an Indian tribe or a tribally-owned corporation, and 
  
(2) It meets the requirements of 10 U.S.C. 2323a. 
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(d) Subcontracts awarded to workshops approved by the Committee for Purchase from People Who are Blind or 
Severely Disabled (41 U.S.C. 46-48), may be counted toward the Contractor's small business subcontracting goal. 
  
(e) A mentor firm, under the Pilot Mentor-Protege Program established under Section 831 of Pub. L. 101-510, as 
amended, may count toward its small disadvantaged business goal, subcontracts awarded-- 
  
(f) The master plan approval referred to in paragraph (f) of the FAR 52.219-9 clause is approval by the Contractor's 
cognizant contract administration activity. 
  
(g)  In those subcontracting plans which specifically identify small, small disadvantaged, and women-owned small 
businesses, the Contractor shall notify the Administrative Contracting Officer of any substitutions of firms that are 
not small, small disadvantaged, or women-owned small businesses for the firms listed in the subcontracting plan. 
Notifications shall be in writing and shall occur within a reasonable period of time after award of the subcontract. 
Contractor-specified formats shall be acceptable. 
 
(End of clause) 
 
 
 
252.223-7001     HAZARD WARNING LABELS (DEC 1991) 
 
(a) "Hazardous material," as used in this clause, is defined in the Hazardous Material Identification and Material 
Safety Data clause of this contract. 
 
(b) The Contractor shall label the item package (unit container) of any hazardous material to be delivered under this 
contract in accordance with the Hazard Communication Standard (29 CFR 1910.1200 et seq). The Standard requires 
that the hazard warning label conform to the requirements of the standard unless the material is otherwise subject to 
the labeling requirements of one of the following statutes: 
 
(1) Federal Insecticide, Fungicide and Rodenticide Act; 
 
(2) Federal Food, Drug and Cosmetics Act; 
 
(3) Consumer Product Safety Act; 
 
(4) Federal Hazardous Substances Act; or 
 
(5) Federal Alcohol Administration Act. 
 
(c) The Offeror shall list which hazardous material listed in the Hazardous Material Identification and Material 
Safety Data clause of this contract will be labeled in accordance with one of the Acts in paragraphs (b)(1) through  
(5) of this clause instead of the Hazard Communication Standard. Any hazardous material not listed will be 
interpreted to mean that a label is required in accordance with the Hazard Communication Standard.  
 
MATERIAL (If None, Insert "None.") ACT 
__________________________________ _____________________________ 
__________________________________ _____________________________ 
 
(d) The apparently successful Offeror agrees to submit, before award, a copy of the hazard warning label for all 
hazardous materials not listed in paragraph (c) of this clause.  The Offeror shall submit the label with the Material 
Safety Data Sheet being furnished under the Hazardous Material Identification and Material Safety Data clause of 
this contract. 
 
(e) The Contractor shall also comply with MIL-STD-129, Marking for Shipment and Storage (including revisions 
adopted during the term of this contract). 
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(End of clause) 
 
 
252.223-7004     DRUG-FREE WORK FORCE (SEP 1988) 
 
(a) Definitions. 
  
(1) "Employee in a sensitive position," as used in this clause, means an employee who has been granted access to 
classified information; or employees in other positions that the Contractor determines involve national security; 
health or safety, or functions other than the foregoing requiring a high degree of trust and confidence. 
 
(2) "Illegal drugs," as used in this clause, means controlled substances included in Schedules I and II, as defined by 
section 802(6) of title 21 of the United States Code, the possession of which is unlawful under chapter 13 of that 
Title.  The term "illegal drugs" does not mean the use of a controlled substance pursuant to a valid prescription or 
other uses authorized by law. 
 
(b) The Contractor agrees to institute and maintain a program for achieving the objective of a drug-free work force.  
While this clause defines criteria for such a program, contractors are encouraged to implement alternative 
approaches comparable to the criteria in paragraph (c) that are designed to achieve the objectives of this clause. 
 
(c) Contractor programs shall include the following, or appropriate alternatives: 
 
(1) Employee assistance programs emphasizing high level direction, education, counseling, rehabilitation, and 
coordination with available community resources; 
 
(2) Supervisory training to assist in identifying and addressing illegal drug use by Contractor employees; 
 
(3) Provision for self-referrals as well as supervisory referrals to treatment with maximum respect for individual 
confidentiality consistent with safety and security issues; 
 
(4) Provision for identifying illegal drug users, including testing on a controlled and carefully monitored basis.  
Employee drug testing programs shall be established taking account of the following: 
 
(i) The Contractor shall establish a program that provides for testing for the use of illegal drugs by employees in 
sensitive positions.  The extent of and criteria for such testing shall be determined by the Contractor based on 
considerations that include the nature of the work being performed under the contract, the employee's duties, and 
efficient use of Contractor resources, and the risks to health, safety, or national security that could result from the 
failure of an employee adequately to discharge his or her position. 
 
(ii) In addition, the Contractor may establish a program for employee drug testing-- 
 
(A) When there is a reasonable suspicion that an employee uses  illegal drugs; or 
 
(B) When an employees has been involved in an accident or unsafe practice; 
 
(C) As part of or as a follow-up to counseling or rehabilitation for illegal drug use; 
 
(D) As part of a voluntary employee drug testing program. 
 
(iii) The Contractor may establish a program to test applicants for employment for illegal drug use. 
 
(iv) For the purpose of administering this clause, testing for illegal drugs may be limited to those substances for 
which testing is prescribed by section 2..1 of subpart B of the "Mandatory Guidelines for Federal Workplace Drug 
Testing Programs" (53 FR 11980 (April 11, 1988), issued by the Department of Health and Human Services. 
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(d) Contractors shall adopt appropriate personnel procedures to deal with employees who are found to be using 
drugs illegally.  Contractors shall not allow any employee to remain on duty or perform in a sensitive position who 
is found to use illegal drugs until such times as the Contractor, in accordance with procedures established by the 
Contractor, determines that the employee may perform in such a position. 
 
(e) The provisions of this clause pertaining to drug testing program shall not apply to the extent that are inconsistent 
with state or local law, or with an existing collective bargaining agreement; provided that with respect to the latter, 
the Contractor agrees those issues that are in conflict will be a subject of negotiation at the next collective bargaining 
session. 
 
(End of clause) 
 
 
252.225-7012     PREFERENCE FOR CERTAIN DOMESTIC COMMODITIES (FEB 2003) 
 
(a) Definitions. As used in this clause-- 
 
(1) Component means any item supplied to the Government as part of an end product or of another component. 
 
(2) End product means supplies delivered under a line item of this contract. 
 
(b) The Contractor shall deliver under this contract only such of the following items, either as end products or 
components, that have been grown, reprocessed, reused, or produced in the United States, its possessions, or Puerto 
Rico: 
 
(1) Food. 
 
(2) Clothing. 
 
(3) Tents, tarpaulins, or covers. 
 
(4) Cotton and other natural fiber products. 
 
(5) Woven silk or woven silk blends. 
 
(6) Spun silk yarn for cartridge cloth. 
 
(7) Synthetic fabric, and coated synthetic fabric, including all textile fibers and yarns that are for use in such fabrics. 
 
(8) Canvas products. 
 
(9) Wool (whether in the form of fiber or yarn or contained in fabrics, materials, or manufactured articles). 
 
(10) Any item of individual equipment (Federal Supply Class 8465) manufactured from or containing fibers, yarns, 
fabrics, or materials listed in this paragraph (b). 
 
(c) This clause does not apply-- 
 
(1) To items listed in section 25.104(a) of the Federal Acquisition Regulation (FAR), or other items for which the 
Government has determined that a satisfactory quality and sufficient quantity cannot be acquired as and when 
needed at U.S. market prices; 
 
(2) To end products incidentally incorporating cotton, other natural fibers, or wool, for which the estimated value of 
the cotton, other natural fibers, or wool-- 
 

DACA17-03-R-0012                                                     00700-95 of 105                                            Rev Am 0001 



(i) Is not more than 10 percent of the total price of the end product; and    (ii) Does not exceed the simplified 
acquisition threshold in FAR part 2; 
 
(3) To foods that have been manufactured or processed in the United States, its possessions, or Puerto Rico, 
regardless of where the foods (and any component if applicable) were grown or produced, except that this clause 
does apply to fish, shellfish, or seafood manufactured or processed in the United States and fish, shellfish, or 
seafood contained in foods manufactured or processed in the United States; 
 
(4) To chemical warfare protective clothing produced in the countries listed in subsection 225.872-1 of the Defense 
FAR Supplement; or 
 
(5) To fibers and yarns that are for use in synthetic fabric or coated synthetic fabric (but does apply to the synthetic 
or coated synthetic fabric itself), if-- 
 
(i) The fabric is to be used as a component of an end product that is not a textile product. Examples of textile 
products, made in whole or in part of fabric, include-- 
 
(A) Draperies, floor coverings, furnishings, and bedding (Federal Supply Group 72, Household and Commercial 
Furnishings and Appliances); 
 
(B) Items made in whole or in part of fabric in Federal Supply Group 83, Textile/leather/furs/apparel/findings/ 
tents/flags, or Federal Supply Group 84, Clothing, Individual Equipment and Insignia; 
 
(C) Upholstered seats (whether for household, office, or other use); and 
 
(D) Parachutes (Federal Supply Class 1670); or 
 
(ii) The fibers and yarns are para-aramid fibers and yarns manufactured in the Netherlands. 
 
(End of clause) 
 
 
 
252.225-7031     SECONDARY ARAB BOYCOTT OF ISRAEL (APR 2003) 
 
(a) Definitions. As used in this provision-- 
 
(1) Foreign person means any person (including any individual, partnership, corporation, or other form of 
association) other than a United States person. 
 
(2) United States person is defined in 50 U.S.C. App. 2415(2) and means-- 
 
(i) Any United States resident or national (other than an individual resident outside the United States who is 
employed by other than a United States person); 
 
(ii) Any domestic concern (including any permanent domestic establishment of any foreign concern); and 
 
(iii) Any foreign subsidiary or affiliate (including any permanent foreign establishment) of any domestic concern 
that is controlled in fact by such domestic concern. 
 
(b) Certification. If the offeror is a foreign person, the offeror certifies, by submission of an offer, that it-- 
 
(1) Does not comply with the Secondary Arab Boycott of Israel; and 
 
(2) Is not taking or knowingly agreeing to take any action, with respect to the Secondary Boycott of Israel by Arab 
countries, which 50 U.S.C. App. 2407(a) prohibits a United States person from taking. 
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(End of provision) 
 
 
 
252.226-7001    UTILIZATION OF INDIAN ORGANIZATIONS AND INDIAN-OWNED ECONOMIC 
ENTERPRISES-DOD CONTRACTS (SEP 2001) 
 
(a) Definitions. As used in this clause-- 
 
“Indian” means any person who is a member of any Indian tribe, band, group, pueblo, or community that is 
recognized by the Federal Government as eligible for services from the Bureau of Indian Affairs (BIA) in 
accordance with 25 U.S.C. 1452(c) and any “Native” as defined in the Alaska Native Claims Settlement Act (43 
U.S.C. 1601). 
 
“Indian organization” means the governing body of any Indian tribe or entity established or recognized by the 
governing body of an Indian tribe for the purposes of 25 U.S.C. Chapter 17. 
 
“Indian-owned economic enterprise” means any Indian-owned (as determined by the Secretary of the Interior) 
commercial, industrial, or business activity established or organized for the purpose of profit, provided that Indian 
ownership constitutes not less than 51 percent of the enterprise. 
 
“Indian tribe” means any Indian tribe, band, group, pueblo, or community, including native villages and native 
groups (including corporations organized by Kenai, Juneau, Sitka, and Kodiak) as defined in the Alaska Native 
Claims Settlement Act, that is recognized by the Federal Government as eligible for services from BIA in 
accordance with 25 U.S.C. 1452 (c). 
 
“Interested party” means a contractor or an actual or prospective offeror whose direct economic interest would be 
affected by the award of a subcontract or by the failure to award a subcontract. 
 
(b) The Contract shall use its best efforts to give Indian organizations and Indian-owned economic enterprises the 
maximum practicable opportunity to participate in the subcontracts it awards, to the fullest extent consistent with 
efficient performance of the contract. 
 
(c) The Contracting Officer and the Contractor, acting in good faith, may rely on the representation of an Indian 
organization or Indian-owned economic enterprise as to its eligibility, unless and interested party challenges its 
status or the Contracting Officer has independent reason to question that status. 
 
(d) In the event of a challenge to the representation of a subcontractor, the Contracting Officer will refer the matter 
to the U.S. Department of the Interior, Bureau of Indian Affairs, Attn: Chief, Division of Contracting and Grants 
Administration, 1849 C Street NW, MS-2626-MIB, Washington, DC 20240-4000. The BIA will determine the 
eligibility and will notify the Contracting Officer. No incentive payment will be made-- 
 
(1) Within 59 working days of subcontract award; 
 
(2) While a challenge is pending; or 
 
(3) If a subcontractor is determined to be an ineligible participant. 
 
(e)(1) The Contractor, on its own behalf or on behalf of a subcontractor at any tier, may request an adjustment under 
the Indian Incentive Program to the following: 
 
(i) The estimated cost of cost-type contract. 
 
(ii) The target cost of a cost-plus-incentive-fee contract. 
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(iii) The target cost and ceiling price of a fixed-price incentive contract. 
 
(iv) The price of a firm-fixed-price contract. 
 
(2) The amount of the adjustment that may be made to the contract is 5 percent of the estimated cost, target cost, or 
firm-fixed price included in the subcontract initially awarded to the Indian organization or Indian-owned economic 
enterprise. 
 
(3) The Contractor has the burden of proving the amount claimed and must assert its request for an adjustment prior 
to completion of contract performance. 
 
(4) The Contracting Officer, subject to the terms and conditions of the contract and the availability of funds, will 
authorize an incentive payment of 5 percent of the amount paid to the subcontractor. 
 
(5) If the Contractor requests and receives an adjustment on behalf of a subcontractor, the Contractor is obligated to 
pay the subcontractor the adjustment. 
 
(f) The Contractor shall insert the substance of this clause, including this paragraph (f), in all subcontracts that-- 
 
(1) Are for other than commercial items; and 
 
(2) Are expected to exceed the simplified acquisition threshold in Part 2 of the Federal Acquisition Regulation. 
 
(End of clause) 
 
 
 
 
252.227-7033     RIGHTS IN SHOP DRAWINGS (APR 1966) 
 
(a) Shop drawings for construction means drawings, submitted to the Government by the Construction Contractor, 
subcontractor or any lower-tier subcontractor pursuant to a construction contract, showing in detail (i) the proposed 
fabrication and assembly of structural elements and (ii) the installation (i.e., form, fit, and attachment details) of 
materials or equipment.  The Government may duplicate, use, and disclose in any manner and for any purpose shop 
drawings delivered under this contract. 
 
(b) This clause, including this paragraph (b), shall be included in all subcontracts hereunder at any tier. 
 
 
252.231-7000     SUPPLEMENTAL COST PRINCIPLES (DEC 1991) 
  
When the allowability of costs under this contract is determined in accordance with part 31 of the Federal 
Acquisition Regulation (FAR), allowability shall also be determined in accordance with part 231 of the Defense 
FAR Supplement, in effect on the date of this contract. 
 
(End of clause) 
 
 
 
252.223-7006     PROHIBITION ON STORAGE AND DISPOSAL OF TOXIC AND HAZARDOUS  
MATERIALS  (APR 1993) 
 
(a) "Definitions". 
 
As used in this clause -- 
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(1) "Storage" means a non-transitory, semi-permanent or permanent holding, placement, or leaving of material.  It 
does not include a temporary accumulation of a limited quantity of a material used in or a waste generated or 
resulting from authorized activities, such as servicing, maintenance, or repair of Department of Defense (DoD) 
items, equipment, or facilities. 
 
(2) "Toxic or hazardous materials" means: 
 
(i) Materials referred to in section 101(14) of the Comprehensive Environmental Response, Compensation, and 
Liability Act (CERCLA) of 1980 (42 U.S.C. 9601(14)) and materials designated under section 102 of CERCLA (42 
U.S.C. 9602) (40 CFR part 302); 
 
(ii) Materials that are of an explosive, flammable, or pyrotechnic nature; or 
 
(iii) Materials otherwise identified by the Secretary of Defense as specified in DoD regulations. 
 
(b) In accordance with 10 U.S.C. 2692, the Contractor is prohibited from storing or disposing of non-DoD-owned 
toxic or hazardous materials on a DoD installation, except to the extent authorized by a statutory exception to 10 
U.S.C. 2692 or as authorized by the Secretary of Defense or his designee. 
 
(End of clause) 
 
 
 
252.236-7000     MODIFICATION PROPOSALS - PRICE BREAKDOWN.  (DEC 1991) 
 
(a) The Contractor shall furnish a price breakdown, itemized as required and within the time specified by the 
Contracting Officer, with any proposal for a contract modification. 
 
(b) The price breakdown -- 
 
(1) Must include sufficient detail to permit an analysis of profit, and of all costs for -- 
 
(i) Material; 
 
(ii) Labor; 
 
(iii) Equipment; 
 
(iv) Subcontracts; and 
 
(v) Overhead; and 
 
(2) Must cover all work involved in the modification, whether the work was deleted, added, or changed. 
 
(c) The Contractor shall provide similar price breakdowns to support any amounts claimed for subcontracts. 
 
(d) The Contractor's proposal shall include a justification for any time extension proposed. 
 
 
252.236-7001     CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS (AUG 2000)  
 
(a) The Government will provide to the Contractor, without charge, one set of contract drawings and specifications, 
except publications incorporated into the technical provisions by reference, in electronic or paper media as chosen 
by the Contracting Officer. 
 
(b) The Contractor shall-- 
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(1) Check all drawings furnished immediately upon receipt; 
 
(2) Compare all drawings and verify the figures before laying out the work; 
 
(3) Promptly notify the Contracting Officer of any discrepancies; 
 
(4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and 
 
(5) Reproduce and print contract drawings and specifications as needed. 
 
(c) In general-- 
 
(1) Large-scale drawings shall govern small-scale drawings; and 
 
(2) The Contractor shall follow figures marked on drawings in preference to scale measurements. 
 
(d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly 
necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not 
relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall 
perform such details as if fully and correctly set forth and described in the drawings and specifications. 
 
(e) The work shall conform to the specifications and the contract drawings identified on the following index of 
drawings: 
 
  Title         File and Drawing No. 
 
Key West Harbor, Florida   D.O. File No. 21-38,378 dated March 2003 
Dredging 34-Foot Project   in 20 sheets plus cover 
Main Ship Channel, 
Cut-A, Cut-B, Cut-C 
And Truman Habor 
 
(End of clause) 
 
 
 
252.236-7002     OBSTRUCTION OF NAVIGABLE WATERWAYS.  (DEC 1991) 
 
(a) The Contractor shall -- 
 
(1) Promptly recover and remove any material, plant, machinery, or appliance which the contractor loses, dumps, 
throws overboard, sinks, or misplaces, and which, in the opinion of the Contracting Officer, may be dangerous to or 
obstruct navigation; 
 
(2) Give immediate notice, with description and locations of any such obstructions, to the Contracting Officer; and 
 
(3) When required by the Contracting Officer, mark or buoy such obstructions until the same are removed. 
 
(b) The Contracting Officer may -- 
 
(1) Remove the obstructions by contract or otherwise should the Contractor refuse, neglect, or delay compliance 
with paragraph (a) of this clause; and 
 
(2) Deduct the cost of removal from any monies due or to become due to the Contractor; or 
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(3) Recover the cost of removal under the Contractor's bond. 
 
(c) The Contractor's liability for the removal of a vessel wrecked or sunk without fault or negligence is limited to 
that provided in sections 15, 19, and 20 of the River and Harbor Act of March 3, 1899 (33 U.S.C. 410 et. seq.). 
 
 
252.236-7004     PAYMENT FOR MOBILIZATION AND DEMOBILIZATION (DEC 1991) 
 
(a) The Government will pay all costs for the mobilization and demobilization of all of the Contractor's plant and 
equipment at the contract lump sum price for this item. 
 
(1) Sixty percent (60%) of the lump sum price upon completion of the contractor's mobilization at the work site. 
 
(2) The remaining forty percent (40%) upon completion of demobilization. 
 
(b) The Contracting Officer may require the Contractor to furnish cost data to justify this portion of the bid if the 
Contracting Officer believes that the percentages in paragraphs (a) (1) and (2) of this clause do not bear a reasonable 
relation to the cost of the work in this contract. 
 
(1) Failure to justify such price to the satisfaction of the Contracting Officer will result in payment, as determined by 
the Contracting Officer, of -- 
  
(i) Actual mobilization costs at completion of mobilization; 
 
(ii) Actual demobilization costs at completion of demobilization; and 
 
(iii) The remainder of this item in the final payment under this contract. 
 
(2) The Contracting Officer's determination of the actual costs in paragraph (b)(1) of this clause is not subject to 
appeal. 
 
 
 
252.236-7008     CONTRACT PRICES - BIDDING SCHEDULES.  (DEC 1991)  
 
(a) The Government's payment for the items listed in the Bidding Schedule shall constitute full compensation to the 
Contractor for --  
 
(1) Furnishing all plant, labor, equipment, appliances, and materials; and  
 
(2) Performing all operations required to complete the work in conformity with the drawings and specifications.  
 
(b) The Contractor shall include in the prices for the items listed in the Bidding Schedule all costs for work in the 
specifications, whether or not specifically listed in the Bidding Schedule. 
 
 
252.242-7000     POSTAWARD CONFERENCE (DEC 1991) 
 
The Contractor agrees to attend any postaward conference convened by the contracting activity or contract 
administration office in accordance with Federal Acquisition Regulation subpart 42.5. 
 
(End of clause) 
 
 
252.243-7001     PRICING OF CONTRACT MODIFICATIONS (DEC 1991) 
 

DACA17-03-R-0012                                                     00700-101 of 105                                            Rev Am 0001 



When costs are a factor in any price adjustment under this contract, the contract cost principles and procedures in 
FAR part 31 and DFARS part 231, in effect on the date of this contract, apply. 
 
 
252.243-7002     REQUESTS FOR EQUITABLE ADJUSTMENT (MAR 1998) 
 
(a) The amount of any request for equitable adjustment to contract terms shall accurately reflect the contract 
adjustment for which the Contractor believes the Government is liable. The request shall include only costs for 
performing the change, and shall not include any costs that already have been reimbursed or that have been 
separately claimed. All indirect costs included in the request shall be properly allocable to the change in accordance 
with applicable acquisition regulations. 
 
(b) In accordance with 10 U.S.C. 2410(a), any request for equitable adjustment to contract terms that exceeds the 
simplified acquisition threshold shall bear, at the time of submission, the following certificate executed by an 
individual authorized to certify the request on behalf of the Contractor: 
 
I certify that the request is made in good faith, and that the supporting data are accurate and complete to the best of 
my knowledge and belief. 
 
---------------------------------------------------------------------- 
(Official's Name) 
---------------------------------------------------------------------- 
(Title) 
 
(c) The certification in paragraph (b) of this clause requires full disclosure of all relevant facts, including-- 
 
(1) Cost or pricing data if required in accordance with subsection 15.403-4 of the Federal Acquisition Regulation 
(FAR); and 
 
(2) Information other than cost or pricing data, in accordance with subsection 15.403-3 of the FAR, including actual 
cost data and data to support any estimated costs, even if cost or pricing data are not required. 
 
(d) The certification requirement in paragraph (b) of this clause does not apply to---- 
 
(1) Requests for routine contract payments; for example, requests for payment for accepted supplies and services, 
routine vouchers under a cost-reimbursement type contract, or progress payment invoices; or 
 
(2) Final adjustment under an incentive provision of the contract. 
 
 
 
252.247-7023     TRANSPORTATION OF SUPPLIES BY SEA (MAY 2002) 
 
(a) Definitions.  As used in this clause -- 
 
(1) "Components" means articles, materials, and supplies incorporated directly into end products at any level of 
manufacture, fabrication, or assembly by the Contractor or any subcontractor. 
 
(2) "Department of Defense" (DoD) means the Army, Navy, Air Force, Marine Corps, and defense agencies. 
 
(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel. 
 
(4) "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry through international 
waters. 
 
(5) "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below the prime contractor 
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whose contractual obligation to perform results from, or is conditioned upon, award of the prime contract and who is 
performing any part of the work or other requirement of the prime contract.   
 
(6) "Supplies" means all property, except land and interests in land, that is clearly identifiable for eventual use by or 
owned  by the DoD at the time of transportation by sea. 
 
(i) An item is clearly identifiable for eventual use by the DoD if, for example, the contract documentation contains a 
reference to a DoD contract number or a military destination. 
 
(ii) "Supplies" includes (but is not limited to) public works; buildings and facilities; ships; floating equipment and 
vessels of every character, type, and description, with parts, subassemblies, accessories, and equipment; machine 
tools; material; equipment; stores of all kinds; end items; construction materials; and components of the foregoing. 
 
(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States, including any vessel 
registered or having national status under the laws of the United States. 
 
(b)(1) The Contractor shall use U.S.-flag vessels when transporting any supplies by sea under this contract. 
 
(2) A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessels if-- 
 
(i) This contract is a construction contract; or 
 
(ii) The supplies being transported are-- 
 
(A) Noncommercial items; or 
 
(B) Commercial items that-- 
 
(1) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor 
does not add value to items that it contracts for f.o.b. destination shipment); 
 
(2) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in 
humanitarian or peacekeeping operations; or 
 
(3) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance 
with 10 U.S.C. 2643. 
 
(c) The Contractor and its subcontractors may request that the Contracting Officer authorize shipment in foreign-flag 
vessels, or designate available U.S.-flag vessels, if the Contractor or a subcontractor believes that -- 
 
(1) U.S.-flag vessels are not available for timely shipment; 
 
(2) The freight charges are inordinately excessive or unreasonable; or 
 
(3) Freight charges are higher than charges to private persons for transportation of like goods. 
 
(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to the Contracting 
Officer at least 45 days prior to the sailing date necessary to meet its delivery schedules.  The Contracting Officer 
will process requests submitted after such date(s) as expeditiously as possible, but the Contracting Officer's failure 
to grant approvals to meet the shipper's sailing date will not of itself constitute a compensable delay under this or 
any other clause of this contract.  Requests shall contain at a minimum -- 
 
(1) Type, weight, and cube of cargo; 
 
(2) Required shipping date; 
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(3) Special handling and discharge requirements; 
 
(4) Loading and discharge points; 
 
(5) Name of shipper and consignee; 
 
(6) Prime contract number; and 
 
(7) A documented description of efforts made to secure U.S.-flag  vessels, including points of contact (with names 
and telephone numbers) with at least two U.S.-flag carriers contacted.  Copies of telephone notes, telegraphic and 
facsimile message or letters will be sufficient for this purpose. 
 
(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the Contracting Officer 
and the Maritime Administration, Office of Cargo Preference, U.S. Department of Transportation, 400 Seventh 
Street SW., Washington, DC 20590, one copy of the rated on board vessel operating carrier's ocean bill of lading, 
which shall contain the following information: 
 
(1) Prime contract number; 
 
(2) Name of vessel; 
 
(3) Vessel flag of registry; 
 
(4) Date of loading; 
 
(5) Port of loading; 
 
(6) Port of final discharge; 
 
(7) Description of commodity; 
 
(8) Gross weight in pounds and cubic feet if available; 
 
(9) Total ocean freight in U.S. dollars; and 
 
(10) Name of the steamship company. 
 
(f) The Contractor shall provide with its final invoice under this contract a representation that to the best of its 
knowledge and belief-- 
 
(1) No ocean transportation was used in the performance of this contract; 
 
(2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean shipments under the contract; 
 
(3) Ocean transportation was used, and the Contractor had the written consent of the Contracting Officer for all non-
U.S.-flag ocean transportation; or 
 
(4) Ocean transportation was used and some or all of the shipments were made on non-U.S.-flag vessels without the 
written consent of the Contracting Officer.  The Contractor shall describe these shipments in the following format: 
 
    ITEM                 CONTRACT            QUANTITY 
    DESCRIPTION       LINE ITEMS 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
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TOTAL_______________________________________________________________ 
 
(g) If the final invoice does not include the required representation, the Government will reject and return it to the 
Contractor as an improper invoice for the purposes of the Prompt Payment clause of this contract.  In the event there 
has been unauthorized use of non-U.S.-flag vessels in the performance of this contract, the Contracting Officer is 
entitled to equitably adjust the contract, based on the unauthorized use. 
 
(h) In the award of subcontracts for the types of supplies described in paragraph (b)(2) of this clause, the Contractor 
shall flow down the requirements of this clause as follows: 
 
(1) The Contractor shall insert the substance of this clause, including this paragraph (h), in subcontracts that exceed 
the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation. 
 
(2) The Contractor shall insert the substance of paragraphs (a) through (e) of this clause, and this paragraph (h), in 
subcontracts that are at or below the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation. 
  
(End of clause) 
 
 
 
 
252.247-7024 NOTIFICATION OF TRANSPORTATION OF SUPPLIES BY SEA (MAR 2000) 
 
(a) The Contractor has indicated by the response to the solicitation provision, Representation of Extent of 
Transportation by Sea, that it did not anticipate transporting by sea any supplies.  If, however, after the award of this 
contract, the Contractor learns that supplies, as defined in the Transportation of Supplies by Sea clause of this 
contract, will be transported by sea, the Contractor -- 
 
(1) Shall notify the Contracting Officer of that fact; and 
 
(2) Hereby agrees to comply with all the terms and conditions of the Transportation of Supplies by Sea clause of this 
contract. 
 
(b) The Contractor shall include this clause; including this paragraph (b), revised as necessary to reflect the 
relationship of the contracting parties-- 
 
(1) In all subcontracts under this contract, if this contract is a construction contract; or 
 
(2) If this contract is not a construction contract, in all subcontracts under this contract that are for-- 
 
(i) Noncommercial items; or 
 
(ii) Commercial items that-- 
 
(A) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor 
does not add value to items that it subcontracts for f.o.b. destination shipment); 
 
(B) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in 
humanitarian or peacekeeping operations; or 
 
(C) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance 
with 10 U.S.C. 2643. 
 
(End of clause) 
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Section 00800 - SPECIAL REQUIREMENTS  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.223-3     HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA (JAN 1997) 
(CESAJ ADAPTATION) 
 
(a) "Hazardous material", as used in this clause, includes any material defined as hazardous under the latest version 
of Federal Standard No. 313 (including revisions adopted during the term of the contract). 
 
(b) The offeror must list any hazardous material, as defined in paragraph (a) of this clause, to be delivered under this 
contract (see Note 1 below). The hazardous material shall be properly identified and include any applicable 
identification number, such as National Stock Number or Special Item Number. This information shall also be 
included on the Material Safety Data Sheet submitted under this contract. 
 
Material              Identification No. 
(If none, insert "None") (See Note 2 below)   
 
___________________ ___________________ 
 
___________________ ___________________ 
 
___________________ ___________________ 
 
(c) This list must be updated during performance of the contract whenever the Contractor determines that any other 
material to be delivered under this contract is hazardous. 
 
(d) The apparently successful offeror agrees to submit, for each item as required prior to award, a Material Safety 
Data Sheet, meeting the requirements of 29 CFR 1910.1200(g) and the latest version of Federal Standard No. 313, 
for all hazardous material identified in paragraph (b) of this clause. Data shall be submitted in accordance with 
Federal Standard No. 313, whether or not the apparently successful offeror is the actual manufacturer of these items. 
Failure to submit the Material Safety Data Sheet prior to award may result in the apparently successful offeror being 
considered nonresponsible and ineligible for award. 
 
(e) If, after award, there is a change in the composition of the item(s) or a revision to Federal Standard No. 313, 
which renders incomplete or inaccurate the data submitted under paragraph (d) of this clause, the Contractor shall 
promptly notify the Contracting Officer and resubmit the data. 
 
(f) Neither the requirements of this clause nor any act or failure to act by the Government shall relieve the 
Contractor of any responsibility or liability for the safety of Government, Contractor, or subcontractor personnel or 
property. 
 
(g) Nothing contained in this clause shall relieve the Contractor from complying with applicable Federal, State, and 
local laws, codes, ordinances, and regulations (including the obtaining of licenses and permits) in connection with 
hazardous material. 
 
(h) The Government's rights in data furnished under this contract with respect to hazardous material are as follows: 
 
(1) To use, duplicate and disclose any data to which this clause is applicable. The purposes of this right are to-- 
 
(i) Apprise personnel of the hazards to which they may be exposed in using, handling, packaging, transporting, or 
disposing of hazardous materials; 
 
(ii) Obtain medical treatment for those affected by the material; and 
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(iii) Have others use, duplicate, and disclose the data for the Government for these purposes. 
 
(2) To use, duplicate, and disclose data furnished under this clause, in accordance with subparagraph (h)(1) of this 
clause, in precedence over any other clause of this contract providing for rights in data. 
 
(3) The Government is not precluded from using similar or identical data acquired from other sources.  

(End of clause) 
Notes: 
1.  The phrase “to be delivered under this contract” shall be interpreted to include hazardous materials to be 
consumed in the performance of the work even though such materials may not be delivered to the Government as 
end items. 
2.  The use (or consumption) of some kind of hazardous material is required for the performance of almost every 
construction (including dredging) contract and in many service contracts.  Therefore, the offeror should not enter 
“none” without first evaluating the work and making a positive determination that no such materials will be 
introduced to the job site.  If the offeror is not sure of the identity of hazardous materials that may be used during the 
performance of the work, the offeror should enter “unknown at this time.”  Regardless of the offeror’s entry, the 
successful offeror (the Contractor) will be required to submit material safety data sheets prior to introducing any 
hazardous materials to the job site. 

(End of notes) 
 
 
 
EFARS 52.231-5000  EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 1995) 
   
  (a) This clause does not apply to terminations.  See 52.249-5000, Basis for Termination Settlement Proposals, and 
FAR Part 49. 
  (b) Allowable cost for construction and marine plant and equipment in sound workable condition owned or 
controlled and furnished by a contractor or subcontractor at any tier shall be based on actual cost data for each piece 
of equipment or groups of similar serial and series for which the Government can determine both ownership and 
operating costs from the contractor's accounting records.  When both ownership and operating costs cannot be 
determined for any piece of equipment or groups of similar serial or series equipment from the contractor's 
accounting records, costs for that equipment shall be based upon the applicable provisions of EP 1110-1-8, 
Construction Equipment Ownership and Operating Expense Schedule, Region III.  Working conditions shall be 
considered to be average for determining equipment rates using the schedule unless specified otherwise by the 
contracting officer.  For equipment not included in the schedule, rates for comparable pieces of equipment may be 
used or a rate may be developed using the formula provided in the schedule.  For forward pricing, the schedule in 
effect at the time of negotiations shall apply. For retroactive pricing, the schedule in effect at the time the work was 
performed shall apply. 
  (c) Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) and FAR 31.205-36.  Rates 
for equipment rented from an organization under common control, lease-purchase arrangements, and sale-leaseback 
arrangements, will be determined using the schedule, except that actual rates will be used for equipment leased from 
an organization under common control that has an established practice of leasing the same or similar equipment to 
unaffiliated lessees. 
  (d) When actual equipment costs are proposed and the total amount of the pricing action exceeds the small 
purchase threshold, the contracting officer shall request the contractor to submit either certified cost or pricing data, 
or partial/limited data, as appropriate.  The data shall be submitted on Standard Form 1411, Contract Pricing 
Proposal Cover Sheet. 

(End of clause) 
(CESAJ paragraph number 998.231-1) 

 
 
 
EFARS 52.249-5000  BASIS FOR TERMINATION SETTLEMENT PROPOSALS  
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    Actual costs will be used to determine equipment costs for a settlement proposal submitted on the total cost basis 
under FAR 49.206-2(b).  In evaluating a termination settlement proposal using the total cost basis, the following 
principles will be applied to determine allowable equipment costs: 
Actual costs for each piece of equipment, or groups of similar serial or series 
equipment, need not be available in the contractor's accounting records to determine total actual equipment costs.    
If equipment costs have been allocated to a contract using predetermined rates , those charges will be adjusted to 
actual costs. 
  (3) Recorded job costs adjusted for unallowable expenses will be used to determine equipment operating expenses. 
  (4) Ownership costs (depreciation) will be determined using the contractor's depreciation schedule (subject to the 
provisions of FAR 31.205-11). 
  (5) License, taxes, storage and insurance costs are normally recovered as an indirect expense and unless the 
contractor charges these costs directly to contracts, they will be recovered through the indirect expense rate. 

(End of Clause) 
(CESAJ paragraph number 998.249-1) 

 
 
 
 
UNAUTHORIZED INSTRUCTIONS FROM GOVERNMENT OR OTHER PERSONNEL 
 
  The Contractor shall not accept any instructions issued by any person, employed by the Government or otherwise, 
other than the Contracting Officer or the Contracting Officer's Representative (COR) acting within the limits of the 
COR’s authority.  See the Contracting Officer's Representative clause of this contract. 

(End of paragraph number 999.201-4002) 
 
 
 
DFARS 203-70 – CONTRACTOR STANDARDS OF CONDUCT 
 
  The following excerpt from DFARS subpart 203.70 is presented as a reminder: 
  203.7000 Policy.  Government contractors must conduct themselves with the highest degree of integrity and 
honesty.  Contractors should have standards of conduct and internal control systems that-- 
  (1) Are suitable to the size of the company and the extent of their involvement in Government contracting; 
  (2) Promote such standards; 
  (3) Facilitate timely discovery and disclosure of improper conduct in connection with Government contracts; and 
  (4) Ensure corrective measures are promptly instituted and carried out. 
  203.7001 Procedures. 
  (a) A contractor's system of management controls should provide for-- 
  (1) A written code of business ethics and conduct and an ethics training program for all employees; 
  (2) Periodic reviews of company business practices, procedures, policies, and internal controls for compliance with 
standards of conduct and the special requirements of Government contracting; 
  (3) A mechanism, such as a hotline, by which employees may report suspected instances of improper conduct, and 
instructions that encourage employees to make such reports; 
  (4) Internal and/or external audits, as appropriate; 
  (5) Disciplinary action for improper conduct; 
  (6) Timely reporting to appropriate Government officials of any suspected or possible violation of law in 
connection with Government contracts or any other irregularities in connection with such contracts; and 
  (7) Full cooperation with any Government agencies responsible for either investigation or corrective actions. 
(End of paragraph number 999.203-4000) 
 
 
VARIATION IN ESTIMATED QUANTITY -- DREDGING  
 
  (a) Read this paragraph in conjunction with the Variation in Estimated Quantity clause of this contract.  This 
paragraph only applies to line items for excavation. 
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  (b) The estimated quantities contained in the excavation line item(s) of this contract include material from both the 
required dredging prism and an area of allowable overdepth.  The Contractor is not required to excavate the material 
in the area of allowable overdepth.  However, as a precondition for requesting an equitable adjustment in the event 
the actual quantity is less than 85 percent of the estimated quantity, the Contractor shall have excavated 100 percent 
of the available material in the required prism and at least 75 percent of the available material in the area of 
allowable overdepth. 
(End of paragraph number 999.211-4008) 
 
 
LIMITATIONS ON SUBSTITUTIONS FOR CERTAIN POSITIONS AND/OR SUBCONTRACTORS 
 
  The award decision for this contract was based, in part, on an evaluation of the personnel and/or subcontractors the 
Contractor included in its proposal for the positions and/or items of subcontracted work identified at the end of this 
paragraph.  The Contractor agrees these personnel and/or subcontractors will be employed as described in its 
proposal and no substitutes will be employed without prior written approval of the Contracting Officer or 
Administrative Contracting Officer.  The Contractor further agrees that any proposed substitutes shall meet or 
exceed the qualifications of the original personnel and/or subcontractors.  If the Contractor’s proposal did not name 
a subcontractor for an identified item of work, the Contractor will not be allowed to subcontract that item of work 
without prior approval of the Contracting Officer or Administrative Contracting Officer.  The limitations described 
herein shall apply to the following positions and/or items of subcontracted work:   Project Manager; Project 
Superintendent; Project Quality Control Engineer; dredging material; transporting dredged material long distances; 
and protecting environmental resources; therefore, the offeror shall name in its proposal the persons/subcontractors 
it proposes to use for these positions and/or items of work. 

 
(End of paragraph number 999.215-4001) 

 
 
RETAINAGE FOR FAILURE TO COMPLY WITH SUBCONTRACTING PLAN REPORTING 
REQUIREMENTS 
 
  (a) Read this paragraph in conjunction with Liquidated Damages--Small Business Subcontracting Plan (FAR 
52.219-16) clause of this contract. 
  (b) Should the Contractor fail to submit SF 294 and/or SF 295 reports in a timely manner, the Government will 
consider this failure as evidence of possible failure to make a good faith effort to achieve goals contained in the 
Contractor's subcontracting plan.  In order to protect the Government's ability to assess liquidated damages in the 
event the Contractor does fail to meet the goals and such failure results from a lack of good faith effort, the 
Contracting Officer will retain from progress payments an amount deemed sufficient to satisfy the Contractor's 
liability.  The amount of the retainage will be determined in accordance with the following formula: 
  Total dollar amount proposed for subcontracting to small business multiplied by the percentage of actual progress 
on the contract, up to a maximum of 10% of the progress payment, will be withheld from the next progress payment 
that is due after the Contractor's failure to submit a required report.  If one or more reports have been submitted 
before a failure to submit a required report, this formula will be adjusted by deducting any amounts reported as 
subcontracted to small business from the total dollar amount proposed to be subcontracted.  See examples below. 
Example 1 (No previous reports submitted)  
Total proposed subcontracting        $500,000 Current progress payment           $100,000 
Percent of work completed                   x  .10 Maximum retainage percentage        x  .10 
Retainage                                         $50,000 Retainage                                      $10,000 

Maximum that can be retained is $10,000 
   
Example 2 (Previous reports submitted)  
Total proposed subcontracting         $500,000 Current progress payment            $100,000 
Subcontracting previously reported($100,000) Maximum retainage percentage         x  .10 
Percent of work completed                    x  .10 Retainage                                       $10,000 
Retainage                                          $40,000  

Maximum that can be retained is $10,000 
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  (c) Contracting Officer's Representative (COR).  In addition to any other COR appointments that may be made 
under this contract, Debra K. Overstreet, Deputy for Small Business, is appointed COR for matters relating to 
enforcement of the Small, Small Disadvantaged and Women-Owned Small Business Subcontracting Plan clause of 
this contract.  In this regard, she is authorized to conduct reviews of the Contractor's records; correspond with the 
Contractor (both verbally and in writing); and, in accordance with subparagraph (b) above, authorize retainage for 
failure to achieve goals. 
(End of paragraph number 999.219-4001) 
 
 
DREDGING SAFETY MANAGEMENT PROGRAM 
 
  The Contractor shall comply with the provisions of EM 385-1-1.  If the Contractor is a currently accepted 
participant in the Dredging Contractors of America (DCA)/United States Army Corps of Engineers (USACE) 
Dredging Safety Management Program (DSMP), as determined by the DCA/USACE Joint Committee, and holds a 
current valid Certificate of Compliance for both the Contractor Program and the dredge(s) to be used to perform the 
work required under this contract, the Contractor may, in lieu of submitting an Accident Prevention Plan: (i) upon 
request, make available for review the Contractor’s current Safety Management System (SMS) documentation, (ii) 
submit to the Contracting Officer the current valid Company Certificate of Compliance for its SMS, (iii) submit the 
current dredge(s) Certificate of Compliance based on third party audit, and (iv) submit for review and acceptance, 
site-specific addenda to the SMS as specified in the solicitation. 

(End of Paragraph 999.223-4027) 
 
 

REQUIRED INSURANCE 
 
  In accordance with the Insurance - Work On A Government Installation clause of this contract, the following 
schedule applies: 
  (a) Workmen's Compensation and Employer's Liability. 
  (1) Compliance with applicable workmen's compensation and occupational diseases statutes is required. (If 
occupational diseases are not compensable under applicable statutes, coverage may be under employer's liability 
insurance.) 
  (2) Employer's liability                            $100,000.00 
  (b) General Liability (comprehensive form policy). 
  (1) Bodily injury per occurrence                   $500,000.00 
  (2) Property damage per occurrence                 $500,000.00 
  (c) Automobile Liability (comprehensive form policy). 
  (1) Bodily injury per person                        $200,000.00 
  (2) Bodily injury per accident                      $500,000.00 
  (3) Property damage per accident                      $20,000.00 

(End of paragraph number 999.228-4000) 
 

 
 
 



 
Section 00800A - WAGE DETERMINATIONS & OTHER ATTACHMENTS 
 
 
LIST OF CONSTRUCTION CONTRACT ATTACHMENTS 
 
NO. TITLE DATE NO. OF 

PAGES 
 

1 Note:  This project incorporates both dredging and heavy construction 
wage decisions. 
 

N/A 1 

2 General Decision Number FL030045 Dredging Construction Projects 
(Statewide) 
 

06/13/2003 3 

3 General Decision Number FL030097 Heavy Construction  
 

06/13/2003 2 

 
     999.239-1 
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SECTION 01110

SUMMARY OF WORK

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

COE EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

1.2   WORK COVERED BY CONTRACT DOCUMENTS

1.2.1   Project Description

The project work consists of dredging portions of Key West Harbor, 
including the Main Ship Channel,  Cut-A, Cut-A Widener, Cut-B, Cut-C, Cut-C 
Turning Basin, and Truman Harbor. The required depth of dredging will be 36 
feet MLLW (35 feet MLLW for Truman Harbor) with an allowable overdepth of 1 
foot.  The estimated total amount of material to be dredged is 
approximately 0.9 million819,000 cubic yards.  The general types of 
material expected to be encountered are silt, sand, gravel, and insitu 
rock.  The expected proportion of rock is less than 40%.  Drilling and 
blasting will not be allowed under this contract.  

Two disposal areas will be available for placement of dredged material: a) 
an approved ocean disposal area located no more than 16 nautical miles 
south of Key West, and b) an upland site located on Fleming Key with at 
least 37 acres available to the contractor for construction of an upland 
containment and de-watering site.  All loose sediment which is overlaying 
the in-situ rock in Truman Harbor, Cut-C, and Cut-C Turning Basin as well 
as silty material in a portion of Cut-A shall be placed in the Fleming Key 
upland site.  All other material may be placed in the ocean disposal area.  
The contractor should expect that close coordination with environmental 
agencies will be required when placing pipeline within the approved 
corridor so that impacts to environmental resources can be avoided.  The 
contractor will be expected to include a conceptual method and design for 
upland containment on the provided site as part of his proposal for this 
project.  In addition, the contractor will be required to show disposal 
area design details as part of the submittals required under the contract.  

In general, the contractor should expect that a high degree of 
environmental sensitivity will be required of him by this contract.  This 
same level of sensitivity will be expected by the environmental community, 
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which will be diligently watching the contractor's operations, especially 
with regard to turbidity.  In particular, the contractor should expect to 
work with restrictions such as areas of no access, extensive areas where 
anchor placement will be restricted, and special requirements regarding the 
use of anchor cables, swing cables, mooring lines, etc.

The latest hydrographic survey (including sub-bottom profile data and side 
scan sonar images) is available at the following web site:  
<http://www.saj.usace.army.mil/conops/navigation/surveys/hydro.htm>

1.2.2   Location

The project is located in the vicinity of Key West, Florida.

1.2.3   Safety Requirements

See Section 01525 GENERAL SAFETY REQUIREMENTS and COE EM 385-1-1.

1.2.4   Work Performed by Others

See paragraph PROJECT COORDINATION of Section 01310 ADMINISTRATIVE 
PROCEDURES.

1.3   COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK

  a.  Read this paragraph in conjunction with the Clause COMMENCEMENT, 
PROSECUTION, AND COMPLETION OF WORK (FAR 52.211-10) of Section 00700 
CONTRACT CLAUSES.

  b.  In addition to the above, the following shall apply: The words 
"commence work" means "commence dredging."  The commencement time of 45 
days applies unless precluded by inclement weather as determined by the 
Contracting Officer.

1.4   LIQUIDATED DAMAGES - CONSTRUCTION

Refer to the Clause LIQUIDATED DAMAGES - CONSTRUCTION (FAR 52.211-12 of 
Section 00700 CONTRACT CLAUSES.

1.5   PHYSICAL DATA

Read this paragraph in conjunction with the Clause PHYSICAL DATA (FAR 
52.236-4) of Section 00700 CONTRACT CLAUSES.

1.5.1   Physical Conditions

The indications of physical conditions on the drawings and in the 
specifications are the result of site investigations by surveys and/or by 
core borings.  When the indicated physical conditions are the result of 
site investigations by core borings, the core boring logs and laboratory 
data are in Section 00320 GEOTECHNICAL DATA and the core boring locations 
are shown on the drawings.  While the Government's borings are 
representative of subsurface conditions at their respective locations and 
vertical reaches, local variations characteristic of the rocks and 
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subsurface materials of this region are to be expected.  The material 
recovered from the core borings is available for inspection by prospective 
bidders at the Corps of Engineers District Warehouse, 3077 Talleyrand 
Avenue, 20th Street, Jacksonville, Florida (between the hours of 7:00 am 
and 2:30 pm, except Federal holidays) during the entire bid period, and 
prospective bidders are strongly urged to examine the material and assure 
themselves that they have made the best possible evaluation of the 
subsurface conditions.  Prospective bidders shall notify the Jacksonville 
District Explorations Manager at 904-232-3295 at least seven (7) working 
days before the visit with the following information:  (1) the project 
title; (2) the specific core borings or entire set which are to be viewed; 
(3) the date, time, and duration of the visit; (4) the name of the 
person(s) and company to view the borings; and, (5) a point of contact and 
phone number regarding the visit.  Bidders shall form their own conclusions 
from this examination prior to submission of their bids.  Bidders shall 
record their core examination visit in a record book maintained at the 
inspection site.

1.5.2   Weather, Water Stage and Tide Data

See Section 00335 WEATHER, WATER STAGE AND TIDE DATA.

1.5.3   Contractor Investigation

In addition to the information given in the contract drawings, the 
Contractor shall make his own investigation of available roads for 
transportation, load limits for bridges and roads, and other road 
conditions affecting the transportation of materials and equipment to the 
site.  The Contractor shall investigate the availability of railroad 
sidings, and shall make all arrangements for use of any sidings for the 
delivery of any materials and equipment to be used on the work.

1.5.4   Maritime Traffic

Marine traffic in the project area consists of Naval, cruise ships, 
commercial, pleasure, and small recreational vessels of all types and sizes 
which can be accommodated by existing depths.

1.5.5   Obstruction of Channel

The Government will not undertake to keep the channel free from vessels or 
other obstructions, except to the extent of such regulations, if any, as 
may be prescribed by the Secretary of the Army, in accordance with the 
provisions of Section 7 of the River and Harbor Act approved 8 August 1917. 
 The Contractor will be required to conduct the work in such manner as to 
obstruct navigation as little as possible, and in case the Contractor's 
plant so obstructs the channel as to make difficult or endanger the passage 
of any vessels, said plant shall be promptly moved on the approach of any 
vessel to such an extent as may be necessary to afford a practicable 
passage.  Upon completion of the work the Contractor shall promptly remove 
his plant, including ranges, buoys, piles, and other marks placed by him 
under the contract in navigable waters or on shore.

1.6   LAYOUT OF WORK
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Read this paragraph in conjunction with the Clause LAYOUT OF WORK (FAR 
52.236-17) of Section 00700 CONTRACT CLAUSES.

1.6.1   Established Monuments

The Government has established monuments, control data and elevations for 
the work site(s) as indicated on the contract drawings.  Control monument 
descriptions are in Section 00330 CONTROL MONUMENT DESCRIPTIONS.

1.6.2   Layout

From the monuments, control data and elevations established by the 
Government, the Contractor shall complete the layout of the work and shall 
be responsible for all measurements that may be required for the execution 
of the work to the location and limit marks prescribed in the 
specifications or on the contract drawings, subject to such modifications 
as the Contracting Officer may require to meet changed conditions or as a 
result of necessary modifications to the contract work.

1.6.3   Survey

The Contractor shall furnish, at his own expense, such stakes, templates, 
platforms, equipment, tools and material, and all labor as may be required 
in laying out any part of the work from the monuments, control data and 
elevations established by the Government.  It shall be the responsibility 
of the Contractor to maintain and preserve all stakes and other marks 
established by the Contracting Officer until authorized to remove them, and 
if such marks are destroyed by the Contractor or through his negligence, 
prior to their authorized removal, they may be replaced by the Contracting 
Officer, at his discretion, and the expense of replacement will be deducted 
from any amounts due or to become due the Contractor.  The Contracting 
Officer may require that work be suspended at any time when location and 
limit marks established by the Contractor are not reasonably adequate to 
permit checking of the work.

1.7   DAMAGE TO WORK

The responsibility for damage to any part of the permanent work shall be as 
set forth in Clause PERMITS AND RESPONSIBILITIES of Section 00700 CONTRACT 
CLAUSES.  However, if, in the judgement of the Contracting Officer, any 
part of the permanent work performed by the Contractor is damaged by flood, 
earthquake, hurricane, or tornado, which damage is not due to the failure 
of the Contractor to take reasonable precautions or to exercise sound 
engineering and construction practices in the conduct of the work, the 
Contractor will make the repairs as ordered by the Contracting Officer and 
full compensation for such repairs will be made at the applicable contract 
unit or lump sum prices as fixed and established in the contract.  If, in 
the opinion of the Contracting Officer, there are no contract unit or lump 
sum prices applicable to any part of such work, an equitable adjustment 
pursuant to Clause CHANGES of Section 00700 CONTRACT CLAUSES will be made 
as full compensation for the repairs of that part of the permanent work for 
which there are no applicable contract unit or lump sum prices.  Except as 
herein provided, damage to all work (including temporary construction), 
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utilities, materials, equipment and plant shall be repaired to the 
satisfaction of the Contracting Officer at the Contractor's expense, 
regardless of the cause of such damage.

1.8   CONSTRUCTION FORMS AND DETAILS

From the Jacksonville District Home Page, click the links ORGANIZATIONS, 
ENGINEERING, then CONSTRUCTION FORMS AND DETAILS.  See web site address 
www.saj.usace.army.mil/cadd/end/construction_forms_and_details.htm.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)

       -- End of Section --
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SECTION 01270

MEASUREMENT AND PAYMENT

PART 1   GENERAL

1.1   LUMP SUM PAYMENT ITEMS

Payment items for the work of this contract for which contract lump sum 
payments will be made are listed in the LINE ITEMS AND PRICING SCHEDULE and 
described below.  All costs for items of work, which are not specifically 
mentioned to be included in a particular lump sum or unit price payment 
item, shall be included in the listed lump sum item most closely associated 
with the work involved.  The lump sum price and payment made for each item 
listed shall constitute full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for which separate payment is 
not otherwise provided.

1.1.1   Mobilization and Demobilization (Line Item 0001)

  a.  Payment will be made for costs associated with or incidental to 
mobilization and demobilization and establishment of initial project 
management and coordination.  See Clause PAYMENT FOR MOBILIZATION AND 
DEMOBILIZATION of Section 00700 CONTRACT CLAUSES and Section 01310 
ADMINISTRATIVE PROCEDURES.

1.1.2   Endangered Species Monitoring (Line Item 0006)

Payment will be made for costs associated with or incidental to endangered 
species monitoring.  See Section 01355 ENVIRONMENTAL PROTECTION.

1.1.3   Turbidity Monitoring (Line Item 0005)

Payment will be made for costs associated with or incidental to obtaining, 
analyzing, and reporting the results of monitoring for turbidity.  See 
Section 01411 TURBIDITY AND DISPOSAL MONITORING.

1.2   UNIT PRICE PAYMENT ITEMS

Payment items for the work of this contract on which the contract unit 
price payments will be made are listed in the LINE ITEMS AND PRICING 
SCHEDULE and described below.  The unit price and payment made for each 
item listed shall constitute full compensation for furnishing all plant, 
labor, materials, and equipment, and performing any associated Contractor 
quality control, environmental protection, meeting safety requirements, 
tests and reports, and for performing all work required for each of the 
unit price items.
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1.2.1   Excavation, Unclassified, Acceptance Section 1 thru 9 (Estimated 
Quantity) (Line Item 0002)

1.2.1.1   Payment

  a.  Payment will be made for costs associated with or incidental to 
design and construction of disposal facilities, excavation, 
transportation, and disposal of materials; providing and maintaining 
access to the work site(s) and disposal area(s); removal of utility 
cable; noise control; debris removal; installation, operation or 
maintenance of the electronic tracking system for surveillance of all 
dredging and disposal activities; and, monitoring sea turtles.  See 
Section 02325 DREDGING.

  b.  Insofar as consistent with the paragraph CONTINUITY OF WORK -- 
DREDGING OF ROCK of Section 02325 DREDGING, monthly partial payments 
will be based on approximate quantities determined by soundings or 
sweepings performed by the Contractor behind the dredge.  The term 
"area designated by the Contracting Officer" as used in the CONTINUITY 
OF WORK paragraph, is defined as "acceptance section".

  c.  Soundings for payment purposes shall be made by the Government at 
the frequency listed in the Channel Survey Notes on the contract 
drawings.

1.2.1.2   Measurement

  a.  The maps and/or drawings already prepared (paragraph CONTRACT 
DRAWINGS, MAPS, AND SPECIFICATIONS of Section 00700 CONTRACT CLAUSES) 
are believed to represent accurately average existing conditions, but 
the depths shown thereon may be verified and corrected by soundings 
taken before dredging.  Determination of quantities removed and the 
deductions made therefrom to determine quantities by place measurement 
to be paid for in the area specified, after having once been made, will 
not be reopened, except on evidence of collusion, fraud, or obvious 
error.

  b.  The total amount of material removed, and to be paid for under 
the contract, will be measured by the cubic yard in place and 
quantities determined by the average end area method.  The volume 
computed shall be between the bottom surface shown by soundings taken 
within 3 weeks before dredging and the bottom surface shown by the 
soundings taken within 3 weeks after the work specified in each 
acceptance section indicated on the drawings has been completed.  The 
Contractor shall give 3 weeks advance notice, in writing, to the 
Contracting Officer's Representative of the need for a pre-dredging 
survey or after-dredging survey for final acceptance for each 
acceptance section.  The quantity shall include the volume within the 
limits of the side slopes described in subparagraph "Side Slopes" of 
paragraph REQUIRED DEPTH, ALLOWABLE OVERDEPTH, AND SIDE SLOPES of 
Section 02325 DREDGING, less any deductions that may be required for 
misplaced material described in subparagraph "Misplaced Materials" of 
paragraph DISPOSAL OF EXCAVATED MATERIAL of Section 02325 DREDGING.
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1.2.1.3   Unit of Measure

Cubic yard.

1.2.2   Excavation, Loose Sediment, Acceptance Section 10A, 11A, 12A, 13A, 
14A, and 15A (Estimated Quantity)(Line Item 0003)

1.2.2.1   Payment

  a.  Payment will be made for costs associated with or incidental to 
design and construction of disposal facilities, excavation, 
transportation, and disposal of materials; providing and maintaining 
access to the work site(s) and disposal area(s); removal of utility 
cable; noise control; debris removal; installation, operation or 
maintenance of the electronic tracking system for surveillance of all 
dredging and disposal activities; and, monitoring sea turtles.  See 
Section 02325 DREDGING.

  b.  Insofar as consistent with the paragraph CONTINUITY OF WORK -- 
DREDGING OF ROCK of Section 02325 DREDGING, monthly partial payments 
will be based on approximate quantities determined by soundings or 
sweepings performed by the Contractor behind the dredge.  The term 
"area designated by the Contracting Officer" as used in the CONTINUITY 
OF WORK paragraph, is defined as "acceptance section".

  c.  Soundings for payment purposes shall be made by the Government at 
the frequency listed in the Channel Survey Notes on the contract 
drawings.

1.2.2.2   Measurement

  a.  The maps and/or drawings already prepared (paragraph CONTRACT 
DRAWINGS, MAPS, AND SPECIFICATIONS of Section 00700 CONTRACT CLAUSES) 
are believed to represent accurately average existing conditions, but 
the depths shown thereon may be verified and corrected by soundings 
taken before dredging.  Determination of quantities removed and the 
deductions made therefrom to determine quantities by place measurement 
to be paid for in the area specified, after having once been made, will 
not be reopened, except on evidence of collusion, fraud, or obvious 
error.

  b.  The total amount of material removed, and to be paid for under 
the contract, will be measured by the cubic yard in place and 
quantities determined by the average end area method.  The volume 
computed shall be between the bottom surface shown by soundings taken 
within 3 weeks before dredging and the bottom surface shown by the 
soundings taken within 3 weeks after the work specified in each 
acceptance section indicated on the drawings has been completed.  The 
Contractor shall give 3 weeks advance notice, in writing, to the 
Contracting Officer's Representative of the need for a pre-dredging 
survey or after-dredging survey for final acceptance for each 
acceptance section.  The quantity shall include the volume within the 
limits of the side slopes described in subparagraph "Side Slopes" of 
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paragraph REQUIRED DEPTH, ALLOWABLE OVERDEPTH, AND SIDE SLOPES of 
Section 02325 DREDGING, less any deductions that may be required for 
misplaced material described in subparagraph "Misplaced Materials" of 
paragraph DISPOSAL OF EXCAVATED MATERIAL of Section 02325 DREDGING.

1.2.2.3   Unit of Measure

Cubic yard.

1.2.3   Excavation, In-Situ Rock, Acceptance Section 10B, 11B, 12B, 13B, 14B, 
and 15B (Estimated Quantity) (Line Item 0004)

1.2.3.1   Payment

  a.  Payment will be made for costs associated with or incidental to 
design and construction of disposal facilities, excavation, 
transportation, and disposal of materials; providing and maintaining 
access to the work site(s) and disposal area(s); removal of utility 
cable; noise control; debris removal; installation, operation or 
maintenance of the electronic tracking system for surveillance of all 
dredging and disposal activities; and, monitoring sea turtles.  See 
Section 02325 DREDGING.

  b.  Insofar as consistent with the paragraph CONTINUITY OF WORK -- 
DREDGING OF ROCK of Section 02325 DREDGING, monthly partial payments 
will be based on approximate quantities determined by soundings or 
sweepings performed by the Contractor behind the dredge.  The term 
"area designated by the Contracting Officer" as used in the CONTINUITY 
OF WORK paragraph, is defined as "acceptance section".

  c.  Soundings for payment purposes shall be made by the Government at 
the frequency listed in the Channel Survey Notes on the contract 
drawings.

1.2.3.2   Measurement

  a.  The maps and/or drawings already prepared (paragraph CONTRACT 
DRAWINGS, MAPS, AND SPECIFICATIONS of Section 00700 CONTRACT CLAUSES) 
are believed to represent accurately average existing conditions, but 
the depths shown thereon may be verified and corrected by soundings 
taken before dredging.  Determination of quantities removed and the 
deductions made therefrom to determine quantities by place measurement 
to be paid for in the area specified, after having once been made, will 
not be reopened, except on evidence of collusion, fraud, or obvious 
error.

  b.  The total amount of material removed, and to be paid for under 
the contract, will be measured by the cubic yard in place and 
quantities determined by the average end area method.  The volume 
computed shall be between the bottom surface shown by soundings taken 
within 3 weeks before dredging and the bottom surface shown by the 
soundings taken within 3 weeks after the work specified in each 
acceptance section indicated on the drawings has been completed.  The 
Contractor shall give 3 weeks advance notice, in writing, to the 
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Contracting Officer's Representative of the need for a pre-dredging 
survey or after-dredging survey for final acceptance for each 
acceptance section.  The quantity shall include the volume within the 
limits of the side slopes described in subparagraph "Side Slopes" of 
paragraph REQUIRED DEPTH, ALLOWABLE OVERDEPTH, AND SIDE SLOPES of 
Section 02325 DREDGING, less any deductions that may be required for 
misplaced material described in subparagraph "Misplaced Materials" of 
paragraph DISPOSAL OF EXCAVATED MATERIAL of Section 02325 DREDGING.

1.2.3.3   Unit of Measure

Cubic yard.

PART 2   PRODUCTS  (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)

        -- End of Section --

SECTION 01270  Page 6



Key West Harbor Dredging DACA17-03-R-0012
34-Foot Project

SECTION TABLE OF CONTENTS

DIVISION 01 - GENERAL REQUIREMENTS

SECTION 01310

ADMINISTRATIVE PROCEDURES

PART 1   GENERAL

  1.1   SUMMARY
  1.2   SUBMITTALS
  1.3   PROJECT COORDINATION
    1.3.1   Resident Management System (RMS)
    1.3.2   Coordination with Other Contracts
      1.3.2.1   Work by Others
  1.4   PROJECT MEETINGS
  1.5   PRECONSTRUCTION CONFERENCE
    1.5.1   Preconstruction Conference Minutes
    1.5.2   Preconstruction Conference Submittals
      1.5.2.1   Other Division 01 Submittals
      1.5.2.2   Divisions 02 through 16 Submittals
  1.6   PARTNERING
    1.6.1   Initial Partnering Meeting
    1.6.2   Partnering Regroups
  1.7   NOTICE TO PROCEED
  1.8   COORDINATION MEETING
  1.9   PROGRESS MEETINGS
    1.9.1   Progress Meeting Participants
  1.10   ALTERNATE DISPUTE RESOLUTION (ADR)

PART 2   PRODUCTS   (NOT APPLICABLE)

PART 3   EXECUTION

  3.1   GENERAL MEETING REQUIREMENTS
  3.2   PROGRESS MEETING AGENDA

-- End of Section Table of Contents --

SECTION 01310  Page 1



Key West Harbor Dredging DACA17-03-R-0012
34-Foot Project

SECTION 01310

ADMINISTRATIVE PROCEDURES

PART 1   GENERAL

1.1   SUMMARY

Manage project and coordinate activities of own employees, subcontractors, 
suppliers and offsite fabricators.  Contractor shall use computers, E-mail, 
and Internet resources for administrative work.  Notify Contracting Officer 
of important meetings, schedule events and activities.  Furnish labor and 
materials and equipment required to plan and execute project management 
functions and coordination.  Coordinate activities and manage resources to 
construct project conforming to contract, on time and within budget.  
Related Sections are 01321 CONSTRUCTION PROGRESS DOCUMENTATION; and, 01452 
DREDGING/BEACH FILL PLACEMENT - CONTRACTOR QUALITY CONTROL.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  Transmit submittal 
items in accordance with Section 01330 SUBMITTAL PROCEDURES.  Bring 
following administrative submittal items to Preconstruction Conference:

SD-01 Preconstruction Submittals

List of Subcontractors

  Documentation of compliance with Clauses SUBCONTRACTS (LABOR 
STANDARDS) and LIMITATIONS ON SUBCONTRACTING of Section 00700 
CONTRACT CLAUSES, and, if included, paragraph LIMITATIONS ON 
SUBSTITUTIONS FOR CERTAIN POSITIONS AND/OR SUBCONTRACTORS of 
Section 00800 SPECIAL REQUIREMENTS.  Submit a list of proposed 
subcontractors with company name, person to contact, street 
address, mail address, phone number, type of specialty and 
estimated subcontract quote.

Signature Authority

  Furnish a power of attorney or a notarized letter of authority 
from Contractor identifying local representatives authorized to 
sign contract documents.

Drug-Free Work Place Record

  Documentation of compliance with Clause DRUG-FREE WORKPLACE of 
Section 00700 CONTRACT CLAUSES (see subparagraphs (b)(1) through 
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(b)(7)).

1.3   PROJECT COORDINATION

1.3.1   Resident Management System (RMS)

Contractor shall use Corps of Engineers' Resident Management System, 
referred to as Quality Control System (QCS), for construction information 
management.  See Section 01312 QUALITY CONTROL SYSTEM (QCS).

1.3.2   Coordination with Other Contracts

1.3.2.1   Work by Others

During the construction period, work will be conducted by others in the 
vicinity of the project work area.  This work by others will be for 
informational purposes and will include water quality monitoring, 
environmental resource monitoring, etc.  The contractor shall coordinate 
his work with the work conducted by others to the extent that his daily 
production is not impacted.  Any delays or conflicts associated with such 
coordination of work shall be reported to the Contracting Officer for 
resoultion.

1.4   PROJECT MEETINGS

Contracting Officer requires following types of project meetings:

  --  Preconstruction Conference
  --  Partnering Meeting
  --  Partnering Regroup Meetings
  --  Coordination Meeting
  --  Preparatory and Initial Phase meeting for each feature of work
  --  Project Progress Meetings

Project meetings are described in detail in subparts below.

1.5   PRECONSTRUCTION CONFERENCE

Contracting Officer will conduct a Preconstruction Conference for this 
project in accordance with Clause PRECONSTRUCTION CONFERENCE of Section 
00700 CONTRACT CLAUSES.  Preconstruction Conference will be after Notice of 
Award (NOA) but prior to Notice to Proceed (NTP).  (Refer to subparagraph 
"Preconstruction Conference Submittals" below.)  Contracting Officer will 
notify Contractor of time, place, and agenda.  Contractor shall notify key 
subcontractors and suppliers to attend.  Contracting Officer will discuss 
contract "ground rules" and general issues including:

  --  Lines of Contracting Officer authority
  --  Lines of Contractor authority
  --  00700 Contract Clauses
  --  00800 Special Contract Requirements 
  --  Contract Administration
  --  Progress Payment
  --  Correspondence Procedures
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  --  Project Schedule
  --  Submittal Register
  --  Labor requirements
  --  General Site Safety

1.5.1   Preconstruction Conference Minutes

Contracting Officer will take detailed minutes of Preconstruction 
Conference discussions and may use an audio or video tape.  Copies of typed 
minutes will be provided to the Contractor to review for accuracy, sign and 
return.  Signed minutes become part of the contract file.  Audio or video 
tapes if used will be made available for Contractor to review or copy at 
Area Office.

1.5.2   Preconstruction Conference Submittals

The timing of submission of submittals and completion of the 
Preconstruction Conference is intended to allow the Contractor and the 
Government adequate time to prepare for commencement of work.  However, 
should the Contractor fail to submit required items within the times 
stated, the Contracting Officer may issue NTP prior to receipt of 
submittals and prior to the Preconstruction Conference.  If NTP is issued 
prior to the Contractor's compliance with submittal requirements and prior 
to the Preconstruction Conference, the Contractor will not be permitted to 
commence work until these requirements have been satisfied.  Any delays 
attributable to the Contractor's failure to comply with these pre-work 
requirements shall be at the Contractor's expense and may be cause for 
remedial action by the Contracting Officer.  Submittals required by this 
Section are described in paragraph SUBMITTALS above.

1.5.2.1   Other Division 01 Submittals

In addition to the above, bring listed Division 01 submittals in draft form 
to Preconstruction Conference:

  --  Construction Schedule - See Section 01321 CONSTRUCTION PROGRESS 
DOCUMENTATION
  --  Submittal Register - See Section 01330 SUBMITTAL PROCEDURES
  --  Environmental Protection Plan - See Section 01355 ENVIRONMENTAL 
PROTECTION
  --  Quality Control Plan  - See Section 01452 DREDGING/BEACH FILL 
PLACEMENT - CONTRACTOR QUALITY CONTROL
  --  Temporary Facilities Plan - See Section 01500 TEMPORARY 
CONSTRUCTION FACILITIES

Contracting Officer reviews submitted draft plans to prepare Coordination 
Meeting agenda and understand Contractor procedures.

1.5.2.2   Divisions 02 through 16 Submittals

In addition to the above, bring submittal items for materials, workmanship, 
plans or events required early in project schedule which are ready for 
transmittal to Contracting Officer.  Prepare transmittal of submittal items 
in accordance with Section 01330 SUBMITTAL PROCEDURES.
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1.6   PARTNERING

Contracting Officer wants to have a bilateral project partnership with 
Contractor that draws on strengths of both organizations to identify and 
achieve common goals.  Typical partnering goals include:

  --  Effective and efficient contract performance
  --  Project completion on time and within budget
  --  Construction completed according to plans and specifications
  --  Development of cooperative management teams
  --  Project success with customer (stakeholders) satisfaction
  --  Improved Project communication

1.6.1   Initial Partnering Meeting

Contractor, key subcontractors and suppliers shall attend a one-day project 
"Partnering Meeting".  The Partnering Meeting is a project team building 
workshop facilitated by trained persons.  Contracting Officer attendees and 
invited persons may include:

  Administrative Contracting Officer Representative (Area Engineer)
  Construction Quality Assurance Representatives
  Jacksonville District - Construction Branch persons
  Jacksonville District - Engineering Division Project Engineer
  Local Sponsor (Owner) - U.S. Navy Personnel
  Stakeholder - Florida Keys National Marine Sanctuary (FKNMS) Personnel

Goal of initial Partnering Meeting is to build trust, identify common 
goals, and understand individual project members expectations and 
organizational values.  Usual results include better communication between 
contract parties, shortened project learning curve and a cohesive two party 
contract partnership.  Participants usually sign a voluntary partnering 
agreement generally describing mutual obligation to cooperate to achieve 
project goals and maintain effective communication.  Contracting Officer 
will pay costs for workshop site rental and facilitator fees.

1.6.2   Partnering Regroups

After initial Partnering Meeting participation will be voluntary in 
accordance with a signed Partnering Agreement.  After initial Partnering 
Workshop, costs will be agreed to by both partners and split shared 
equally, without changing contract price.  Partnering Agreements include 
provisions for Contracting Officer and Contractor to request "Partnering 
Regroups" when needed.  A "Partnering Regroup" is usually a short (4 hours  
- 1 day) informal partnering session where senior level Contractor and 
Contracting Officer project members and other interested parties review 
project issues of concern.  Issues of conflict are reviewed, attempt to 
affirm common project goals and understand concerns of other partner.

1.7   NOTICE TO PROCEED

Notice to proceed (NTP) will be issued shortly after completion of the 
preconstruction conference.  If the Contractor has failed to submit 
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specified plans, including, but not limited to, Accident Prevention Plan - 
Section 01525 GENERAL SAFETY REQUIREMENTS, Quality Control Plan - Section 
01452 DREDGING/BEACH FILL PLACEMENT - CONTRACTOR QUALITY CONTROL, and 
Environmental Protection Plan - Section 01355 ENVIRONMENTAL PROTECTION, or 
has not yet received the Contracting Officer's conditional approval to work 
under an interim plan, the Contractor shall not proceed with the work and 
shall consider the work to be suspended in accordance with the Suspension 
Of Work clause of the contract.  While the Contractor is working under a 
conditionally accepted interim plan, funds may be retained from progress 
payments in accordance with the Payments Under Fixed-Price Construction 
Contracts clause of this contract until such time as the Contractor submits 
an acceptable plan.  If the Contractor does not submit an acceptable plan 
within a reasonable time, as determined by the Contracting Officer, the 
Contracting Officer may order the Contractor to suspend work.  Any 
suspension order issued for the Contractor's failure to submit an 
acceptable plan will not constitute unreasonable delay under the Suspension 
Of Work clause and the Contractor will not be entitled to an equitable 
adjustment of either performance period or contract price.

1.8   COORDINATION MEETING

Coordination Meeting is scheduled, convened and conducted by Contracting 
Officer after a Preconstruction Conference and prior to starting physical 
construction.  Draft plans submitted after NOA (i.e., Quality Control Plan, 
Environmental Protection Plan and Accident Prevention Program) will have 
been reviewed.  Coordination Meeting is primarily for on-site Contractor 
Quality Control staff, including subcontractor and supplier employees 
performing quality control, to meet and discuss the project in detail with 
Contracting Officer's Quality Assurance Representatives.  Purposes of 
Coordination Meeting are:

  --  Achieve mutual understanding with Contractor of required Quality 
Control
  --  Jointly review submitted draft plans; resolve issues of concern
  --  Discuss project plans and specifications, schedule, documentation
  --  Establish a good working relationship between the Contractors 
Quality Control Staff and Quality Assurance Representatives

1.9   PROGRESS MEETINGS

Schedule, convene and preside over progress meetings as required.  As 
project activities increase ("ramp up"), a minimum of one progress meeting 
per week is typical of a project of this scope.  Convene additional 
meetings as required, or when requested by Contracting Officer.  Notify 
persons needed to be present to discuss agenda issues.  Contracting Officer 
may direct attendance by key Contractor suppliers, or fabricators as 
needed.  A sample meeting agenda is provided in paragraph GENERAL MEETING 
REQUIREMENTS below.

1.9.1   Progress Meeting Participants

Typical participants include:

  --  Contracting Officer or Contracting Officer's Representative

SECTION 01310  Page 6



Key West Harbor Dredging DACA17-03-R-0012
34-Foot Project

  --  Contractor's Site Superintendent
  --  Contractor's Quality Control Manager
  --  Contractor's Safety Coordinator
  --  Subcontractors, as appropriate to the agenda
  --  Suppliers, as appropriate to the agenda
  --  Others as appropriate to the agenda

1.10   ALTERNATE DISPUTE RESOLUTION (ADR)

Contracting Officer wants disputes resolved in a timely, professional, and 
non-adversarial manner.  ADR is a voluntary, non-binding procedure 
available for use in this contract.  ADR combines business administration 
methods of issue clarification and problem solving techniques.  ADR is used 
in place of formal dispute resolution procedures to promote and maintain 
amicable working relationships.

PART 2   PRODUCTS   (NOT APPLICABLE)

PART 3   EXECUTION

3.1   GENERAL MEETING REQUIREMENTS

See Section 01452 DREDGING/BEACH FILL PLACEMENT - CONTRACTOR QUALITY 
CONTROL for Preparatory and Initial Phase meeting checklists.  Contractor 
is responsible for phase and progress meetings to include:

  Meeting notification to participants
  Prepare agenda for meetings
  Use phase checklists for Preparatory and Initial Phase meetings
  Physical arrangements for meetings
  Preside at meetings
  Record minutes recording proceedings and decisions
  Copy and send minutes to:

Meeting participants
Project parties affected by decisions
Contracting Officer (No later than 3 working days)

3.2   PROGRESS MEETING AGENDA

Modify agenda as needed for on-going work.

  Review minutes from previous progress meetings
  Review work progress since previous meeting
  Review current definable features of work:

--  Identify phases of current features of work
--  Identify pending phase changes
--  Identify features for discussion in next scheduled meeting

  Discuss problem prevention:
--  Field observations
--  Deficiencies and tracking
--  Procedures working well
--  Problems, conflicts
--  Methods to improve

  Review construction schedule:
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--  Identify delays
--  Discuss proposed corrective actions to regain schedule

  Submittals and Requests for Information (design interpretation):
--  Review submittal register
--  Identify submittals to expedite as required

  Review off-site activities:
--  Fabrications
--  Material and equipment delivery schedule

  Review Testing:
--  Type, Schedule
--  Received Results

  Review changes to construction schedule:
--  Planned progress during succeeding work period
--  Coordination of various schedules
--  Effect of changes on construction and completion date

  Review site safety
  Discuss maintaining contract quality for materials and workmanship
  Discuss pending modifications, changes and substitutions
  Discuss other business, as appropriate

        -- End of Section --
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SECTION 01312

QUALITY CONTROL SYSTEM (QCS)

PART 1   GENERAL

1.1   GENERAL REQUIREMENTS

The Government will use the Resident Management System for Windows (RMS) to 
assist in its monitoring and administration of this contract.  The 
Contractor shall use the Construction Contractor Module of RMS, referred to 
as QCS, to record, maintain, and submit various information throughout the 
contract period.  This joint Government-Contractor use of RMS and QCS will 
facilitate electronic exchange of information and overall management of the 
contract.  QCS provides the means for the Contractor to input, track, and 
electronically share information with the Government in the following areas:

  Administration
  Finances
  Quality Control
  Submittal Monitoring
  Scheduling
  Import/Export of Data

1.1.1   Correspondence and Electronic Communications

For ease and speed of communications, both Government and Contractor will, 
to the maximum extent feasible, exchange correspondence and other documents 
in electronic format.  Correspondence, pay requests and other documents 
comprising the official contract record shall also be provided in paper 
format, with signatures and dates where necessary.  Paper documents will 
govern, in the event of discrepancy with the electronic version.

1.1.2   Other Factors

Particular attention is directed to Clauses SCHEDULES FOR CONSTRUCTION 
CONTRACTS and PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS of Section 
00700 CONTRACT CLAUSES; and, Sections 01321 CONSTRUCTION PROGRESS 
DOCUMENTATION, 01330 SUBMITTAL PROCEDURES, and 01452 DREDGING/BEACH FILL 
PLACEMENT - CONTRACTOR QUALITY CONTROL, which have a direct relationship to 
the reporting to be accomplished through QCS.  Also, there is no separate 
payment for establishing and maintaining the QCS database; all costs 
associated therewith shall be included in the contract pricing for the work.

PART 2   PRODUCTS

2.1   QCS SOFTWARE

QCS is a Windows-based program that can be run on a stand-alone personal 
computer or on a network.  Prior to the Preconstruction Conference, the 

SECTION 01312  Page 3



Key West Harbor Dredging DACA17-03-R-0012
34-Foot Project

Contractor shall be responsible to download, install and use the latest 
version of the QCS software located on the following Internet web site:  
http://winrms.usace.army.mil/contractor's.htm.  Upon specific justification 
and request by the Contractor, the Government can provide QCS on CD-ROM.  
Any program updates of QCS will be made available to the Contractor via the 
web site shown above as they become available.  For assistance in 
installing QCS Program, the Contractor shall contact the RMS Support Center 
at the phone number provided at http://winrms.usace.army.mil.

2.2   SYSTEM REQUIREMENTS

The following listed hardware and software is the minimum system 
configuration that the Contractor shall have to run QCS:

2.2.1   Hardware

  a.  IBM-compatible PC with 200 MHz Pentium or higher processor
  b.  32+ MB RAM
  c.  4 GB hard drive disk space for sole use by the RMS-QC system
  d.  3-1/2 inch high-density floppy drive
  e.  Compact disk (CD) Reader
  f.  Color monitor
  g.  Laser printer compatible with HP LaserJet III or better, with 
minimum 4 MB installed memory
  h.  Connection to the Internet, minimum 56 BPS

2.2.2   Software

  a.  MS Windows 95 or newer version operating system (MS Windows NT 
4.0 or newer is recommended)
  b.  Word Processing software compatible with MS Word 97 or newer
  c.  Internet browser
  d.  The Contractor's computer system shall be protected by virus 
protection software that is regularly upgraded with all issued 
manufacturer's updates throughout the life of the contract
  e.  Electronic mail (E-mail) compatible with MS Outlook

PART 3   EXECUTION

3.1   RELATED INFORMATION

3.1.1   QCS User Guide

After contract award, the Contractor shall download instructions for the 
installation and use of QCS from the Internet web site shown in paragraph 
QCS SOFTWARE above.  In case of justifiable difficulties, the Government 
can provide the Contractor with a CD-ROM containing these instructions.

3.1.2   Contractor Quality Control (CQC) Training

The use of QCS will be discussed with the Contractor's QC System Manager 
during the mandatory CQC Training class.

3.2   CONTRACT DATABASE
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At the Preconstruction Conference, the Government shall provide the 
Contractor with a Government exported RMS data file with basic contract 
award data to use for QCS.  This Government exported RMS data file shall be 
imported into QCS.  The Government will provide data updates to the 
Contractor as needed, generally by files attached to E-mail.  These updates 
will generally consist of submittal reviews, correspondence status, QA 
comments, and other administrative and QA data.

3.3   DATABASE MAINTENANCE 

The Contractor shall establish, maintain, and update data for the contract 
in the QCS database throughout the duration of the contract.  The 
Contractor shall establish and maintain the QCS database at the 
Contractor's site office.  Data updates to the Government shall be 
submitted by E-mail with file attachments, e.g., daily reports, schedule 
updates, payment requests.  If permitted by the Contracting Officer, a data 
diskette or CD-ROM may be used instead of E-mail (see paragraph DATA 
SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM).  The QCS database typically 
shall include current data on the following items:

3.3.1   Administration

3.3.1.1   Contractor Information

The database shall contain the Contractor's name, address, telephone 
numbers, management staff, and other required items.  Within 14 calendar 
days after the Preconstruction Conference, the Contractor shall deliver 
Contractor administrative data in electronic format via E-mail.

3.3.1.2   Subcontractor Information

The database shall contain the name, trade, address, phone numbers, and 
other required information for all subcontractors.  A subcontractor must be 
listed separately for each trade to be performed.  Each subcontractor/trade 
shall be assigned a unique Responsibility Code, provided in QCS.  Within 7 
calendar days after the Preconstruction Conference, the Contractor shall 
deliver subcontractor administrative data in electronic format via E-mail.

3.3.1.3   Correspondence

All Contractor correspondence to the Government shall be identified with a 
serial number.  Correspondence initiated by the Contractor's site office 
shall be prefixed with "S".  Letters initiated by the Contractor's home 
(main) office shall be prefixed with "H".  Letters shall be numbered 
starting from 0001; e.g., H-0001 or S-0001.  The Government's letters to 
the Contractor will be prefixed with "C".

3.3.1.4   Requests for Information

QCS includes a means for the Contractor to enter, log, and transmit 
requests for information (RFI) to the Government.  RFIs can be exchanged 
electronically using the import/export functions of QCS.  The Contractor 
shall also provide the Government with a signed, printed copy of each RFI.  
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All RFIs from the Contractor to the Government shall have the prefix "RFI" 
and shall be numbered sequentially beginning with RFI-0001.

3.3.1.5   Equipment

The Contractor's QCS database shall contain a current list of equipment 
planned for use or being used on the jobsite, including the most recent and 
planned equipment inspection dates.

3.3.1.6   Management Reporting

QCS includes a number of reports that Contractor management can use to 
track the status of the project.  The value of these reports is reflective 
of the quality of the data input, and is maintained in the various sections 
of QCS.  Among these reports are:  Progress Payment Request worksheet, 
QA/QC comments, Submittal Register Status, Three-Phase Inspection 
checklists.

3.3.2   Finances

3.3.2.1   Pay Activity Data

The QCS database shall include a list of pay activities that the Contractor 
shall develop in conjunction with the construction schedule.  The sum of 
all pay activities shall be equal to the total contract amount, including 
modifications.  Pay activities shall be grouped by Contract Line Item 
Number (CLIN), and the sum of the activities shall equal the amount of each 
CLIN.  The total of all CLINs equals the Contract Amount.

3.3.2.2   Payment Requests

All progress payment requests shall be prepared using QCS.  The Contractor 
shall complete the payment request worksheet and include it with the 
payment request.  The work completed under the contract, measured as 
percent or as specific quantities, shall be updated at least monthly.  
After the update, the Contractor shall generate a payment request report 
using QCS.  The Contractor shall submit the payment requests with 
supporting data by E-mail with file attachment(s).  If permitted by the 
Contracting Officer, a data diskette may be used instead of E-mail.  A 
signed paper copy of the approved payment request is also required, which 
shall govern in the event of discrepancy with the electronic version.

3.3.3   Quality Control (QC)

QCS provides a means to track implementation of the 3-phase QC Control 
System, prepare daily reports, identify and track deficiencies, document 
progress of work, and support other Contractor QC requirements.  The 
Contractor shall maintain this data on a daily basis.  Entered data will 
automatically output to the QCS generated daily report.  The Contractor 
shall provide the Government a Contractor Quality Control (CQC) Plan within 
the time required in Section 01452 DREDGING/BEACH FILL PLACEMENT - 
CONTRACTOR QUALITY CONTROL.  Within 7 calendar days of Government 
acceptance, the Contractor shall submit a data diskette or CD-ROM 
reflecting the information contained in the accepted CQC Plan:  schedule, 
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pay activities, features of work, submittal register, QC requirements, and 
equipment list.

3.3.3.1   Daily Contractor Quality Control (CQC) Reports

QCS includes the means to produce the Daily CQC Report.  The Contractor may 
use other formats to record basic QC data.  However, the Daily CQC Report 
generated by QCS shall be the Contractor's official report.  Data from any 
supplemental reports by the Contractor shall be summarized and consolidated 
onto the QCS-generated Daily CQC Report.  Daily CQC Reports shall be 
submitted as required by Section 01452 DREDGING/BEACH FILL PLACEMENT - 
CONTRACTOR QUALITY CONTROL.  Reports shall be submitted electronically to 
the Government using E-mail or diskette within 24 hours after the date 
covered by the report.  Use of either mode of submittal shall be 
coordinated with the Government representative.  The Contractor shall also 
provide the Government a signed, printed copy of the daily CQC report.

3.3.3.2   Deficiency Tracking

The Contractor shall use QCS to track deficiencies.  Deficiencies 
identified by the Contractor will be numerically tracked using QC punch 
list items.  The Contractor shall maintain a current log of its QC punch 
list items in the QCS database.  The Government will log the deficiencies 
it has identified using its QA punch list items.  The Government's QA punch 
list items will be included in its export file to the Contractor.  The 
Contractor shall regularly update the correction status of both QC and QA 
punch list items.

3.3.3.3   Three-Phase Control Meetings

The Contractor shall maintain scheduled and actual dates and times of 
preparatory and initial control meetings in QCS.

3.3.3.4   Accident/Safety Tracking

The Government will issue safety comments, directions, or guidance whenever 
safety deficiencies are observed.  The Government's safety comments will be 
included in its export file to the Contractor.  The Contractor shall 
regularly update the correction status of the safety comments.  In 
addition, the Contractor shall utilize QCS to advise the Government of any 
accidents occurring on the jobsite.  This brief supplemental entry is not 
to be considered as a substitute for completion of mandatory reports; e.g., 
ENG Form 3394 and OSHA Form 200. 

3.3.3.5   Features of Work

The Contractor shall include a complete list of the features of work in the 
QCS database.  A feature of work may be associated with multiple pay 
activities.  However, each pay activity (see subparagraph "Pay Activity 
Data" above) will only be linked to a single feature of work.

3.3.3.6   QC Requirements

The Contractor shall develop and maintain a complete list of QC testing, 
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transferred and installed property, and user training requirements in QCS.  
The Contractor shall update all data on these QC requirements as work 
progresses, and shall promptly provide this information to the Government 
via QCS.

3.3.4   Submittal Management

The Government will provide the initial submittal register, ENG Form 4288, 
in electronic format.  Thereafter, the Contractor shall maintain a complete 
list of all submittals, including completion of all data columns as 
described in Section 01330 SUBMITTAL PROCEDURES.  Dates on which submittals 
are received and returned by the Government will be included in its export 
file to the Contractor.  The Contractor shall use QCS to track and transmit 
all submittals.  ENG Form 4025, submittal transmittal form, and the 
submittal register update, ENG Form 4288, shall be produced using QCS.  RMS 
will be used to update, store and exchange submittal registers and 
transmittals, but will not be used for storage of actual submittals.

3.3.5   Schedule

The Contractor shall develop a construction schedule consisting of pay 
activities, in accordance with Clause SCHEDULES FOR CONSTRUCTION CONTRACTS 
of Section 00700 CONTRACT CLAUSES and Section 01321 CONSTRUCTION PROGRESS 
DOCUMENTATION, as applicable.  This schedule shall be input and maintained 
in the QCS database  manually.  The updated schedule data shall be included 
with each pay request submitted by the Contractor.

3.3.6   Import/Export of Data

QCS includes the ability to export Contractor data to the Government and to 
import submittal register and other Government-provided data, and schedule 
data using SDEF.

3.4   IMPLEMENTATION

Contractor use of QCS as described in the preceding paragraphs is 
mandatory.  The Contractor shall ensure that sufficient resources are 
available to maintain its QCS database, and to provide the Government with 
regular database updates.  QCS shall be an integral part of the 
Contractor's management of quality control.

3.5   DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM

The Government-preferred method for Contractor's submission of updates, 
payment requests, correspondence and other data is by E-mail with file 
attachment(s).  For locations where this is not feasible, the Contracting 
Officer may permit use of computer diskettes or CD-ROM for data transfer.  
Data on the disks or CDs shall be exported using the QCS built-in export 
function.  If used, diskettes and CD-ROMs will be submitted in accordance 
with the following:

3.5.1   File Medium

The Contractor shall submit required data on 3-1/2" double-sided 
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high-density diskettes formatted to hold 1.44 MB of data, capable of 
running under Microsoft Windows 95 or newer.  Alternatively, CD-ROMs may be 
used.  They shall conform to industry standards used in the United States.  
All data shall be provided in English.

3.5.2   Disk or CD-ROM Labels

The Contractor shall affix a permanent exterior label to each diskette and 
CD-ROM submitted.  The label shall indicate in English, the QCS file name, 
full contract number, project name, project location, data date, name and 
telephone number of person responsible for the data.

3.5.3   File Names

The Government will provide the file names to be used by the Contractor 
with the QCS software.

3.6   MONTHLY COORDINATION MEETING

The Contractor shall update the QCS database each workday.  At least 
monthly, the Contractor shall generate and submit an export file to the 
Government with schedule update, submittal register update, and progress 
payment request.  As required in Clause PAYMENTS UNDER FIXED-PRICE 
CONSTRUCTION CONTRACTS of Section 00700 CONTRACT CLAUSES, at least one week 
prior to submittal, the Contractor shall meet with the Government 
representative to review the planned progress payment data submission for 
errors and omissions.  The Contractor shall make all required corrections 
prior to Government acceptance of the export file and progress payment 
request.  Payment requests accompanied by incomplete or incorrect data 
submittals will be returned.  The Government will not process progress 
payments until an acceptable QCS export file is received.

3.7   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the requirements of this specification.  The Contractor 
shall take immediate corrective action after receipt of such notice.  Such 
notice, when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.

        -- End of Section --
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SECTION 01321

CONSTRUCTION PROGRESS DOCUMENTATION

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Construction Schedule; G|COR

1.2   CONSTRUCTION SCHEDULE

Within 21 days after receipt of the Notice of Award, prepare and submit to 
the Contracting Officer for approval a construction schedule in the form of 
a progress chart in accordance with the terms in Clause SCHDULES FOR 
CONSTRUCTION CONTRACTS of Section 00700 CONTRACT CLAUSES, except as 
modified in this contract.  The Contractor shall indicate on the progress 
chart the bid items contained in the contract, showing the amount of the 
item and its relative weighted percentage of the total contract.  The 
Contractor may separate features of work under each item to show salient 
work elements such as procurement of materials, plant and equipment, and 
supplemental work elements such as excavation, reinforcing steel, backfill, 
etc.  These salient features shall total to the cost and weighted 
percentages shown for the major bid item.  When quantity variations impact 
the weighted percentage of a separate item by five percent or more, the 
Contractor shall revise the contract progress charts to accurately reflect 
the impact of such variations.  Sample Construction Schedule (ENG Form 
2454) is on the web site indicated in paragraph CONSTRUCTION FORMS AND 
DETAILS below.

1.3   UPDATED SCHEDULES

Update the construction schedule at monthly intervals or when schedule has 
been revised.  Reflect any changes occurring since the last update.

1.4   CONSTRUCTION FORMS AND DETAILS

From the Jacksonville District Home Page, click the links ORGANIZATIONS, 
ENGINEERING, then CONSTRUCTION FORMS AND DETAILS.  See web site address 
www.saj.usace.army.mil/cadd/end/construction_forms_and_details.htm.
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PART 2   PRODUCTS   (NOT APPLICABLE)

PART 3   EXECUTION   (NOT APPLICABLE)

        -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES

PART 1   GENERAL

1.1   SUMMARY

1.1.1   Terminology

Submittals are items for Contractor quality control review and Contracting 
Officer quality documentation (For Information Only -- "FIO") or quality 
assurance review and approval (Government -- "G").  Contract contains a 
submittal register (SUBMITTAL FORM, Jan 96) to be used by Contractor to 
identify, schedule and track submittal items.  Submittal Register is a 
scheduling device that is dynamic and constantly updated.  A transmittal is 
a contract correspondence action using contract transmittal form (ENG Form 
4025) that sends submittal items to Contracting Officer and back to 
Contractor.  A copy of ENG Form 4025 is on the web site indicated in 
paragraph CONSTRUCTION FORMS AND DETAILS below.  ENG Form 4025 is used by 
both Contractor and Contracting Officer to record submittal item routing 
and record submittal review and action coding.  Submittal Register and ENG 
Form 4025 work together for submittal information.

1.1.2   Government-Furnished Information

Appended to the end of this Section is a Submittal Register listing items 
of products, equipment, materials and procedures for submittals as required 
by contract.  Contractor will also be furnished an electronic data file 
after Notice of Award with the following columns completed:

  Column (c) -- "SPEC. SECT.":  Lists specification section numbers in 
which submittal is required.

  Column (d) -- "DESCRIPTION - ITEM SUBMITTED":  Lists each submittal 
description (SD No. and type; e.g., SD-04 Drawings) required in each 
specification section.

  Column (e) -- "PARAGRAPH #":  Lists one principal paragraph in 
specification section where a material or product is specified.  This 
listing is only to facilitate locating submitted requirements.  Do not 
consider entries in Column (e) as limiting project submittal 
requirements.

  Column (f) -- "CLASSIFICATION GOVT OR A/E REVWR":  Indicates reviewer 
for each submittal.  Approving authority for all submittals remains the 
Contracting Officer.  A "G" indicates approval by Contracting Officer 
and may include a review by Design A/E contracted to the Contracting 
Officer.  A designation following the "G" identifies the office that 
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will review the submittal for the Contracting Officer.  Submittal 
designation codes identifying the office that will review the submittal 
for the Contracting Officer are identified as follows:

  COR -- Construction-Operations Area/Resident/Project Engineer 
(Contracting Officer's Representative)
  ED -- Engineering Division (CESAJ-EN)
  EDL -- Levees & Waterways Section (EN-DL)
  EDM -- Mechanical & Eletrical Section (EN-DM)
  EDS -- Structures Section (EN-DS)
  EDT -- Survey Section (EN-DT)
  EGE -- Environmental & HTRW Section (EN-GE)
  EGG -- Geology & Exploration Section (EN-GG)
  EGS -- Soils Section (EN-GS)
  A/E -- Architect Engineer Contractor providing engineering 
during construction
  PD -- Planning Division (CESAJ-PD)
  SO -- Safety Office (CESAJ-SO)

1.1.2.1   Software and Forms

Contractor has option to use a submittal register computer file or a manual 
submittal register.  Contractor may use Government submittal register 
spreadsheet file or may use a Contractor-furnished commercially available 
construction management software to manage the submittals.  Provide 
Contracting Officer a licensed copy of this software and submittal register 
file when used.  Contractor may use a manual submittal register.  
Government submittal register spreadsheet and form ".pdf" file are 
available for Contractor use at Jacksonville District Construction Branch 
web site:  
http://www.saj.usace.army.mil/conops/construction/construction_forms.

1.2   SUBMITTALS

Submit the following in accordance with the requirements of this Section:

SD-01 Preconstruction Submittals

Submittal Register; G|COR

  Within 30 calendar days after the Preconstruction Conference, 
submit a proposed submittal register with data filled in for the 
following:  Column (a) -- "ACTIVITY NO."; Column (h) -- "APPROVAL 
NEEDED BY"; and, Column (i) -- "MATERIAL NEEDED BY".

1.3   DEFINITIONS

1.3.1   Submittal

Shop drawings, product data, samples, and administrative submittals 
presented for review and approval.  The following Clauses MATERIAL AND 
WORKMANSHIP, paragraph (b) and SPECIFICATIONS AND DRAWINGS FOR 
CONSTRUCTION, paragraphs (d), (e), and (f) of Section 00700 CONTRACT 
CLAUSES apply to all "submittals".
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1.3.2   Types of Submittals

All submittals are classified with a SD number and Title as indicated in 
paragraph SUBMITTAL IDENTIFICATION (SD) below.  Submittals also are grouped 
as follows:

  a.  Shop drawings:  As used in this Section, drawings, schedules, 
diagrams, and other data prepared specifically for this contract, by 
Contractor or through Contractor by way of subcontractor, manufacturer, 
supplier, distributor, or other lower tier Contractor, to illustrate 
portion of work.

  b.  Product data:  Preprinted material such as illustrations, 
standard schedules, performance charts, instructions, brochures, 
diagrams, manufacturer's descriptive literature, catalog data, and 
other data to illustrate portion of work but not prepared exclusively 
for this contract.

  c.  Samples:  Physical examples of products, materials, equipment, 
assemblies, or workmanship that are physically identical to portion of 
work, illustrating portion of work or establishing standards for 
evaluating appearance of finished work or both.

  d.  Administrative submittals:  Data presented for reviews and 
approval to ensure that administrative requirements of project are 
adequately met but not to ensure directly that work is in accordance 
with design concept and in compliance with contract.

1.3.3   Approving Authority

Contractor Quality Control (CQC) System Manager shall be approving 
authority for "FIO" submittals.  Contracting Officer's Representative, 
usually Area/Resident/Project Engineer, is Contracting Officer's approving 
authority.  Jacksonville District employees, contracted 
Architect-Engineers, or employees from other USACE Districts who may review 
"G" submittal items and provide action codes act in capacity of technical 
advisors to Contracting Officer's Representative.

1.3.4   Work

As used in this Section, on- and off-site construction required by contract 
documents, including labor necessary to produce construction and materials, 
products, equipment, and systems incorporated or to be incorporated in such 
construction.

1.3.5   Streamlined "G" Submittals

A Jacksonville District submittal procedure where the Government review 
approval process is streamlined for high priority "G" submittals to prevent 
delay.  Concurrent with processing and handling of paper copies of 
submittals, a lesser number of copies of the submittal item may be 
overnight mailed, faxed, or scanned and sent via E-mail.  Reviewer comments 
and recommended submittal review codes are E-mailed from reviewers to 
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Contracting Officer.

1.3.6   Request for Information (RFI) Submittals

RFIs are Contractor inquiries for clarification of contract documents and 
are not considered submittals.  Contractor proposed methods to control RFIs 
shall be described as part of Contractor's Quality Control Plan.  Refer to 
Section 01452 DREDGING/BEACH FILL PLACEMENT - CONTRACTOR QUALITY CONTROL.

1.4   SUBMITTAL IDENTIFICATION

Submittals required are identified by SD numbers and titles as follows:

SD-01 Preconstruction Submittals

  Administrative submittals, after Notice of Award and prior to 
Preconstruction Conference -- Refer to Sections 01310 
ADMINISTRATIVE PROCEDURES; 01321 CONSTRUCTION PROGRESS 
DOCUMENTATION; 01355 ENVIRONMENTAL PROTECTION; and, 01500 
TEMPORARY CONSTRUCTION FACILITIES;.

  Administrative submittals during construction; i.e., public 
notices, detailed work plans, etc.

SD-02 Shop Drawings

  Drawings, diagrams and schedules specifically prepared to 
illustrate some portion of the work.

  Diagrams and instructions from a manufacturer or fabricator for 
use in producing the product and as aids to the Contractor for 
integrating the product or system into the project.

  Drawings prepared by or for the Contractor to show how multiple 
systems and interdisciplinary work will be coordinated.

SD-03 Product Data

  Catalog cuts, illustrations, schedules, diagrams, performance 
charts, instructions and brochures illustrating size, physical 
appearance and other characteristics of materials or equipment for 
some portion of the work.

  Samples of warranty language when the contract requires extended 
product warranties.

SD-04 Samples

  Physical examples of materials, equipment or workmanship that 
illustrate functional and aesthetic characteristics of a material 
or product and establish standards by which the work can be judged.

  Color samples from the manufacturer's standard line (or custom 
color samples if specified) to be used in selecting or approving 
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colors for the project.

  Field samples and mock-ups constructed on the project site 
establish standards by which the ensuring work can be judged.  
Includes assemblies or portions of assemblies which are to be 
incorporated into the project and those which will be removed at 
conclusion of the work.

SD-05 Design Data

  Calculations, mix designs, analyses or other data pertaining to 
a part of work.

SD-06 Test Reports

  Report signed by authorized official of testing laboratory that 
a material, product or system identical to the material, product 
or system to be provided has been tested in accordance with 
specified requirements.  (Testing must have been within three 
years of date of contract award for the project.)

  Report which includes findings of a test required to be 
performed by the Contractor on an actual portion of the work or 
prototype prepared for the project before shipment to job site.

  Report which includes finding of a test made at the job site or 
on sample taken from the job site, on portion of work during or 
after installation.

  Investigation reports.

  Daily checklists.

  Final acceptance test and operational test procedure.

SD-07 Certificates

  Statements signed by responsible officials of manufacturer of 
product, system or material attesting that product, system or 
material meets specification requirements.  Must be dated after 
award of project contract and clearly name the project.

  Document required of Contractor, or of a supplier, installer or 
subcontractor through Contractor, the purpose of which is to 
further quality of orderly progression of a portion of the work by 
documenting procedures, acceptability of methods or personnel 
qualifications.

  Confined space entry permits.

  Data, records, reports from Contractor documenting the 
construction, production, or regulatory compliance.

SD-08 Manufacturer's Instructions
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  Preprinted material describing installation of a product, system 
or material, including special notices and Material Safety Data 
Sheets concerning impedances, hazards and safety precautions.

SD-09 Manufacturer's Field Reports

  Documentation of the testing and verification actions taken by 
manufacturer's representative to confirm compliance with 
manufacturer's standards or instructions.

  Factory test reports.

SD-10 Operation and Maintenance Data

  Data intended to be incorporated in operations and maintenance 
manuals.

SD-11 Closeout Submittals

  Documentation to record compliance with technical or 
administrative requirements or to establish an administrative 
mechanism.

  As-built drawings.

  Special warranties.

  Posted operating instructions.

  Training plan.

1.5   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.5.1   Government Approved "G"

Governmental approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Clause SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION 
of Section 00700 CONTRACT CLAUSES, they are considered to be "shop 
drawings."  Government approval submittal items are designated with a "G".

1.5.2   Information Only

All submittals not requiring Government approval will be for "FIO".  They 
are not considered to be "shop drawings" within the terms of the Contract 
Clause referred to above.  "FIO" submittals are used as documentation of 
contract compliance.  "FIO" submittals transmitted to Contracting Officer 
will be "spot checked" for contract compliance and coded "F -- Receipt 
acknowledged" or "FX -- Receipt acknowledged, does not comply as noted with 
contract requirements" (see instructions on the back of ENG Form 4025).  
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Retransmit submittal items coded "FX" for Government approval "G" submittal 
item.  Order products or materials from fabricators or suppliers after an 
information only submittal has received an "F" code.

1.6   APPROVED SUBMITTALS

Contracting Officer's approval of submittals shall not be construed as a 
complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the Contractor Quality 
Control (CQC) requirements of this contract is responsible for dimensions, 
the design of adequate connections and details, and the satisfactory 
construction of all work.  After submittals have been approved by the 
Contracting Officer, no resubmittal for the purpose of substituting 
materials or equipment will be considered unless accompanied by an 
explanation of why a substitution is necessary.

1.7   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Clause CHANGES of Section 00700 
CONTRACT CLAUSES shall be given promptly to the Contracting Officer.

1.8   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

PART 2   PRODUCTS   (NOT APPLICABLE)

PART 3   EXECUTION

3.1   GENERAL

Contractor shall furnish submittals required by contract and transmit them 
to the Contracting Officer using ENG Form 4025 as contract transmittal 
form.  Transmit all submittals to:

U.S. Army Corps of Engineers   
(Ph  561.626.5299)
South Florida Area Office      
(Fax 561.626.3438) 
4400 PGA Blvd - Suite 203
Palm Beach Gardens, FL  33410

Contracting Officer may request additional submittal items when necessary 
to describe work covered in respective contract sections.  Units of weights 
and measures used on submittal items shall be the same as those used in the 
contract drawings.  Each submittal item shall be identified with contract 
number, stamped, signed, and dated by the CQC System Manager (see paragraph 
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CONTRACTOR REVIEW STAMP below).  Each submittal shall be complete and in 
sufficient detail to allow reviewer determination of contract compliance.  
Prior to transmitting submittal items to Contracting Officer, Contractor's 
Quality Control (CQC) System Manager shall review, provide appropriate code 
and certify listed submittal items meet contract or are a requested 
variation.  Submittal items requiring Government approval "G" shall be 
scheduled and approved (Contracting Officer's action code of "A" or "B") 
prior to acquisition of material or equipment covered thereby.  Samples 
remaining upon completion of work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

3.2   SUBMITTAL REGISTER

At the end of this section is a Submittal Register listing items of 
equipment and materials for which submittals are required by the contract.  
Contractor will also be given an electronic data file as specified in 
subparagraph "Government-Furnished Information" above.  Upon receiving 
contract, including submittal register and data file, Contractor shall 
complete columns (a), (g), (h), and (i) and submit for Government approval. 
 This list may not be all inclusive and submittal items found during 
Contractor's preconstruction review shall be added.  Contractor shall 
maintain project submittal register up-to-date.  Submit an updated copy to 
the Contracting Officer with each pay request.  Maintain project submittal 
register using QCS in accordance with Section 01312 QUALITY CONTROL SYSTEM 
(QCS).

3.2.1   Instructions for Completing Submittal Register (SUBMITTAL FORM, JAN 
96)

Contractor to complete Columns (a), (b), and (g) through (r):

  Column (a) -- "ACTIVITY NO.":  Assign an event number and show on 
Critical Path Method (CPM) schedule; or identify "submittal item" with 
a control number for use in ENG Form 4025 column (a).  Using a 
numbering system allowing for additions (e.g., 005, 010, 015) is useful.

  Column (b) -- "TRANSMITTAL NO.":  Transmittal number should match ENG 
Form 4025 transmittal number used to transmit submittal item to 
Contracting Officer. 

  Column (g) -- "SUBMIT":  Contractor scheduled date for transmitting 
submittal item to Contracting Officer.

  Column (h) -- "APPROVAL NEEDED BY":  Planned date for needed 
Contracting Officer review actions to prevent delay.

  (For "G" submittal items, "A" or "B" action codes are required. 
For "FIO" submittal items, "F" code is required.  Initially 
schedule Column (h) dates allowing float for disapproved submittal 
items and retransmittal for review (approximately 45-60 days).

  Column (i) -- "MATERIAL NEEDED BY":  Date material is needed for use 
at the project site.
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  Column (j) -- "ACTION CODE":  Contractor's Quality Control reviewer 
code from list of action codes.  See subparagraph "ENG Form 4025 
Reviewer Action Codes" below.

  Column (k) -- "DATE OF ACTION":  Date of QC review and signing 
certification on ENG Form 4025.

  Column (l) -- "DATE FWD TO APPR AUTH/DATE RCD FROM CONTR":  Date 
submittal item transmitted to Contracting Officer.

  Columns (m) -- "DATE FWD TO OTHER REVIEWER";
  (n) -- "DATE RCD FROM OTHER REVIEWER";
  (o) -- "ACTION CODE";
  (p) -- "DATE OF ACTION"; and,
  (q) -- "MAILED TO CONTR/DATE RCD FROM APPR AUTH":  Record dates and 
action codes as shown on ENG Form 4025 received back from Contracting 
Officer.

  Column (r) -- "REMARKS":  Used by Contractor or Contracting Officer 
as needed.  Ensure submittal items transmitted as variations are 
identified in column (r).

3.2.2   Personal Computer or Manual Submittal Registers

Prepare submittal register and maintain it current as work progresses. 
Contractor may find using color codes (i.e., "green" - accepted; "yellow" - 
pending; "red" - rejected) for tracking submittal status useful.  
Contractor has option to use a personal computer based submittal register 
or a manual submittal register.  At Jacksonville District Internet site,
http://www.saj.usace.army.mil/conops/construction/construction_forms.htm
there is a computer file (Microsoft Excel(TM)), available for Contractor 
download and use.  Contractor may furnish his own commercial software 
having a Submittal Register.  If Contractor selects a commercial software, 
furnish a licensed copy for use by Contracting Officer.  In place of a 
computer file Submittal Register, Contractor has an option to use a manual 
Submittal Register.  When manual Submittal Register is used, all entries 
shall be in pencil.

3.3   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 30 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
Government "G" review and approval.  No delay damages or time extensions 
will be allowed for time lost in late submittals.  An additional 10 
calendar days shall be allowed and shown on the register for review and 
approval of "G" submittals requiring extra review time as noted (e.g., A/E 
or review from other Corps District).

3.3.1   Avoiding Delay
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Contracting Officer wants to avoid project delays due to late transmittal 
of a "G" submittal item or untimely Contracting Officer review.  When 
Contractor identifies possible construction delays due to a submittal, 
notify the Contacting Officer immediately.

3.4   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025), on the web site indicated in 
the paragraph CONSTRUCTION FORMS AND DETAILS below, shall be used for 
submitting both Government approved "G" and "FIO" submittal items.  A ENG 
Form 4025 computer file in versions of Microsoft Word(tm) .doc file and 
Adobe Acrobat(tm) .pdf file are available for Contractor downloading and 
contract use at:
http://www.saj.usace.army.mil/conops/construction/construction_forms.htm.
If Submittal Register is to be done manually, ENG Form 4025 will be 
furnished to Contractor upon request. ENG Form 4025 is included in the QCS 
software that the Contractor is required to use for this contract.

3.4.1   ENG Form 4025 Reviewer Action Codes

Contractor shall use action codes to document submittal item review of shop 
drawings, materials and product received from subcontractors, suppliers and 
fabricators.  Contracting Officer will use same codes for his review.  
Action codes for contract use are:

  A  -- Approved as submitted.
  B  -- Approved, except as noted on drawings.  (Make minor 
corrections; resubmission not required.)
  C  -- Approved, except as noted on drawings.  (Refer to review 
comments for required corrections; resubmission is required.)
  D  -- Will be returned by separate correspondence with detailed 
comments.  Resubmittal is required.
  E  -- Disapproved; resubmittal required.
  F  -- Receipt acknowledged (for Government use for "FIO" items).
  FX -- Receipt acknowledged, does not comply with contract; 
resubmittal required as "G" submittal item.
  G  -- Other (Reviewer shall specify the action in detail).

  Contractor shall enter appropriate action code in ENG Form 4025 
Column (g) -- "FOR CONTRACTOR USE CODE" and Submittal Register 
Column (j) -- "CONTRACTOR ACTION - ACTION CODE".

  Contracting Officer will enter "G" submittal item reviewer 
action code in ENG Form 4025 Column (i) -- "FOR CE USE CODE".

  Contractor will enter review codes received from Contracting 
Officer in Submittal Register Column (o) -- "APPROVING AUTHORITY - 
ACTION CODE".

Approval action codes of "F", "A", and "B" given to submittal items by 
Contracting Officer does not relieve Contractor from complying with 
contract requirements.  Contracting Officer reserves right to rescind 
inadvertent submittal item approvals that do not comply with contract.
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3.4.2   ENG Form 4025 Transmittal Instructions

Attach a copy of ENG Form 4025 to each copy of a set of submittal items 
transmitted to Contracting Officer.  Instructions located on the reverse 
side of ENG Form 4025, May 91 are obsolete.  Revised instructions for 
Jacksonville District use are listed below.  This revision describes ENG 
Form 4025 use with Submittal Register "SUBMITTAL FORM, Jan 96" used by 
other Government agencies.

REVISED ENG FORM 4025 INSTRUCTIONS:

  1.  Block -- "DATE":  Enter the date transmitted to the Contracting 
Officer.  Corresponds with Submittal Register Column (l) -- "DATE FWD 
TO APPR AUTH".  For "G" submittals this date, plus actual mailing time, 
starts Contracting Officer review period.

  2.  Block -- "TRANSMITTAL NO.":  A transmittal is an action that 
combines required submittal items from one Section (e.g., Section 02300 
EARTHWORK) and transmits them from Contractor to Contracting Officer. 
ENG Form 4025 Transmittal Numbers shall be numbered consecutively and 
should be tracked as separate contract correspondence.  Enter each ENG 
Form 4025 Transmittal Number in the Submittal Register Column (b -- 
"TRANSMITTAL NO.".

  3.  Blocks -- "TO", "FROM", and "CONTRACT NUMBER":  Self-explanatory.

  4.  Block -- "CHECK ONE":

THIS IS A NEW TRANSMITTAL -- Self-explanatory.
THIS IS A RESUBMITTAL OF TRANSMITTAL ________.

  When a submittal item has been coded "C", "D", "E", "FX", "G" 
insert the original Transmittal No.  (This helps reviewers locate 
submittal items from contract files for comparison to original 
submittal.)

  5.  Block -- "SPECIFICATION SEC. NO.":  Enter the five digit Section 
number from Submittal Register Column (c) -- "SPEC SECT." where 
submittal items are required.  Contractor shall organize transmittals 
so that all items sent under one transmittal number are from the same 
Section.  When Contractor adds a submittal item called for in a drawing 
note, assign the specification Section number that most closely covers 
the work.

  6.  Column (a.) -- "ITEM NO.":  Contractor has options to identify 
submittal item.

  Contracting Officer has seen various successful systems to 
control submittal items.  Contracting Officer recommends to assign 
a unique number to each submittal item that does not change. 
Assigning a unique number for each submittal item helps when 
computer interrelational databases or spreadsheets are used. 
Consider using a numbering system (e.g., 005, 010, 015, 020) that 
leaves spaces for additional submittal items.
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  7. Column (b.) -- "DESCRIPTION OF ITEM SUBMITTED (Type size, model 
number/etc.)":  Enter a complete description of each submittal item 
being transmitted to the Contracting Officer.

  Submittal Register and ENG Form 4025 are used together to 
identify, schedule and track all required items to be submitted 
for Contractor or Contracting Officer review.  For some 
specification sections having many sub-component items for 
submittal, the entry in Submittal Register Column (d) -- 
"DESCRIPTION ITEM SUBMITTED" provided to Contractor has a general 
class of products.  For example, Section 15110 VALVES, may have 
SD-03 Product Data - "Valves" listed for a submittal item.  In 
example case, Contractor shall list and track each valve that 
requires a separate review and action code as a separate submittal 
item.  This may require additional entries in both Submittal 
Register and assigning additional item numbers.

  8.  Column (c.) -- "MFG. OR CONTR. CAT., CURVE DRAWING OR BROCHURE 
NO.":  This entry requirement has been eliminated from use in 
Jacksonville District submittal procedures.

  9. Column (d.) -- "NO. OF COPIES":  Enter the number of copies 
transmitted to the Contracting Officer.

  10.  CONTRACT REFERENCE DOCUMENT:

  Column (e.) -- "SPEC. PARA. NO.":  Enter the Section subpart 
number that specified each submittal item.  Most of these are 
provided by Contracting Officer on Submittal Register Column (e) 
-- "PARAGRAPH #"; however, during Contractor preconstruction 
review there may be additional submittal items found in 
specification text; or,

  Column (f.) -- "DRAWING SHEET NO.":  Occasionally during 
Contractor's preconstruction review, Contractor may discover a 
drawing note that requires a submittal item to be added to the 
submittal register.  Identify Drawing No. and alpha-numeric matrix 
zone designation where item is required for submittal (e.g., 
6/2,H-2).

  11.  Column (g.) -- "FOR CONTRACTOR USE CODE":  Enter action codes 
given by Contractor's approving authority (CQC System Manager) to items 
furnished by subcontractor, supplier, or fabricators for transmittal to 
Contracting Officer.  Items coded other than "A" or "B" should be 
immediately returned to subcontractor, supplier, or fabricator and 
forwarded to Contracting Officer.

  12.  Column (h.) -- "VARIATION":  Place an "X" when transmitting a 
submittal item that is a variation.  Column (h.) is to be used only for 
submittal items that do not meet contract requirements, however, are 
being proposed for use as "variations" from contract requirements. 
Variations require Contracting Officer approval pursuant to Clause 
SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION of Section 00700 CONTRACT 

SECTION 01330  Page 14



Key West Harbor Dredging DACA17-03-R-0012
34-Foot Project

CLAUSES.  Submittal items proposed as a variation become "G" submittals.

  13.  Column (i.) -- "FOR CE USE CODE":  Leave Blank.  This column is 
for use by Contracting Officer to provide action code to Contractor.

  14.  Block -- "REMARKS":  Used by Contractor or Contracting Officer 
to provide additional information on transmitted submittal items.  When 
Column (h.) has an "X", Contractor shall make a mandatory remark to 
note variation is submitted.  ENG Form 4025 "REMARKS" block and 
attachments are used as needed to fully describe variations or 
Contracting Officer action codes.

  15.  Block -- "CERTIFICATION":  Self-explanatory.  Contractor's 
approving authority shall sign and certify transmittals sent to 
Contracting Officer.  (For electronic versions, use "/S/ and name" to 
officially indicate paper version has been signed.

  16.  Block -- "SECTION II - APPROVAL ACTION":  Reserved for 
Contracting Officer use.

3.5   SUBMITTAL PROCEDURES

Submittals shall be made as follows:

3.5.1   Procedures

Transmit 10 copies of "G" submittal items and 5 copies of "FIO" submittals 
to Contracting Officer.

3.5.2   Variations

Variations are described in Clause SPECIFICATIONS AND DRAWINGS FOR 
CONSTRUCTION of Section 00700 CONTRACT CLAUSES.  Variations are Contractor 
proposed changes to contract quality for those submittal items identified 
and transmitted as variations.  "FIO" submittal items become "G" submittal 
items for Government review and approval.  Ensure ENG Form 4025 Column (h.) 
has an "X" and variation is described in writing in "REMARKS" block.  Once 
approved by Contracting Officer, variations modify contract requirements. 
Approved variations may require adjustments to contract price for increased 
cost ("change order") or decreased costs ("Owner's credit") and 
construction period.  Contracting Officer reserves right to rescind 
inadvertent approval of submittal items containing unnoted variations.

3.5.3   Construction Drawings

These drawings and necessary dates shall be listed on the Submittal 
Register as required by the specifications.  The submission of construction 
drawings shall be as previously prescribed for shop drawings and 
transmittal forms.  All construction drawings shall be prepared on sheets 
28"x40" in size, unless otherwise approved, and shall have a clear space 
3"x4" in size in the lower right hand corner just above the title in which 
the Contracting Officer may indicate the action taken.  These drawings 
shall be complete and shall contain all required detailed information.  If 
approved by the Contracting Officer, each copy of drawings will be 

SECTION 01330  Page 15



Key West Harbor Dredging DACA17-03-R-0012
34-Foot Project

identified as having received such approval by being so stamped and dated.  
The Contractor shall make any corrections required by the Contracting 
Officer and shall resubmit the required number of prints or drawings for 
approval.  Work shall not be started until all required drawings pertaining 
to the work have been approved.  Two (2) copies of final approved drawings 
will be returned to the Contractor.  The approval of drawings by the 
Contracting Officer shall not be construed as a complete check but will 
indicate only that the general method of construction and detailing is 
satisfactory.  Approval of such drawings will not relieve the Contractor of 
responsibility for any error which may exist as the Contractor shall be 
responsible for the design of adequate protective facilities and 
satisfactory construction of all work.

3.6   CONTROL OF SUBMITTALS

Carefully control procurement operations to ensure that each submittal item 
is made on or before the Contractor scheduled submittal date shown on the 
approved "Submittal Register".

3.7   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, 
submittals will be identified as having received approval by being so 
stamped and dated.  Five (5) copies of the submittal will be retained by 
the Contracting Officer and three (3) copies of the submittal will be 
returned to the Contractor.  For streamlined "G" submittals, action coding 
and comment response are returned via a standard format E-mail to 
Contracting Officer's Representative for transmittal back to Contractor. 
Contractor shall attach a copy of Contracting Officer review action to the 
file copies of the submittal item.

3.8   INFORMATION ONLY SUBMITTALS

Normally submittals for "FIO" are approved by Contractor.  "FIO" submittals 
will be spot-checked by Contracting Officer for contract compliance.  "FIO" 
submittal items are not usually returned and Contractor will be notified by 
Contracting Officer that they have received an "F" action code.  Submittal 
items found not to comply with contract requirements will be given an 
action code of "FX" and returned to the Contractor.  Contractor shall 
resubmit submittal items coded as "FX" for Government "G" approval.  
Government reserves right to require Contractor to resubmit items later 
found not to comply with contract.  This does not relieve the Contractor 
from the obligation to furnish material conforming to the plans and 
specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by Contracting Officer laboratory or for check testing by 
Contracting Officer in those instances required by the contract.
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3.9   CONTRACTOR REVIEW STAMP

Prior to transmitting a submittal to Contracting Officer, Contractor CQC 
System Manager shall stamp top sheet of each copy of a submittal item to 
certify that submittal item meets contract requirements.  Stamp shall be 
similar to the following:

   ______________________________________________________________________
  |                                                                        |
  |          (CONTRACT NUMBER: DACW17-0X-C-0OXX)                           |
  |                      ( Contractor NAME )                               |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ "A" - Approved as Noted                                          |
  |                                                                        |
  |                                                                        |
  | _____ "B" - Approved with corrections as noted on submittal item       |
  |             or attached sheet(s)                                       |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  ______________________ PHONE: _________________________________ |
  |                                                                        |
  |________________________________________________________________________|

3.10   CONSTRUCTION FORMS AND DETAILS

From the Jacksonville District Home Page, click the links ORGANIZATIONS, 
ENGINEERING, then CONSTRUCTION FORMS AND DETAILS.  See web site address 
www.saj.usace.army.mil/cadd/end/construction_forms_and_details.htm.

3.11   SUBMITTAL REGISTER

The Submittal Register is appended to the end of this section (see next 
page).

        -- End of Section --
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SECTION 01355

ENVIRONMENTAL PROTECTION

PART 1   GENERAL

1.1   SCOPE

This Section covers prevention of environmental damage as the result of 
construction operations under this contract and for those measures set 
forth in other Technical Requirements of these specifications.  For the 
purpose of this specification, environmental damage is defined as the 
presence of hazardous, physical, chemical, or biological elements or agents 
which adversely affect human health or welfare; unfavorably alter 
ecological balances; affect other species, biological communities, or 
ecosystems; or degrade the quality of the environment for aesthetic, 
cultural, and/or historical purposes.  The control of environmental damage 
requires consideration of land, water, and air, and includes management of 
visual aesthetics, noise, solid waste, radiant energy and radioactive 
materials, as well as other pollutants.

1.2   REFERENCES

1.2.1   Miscellaneous Environmental Laws And Regulations

There are numerous environmental laws and regulations.  At the Federal 
level, the applicable laws and regulations include compliance with the 
Clean Water Act (CWA); Clean Air Act (CAA); Coastal Zone Management Act 
(CZMA); Comprehensive Environmental Response, Compensation, and Liability 
Act (CERCLA); Endangered Species Act (ESA); Fish and Wildlife Coordination 
Act (FWCA); Marine Protection, Research, and Sanctuaries Act (MPRSA); 
Magnuson-Stevens Fishery Conservation and Management Act (MSFCMA); National 
Environmental Policy Act (NEPA); National Historic Preservation Act (NHPA); 
National Pollution Discharge Elimination System (NPDES); Research and 
Sanctuaries Act; Native American Graves Protection and Repatriation Act 
(NAGPRA); Resource Conservation and Recovery Act (RCRA); Rivers and Harbors 
Act (R&H); Safe Drinking Water Act (SDWA); Toxic Substance Control Act 
(TSCA); Wild and Scenic Rivers Act (WSRA); Federal Insecticide, Fungicide, 
and Rodenticide Act (FIFRA); Code of Federal Regulations (CFRs); Executive 
Orders; and, Environmental Protection Agency (EPA) requirements.  NEPA 
compliance measures specified in an Environmental Assessment (EA) or 
Environmental Impact Statements (EIS) are also applicable with regard to 
compliance.

1.2.2   Publication Reference(s)

The publication listed below forms a part of this specification to the 
extent referenced.  The publication(s) is referred to in the text by basic 
designation only.
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U.S. ARMY CORPS OF ENGINEERS (USACE)

COE EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

1.3   QUALITY CONTROL

The Contractor shall establish and maintain quality control for 
environmental protection of all items set forth herein.  The Contractor 
shall record on daily quality control reports or attachments thereto, any 
problems in complying with laws, regulations and ordinances, and corrective 
action taken.

1.4   PERMITS AND AUTHORIZATIONS

The Contractor shall obtain all needed permits or licenses.  The Government 
will not obtain any permits for this project; see Clause PERMITS AND 
RESPONSIBILITIES of Section 00700 CONTRACT CLAUSES.  The Contractor shall 
be responsible for implementing the terms and requirements of the 
appropriate permits as needed and for payment of all fees.

In addition to the above, the Contractor shall comply with all requirements 
under the terms and conditions set out in the following permit(s) and 
authorization(s) obtained by the Corps of Engineers listed below.  These 
permit(s) and authorization(s) are available for review by contacting the 
Jacksonville District, Programs and Project Management Division at 
904-232-1113.

  a.  Florida Department of Environmental Protection Permit No. 
0207625-001-E1; Effective Date: 17 June 2003; Expiration Date: 17 June 
2013.

1.5   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Environmental Protection Plan; G|PD

  Within 20 calendar days after the date of Notice of Award, the 
Contractor shall submit an Environmental Protection Plan for 
review and acceptance by the Contracting Officer.  The Government 
will consider an interim plan for the first 30 days of operations. 
 However, the Contractor shall furnish an acceptable final plan no 
later than 30 calendar days after receipt of Notice to Proceed.  
Acceptance of the Contractor's plan shall not relieve the 
Contractor of his responsibility for adequate and continuing 
control of pollutants and other environmental protection measures. 
 Acceptance of the plan is conditional and predicated on 
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satisfactory performance during construction.  The Government 
reserves the right to require the Contractor to make changes to 
the Environmental Protection Plan or operations if the Contracting 
Officer determines that environmental protection requirements are 
not being met.  No physical work at the site shall begin prior to 
acceptance of the Contractor's plan or an interim plan covering 
the work to be performed.  The Environmental Protection Plan shall 
include but not be limited to the following:

    a.  A list of Federal, State, and local laws, regulations, and 
permits concerning environmental protection, pollution control, 
and abatement that are applicable to the Contractor's proposed 
operations and the requirements imposed by those laws, 
regulations, and permits.

    b.  Methods for protection of features to be preserved within 
authorized work areas.  The Contractor shall prepare a listing of 
methods to protect resources needing protection, i.e., trees, 
shrubs, vines, grasses and ground cover, landscape features, air 
and water quality, fish and wildlife, soil, historical, 
archeological, and cultural resources.

    c.  Procedures to be implemented to provide the required 
environmental protection and to comply with the applicable laws 
and regulations.  The Contractor shall provide written assurance 
that immediate corrective action will be taken to correct 
pollution of the environment due to accident, natural causes, or 
failure to follow the procedures set out in accordance with the 
environmental protection plan.

    d.  A permit or license for and the location of the solid 
waste disposal area.

    e.  Drawings showing locations of any proposed temporary 
excavations or embankments for haul roads, stream crossing, 
material storage areas, structures, sanitary facilities, and 
stockpiles of excess or spoil materials.

    f.  Environmental monitoring plans for the job site, including 
land, water, air, and noise monitoring.

    g.  Traffic control plan.

    h.  Methods of protecting surface and ground water during 
construction activities.

    i.  Spill prevention.  The Contractor shall specify all 
potentially hazardous substances to be used on the job site and 
intended actions to prevent accidental or intentional introduction 
of such materials into the air, ground, water, wetlands, or 
drainage areas.  The plan shall specify the Contractor's 
provisions to be taken to meet Federal, State, and local laws and 
regulations regarding labeling, storage, removal, transport, and 
disposal of potentially hazardous substances.
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    j.  Spill contingency plan for hazardous, toxic, or petroleum 
material.

    k.  Work area plan showing the proposed activity in each 
portion of the area and identifying the areas of limited use or 
nonuse.  Plan should include measures for marking the limits of 
use areas.

    l.  A statement as to the person who shall be responsible for 
implementation of the Environmental Protection Plan.  The 
Contractor personnel responsible shall report directly to the 
Contractor's top management and shall have the authority to act 
for the Contractor in all environmental protection matters.

    m.  Recycling and Waste Management Plan.  Executive Order 
12873 of 20 October 1993 requires a number of considerations in 
planning a project.  Fallen trees should not be burned or buried.  
Mulching, composting, and other uses for trees should be 
considered.  Also, recovery of metals at the job site, including 
aluminum cans, should be considered with proceeds to be retained 
by the Contractor.  Non-Federal recycling and waste minimization 
efforts shall also be incorporated into this plan.

    n.  Operational plan to achieve protection of sea turtles 
during hopper dredge(s) operation.

SD-02 Shop Drawings

Turtle Deflector Device; G|COR

  If the Contractor proposes to use a hopper dredge for this work, 
detail drawings shall be submitted showing the proposed device and 
its attachment to the Contractor's equipment.  Contractor's 
drawings to be submitted shall include the approach angle for any 
and all depths to be dredged during this contract.  A copy of the 
approved drawings and calculations shall be available on the 
vessel during the life of this contract.  No dredging work shall 
be allowed to commence until approval of the turtle deflector 
device.

SD-07 Certificates

Qualifications

Sea Turtle Trawling and Relocation (For Hopper Dredges Only) Permit

  The Contractor shall submit a certified copy of National Marine 
Fishery Service (NMFS) permit for sea turtle trawling and 
relocation as well as a statement as to the person responsible for 
implementation of the NMFS permit.

SD-11 Closeout Submittals
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Logs/Final Summary Report

  Contractor shall submit as specified, logs and final summary 
report of sightings and incidents with endangered species.

Project Environmental Summary Sheet

  Contractor shall submit within 30 days following completion of 
the project, a written report of the absence or occurrence of 
environmental incidents.  In addition, for construction activities 
whose anticipated duration is more than one calendar year, the 
Contractor shall complete a sheet each May 31st (plus/minus 14 
days).

Hopper Dredge(s) Recording Chart(s)

  Contractor shall submit as specified, a copy of the hopper 
dredge(s) output recording chart(s) for each day's operation on a 
daily basis.

1.6   SUBCONTRACTORS

Assurance of compliance with this section by subcontractors shall be the 
responsibility of the Contractor.

1.7   NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with the aforementioned Federal, State, or local 
laws or regulations, permits and other elements of the Contractor's 
environmental protection plan. The Contractor shall, after receipt of such 
notice, inform the Contracting Officer of proposed corrective action and 
take such action as may be approved.  If the Contractor fails to comply 
promptly, the Contracting Officer may issue an order stopping all or part 
of the work until satisfactory corrective action has been taken.  No time 
extensions shall be granted or costs or damages allowed to the Contractor 
for any such suspension.

Additionally, the Contractor shall notify the Contracting Officer, in 
writing, of the absence or occurrence of environmental incidents, as 
required on the Project Environmental Summary Sheet, copy on the web site 
indicated in paragraph CONSTRUCTION FORMS AND DETAILS below.  Refer to 
paragraph SUBMITTALS above.

1.8   CONTRACTOR PERSONNEL QUALIFICATIONS IN POLLUTION CONTROL

The Contractor's personnel shall be qualified to perform all phases of 
environmental protection, including methods of detecting and avoiding 
pollution, familiarization with pollution standards, both statutory and 
contractual, and careful installation and monitoring of the project to 
ensure adequate and continuous environmental pollution control.  Quality 
Control and supervisory personnel shall be thoroughly knowledgeable of 
Federal, State, and local laws, regulations, and permits as listed in the 
Environmental Protection Plan submitted by the Contractor. Quality Control 
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personnel will be identified in the Quality Control Plan submitted in 
accordance with Section 01452 DREDGING/BEACH FILL PLACEMENT - CONTRACTOR 
QUALITY CONTROL.

PART 2   PRODUCTS   (NOT APPLICABLE)

PART 3   EXECUTION

3.1   PROTECTION OF ENVIRONMENTAL RESOURCES

For contract work, the Contractor shall comply with all applicable Federal, 
State, or local laws and regulations.  The environmental resources within 
the project boundaries and those affected outside the limits of permanent 
work under this contract shall be protected at least during the entire 
period of this contract.  The Contractor shall confine his activities to 
areas defined by the drawings and specifications.  Deviations from drawings 
or specifications (e.g., proposed alternate borrow areas, disposal areas, 
staging areas, and alternate access routes) could result in the need for 
the Government to reanalyze and re-approve the project from an 
environmental standpoint.  Environmental protection shall be as stated in 
the following subparagraphs.

3.1.1   General Project Environmental Design and Installation Criteria

Some project sites have features that shall not be impacted in any way, 
including cultural, historic, or archeological features.  At all sites, 
project plans should minimize disturbance to existing features at the site 
to the extent possible, including vegetative, topographic, and drainage 
pattern features.  Wetland impacts (temporary access, detours, staging 
areas, and other work area impacts) to project sites should be avoided and 
may require separate permitting action.  Any wetlands temporarily impacted 
shall have its soil restored upon project completion.  Expansion of 
previously permitted project footprints may likewise require separate 
permitting action.

In all cases, the design and/or installation of project system shall 
provide for protection of the environment during handling, installing, 
storing, utilizing, transporting, servicing, testing, refilling, 
transferring, pumping, processing, removing waste products, repairing and 
maintaining systems and their components.  Necessary design protection 
shall also be considered that would prevent contamination of the 
environment from impacts to the system caused by storm water runoff and 
flooding.  Retrofit of connected systems on project sites to modern 
environmental protection design standards shall also be considered.

In the event environmental protection measures fail, the Contractor shall 
implement procedures to control and correct environmental damage.

3.1.1.1   Sewage-Based Systems Environmental Design and Installation Criteria

In general, there shall be no waste or debris discharges of any kind for a 
project unless authorized by the Contracting Officer.  This shall include 
the Contractor's providing sufficient temporary sanitary equipment and 
facilities for the project.  The design and/or installation of temporary or 
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permanent sewage systems shall ensure that waters will be free of effects 
of sewage discharges.  Applicable Federal, State, or local codes and 
requirements regarding sewage shall be strictly adhered to in the design, 
such as those of the EPA and, in the case of the State, Chapter 62-620 
(Wastewater Facilities) of the FAC.  Best Management Practices from the 
applicable agencies shall also be adhered to in the design.

3.1.2   Protection of Land Resources

Prior to the beginning of any construction, the Contractor shall identify 
all land resources to be preserved or avoided within the Contractor's work 
area.  Materials displaced into uncleared areas shall be removed.  The 
Contractor shall not remove, cut, deface, injure, or destroy land resources 
including trees, shrubs, vines, grasses, topsoil, and land forms without 
special permission from the Contracting Officer.  The Contractor shall 
engage a qualified tree surgeon to perform all tree surgery.  The 
Contractor shall be responsible to repair injuries to bark, trunk, 
branches, and roots of protected trees by dressing, cutting, and painting 
as specified for Class I Fine Pruning, of the National Arborist Association 
Pruning Standards for Shade Tree or as per State's Agricultural Extension 
Agency Guidelines, immediately as occurrences arise.  No ropes, cables, or 
guys shall be fastened to or attached to any trees for anchorage unless 
specifically authorized.  Where such special emergency use is permitted, 
the Contractor shall provide effective protection for land and vegetation 
resources at all times as defined in the following subparagraphs.

3.1.2.1   Work Area Limits

Prior to any construction, the Contractor shall mark the areas that are not 
required to accomplish all work to be performed under this contract.  
Isolated areas within the general work area which are to be saved and 
protected shall also be marked or fenced.  The Contractor shall protect 
from damage all existing trees designated to remain.  Protection of tree 
roots shall be provided against noxious materials in solution caused by 
run-off or spillage.  Fires shall be located outside the canopy of 
protected trees.  No materials, trailers, or equipment shall be stored 
within the drip line of any protected tree.  Monuments and markers shall be 
protected before construction operations commence.  Where construction 
operations are to be conducted during darkness, the markers shall be 
visible.  The Contractor shall convey to his personnel the purpose of 
marking and/or protection of all necessary objects.

The Contractor shall thoroughly clean all construction equipment and tools 
at the prior job site in a manner that ensures all residual soil is removed 
and that egg deposits from plant pests are not present.  The Contractor 
shall consult with the U.S. Department of Agriculture (USDA) regarding 
additional cleaning requirements that may be necessary.  In addition, if 
this contract involves the identification, shipping, storage, testing, or 
disposal of soils from such a quarantined area, the Contractor agrees to 
comply with the provisions of COE ER 1110-1-5 and attachments.  The 
Contractor agrees to assure compliance with this obligation by all 
subcontractors.

3.1.2.2   Contractor Facilities and Other Work Areas
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The Contractor's field offices, staging areas, stockpile storage, and 
temporary buildings shall be placed in areas designated on the drawings or 
as directed by the Contracting Officer.  Temporary movement or relocation 
of Contractor facilities shall be made when approved by the Contracting 
Officer.  Borrow areas shall be managed to minimize erosion and to prevent 
sediment from entering nearby watercourses, wetlands, or lakes.  Spoil 
areas shall be managed and controlled to limit spoil intrusion into areas 
designated on the drawings and to prevent erosion of soil or sediment from 
entering nearby watercourses, wetlands, or lakes.  Spoil areas shall be 
developed in accordance with the grading plan indicated on the drawings.  
Temporary excavation and embankments for plant and/or work areas shall be 
controlled to protect adjacent areas from despoilment.  If there is 
suspicion that sediment may be unsuitable for disposal at a specified 
location, the Contractor shall immediately take measures to contain the 
suspect sediment and notify the Contracting Officer.

3.1.2.3   Solid Wastes

Solid wastes (excluding clearing debris) shall be placed in containers 
which are emptied on a regular schedule.  All handling and disposal shall 
be conducted to prevent contamination.  Solid waste materials shall be 
hauled to an approved solid waste disposal site designated by the 
Contracting Officer.  The Contractor shall comply with Federal, State, and 
local regulations pertaining to the use of the solid waste disposal site.

3.1.2.4   Fuel, Oil, and Lubricants

Fuel, oil, and lubricants shall be managed so as to prevent spills and 
evaporation.  To prevent spills, fuel dispensers shall have a 4-foot 
square, 16-gauge metal pan with borders banded up and welded at corners 
right below the bibb.  Edges of the pans shall be 8-inch minimum in depth 
to ascertain that no contamination of the ground takes place.  Pans shall 
be cleaned by an approved method immediately after every dispensing of fuel 
and wastes disposed of offsite in an approved area.  Should any spilling of 
fuel occur, the Contractor shall immediately recover the contaminated 
ground and dispose of it offsite in an approved area.  Petroleum waste 
generated shall be stored in marked corrosion-resistant containers and 
recycled or disposed of in accordance with 40 CFR 279, State, and local 
regulations.

3.1.2.5   Hazardous Waste

Hazardous wastes are defined in 40 CFR 261.  The Contractor shall ensure 
that hazardous wastes are stored and disposed of in accordance with 40 CFR 
261 and State and local regulations.  The Contractor shall ensure that 
hazardous wastes are packed, labeled, and transported in accordance with 49 
CFR 173 and State and local regulations.

3.1.2.6   Hazardous Materials

The Contractor shall ensure that hazardous materials are labeled, stored, 
and transported in accordance with 49 CFR 173, State, and local regulations.
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3.1.2.7   Disposal of Other Materials

Other materials than previously discussed (Construction and Demolition, 
vegetative waste, etc.) shall be handled as directed.

3.1.3   Preservation and Recovery of Historic, Archeological, and Cultural 
Resources

3.1.3.1   Applicable Law

A number of Federal laws require protection of cultural resources.  Two 
laws, in particular, can be potentially involved with dredging activities:  
(1) the National Historic Preservation Act, as amended; and, (2) the 
Abandoned Shipwreck Act.

3.1.3.2   Known Resources

Known historic, archeological and cultural resources within the 
Contractor's work area(s) are designated as a "sensitive environmental 
area" on the contract drawings or other documents.  If so designated, the 
Contractor shall install protection for these resources and shall be 
responsible for their preservation during the contract's duration.  The 
Contractor shall not distribute maps or other information on these resource 
locations except for distribution among the Contractor's staff with a "need 
to know" technical responsibility for protecting the resources.

3.1.3.3   Inadvertent Discoveries

If, during or other construction activities, the Contractor observes items 
that may have historic or archeological value, such observations shall be 
reported immediately to the Contracting Officer so that the appropriate 
Corps staff may be notified and a determination for what, if any, 
additional action is needed.  Examples of historic, archeological and 
cultural resources are bones, remains, artifacts, shell, midden, charcoal 
or other deposits, rocks or coral, evidences of agricultural or other human 
activity, alignments, and constructed features.  The Contractor shall cease 
all activities that may result in the destruction of these resources and 
shall prevent his employees from further removing, or otherwise damaging, 
such resources.

The possibility of encountering submerged cultural resources is inherent in 
dredging and snagging operations.  Such findings could include shipwrecks, 
shipwreck debris fields (such as streamed engine parts), prehistoric 
watercraft (such as log "dugouts"), and other structural features intact or 
displaced.  The materials may be deeply buried in sediment, resting in 
shallow sediments or above them, or protruding into water.  Suspected 
cultural materials inadvertently gathered from a water-saturated context 
should be kept moist by re-immersion, spraying, or some other expedient 
means of wetting until the appropriate Corps staff provide further 
directives.  No interviews or other contact with media shall occur without 
clear authorization from the Contracting Officer or the appropriate Corps 
representative.

3.1.3.4   Claims for Downtime due to Inadvertent Discoveries
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Upon discovery and subsequent reporting of a possible inadvertent discovery 
of cultural resources, the Contractor shall seek to continue work well away 
from, or otherwise protectively avoiding, the area of interest, or in some 
other manner that strives to continue productive activities in keeping with 
the contract.  Should an inadvertent discovery be of the nature that 
substantial impact(s) to the work schedule are evident, such delays shall 
be coordinated with the Contracting Officer.  Contract adjustments 
resulting from compliance with this paragraph shall be determined in 
accordance with Clause DIFFERING SITE CONDITIONS of Section 00700 CONTRACT 
CLAUSES.

3.1.4   Protection of Water Resources

The Contractor shall keep construction activities under surveillance, 
management, and control to avoid pollution of surface, ground waters, and 
wetlands.  The Contractor shall plan his operation and perform all work 
necessary to minimize adverse impact or violation of the water quality 
standard.  Special management techniques as set out below shall be 
implemented to control water pollution by the listed construction 
activities which are included in this contract.  The Contractor's 
construction methods shall protect wetland and surface water areas from 
damage due to mechanical grading, erosion, sedimentation and turbid 
discharges.  There shall be no storage or stockpiling of equipment, tools, 
or materials within wetlands or along the shoreline within the littoral 
zone unless specifically authorized.

3.1.4.1   Washing and Curing Water

Waste waters directly derived from construction activities shall not be 
allowed to enter water areas.  These waste waters shall be collected and 
placed in retention ponds where suspended materials can be settled out or 
the water evaporates so that pollutants are separated from the water.  
Analysis shall be performed and results reviewed and approved by Corps 
staff before water in retention ponds is discharged.

3.1.4.2   Monitoring of Water Areas

Monitoring of water areas affected by construction activities shall be the 
responsibility of the Contractor.  All water areas affected by construction 
activities shall be monitored by the Contractor.

3.1.4.3   Turbidity

The Contractor shall conduct his operations in a manner to minimize 
turbidity.  Refer to Section 01411 TURBIDITY AND DISPOSAL MONITORING for 
further instructions.

3.1.4.4   Oil, Fuel, and Hazardous Substance Spill Prevention and Mitigation

The Contractor shall prevent oil, fuel, or other hazardous substances from 
entering the air, ground, drainage, local bodies of water, or wetlands.  
This shall be accomplished by design and procedural controls.  In the event 
that a spill occurs despite the design and procedural controls, the 
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following shall occur:

    (1)  Immediate action shall be taken to contain and cleanup 
any spill of oil, fuel or other hazardous substance.

    (2)  Spills shall be immediately reported to the Contracting 
Officer.

    (3)  Spill contingency planning shall be strictly in 
accordance with the criteria of 40 CFR, Part 109.

    (4)  To control the spread of any potential spill, absorbent 
materials shall be readily available and capable of absorbing the 
contents of the single largest tank.

    (5)  To control the spread of any potential spill, the 
Contractor shall provide a written certification of commitment of 
manpower, equipment, and materials required to expeditiously 
cleanup and dispose of spill materials.

  a.  Spill Preventive Systems:  System design and installation 
requirements have been discussed at the beginning of this Section.  
Temporary or portable tanks shall conform to applicable Federal, State, 
and local codes and requirements and shall not be placed where they may 
be affected by storm, flooding, or washout. Diversionary structures for 
spills shall be put in place in advance where practical.  Both spill 
preventive systems and any deviations from associated requirements must 
be approved by the Contracting Officer prior to implementation.

  b.  Liabilities:  The Contractor shall be liable in the amounts 
established in 40 CFR, Part 113 when it can be shown that oil was 
discharged as a result of willful negligence or willful misconduct.  
The penalty for failure to report the discharge of oil shall be in 
accordance with the provision of 33 CFR, Part 153.

3.1.5   Protection of Fish and Wildlife Resources

The Contractor shall keep construction activities under surveillance, 
management, and control to minimize interference with, disturbance to, and 
damage of fish and wildlife.  Species that require specific attention along 
with measures for their protection shall be listed in the Contractor's 
Environmental Protection Plan prior to the beginning of construction 
operation.

In the event that a threatened or endangered species is harmed as a result 
of construction activities, the Contractor shall cease all work and notify 
the Contracting Officer.  The order of contact within the Corps of 
Engineers shall be as follows:

Order of Contact of Corps Personnel

                                                  Telephone Number
      Title                                  Work Hours       After Hours
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Corps, Inspector                           On site        Lodging Location
Mr. George Cooper, Area Engineer, 
  (CESAJ-CO-W)                        561-626-5299         To be Provided
Mr. Loren Mason, Chief,
  Environmental Branch, Planning
  Division (CESAJ-PD-E)                    904-232-2202   To be Provided
Mr. Charles McGehee, Chief, Construction
  Branch, Construction-Operations
  Division (CESAJ-CO-C)                    904-232-1122   To be Provided
Mr. Gordon M. Butler, Jr., Chief,
  Construction-Operations Division
  (CESAJ-CO)                               904-232-3765   To be Provided

3.1.5.1   Endangered Species Protection

  a.  Report Submission:  The Contractor shall maintain a log detailing 
sightings, collisions, or injuries to manatees occurring during the 
contract period.  The data shall be recorded on forms provided by the 
Contracting Officer (sample Daily Manatee Reporting Log is on the web 
site indicated in paragraph CONSTRUCTION FORMS AND DETAILS below).  All 
data in original form shall be forwarded directly to Chief 
Environmental Branch, P. O. Box 4970, Jacksonville, Florida, 
32232-0019, within 10 days of collection and copies of the data shall 
be supplied to the Contracting Officer.  Following project completion, 
a report summarizing the above incidents and sightings shall be 
submitted to the following:

        Florida Fish and Wildlife Conservation Commission
        Bureau of Protected Species Management
        620 South Meridian Street
        Tallahassee, Florida  32399-1600

        Chief, Environmental Branch
        U.S. Army Corps of Engineers (CESAJ-PD-E)
        P.O. Box 4970
        Jacksonville, Florida  32232-0019

        Area Engineer, 
        U.S. Army Corps of Engineers (CESAJ-C-W
        South Florida Area Office
        4400 PGA Blsvd., Suite 203
        Palm Beach Gardens, Florida 33410

        U.S. Fish and Wildlife Service
        1339 20th Street
        Vero Beach, Florida   32961-3559

The Contractor shall instruct all personnel associated with the project of 
the potential presence of manatees, and sea turtles, and whales in the 
area, and the need to avoid collisions with and harming these animals.  All 
construction personnel shall be advised that there are civil and criminal 
penalties for harming, harassing, or killing manatees, or sea turtles, or 
whales which are protected under the Marine Mammal Protection Act of 1972, 
the Endangered Species Act of 1973, and the Florida Manatee Sanctuary Act.  
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The Contractor shall be held responsible for any manatee, sea turtle, or 
whale harmed, harassed, or killed as a result of construction activities.

  a.  Siltation Barriers:  If siltation barriers are used, they shall 
be made of material in which manatees cannot become entangled, are 
properly secured, and are regularly monitored to avoid manatee 
entrapment.  Barriers must not block manatee entry to or exit from 
essential habitat.

  b.  Special Operating Conditions:

    (1)  All vessels associated with the project shall operate at 
"no wake/idle" speeds at all times while in waters where the draft 
of the vessel provides less than a four-foot clearance from the 
bottom, and vessels shall follow routes of deep water whenever 
possible.  Boats used to transport personnel shall be 
shallow-draft vessels, preferably of the light-displacement 
category, where navigational safety permits.  Mooring bumpers 
shall be placed on all barges, tugs, and similar large vessels 
wherever and whenever there is a potential for manatees to be 
crushed between two moored vessels.  The bumpers shall provide a 
minimum stand-off distance of four feet.

    (2)  If a manatee(s) is sighted within 100 yards of the 
project area, all appropriate precautions shall be implemented by 
the Contractor to ensure protection of the manatee.  These 
precautions shall include the operation of all moving equipment no 
closer than 50 feet of a manatee.  If a manatee is closer than 50 
feet to moving equipment or the project area, the equipment shall 
be shut down and all construction activities shall cease within 
the waterway to ensure protection of the manatee.  Construction 
activities shall not resume until the manatee has departed the 
project area.

    (3)  Dredging operations shall cease if 3 turtles are taken 
until the Contracting Officer notifies the Contractor to resume 
dredging.

  c.  Manatee Monitoring (Clamshell Only):  During clamshell dredging 
operations, a dedicated observer shall monitor for the presence of 
manatees.  The dedicated observer shall have experience in manatee 
observation and be equipped with polarized sunglasses to aid in 
observing.  If manatees are present, the observer shall document all 
activities with the use of a video camera with the capabilities of 
video taping at night.  The video tape shall have date/time signature 
and record all manatee movements in the construction area and note any 
reactions to turbidity, sound, and light.  Nighttime lighting of waters 
within and adjacent to the work area shall be illuminated, using 
shielded or low-pressure sodium-type lights, to a degree that allows 
the dedicated observer to sight any manatee on the surface within 200 
feet of the operation.  The dredge operator shall gravity-release the 
clamshell bucket only at the water surface, and only after confirmation 
that there are no manatees within the safety distance identified in the 
standard construction conditions.  The Contractor shall forward 3 
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copies to Chief, Environmental Branch, P.O. Box 4970, Jacksonville, 
Florida, 32232-0019, within 10 days of completion of the dredging.

  d.  Manatee Signs:  Prior to commencement of construction, each 
vessel involved in construction activities shall display at the vessel 
control station or in a prominent location, visible to all employees 
operating the vessel, a temporary sign at least 8-1/2" x 11" reading, 
"CAUTION:  MANATEE HABITAT/IDLE SPEED IS REQUIRED IN CONSTRUCTION 
AREA."  In the absence of a vessel, a temporary 3' x 4' sign reading 
"CAUTION:  MANATEE AREA" shall be posted adjacent to the issued 
construction permit.  A second temporary sign measuring 8-1/2" x 11" 
reading "CAUTION:  MANATEE HABITAT.  EQUIPMENT MUST BE SHUTDOWN 
IMMEDIATELY IF A MANATEE COMES WITHIN 50 FEET OF OPERATION" shall be 
posted at the dredge operator control station and at a location 
prominently adjacent to the issued construction permit.  The Contractor 
shall remove the signs upon completion of construction.  Sample Manatee 
Caution Signs are on the web site indicated in the paragraph 
CONSTRUCTION FORMS AND DETAILS below.

3.1.5.2   Endangered Species Observers (Hopper Dredge Only)

During dredging operations, an observer approved by the National Marine 
Fisheries Service (NMFS) for sea turtles and whales shall be aboard to 
monitor for the presence of the species.  During transit to and from the 
disposal area, the observer shall monitor from the bridge during daylight 
hours for the presence of endangered species, especially the right whale, 
during the period December through March.  During dredging operations, the 
observer shall monitor the inflow screening for turtles and/or turtle parts.

  a.  Observation Sheets:  The results of the monitoring shall be 
recorded on the appropriate observation sheet.  An observation sheet 
shall be completed for each dredging cycle whether or not sea turtle or 
sea turtle parts are present.  Sample observation sheets are on the web 
site indicated in paragraph CONSTRUCTION FORMS AND DETAILS below.

  b.  Endangered Species Observer(s):  NMFS-approved firms shall 
provide and manage the endangered species observer(s).  A list of 
acceptable firms can be obtained by contacting NMFS Chief of Office of 
Protective Species in St. Petersburg, Florida at 727-570-5312.  The 
trained observer(s) shall require quarters on board the dredge.

3.1.5.3   Manatee, Sea Turtle, and Whale Sighting Reports

Any take concerning a manatee, sea turtle, or whale or sighting of any 
injured or incapacitated manatees, sea turtles, or whales shall be reported 
immediately to the Corps of Engineers by notifying the personnell indicated 
in the table "Order of Contact of Corps Personnel" above.

A copy of the incidental take report shall be provided within 24 hours of 
the incident.  The Contractor shall also immediately report any collision 
with and/or injury to a manatee to the Florida Marine Patrol "Manatee 
Hotline" 1-800-342-5367 as well as the U.S. Fish and Wildlife Service, Vero 
Beach Field Office 561-562-3909 for South Florida.
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3.1.5.4   Disposition of Turtles or Turtle Parts

Positively identified turtle parts shall be disposed of in accordance with 
the direction of the Contracting Officer.  Turtle parts which cannot be 
positively identified on board the dredge or barge(s) shall be preserved by 
the observer(s) for later identification.  Observer(s) shall measure, 
weigh, tag, and release any uninjured turtles incidentally taken by the 
dredge.  Observer(s) (or their authorized representative) shall transport, 
as soon as possible, any injured turtles to a rehabilitation facility such 
as Sea World at Orlando, Florida.

3.1.5.5   Report Submission

The Contractor shall maintain a log detailing all incidents, including 
sightings, collisions with, injuries, or killing of manatees, sea turtles, 
or whales occurring during the contract period.  The data shall be recorded 
on forms provided by the Contracting Officer (sample forms are on the web 
site indicated in paragraph CONSTRUCTION FORMS AND DETAILS below).  All 
data in original form shall be forwarded directly to Chief, Environmental 
Branch, P. O. Box 4970, Jacksonville, Florida, 32232-0019, within 10 days 
of collection and copies of the data shall be supplied to the Contracting 
Officer.  Following project completion, a report summarizing the above 
incidents and sightings shall be submitted to the following:

        Florida Fish and Wildlife Conservation Commission
        Bureau of Protected Species Management
        620 South Meridian Street
        Tallahassee, Florida  32399-1600

        Chief, Environmental Branch
        U.S. Army Corps of Engineers (CESAJ-PD-E)
        P.O. Box 4970
        Jacksonville, Florida  32232-0019

        Area Engineer
        U.S Army Corps of Engineers (CESAJ-CO-W)
        South Florida Area Office
        4400 PGA Blvd., Suite 203
        Palm Beach Gardens, Florida 33410

        U.S. Fish and Wildlife Service
        1339 20th Street
        Vero Beach, Florida   32960-3559

        National Marine Fisheries Service
        Protected Species Management Branch
        9721 Executive Center Drive
        St. Petersburg, Florida   33702

3.1.5.6   Hopper Dredge Equipment

Hopper dredge drag heads shall be equipped with rigid sea turtle deflectors 
which are rigidly attached.  No dredging shall be performed by a hopper 
dredge without a turtle deflector device that has been approved by the 

SECTION 01355  Page 17



Key West Harbor Dredging DACA17-03-R-0012
34-Foot Project

Contracting Officer.  Sample Turtle Deflector Design Details are on the web 
site indicated in paragraph CONSTRUCTION FORMS AND DETAILS below.

  a.  Deflector Design:

    (1)  The leading vee-shaped portion of the deflector shall 
have an included angle of less than 90 degrees.  Internal 
reinforcement shall be installed in the deflector to prevent 
structural failure of the device.  The leading edge of the 
deflector shall be designed to have a plowing effect of at least 
6" depth when the drag head is being operated.  Appropriate 
instrumentation or indicator shall be used and kept in proper 
calibration to insure the critical "approach angle".  (Information 
Only Note:  The design "approach angle" or the angle of lower drag 
head pipe relative to the average sediment plane is very important 
to the proper operation of a deflector.  If the lower drag head 
pipe angle in actual dredging conditions varies tremendously from 
the design angle of approach used in the development of the 
deflector, the 6" plowing effect does not occur.  Therefore, every 
effort should be made to insure this design "approach angle" is 
maintained with the lower drag pipe.)

    (2)  If adjustable depth deflectors are installed, they shall 
be rigidly attached to the drag head using either a hinged aft 
attachment point or an aft trunnion attachment point in 
association with an adjustable pin front attachment point or cable 
front attachment point with a stop set to obtain the 6" plowing 
effect.  This arrangement allows fine-tuning the 6" plowing effect 
for varying depths.  After the deflector is properly adjusted 
there shall be NO openings between the deflector and the drag head 
that are more than 4" by 4".

  b.  In Flow Basket Design:

    (1)  The Contractor shall install baskets or screening over 
the hopper inflow(s) with no greater than 4" x 4" openings.  The 
method selected shall depend on the construction of the dredge 
used and shall be approved by the Contracting Officer prior to 
commencement of dredging.  The screening shall provide 100% 
screening of the hopper inflow(s).  The screens and/or baskets 
shall remain in place throughout the performance of the work.

    (2)  The Contractor shall install and maintain floodlights 
suitable for illumination of the baskets or screening to allow the 
observer to safely monitor the hopper basket(s) during 
non-daylight hours or other periods of poor visibility.  Safe 
access shall be provided to the inflow baskets or screens to allow 
the observer to inspect for turtles, turtle parts or damage.

  c.  Hopper Dredge Operation:

    (1)  The Contractor shall operate the hopper dredge to 
minimize the possibility of taking sea turtles and to comply with 
the requirements stated in the Incidental Take Statement provided 
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by the National Marine Fisheries Service in their Biological 
Opinion.

    (2)  The turtle deflector device and inflow screens shall be 
maintained in operational condition for the entire dredging 
operation.

    (3)  When initiating dredging, suction through the drag heads 
shall be allowed just long enough to prime the pumps, then the 
drag heads must be placed firmly on the bottom.  When lifting the 
drag heads from the bottom, suction through the drag heads shall 
be allowed just long enough to clear the lines, and then must 
cease.  Pumping water through the drag heads shall cease while 
maneuvering or during travel to/from the disposal area.  
(Information Only Note:  Optimal suction pipe densities and 
velocities occur when the deflector is operated properly.  If the 
required dredging section includes compacted fine sands or stiff 
clays, a properly configured arrangement of teeth may enhance 
dredge efficiency which reduces total dredging hours and "turtle 
takes."  The operation of a drag head with teeth must be monitored 
for each dredged section to insure that excessive material is not 
forced into the suction line.  When excess high-density material 
enters the suction line, suction velocities drop to extremely low 
levels causing conditions for plugging of the suction pipe.  
Dredge operators should configure and operate their equipment to 
eliminate all low level suction velocities.  Pipe plugging in the 
past was easily corrected, when low suction velocities occurred, 
by raising the drag head off the bottom until the suction 
velocities increased to an appropriate level.  Pipe plugging 
cannot be corrected by raising the drag head off the bottom.  
Arrangements of teeth and/or the reconfiguration of teeth should 
be made during the dredging process to optimize the suction 
velocities.)

    (4)  Raising the drag head off the bottom to increase suction 
velocities is not acceptable.  The primary adjustment for 
providing additional mixing water to the suction line should be 
through water ports.  To insure that suction velocities do not 
drop below appropriate levels, the Contractor's personnel shall 
monitor production meters throughout the job and adjust primarily 
the number and opening sizes of water ports.  Water port openings 
on top of the drag head or on raised stand pipes above the drag 
head shall be screened before they are utilized on the dredging 
project.  If a dredge section includes sandy shoals on one end of 
a tract line and mud sediments on the other end of the tract line, 
the Contractor shall adjust the equipment to eliminate drag head 
pick-ups to clear the suction line.

    (5)  Near the completion of each payment section, the 
Contractor shall perform sufficient surveys to accurately depict 
those portions of the acceptance section requiring cleanup.  The 
Contractor shall keep the drag head buried a minimum of 6 inches 
in the sediment at all times.  Although the over depth prism is 
not the required dredging prism, the Contractor shall achieve the 
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required prism by removing the material from the allowable over 
depth prism.

    (6)  During turning operations the pumps must either be shut 
off or reduced in speed to the point where no suction velocity or 
vacuum exists.

    (7)  These operational procedures are intended to stress the 
importance of balancing the suction pipe densities and velocities 
in order to keep from taking sea turtles.  The Contractor shall 
develop a written operational plan to minimize turtle takes and 
submit it as part of the Environmental Protection Plan.

    (8)  The Contractor must comply with all requirements of this 
specification and the Contractor's accepted Environmental 
Protection Plan.  The contents of this specification and the 
Contractor's Environmental Protection Plan shall be shared with 
all applicable crew members of the hopper dredge.

3.1.5.7   Recording Charts for Hopper Dredge(s)

All hopper dredge(s) shall be equipped with recording devices for each drag 
head that capture real time, drag head elevation, slurry density, and at 
least two of the following:  Pump(s) slurry velocity measured at the output 
side, pump(s) vacuum, and/or pump(s) RPM.  The Contractor shall record 
continuous real time positioning of the dredge, by plot or electronic 
means, during the entire dredging cycle including dredging area and 
disposal area.  Dredge location accuracy shall meet the requirements of the 
latest version of COE EM 1110-1-1003.  A copy of the EM can be downloaded 
from the following web site:  
http://www.usace.army.mil/inet/usace-docs/eng-manuals/em.htm.  The 
recording system shall be capable of capturing data at variable intervals 
but with a frequency of not less than every 60 seconds.  All data shall be 
time correlated to a 24 hour clock and the recording system shall include a 
method of daily evaluation of the data collected.  Data shall be furnished 
to the Contracting Officer for each day's operation on a daily basis.  A 
written plan of the method the Contractor intends to use in order to 
satisfy these requirements shall be included with the Contractor's Quality 
Control Plan.

3.1.5.8   Sea Turtle Risk Assessment (For Hopper Dredges Only)

  a.  Sea Turtle Trawling and Relocation:  A sea turtle risk assessment 
survey shall be conducted following the take of three sea turtles and 
continue until directed by the Contracting Officer.  The results of 
each trawl shall be recorded on Sea Turtle Trawling Report on the web 
site indicated in paragraph CONSTRUCTION FORMS AND DETAILS below.  A 
final report shall be prepared and submitted to the Contracting Officer 
prior to re-commencement of dredging summarizing the results of the 
survey (with all forms and including total trawling times, number of 
trawls and number of captures).  Any turtles captured during the survey 
shall be measured and tagged in accordance with standard biological 
sampling procedures with sampling data recorded on Sea Turtle Tagging 
and Relocation Report on the web site indicated in paragraph 
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CONSTRUCTION FORMS AND DETAILS below.  Any captured sea turtles shall 
be relocated south of the work area at least 3 miles from the location 
recorded on the Sea Turtle Tagging and Relocation Report form.

  b.  Sea Turtle Trawling Procedures:  An approved sea turtle trawling 
and relocation supervisor shall provide researchers and nets to capture 
and relocate sea turtles, shall conduct Sea Turtle Risk Assessment 
Survey, and shall conduct any initiated sea turtle trawling.  Turtles 
shall be captured with trawl nets to determine their relative abundance 
in the channel during dredging.  Methods and equipment shall be 
standardized including data sheets, nets, trawling direction to tide, 
length of station, length of tow, and number of tows per station.  Data 
on each tow shall be recorded using Sea Turtle Trawling Report on the 
web site indicated in paragraph CONSTRUCTION FORMS AND DETAILS below.  
The trawler shall be equipped with two 60-foot nets constructed from 
8-inch mesh (stretch) fitted with mud rollers and flats as specified in 
Turtle Trawl Nets Specifications appended to the end of this Section.  
Paired net tows shall be made for 10 to 12 hours per day or night.  
Trawling shall be conducted with the tidal flow using repetitive 15-30 
minute (total time) tows in the channel.  Tows shall be made in the 
center, green and red sides of the channel such that the total width of 
the channel bottom is sampled.  Positions at the beginning and end of 
each tow shall be determined from GPS Positioning equipment.  Tow speed 
shall be recorded at the approximate midpoint of each tow.  Refer to 
COE EM 1110-1-1003, paragraph 5.3 and Table 5-1, for acceptable GPS 
criteria.

  c.  Water Quality and Physical Measurements:  Water temperature 
measurements shall be taken at the water surface each day using a 
laboratory thermometer.  Weather conditions shall be recorded from 
visual observations and instruments on the trawler.  Weather 
conditions, air temperature, wind velocity and direction, sea 
state-wave height, and precipitation shall be recorded on the Sea 
Turtle Trawling Report on the web site indicated in paragraph 
CONSTRUCTION FORMS AND DETAILS below.  High and low tides shall be 
recorded.

  d.  Initiation of Trawling:  Initiate trawling if three turtles are 
taken.  The Contractor must initiate trawling and relocation activity 
in the dredging area within 8 hours of the occurrence of the take.  
Trawling shall continue until suspended by the Contracting Officer.

  e.  Approved Trawling Supervisor:  Trawling shall be conducted under 
the supervision of a biologist approved by the NMFS.  A letter of 
approval from NMFS shall be provided to the Contracting Officer prior 
to commencement of trawling.

  f.  Turtle Excluder Devices:  Approval for trawling for sea turtles 
without Turtle Excluder Devices (TEDs) must be obtained from NMFS.  
Approval for capture and relocation of sea turtles must be obtained 
from the Florida Fish and Wildlife Conservation Commission (FF&WCC).  
Approvals must be submitted to the Contracting Officer prior to 
trawling.
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  g.  Report Submission:  Following completion of the project, a copy 
of the Contractor's log regarding sea turtles shall be forwarded to the 
Chief, Environmental Branch and the Area Engineer, Office within 10 
working days.

3.1.5.9   Hardground/Reef Protection

Existing hardground/reef areas within the Contractor's work area shall be 
protected and precaution shall be taken to preserve these resources as they 
existed prior to construction.  The Contractor shall install all protection 
for these resources and shall be responsible for their preservation during 
this contract.  Pipelines will be placed only in approved areas.  Pipeline 
will be monitored for leaks.  Any leaks that develop shall be repaired 
immediately, especially over hardgrounds/reefs, and the dredging operations 
shall be shutdown until repairs are completed.  Refer to Section 02325 
DREDGING.

3.1.6   Seagrass Protection Measures

  a.  The Contractor shall instruct all personnel associated with the 
project of the presence of seagrasses, especially the Federally-listed 
threatened Johnson's Seagrass (Halophlia johnsonii), and the need to 
avoid contact with seagrasses.

  b.  All construction personnel shall be advised that there are civil 
and criminal penalties for harming or destroying seagrasses, especially 
Johnson's Seagrass which is protected under the Endangered Species Act 
of 1973, as amended.  The Contractor may be held responsible for any 
seagrasses harmed or destroyed due to construction activities.

  c.  The Contractor shall not anchor, place pipeline, or stage 
equipment in a manner that will cause any damage to seagrasses or 
hardbottoms.  Anchoring, placing pipeline, or staging equipment shall 
avoid these sensitive areas.  If such activities cannot be done without 
affecting these sensitive areas, the activities shall cease and the 
Contracting Officer and Chief, Environmental Branch (904-232-1010) 
shall be immediately notified (no later than the morning following the 
next working day if the incident occurs after normal working hours).  
Any actual or potential incident involving damage to, or disturbance 
of, seagrasses or hardbottoms shall be reported.

3.1.7   Protection of Air Resources

The Contractor shall keep construction activities under surveillance, 
management, and control to minimize pollution of air resources.  All 
activities, equipment, processes and work operated or performed by the 
Contractor in accomplishing the specified construction shall be in strict 
accordance with the applicable air pollution standards of the State of 
Florida (Florida Statute, Chapter 403 and others and Chapters 200 series of 
the FAC) and all Federal emission and performance laws and standards, 
including the U.S. Environmental Protection Agency's Ambient Air Quality 
Standards.  Information regarding Florida Statutes can be obtained from the 
following web sites:  
http://www.dep.state.fl.us/ogc/documents/statutes/text/403.doc; 
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http://www.dep.state.fl.us/ogc/documents/rules/aiur/62-213.doc; and, 
http://www.dep.state.fl.us/ogc/documents/rules/mainrule.htm.

3.1.7.1   Particulates

Particulates, such as dust, shall be controlled at all times, including 
weekends, holidays, and hours when work is not in progress.  The Contractor 
shall maintain excavations, stockpiles, haul roads, permanent and temporary 
access roads, plant sites, spoil areas, borrow areas, and work areas within 
or outside the project boundaries free from particulates that would cause 
air pollution standards to be exceeded or that would cause a hazard or 
nuisance.  The Contractor shall have the necessary equipment and approved 
methods to control particulates as the work proceeds and before a problem 
develops.

3.1.7.2   Burning

All burning shall be subject to State and local requirements, including 
requirements for burn permits and bans during certain conditions such as 
droughts.

3.1.7.3   Odors

Odors shall be controlled at all times for all construction activities.

3.1.8   Protection of Sound Intrusions

The Contractor shall keep construction activities under surveillance and 
control to minimize damage to the environment by noise.

3.2   POSTCONSTRUCTION CLEANUP

The Contractor shall clean up any area(s) used for construction.

3.3   PRESERVATION AND RESTORATION OF LANDSCAPE AND MARINE VEGETATION DAMAGES

The Contractor shall restore all landscape features and marine vegetation 
damaged or destroyed during construction operations outside the limits of 
the approved work areas.  Such restoration shall be a part of the 
Environmental Protection Plan as defined in subparagraph "Environmental 
Protection Plan" of paragraph SUBMITTALS above.  This work shall be 
accomplished at the Contractor's expense.

3.4   MAINTENANCE OF POLLUTION CONTROL FACILITIES

The Contractor shall maintain all constructed facilities and pollution 
control facilities and devices for the duration of the contract or for that 
length of time construction activities create the particular pollutant.

3.5   CONSTRUCTION FORMS AND DETAILS

From the Jacksonville District Home Page, click the links ORGANIZATIONS, 
ENGINEERING, then CONSTRUCTION FORMS AND DETAILS.  See web site address 
www.saj.usace.army.mil/cadd/end/construction_forms_and_details.htm.
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SECTION 01411

TURBIDITY AND DISPOSAL MONITORING

PART 1   GENERAL

1.1   SCOPE

The work covered by this section consists of furnishing all labor, 
materials, and equipment, and performing all work required to obtain, 
analyze, and report the results of turbidity and disposal monitoring.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Calibration Standard

  The Contractor shall furnish to the Contracting Officer a copy 
of the operating instructions and standards used in calibrating 
equipment used in collecting samples for turbidity.

SD-06 Test Reports

Turbidity Monitoring

  All required turbidity test reports shall be submitted 
(preferably by electronic mail) to the Contracting Officer, the 
Environmental Branch (CESAJ-PD-E), and the Florida Department of 
Environmental Protection (FDEP) within 24 hours after completion 
of each test.

PART 2   PRODUCTS   (NOT APPLICABLE)

PART 3   EXECUTION

3.1   MONITORING REQUIREMENTS

3.1.1   General

Nearshore or inland water samples shall be obtained and analyzed for 
turbidity.  Sampling shall be conducted in accordance with techniques 
described in the latest edition of "Standard Methods" published by the 
American Public Health Association (APHA), American Waterworks Association 
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(AWWA), and Water Pollution Control Federation (WPCF), and other current 
techniques recognized by the scientific community and approved by the 
Jacksonville District, Corps of Engineers.  Samples obtained for turbidity 
analysis shall be analyzed within 30 minutes of collection.  Samples shall 
be taken with a sampler obtaining samples uncontaminated by water from any 
other depth.

3.1.1.1   Turbidity Monitoring Equipment

Monitoring required for turbidity shall be measured in Nephelometric 
Turbidity Units (NTU) using a standard Nephelometer.  Global Positioning 
System (GPS) is also required to record sampling stations.

3.1.2   Dredging and Disposal Locations

Routine monitoring shall occur at the following locations:

3.1.2.1   Station Descriptions

  a.  Station 1 (Compliance Turbidity):  No more than 1500 meters, or 
the edge of any protected resource, whichever is less, down current of 
the dredge or point of discharge and in the direction of any visible 
plume.

  b.  Station 2 (Background Turbidity):  At least 300 meters up current 
from the dredge or point of discharge and outside of any turbidity 
generated by the project..

3.1.2.2   Turbidity

If the compliance point is at 1500 meters from the point of discharge 
samples to be analyzed for turbidity shall be taken twice daily at least 4 
hours apart at surface and mid-depth.  If the compliance point is at the 
edge of a protected resource less than 1500 meters from the point of 
discharge samples to be analyzed for turbidity shall be taken every two 
hours.  During the hours of darkness turbidity sampling may be accomplished 
using anchored instruments with a radio link to the dredge and area 
engineers representative.  Placement of anchored instruments shall be 
coordinated with FKNMS personnel to insure adequate turbidity monitoring 
coverage and avoidance of damage to sensitive resources from placement of 
anchors.

3.2   TURBIDITY TESTS

3.2.1   Testing

The Contractor shall provide the Government with a certification, attesting 
to the accuracy of his testing equipment and procedure.  The Contractor 
shall also provide the Contracting Officer with a duplicate of the standard 
used to calibrate his testing instrument as well as a complete set of 
operating instructions for the turbidity testing equipment.  The Contractor 
and the Contracting Officer will use this standard throughout the project 
to maintain the calibration of the equipment.  Whenever there is doubt as 
to the adequacy of the testing or validity of the results, the Contracting 
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Officer may direct that additional tests be performed at no additional cost 
to the Government.

3.2.2   Reporting

The monitoring data shall be recorded on summary forms that contain the 
pertinent information in the following paragraphs.  Example forms are on 
the web site indicated in paragraph CONSTRUCTION FORMS AND DETAILS below.  
Other data shall be submitted in the form supplied by the laboratory chosen 
to do the analysis.  All data shall be forwarded (preferably 
electronically) to the Contracting Officer, Environmental Branch 
(CESAJ-PD-E), and FDEP within 24 hours of collection.  Electronic mail 
addresses of the Corps and FDEP personnel to receive these reports are 
provided below.  Reports shall be provided in a common format such as Excel 
Spreadsheet (.xls) files, Word (.doc) files, and Web Graphics (Joint 
Photographic Group or .jpg) files.

     NAME              ORGANIZATION               E-MAIL ADDRESS

George Cooper  (USACE Area Office POC)   john.g.cooper@saj02.usace.army.mil
 Paul Karch    (USACE Environmental POC)   paul.j.karch@saj02.usace.army.mil
Martin Seeling             FDEP             Martin.Seeling@dep.state.us.fl

3.2.2.1   Report Contents

  a.  Permit application number.
  b.  Dates of sampling and analysis.
  c.  A statement describing the methods used in collection, handling, 
storage, and quality control methods used in the analysis of the 
samples.
  d.  A map indicating the sampling location and plume configuration, 
if any.
  e.  A map plotting the dredge location during each traverse through 
the borrow area.  This map can be combined with the map indicating the 
sampling location.
  f.  A statement by the individual responsible for implementation of 
the sampling program concerning the authenticity, precision, limits of 
detection, and accuracy of the data.
  g.  Results of the analyses.
  h.  A description of any factors influencing the dredging or disposal 
operation or the sampling program.  Reports shall be furnished daily 
even when no sampling is conducted.  When sampling is not conducted, a 
brief statement shall be given in the report explaining the reason for 
not conducting the sampling, such as "dredge not working due to 
mechanical problems" or "no sampling taken due to high seas".
  i.  State plane coordinates (x and y) shall be provided for all 
sampling stations along with the coordinates of the dredge and 
discharge pipe and the distance between the sampling station and 
dredge/discharge pipe for each sampling event.

3.2.2.2   Monitoring Reports

Monitoring reports shall also include the following information for each 
day that samples are taken:
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  a.  Time of day and date samples were taken.
  b.  Depth of water body.
  c.  Depth of sample.
  d.  Antecedent weather conditions.
  e.  Tidal stage and direction of flow.
  f.  Dredge or disposal location (station location and map).
  g.  Water sample location.
  h.  Wind direction and velocity.

3.2.2.3   Notification

If the compliance point is 1500 meters from the point of discharge and 
turbidity exceeds background levels, the Contractor shall immediately 
notify Chief, Environmental Branch at 904-232-1010 and the Contracting 
Officer, or on the morning of the following work day if it occurs after 
normal work hours.  In addition, all dredging or disposal activity shall 
cease immediately and all measures to reduce turbidity shall be taken.  
Dredging or disposal shall not resume until corrective measures have been 
taken and turbidity has returned to acceptable levels as determined by 
proper testing described in subparagraph "Dredging and Disposal Locations" 
above.

If the compliance point is at the edge of a protected resource less than 
1500 meters from the point of discharge and turbidity exceeds background 
levels, the Contractor shall immediately notify Chief, Environmental Branch 
at 904-232-1010 and the Contracting Officer, or on the morning of the 
following work day if it occurs after normal work hours.  If turbidity 
exceeds background levels by 15 NTUs or more, all dredging or disposal 
activity shall cease immediately and all measures to reduce turbidity shall 
be taken.  Dredging or disposal shall not resume until corrective measures 
have been taken and turbidity has returned to acceptable levels as 
determined by proper testing described in subparagraph "Dredging and 
Disposal Locations" above.  If turbidity is above background by less than 
15 NTUs an additional sample shall be taken 15 minutes after the first 
sample and analyzed for turbidity.  If the second sample is above 
background but below the first sample a third sample will be taken 15 
minutes after the second.  If the third sample is above background all 
dredging or disposal activity shall cease immediately and all measures to 
reduce turbidity shall be taken.  Dredging or disposal shall not resume 
until corrective measures have been taken and turbidity has returned to 
acceptable levels as determined by proper testing described in subparagraph 
"Dredging and Disposal Locations" above.

3.3   WORK DELAY

Delays in work due to the fault or negligence of the Contractor or the 
Contractor's failure to comply with this specification shall not be 
compensable.  Any adjustments to the contract performance period or price 
that are required as a result of compliance with this section shall be made 
in accordance with the provisions of the Clause SUSPENSION OF WORK of 
Section 00700 CONTRACT CLAUSES.

3.4   CONSTRUCTION FORMS AND DETAILS
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From the Jacksonville District Home Page, click the links ORGANIZATIONS, 
ENGINEERING, then CONSTRUCTION FORMS AND DETAILS.  See web site address 
www.saj.usace.army.mil/cadd/end/construction_forms_and_details.htm.

        -- End of Section --
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SECTION 01420

SOURCES FOR REFERENCE PUBLICATIONS

PART 1   GENERAL

1.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the standards producing 
organization; e.g., ASTM B 564 Nickel Alloy Forgings.  However, when the 
standards producing organization has not assigned a number to a document, 
an identifying number has been assigned for reference purposes.

1.2   ORDERING INFORMATION

The addresses of the standards publishing organizations whose documents are 
referenced in other sections of these specifications are listed below, and 
if the source of the publications is different from the address of the 
sponsoring organization, that information is also provided.  Documents 
listed in the specifications with numbers which were not assigned by the 
standards producing organization should be ordered from the source by title 
rather than by number.

ASME INTERNATIONAL (ASME)
Three Park Avenue
New York, NY  10016-5990
Ph:   212-591-7722
Fax:  212-591-7674
Internet:  www.asme.org

FLORIDA BOARD OF PROFESSIONAL SURVEYORS AND MAPPERS (FBPSM)
Department of Business and Professional Regulation
Division of Professionals
Board of Professional Surveyors and Mappers
1940 North Monroe Street
Tallahassee, FL  3239-0756

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)
1 Batterymarch Park
P.O. Box 9101
Quincy, MA  02269-9101
Ph:   617-770-3000
Fax:  617-770-0700
Internet:  www.nfpa.org

TRI-SERVICE STANDARDS (TSS)
Internet:  www.tsc.wes.army.mil/
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U.S. ARMY CORPS OF ENGINEERS (USACE)
Order CRD-C DOCUMENTS from:
U.S. Army Engineer Waterways Experiment Station
ATTN:  Technical Report Distribution Section, Services
Branch, TIC
3909 Halls Ferry Rd.
Vicksburg, MS  39180-6199
Ph:   601-634-2664
Fax:  601-634-2388
Internet:  www.wes.army.mil/SL/MTC/handbook/handbook.htm

Order Other Documents from:
USACE Publications Depot
Attn:  CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph:   301-394-0081
Fax:  301-394-0084
Internet:  www.usace.army.mil/publications
     or    www.hnd.usace.army.mil/techinfo/index.htm

Order CESAJR REGULATION from:
For District Safety Manual:
Internet:  www.saj.usace.army.mil/conops/cesajr385-1-1.htm
For Other documents, contact:
U.S. Army Engineer District, Jacksonville
ATTN:  Information Management Office
P.O. Box 4970
Jacksonville, FL  32232-0019
Ph:  904-232-2461

        -- End of Section --
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SECTION 01452

DREDGING/BEACH FILL PLACEMENT - CONTRACTOR QUALITY CONTROL

PART 1   GENERAL

1.1   DEFINITIONS

1.1.1   Project Manager/Superintendent

Highest level manager located onsite and responsible for dredging, 
disposal, and related activities, including but not limited to the 
following, production, quality control, safety, turbidity monitoring, 
endangered species monitoring and environmental protection.

1.1.2   Quality Control System Manager

A person assigned duties to manage Contractor's Quality Control (CQC) 
system.  CQC System Manager shall have written delegated authority 
sufficient to stop work not in compliance with contract.

1.1.3   Safety Officer

Person assigned responsibility for site safety management.

1.1.4   Endangered Species Monitor

Person assigned for identifying regulatory protected wildlife and advising 
Contractor in modifying operations to protect identified species or damage 
to their habitat.  Required to have acceptable qualifications and 
demonstrated ability.  Refer to Section 01355 ENVIRONMENTAL PROTECTION.

1.2   REFERENCES

The publication(s) listed below form(s) a part of this specification to the 
extent referenced.  The publication(s) are referred to in the text by basic 
designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

COE ER 1180-1-6 (1995) Construction Quality Management

Corps of Engineers publication(s) Internet location site is:
http://www.usace.army.mil/inet/usace-docs/.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 

SECTION 01452  Page 3



Key West Harbor Dredging DACA17-03-R-0012
34-Foot Project

that will review the submittal for the Government.  Submittals shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Quality Control Plan; G|COR

  Refer to paragraph QUALITY CONTROL PLAN below.

Personnel Qualifications; G|COR

  Submit personnel qualifications for Project 
Manager/Superintendent, CQC System Manager, Safety Officer, 
Endangered Species Monitor, Professional Surveyor and Mapper, in 
resume form.

Letter of Authority

  Letter to CQC System Manager signed by an authorized Contractor 
official which describes responsibilities and delegates sufficient 
authorities to perform functions of the CQC System Manager, 
including authority to stop work not in compliance with contract.

PART 2   PRODUCTS   (NOT APPLICABLE)

PART 3   EXECUTION

3.1   GENERAL

The Contractor is responsible to plan and execute quality control in 
accordance with COE ER 1180-1-6 and establish and maintain an effective 
quality control system in compliance with the Clause INSPECTION OF 
CONSTRUCTION of Section 00700 CONTRACT CLAUSES.  The quality control system 
shall consist of plans, procedures, and organization necessary to produce 
an end product which complies with the contract requirements.  Project 
Manager/Superintendent is responsible for quality of work and is subject to 
removal by the Contracting Officer for non-compliance with contract quality 
requirements.  The Project Manager/Superintendent shall be on site at all 
times, except as otherwise approved by the Contracting Officer.

3.2   QUALITY CONTROL PLAN

3.2.1   General

Within 20 calendar days of Notice of Award, submit a written CQC Plan for 
review by Contracting Officer.  CQC Plan submittal will be reviewed by 
Contracting Officer and discussed in detail at a Coordination Meeting (see 
paragraph COORDINATION MEETING below).  CQC Plan shall identify 
organization chart, personnel, procedures, control methods, instructions, 
tests, records, and forms to be used.  Contracting Officer may accept an 
"interim CQC Plan" under a "conditional acceptance" for first 30 calendar 
days of operation.  Contractor shall furnish, not later than 30 calendar 
days after commencement of work, an acceptable overall CQC Plan.
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3.2.1.1   CQC Plan Resubmittal

No construction will be allowed to start until an "interim CQC Plan" is 
"conditionally accepted".  When an "interim CQC Plan" is "conditionally 
accepted", revise and resubmit overall project CQC Plan for Contracting 
Officer's acceptance.  When Contractor is working under an "interim CQC 
Plan", until Contractor submits an acceptable final CQC Plan, Contracting 
Officer may retain funds from progress payments in accordance with Clause 
PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS of Section 00700 CONTRACT 
CLAUSES.  When no acceptable CQC Plan is resubmitted within a reasonable 
time, as determined by Contracting Officer, Contracting Officer may order 
Contractor to stop work until such time as a CQC Plan is accepted.  Such a 
directed stop work order shall not be considered a suspension of work under 
Clause SUSPENSION OF WORK of Section 00700 CONTRACT CLAUSES.  No pay or 
construction period adjustments will be allowed as a result of a directed 
stop work order based on Contractor inability to plan quality control in a 
manner acceptable to Contracting Officer.

3.2.1.2   Failure

Failure to comply with above requirements within time prescribed will be 
considered a condition endangering contract performance and may be 
considered grounds for termination of contract in accordance with Clause 
DEFAULT (FIXED-PRICE CONSTRUCTION) of Section 00700 CONTRACT CLAUSES.

3.2.2   Content of the CQC Plan

  a.  Describe Quality Control Organization:  Include an organization 
chart with lines of authority and reporting.  Project 
Manager/Superintendent may have dual roles as CQC System Manager or 
Safety Officer.  See Section 01355 ENVIRONMENTAL PROTECTION for 
Endangered Species Monitor qualifications.

  b.  Definable Features of Work:  Provide a list to be agreed upon 
during the Coordination Meeting.

  c.  Qualifications:  Names, qualifications (in resume format), 
duties, responsibilities, and authorities of each person assigned a CQC 
function.  If included, see paragraph LIMITATIONS ON SUBSTITUTIONS FOR 
CERTAIN POSITIONS AND/OR SUBCONTRACTORS of Section 00800 SPECIAL 
REQUIREMENTS.

  d.  Letter of Authority:  Copy of letter of authority to CQC System 
Manager.  The CQC System Manager shall issue letters of direction to 
other quality control staff describing duties, authorities, and 
responsibilities.

  e.  Submittal Control:  Procedures for scheduling, reviewing, 
certifying, and managing submittals.  These procedures shall be in 
accordance with Section 01330 SUBMITTAL PROCEDURES.

  f.  Testing:  Control, verification, turbidity monitoring, and field 
testing procedures.  Provide a list of specific instruments and tests.  
Provide information including work being tested, test frequency, and 
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identify who (Contractor, Subcontractor) is responsible for each test.  
(Laboratory facilities will be approved by the Contracting Officer.)

  g.  Three Phase Control:  Procedures to implement three phase quality 
control and inspection system.  Procedures to plan and document 
preparatory, initial, and follow-up control phases.

  h.  Deficiency Tracking:  Procedures for tracking construction 
deficiencies from identification through acceptable corrective action.  
Establish procedures to verify that deficiencies have been corrected 
and document correction.

  i.  Reports and Forms:  Reporting procedures, including proposed 
reporting formats and sample forms.

3.2.3   Acceptance of Plan

"Conditional acceptance" of the Contractor's interim CQC Plan is required 
prior to starting dredging or other construction activities.  Contracting 
Officer's acceptance is conditional and is contingent on satisfactory 
performance during construction.  The Contracting Officer reserves the 
right to require the Contractor to make changes in his CQC Plan and 
construction operations, including removal of personnel.

3.2.4   Notification of Changes

Notify Contracting Officer in writing a minimum of 7 calendar days prior to 
proposed personnel or CQC Plan procedure changes.  Proposed changes are 
subject to Contracting Officer acceptance.

3.3   COORDINATION MEETING

Refer to Section 01310 ADMINISTRATIVE PROCEDURES.  Contracting Officer will 
schedule a Coordination Meeting where Contractor personnel and Contracting 
Officer personnel will develop a mutual understanding of how Contractor's 
Quality Control works with Contracting Officer's Quality Assurance.  CQC 
Plan will be discussed in detail, including forms for recording CQC 
operations, control activities, testing, and administration of the system 
for both onsite and offsite work.  Contractor quality control for 
production, measurement and payment, safety, turbidity monitoring, plant 
and equipment location, monitoring, endangered species monitoring, 
environmental protection and supervision by Quality Control personnel will 
be discussed.  Meeting minutes will be prepared by Contracting Officer and 
signed by Contractor and Contracting Officer.  The minutes become a part of 
the contract file.  There may be occasions when subsequent conferences will 
be called by either party to reconfirm mutual understandings and/or address 
deficiencies in the CQC system or procedures requiring corrective action.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   General

CQC organization shall have a CQC System Manager and sufficient number of 
additional qualified personnel to ensure contract quality control for 
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workmanship and materials, including safety and environmental protection 
compliance.  Designate Safety Officer and qualified Endangered Species 
Monitor who shall serve as a member of CQC staff.  Provide office space, 
computer hardware and software, filing systems and other resources as 
necessary to maintain an effective CQC organization.  CQC organization 
shall be responsible to maintain documentation and records onsite, unless 
approved by the Contracting Officer.

3.4.2   CQC System Manager

Identify an individual, employed by Contractor, within onsite organization 
who shall be responsible for CQC management.  CQC System Manager shall have 
authority to act in all CQC matters for the Contractor.  CQC System Manager 
shall be an experienced dredging or construction person with a minimum of 5 
years in similar work.  Identify an alternate person to serve as CQC System 
Manager during actual CQC System Manager's absences.  Designated alternate 
shall be a construction person with a minimum three years experience on 
similar projects and shall meet CQM-C Training requirement below.  CQC 
System Manager or a designated alternate shall be onsite during 
construction.  CQC System Manager may have dual roles as Project 
Manager/Superintendent or Safety Officer, or if qualified, Surveyor or 
Endangered Species Monitor.

3.4.3   CQM-C Training Requirement

CQC System Manager shall have completed U.S. Army Corps of Engineers (COE) 
course "Construction Quality Management For Contractors" within the 
previous five years.  A completion certificate from any Corps District or 
Naval Facilities Command is acceptable.  In event proposed CQC System 
Manager has not completed CQM-C training, he or she will have 60 days after 
Notice of Award to do so.  This course is periodically offered by 
Jacksonville District.  Information regarding CQM-C course can be obtained 
from the following web site:  
http://www.saj.usace.army.mil/conops/construction or by contacting Chief, 
Quality Assurance Section at 904-232-1128.

3.4.4   Surveyor

Survey, topographic survey, and hydrographic survey shall be performed by 
persons working under direct supervision of a Professional Surveyor and 
Mapper (PSM) registered in State of Florida.  Perform pre- and 
post-construction survey for each acceptance section and provide supporting 
data to Contracting Officer.  PSM shall certify field notes, computations, 
and other records relating to quantity survey.

3.4.5   Organizational Changes

When CQC staff changes are needed, revise CQC Organization Chart in CQC 
Plan to reflect changes and submit the changes to Contracting Officer for 
acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals shall be prepared and transmitted as specified in Section 01330 
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SUBMITTAL PROCEDURES.  CQC organization shall certify submittals comply 
with contract requirements.  Items delivered to Contracting Officer shall 
be controlled, packaged, transported and stored in a manner to prevent 
damage or loss.

3.6   CONTROL

Contractor's Quality Control is the means by which Contractor ensures 
construction, including that of subcontractors, complies with contract.  
Conduct Preparatory Phase and Initial Phase meetings for each definable 
feature of work (refer to Section 01310 ADMINISTRATIVE PROCEDURES).  
Perform three phases of control for each definable feature of work as 
follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work.  Notify Contracting Officer at least 24 hours in advance 
of beginning Preparatory Control Phase.  Ensure proposed plans, activity 
hazard analyses, permits and submittals, are approved and copies are 
onsite.  Conduct a Preparatory Phase meeting headed by CQC System Manager 
and attended by Superintendent, other CQC personnel, and foreman 
responsible for supervising workmanship for definable feature of work.  
Document Preparatory Phase actions using "Preparatory Phase Checklist" and 
meeting minutes prepared by CQC System Manager.  Preparatory Phase 
checklist is on the web site indicated in paragraph CONSTRUCTION FORMS AND 
DETAILS below.  Attach checklist and minutes to Contractor's Quality 
Control (CQC) report (sample CQC form is on the web site indicated in 
paragraph CONSTRUCTION FORMS AND DETAILS below).  Preparatory Phase actions 
include:

  a.  Review each paragraph of specifications.  Make copies available 
for use by Contracting Officers personnel and Contractor CQC staff at 
Preparatory Phase meeting.  Maintain copies available until final 
acceptance of the work.

  b.  Review of contract drawings.

  c.  Check to assure that plant and/or equipment have been inspected, 
tested, submitted, and approved.

  d.  Review provisions that have been made to provide required quality 
control inspection and testing.

  e.  Examine work area to assure required preliminary work is complete 
and in compliance with contract.

  f.  Review of activity hazard analysis to assure safety requirements 
are met.

  g.  Discuss procedures for controlling quality of work.  Document 
construction tolerances and workmanship standards for that feature of 
work.
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  h.  Check to ensure that portion of CQC Plan for new work to be 
performed has been accepted by Contracting Officer.

  i.  Check that previous work or acceptance sections required to start 
new work have been completed.

  j.  Review requirements under permits, environmental protection and 
protection of environmental species.

  k.  Discuss initial control phase (workmanship).

3.6.2   Initial Phase

Notify Contracting Officer at least 24 hours in advance of beginning the 
Initial Phase.  Initial Phase is workmanship oriented and shall be 
accomplished at beginning physical work on each acceptance section.  
Following shall be accomplished:

  a.  Check preliminary work to ensure that complies with contract.  
Review minutes of preparatory meeting.

  b.  Verify adequacy of turbidity monitoring, survey control to ensure 
contract compliance.  Verify required inspection and testing.

  c.  Establish level of workmanship and verify that it meets minimum 
acceptable contract workmanship standards and review allowable 
tolerances.

  d.  Resolve all differences.

  e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review activity analysis 
with each worker.

  f.  Initial phase shall be repeated for new crews working onsite and 
when contract workmanship quality standards are not being met.

3.6.3   Follow-up Phase

Follow-up Phase consists of daily checks performed to quality control 
activities, including survey and testing, to provide continuous compliance 
with contract requirements.  Record inspection and checking results in CQC 
documentation.  Record both quality control activities, plant and equipment 
performance on Report of Operations.  Report of Operations forms are on the 
web site indicated in paragraph CONSTRUCTION FORMS AND DETAILS below, and 
are also indicated in Section 02325 DREDGING.  Complete follow-up checks 
and inspections and correct deficiencies prior to starting acceptance 
sections which may be affected by deficient work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on same 
definable features of work when:  quality of on-going work is unacceptable; 
there are changes in applicable CQC staff, production supervision, or work 
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crews; work on a definable feature is resumed after a period of inactivity; 
or, when other problems develop.

3.7   TESTS/TESTING PROCEDURE

Perform specified tests and required monitoring instrumentation or tests to 
verify control measures are adequate and provide an end product conforming 
to contract.  When requested, Contractor shall furnish Contracting Officer 
duplicate samples of test specimens for possible testing by Contracting 
Officer.  The Contractor shall perform following activities and record and 
provide the following data:

  a.  Verify that testing standard or procedures comply with contract 
requirements.

  b.  Verify that facilities, instruments, and testing equipment are 
available and comply with testing standards.

  c.  Check test instrument calibration data against certified 
standards.

  d.  Verify that recording forms and test identification control 
number system, including all of the test documentation requirements, 
have been prepared.

  e.  Results of tests and monitoring instruments, both passing and 
failing, shall be recorded and reported for date taken.  If approved by 
Contracting Officer, actual test reports may be submitted later with a 
reference to the test number and date taken.  An information copy of 
tests performed by an offsite or commercial test facility shall be 
provided directly to the Contracting Officer.  Failure to submit timely 
test reports or maintain adequate monitoring testing may result in 
nonpayment for related work performed.

3.8   COMPLETION INSPECTION

3.8.1   Post-Construction Measurement and Inspection

Near end of work on each acceptance section notify Contracting Officer to 
conduct post-construction survey and inspection to ensure contract 
conformance.  Submit certified survey data and correct contract drawings to 
show as-built information.  Notify Contracting Officer to schedule a joint 
inspection of each acceptance section once deficiencies have been corrected.

3.8.2   Pre-Final Inspection

Near completion of project Contracting Officer and Contractor will conduct 
a Pre-Final Inspection.  In addition to completion of quantity survey, 
Contracting Officer will inspect for demobilization of temporary facilities 
and clean-up of staging areas used to ensure contract conformance.  
Contracting Officer will perform Pre-Final Inspection to verify work is 
complete and ready for Owner acceptance.  Contracting Officer Pre-Final 
Inspection may result in additional work to be done.  Contractor's CQC 
System Manager shall ensure items are corrected before notifying 
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Contracting Officer so that a Final Inspection with the Customer can be 
scheduled.  Any items noted on Pre-Final Inspection shall be corrected in a 
timely manner.  Pre-Final Inspection and deficiency corrections shall be 
accomplished within project completion period.

3.8.3   Final Inspection

Final Inspection will be scheduled by Contracting Officer based upon 
results of Pre-Final Inspection.  Notify Contracting Officer when ready for 
Final Inspection and Contracting Officer will schedule a Final Inspection 
with Owner or Sponsor to be performed within 14 working days.  Provide 
assurance that work will be complete and acceptable by scheduled Final 
Inspection date.  Contracting Officer will notify Owner or Sponsor to 
attend a Final Inspection.  Contractor, Project Manager/Superintendent, and 
CQC System Manager shall attend the Final Inspection.  In addition to 
Contracting Officer and Owner or Sponsor, persons from local government or 
other agencies may attend.  Contractor's failure to have contract work 
completed for this inspection will be cause for Contracting Officer to bill 
the Contractor for Contracting Officer's additional inspection cost in 
accordance with the Clause INSPECTION OF CONSTRUCTION of Section 00700 
CONTRACT CLAUSES.

3.9   DOCUMENTATION

Maintain current records as required in Sections 01355 ENVIRONMENTAL 
PROTECTION, 01411 TURBIDITY AND DISPOSAL MONITORING, and 02325 DREDGING.  
Document quality control activities and tests have been performed using 
Daily Report of Dredge Operations and Daily Quality Control Reports.

3.10   NOTIFICATION OF COMPLIANCE

Upon Contracting Officer's notification to Contractor of noncompliance with 
contract requirements, Contractor shall take immediate corrective action.  
Contractor personnel notified at work site is sufficient purpose of 
Contractor notification.  If Contractor fails to comply within 1 calendar 
day, Contracting Officer may issue an order stopping all or part of work 
until satisfactory corrective action has been taken.  Such stop orders 
shall not be made basis of Contractor claim for time extension or other 
damages to Contractor.

3.11   SAMPLE FORMS

The Contracting Officer's Representative will instruct the Contractor in 
the preparation of these forms during the Preconstruction Conference as 
specified in Section 01310 ADMINISTRATIVE PROCEDURES.

3.12   CONSTRUCTION FORMS AND DETAILS

From the Jacksonville District Home Page, click the links ORGANIZATIONS, 
ENGINEERING, then CONSTRUCTION FORMS AND DETAILS.  See web site address 
www.saj.usace.army.mil/cadd/end/construction_forms_and_details.htm.

        -- End of Section --
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SECTION 01500

TEMPORARY CONSTRUCTION FACILITIES

PART 1   GENERAL

1.1   SUMMARY

In addition to Construction Facilities this Section covers:

  Temporary Utilities
  Construction Aids
  Vehicular Access and Parking
  Project Identification

See Section 01355 ENVIRONMENTAL PROTECTION for requirements including silt 
control, trailer placement, fueling restrictions, dust control, solid 
waste, and clean-up.  Upon completion of project, clean-up and restore area 
in accordance with Clause CLEANING UP of Section 00700 CONTRACT CLAUSES.

  a.  Construction Facilities include, but are not limited to, the 
following:

    (1)  Information Bulletin Board
    (2)  Material and Equipment Storage Area
    (3)  Fueling Area
    (4)  Secured Storage Area
    (5)  Debris Container (dumpster)
    (6)  Construction Signage to include Project Sign; Safety 
Sign; and, Construction Warning Signs

  b.  Temporary Utilities include, but are not limited to, the 
following:

    (1)  Water
    (2)  Electric
    (3)  Sewage
    (4)  Communications
    (5)  Lighting

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  Within 
30 days following date of receipt of Notice to Proceed and prior to 
mobilization to site submit following in accordance with Section 01330 
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
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Mobilization/Demobilization Plan

  Plan shall include, but not be limited to, the following:

    a.  Mobilization Requirements:

        (1)  Methods, equipment and materials
        (2)  Connection of utilities
        (3)  Placement of site facilities and temporary controls
        (4)  Construction of facilities

    b.  Demobilization Requirements (methods, equipment and 
materials required to clean-up and restore site at project 
conclusion):

        (1)  Collection, recycle and disposal of solid waste
        (2)  Contract-generated material
        (3)  Utility disconnection
        (4)  Removal of Contractor facilities
        (5)  Repair and restoration of site (i.e., fences, roads, 
or permanent facilities)

Security Plan

  Prepare a Security Plan for Contracting Officer describing site 
security as follows:

    a.  Day and night security
    b.  Weekend and holiday security
    c.  General security duties

  Within 20 calendar days after date of Notice of Award, the 
Contractor shall submit manufacturer's literature of all items to 
be furnished for exclusive use of Government personnel.

SD-02 Shop Drawings

Site Layout

  General layout sketch of temporary site facilities shall 
include, but not be limited to, the following:

    a.  Material storage
    b.  Equipment lay down area
    c.  Areas for gravel
    d.  Fuel areas
    e.  Supplemental or other staging area
    f.  Temporary well, water supply
    g.  Septic field or holding tanks, port-a-lets
    h.  Contaminated water handling
    i.  Fences -- location and dimensions, entrance and exit 
points, and details of installation
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Temporary Electric Drawings

  Electricity supply and lighting - transformer source sketch 
layout locations, fixtures, and materials, to include outdoor 
lighting as described in subparagraph "Electric Power" below.

1.3   EXISTING UTILITIES

1.3.1   Water

The Contractor shall provide and maintain at his own expense an adequate 
supply of water for his use for construction, and to install and maintain 
necessary supply connections and piping for same, but only at such 
locations and in such manner as may be approved by the Contracting Officer. 
 The Contractor shall also provide and maintain his own temporary toilet 
and washing facilities.  Toilet and washing facilities shall be installed 
and maintained in a location approved by the Contracting Officer.  Refer to 
paragraph AVAILABILITY AND USE OF UTILITY SERVICES below.

1.3.2   Electricity

In addition to the above, all electric current required by the Contractor 
shall be furnished at his own expense.  All temporary lines will be 
furnished, installed, connected, and maintained by the Contractor in a 
workmanlike manner satisfactory to the Contracting Officer and shall be 
removed by the Contractor in like manner at his expense prior to completion 
of the construction.  Refer to paragraph AVAILABILITY AND USE OF UTILITY 
SERVICES below.

1.4   RESIDENT MANAGEMENT SYSTEM (RMS)

Contractor shall use Government-furnished Construction Contractor module of 
RMS, referred to as Quality Control System (QCS), software for construction 
information management (CIM).  QCS will be the latest version of "QCS" 
which is personal computer based.  Additional information will be provided 
to the Contractor at the Preconstruction Conference.  Refer to Section 01312
 QUALITY CONTROL SYSTEM (QCS).

1.5   BRIDGE-TO-BRIDGE COMMUNICATION

In order that radio communication may be made with passing vessels, all 
dredges/marine equipment engaged in work under this contract shall be 
equipped with bridge-to-bridge radio telephone equipment.  The radio 
equipment shall operate on a single channel very high frequency (VHF), FM, 
on a frequency of 156.55 MC per second with low power output having a 
communication range of approximately ten miles.  The frequency has been 
approved by the Federal Communications Commission.  Channels #13 and #16 
must be monitored at all times.

PART 2   PRODUCTS

2.1   CONSTRUCTION PROJECT SIGNS
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Refer to paragraph BULLETIN BOARD, PROJECT SIGN, AND PROJECT SAFETY SIGN 
below and the web site indicated in paragraph CONSTRUCTION FORMS AND 
DETAILS below.

2.2   QCS HARDWARE AND SOFTWARE REQUIREMENTS

Refer to Section 01312 QUALITY CONTROL SYSTEM (QCS).

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

3.1.1   Onsite Information

Keep copy of contract drawings, specifications, and other contract 
documents at Contractor's Office onsite, available for use at all times.

3.2   BULLETIN BOARD, PROJECT SIGN, AND PROJECT SAFETY SIGN

3.2.1   Bulletin Board

Immediately upon beginning of work, the Contractor shall provide a 
weatherproof glass-covered bulletin board not less than 36 by 48 inches in 
size for displaying the Equal Employment Opportunity poster, a copy of the 
wage decision contained in the contract, Wage Rate Information poster, and 
other information approved by the Contracting Officer.  The bulletin board 
shall be located at the project site in a conspicuous place easily 
accessible to all employees, as approved by the Contracting Officer.  
Legible copies of the aforementioned data shall be displayed until work is 
completed.  Upon completion of work the bulletin board shall be removed by 
and remain the property of the Contractor.

3.2.2   Project and Safety Signs

The requirements for the signs, their content, and location shall be as 
indicated on the web site indicated in paragraph CONSTRUCTION FORMS AND 
DETAILS below.  The signs shall be erected within 15 days after receipt of 
the Notice to Proceed.  The data required by the safety sign shall be 
corrected daily, with light colored metallic or non-metallic numerals.  The 
sample Safety Scoreboard sign appended to the end of this Section shall be 
used on board the dredge in lieu of the safety performance sign.  This 
applies only to the dredge.  Upon completion of the project, the signs 
shall be removed from the site.

3.3   PROTECTION AND MAINTENANCE OF TRAFFIC

During construction the Contractor shall provide access and temporary 
relocated roads as necessary to maintain traffic.  The Contractor shall 
maintain and protect traffic on all affected roads during the construction 
period except as otherwise specifically directed by the Contracting 
Officer.  Measures for the protection and diversion of traffic, including 
the provision of watchmen and flag men, erection of barricades, placing of 
lights around and in front of equipment and the work, and the erection and 
maintenance of adequate warning, danger, and direction signs, shall be as 

SECTION 01500  Page 5



Key West Harbor Dredging DACA17-03-R-0012
34-Foot Project

required by the State and local authorities having jurisdiction.  The 
traveling public shall be protected from damage to person and property.  
The Contractor's traffic on roads selected for hauling material to and from 
the site shall interfere as little as possible with public traffic.  The 
Contractor shall investigate the adequacy of existing roads and the 
allowable load limit on these roads.  The Contractor shall be responsible 
for the repair of any damage to roads caused by construction operations.

3.3.1   Barricades

The Contractor shall erect and maintain temporary barricades to limit 
public access to hazardous areas.  Such barricades shall be required 
whenever safe public access to paved areas such as roads, parking areas or 
sidewalks is prevented by construction activities or as otherwise necessary 
to ensure the safety of both pedestrian and vehicular traffic.  Barricades 
shall be securely placed, clearly visible with adequate illumination to 
provide sufficient visual warning of the hazard during both day and night.

3.4   CONTRACTOR'S TEMPORARY FACILITIES

3.4.1   Fuel Storage and Fueling Operations

Refer to Section 01355 ENVIRONMENTAL PROTECTION.  Provide light when 
fueling at night.

3.5   TEMPORARY PROJECT SAFETY FENCING

As soon as practicable, but not later than 15 days after the date 
established for commencement of work, the Contractor shall furnish and 
erect temporary project safety fencing at the work site.  The safety 
fencing shall be a high visibility orange colored, high density 
polyethylene grid or approved equal, a minimum of 42 inches high, supported 
and tightly secured to steel posts located on maximum 10 foot centers, 
constructed at the approved location.  The safety fencing shall be 
maintained by the Contractor during the life of the contract and, upon 
completion and acceptance of the work, shall become the property of the 
Contractor and shall be removed from the work site.

3.6   ACCOMMODATIONS AND MEALS FOR INSPECTORS

  a.  The Contractor shall furnish regularly to inspectors, for office 
purposes, a suitable separate room on board the dredge or other craft 
upon which they are employed or, if not available thereon, shall 
furnish suitable alternate accommodations ashore at a location approved 
by the Contracting Officer, and furnish suitable transportation between 
the alternate accommodations and the dredge or other craft upon which 
they are employed.

  b.  If the Contractor maintains on this work an establishment for the 
subsistence of the Contractor's own employees, the Contractor shall, 
when required, furnish to inspectors employed on the work, and to all 
Government agents who may visit the work on official business, meals of 
a quality satisfactory to the Contracting Officer.  The meals furnished 
will be paid for by the Government employees at a rate of $1.75 per 
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person for each meal.

3.7   PLANT COMMUNICATION

Whenever the Contractor has the individual elements of its plant so located 
that operation by normal voice between these elements is not satisfactory, 
the Contractor shall install a satisfactory means of communication, such as 
telephone or other suitable devices.  The devices shall be made available 
for use by Government personnel.

3.8   CLEANUP

Construction debris, waste materials, packaging material and the like shall 
be removed from the work site daily.  Any dirt or mud which is tracked onto 
paved or surfaced roadways shall be cleaned away.  Materials resulting from 
demolition activities which are salvageable shall be stored within the 
fenced area described above or at the supplemental storage area.  Stored 
material not in trailers, whether new or salvaged, shall be neatly stacked 
when stored.  Refer to Section 01355 ENVIRONMENTAL PROTECTION for solid 
waste and post construction clean-up.

3.9   RESTORATION OF STORAGE AREA

Upon completion of the project and after removal of trailers, materials, 
and equipment from within the fenced area, the fence shall be removed and 
will become the property of the Contractor.  Areas used by the Contractor 
for the storage of equipment or material, or other use, shall be restored 
to the original or better condition.  Gravel used to traverse grassed areas 
shall be removed and the area restored to its original condition, including 
top soil and seeding as necessary.

3.10   TRANSPORTATION TO/FROM DREDGING EQUIPMENT

Upon request from the Contracting Officer or COR, the Contractor shall 
provide boat transportation to/from shore to the dredge(s) for the 
Contracting Officer and/or COR and guests as appropriate.

3.11   CONSTRUCTION FORMS AND DETAILS

From the Jacksonville District Home Page, click the links ORGANIZATIONS, 
ENGINEERING, then CONSTRUCTION FORMS AND DETAILS.  See web site address 
www.saj.usace.army.mil/cadd/end/construction_forms_and_details.htm.

        -- End of Section --

SECTION 01500  Page 7



Key West Harbor Dredging DACA17-03-R-0012
34-Foot Project

SECTION TABLE OF CONTENTS

DIVISION 01 - GENERAL REQUIREMENTS

SECTION 01525

GENERAL SAFETY REQUIREMENTS

PART 1   GENERAL

  1.1   SUMMARY
    1.1.1   Related Section
  1.2   REFERENCES
  1.3   SAFETY MANUALS
  1.4   DEFINITIONS
  1.5   SUBMITTALS
  1.6   ACCIDENT PREVENTION PLAN (APP)
    1.6.1   Contents
    1.6.2   Tabbed APP Appendices
      1.6.2.1   Jacksonville District Required Work Plans
      1.6.2.2   Supplementary Plans in COE EM 385-1-1
  1.7   ACTIVITY HAZARD ANALYSES (AHA)
  1.8   SAFETY AND HEALTH INDOCRTRINATION AND TRAINING
    1.8.1   New Employee Indoctrination
    1.8.2   Visitor Briefing
  1.9   HAZARD COMMUNICATION
  1.10   HURRICANE AND SEVERE STORM PLAN
  1.11   EMERGENCY RESPONSE PLAN
  1.12   DIVE PLAN
  1.13   CONFINED SPACE PLAN
  1.14   SPILL RESPONSE PLAN
  1.15   SAFETY OFFICER
    1.15.1   Safety Officer Qualifications
  1.16   DISTRICT SAFETY PROGRAM
    1.16.1   Site Safety Inspections by District Personnel
    1.16.2   Safety Pays Program
  1.17   MEETINGS
    1.17.1   Phase Meetings
    1.17.2   Supervisor Weekly Safety Meetings
    1.17.3   Weekly "Tool Box Meeting"
  1.18   DISPLAY OF SAFETY INFORMATION
    1.18.1   Placarding
  1.19   SITE SAFETY REFERENCE MATERIALS
  1.20   REPORTS
    1.20.1   Complaints and Accident Investigation
    1.20.2   Accident Reports
    1.20.3   Notification
    1.20.4   Monthly Exposure Report
    1.20.5   Crane Notification

SECTION 01525  Page 1



Key West Harbor Dredging DACA17-03-R-0012
34-Foot Project

PART 2   PRODUCTS

  2.1   CONFINED SPACE SIGNAGE
  2.2   FIRST AID KITS
  2.3   PORTABLE FIRE EXTINGUISHERS

PART 3   EXECUTION

  3.1   EMERGENCY MEDICAL TREATMENT
  3.2   ACCIDENT PREVENTION
  3.3   CONFINED SPACE ENTRY
  3.4   OIL AND HAZARDOUS MATERIAL SPILLS AND CONTAINMENT
  3.5   DIVING OPERATIONS
    3.5.1   Dive Operations Reviewer
    3.5.2   Dive Operations Execution
  3.6   PERSONNEL PROTECTION
    3.6.1   Hazardous Noise
  3.7   ELECTRICAL WORK
  3.8   WORK IN CONFINED SPACES
  3.9   HOUSEKEEPING
    3.9.1   Clean-up
    3.9.2   Dust Control
  3.10   ACCIDENT SCENE PRESERVATION
  3.11   QUALITY CONTROL
  3.12   SAFE ACCESS AND FALL PROTECTION
    3.12.1   Fall Protection Training
  3.13   CONSTRUCTION FORMS AND DETAILS

-- End of Section Table of Contents --

SECTION 01525  Page 2



Key West Harbor Dredging DACA17-03-R-0012
34-Foot Project

SECTION 01525

GENERAL SAFETY REQUIREMENTS

PART 1   GENERAL

1.1   SUMMARY

Section covers general site safety, accident prevention, accident reporting 
and Jacksonville District specific safety procedures, "Safety Pays" 
accident prevention incentive and recognition program.  

 
1.1.1   Related Section

Refer to Section 01500 TEMPORARY CONSTRUCTION FACILITIES for safety signs 
and required bulletin board posters.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ASME INTERNATIONAL (ASME)

ASME B30.5 (1994) Mobile Cranes

ASME B30.22 (1993) Articulating Boom Cranes

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 10 (1995) Portable Fire Extinguishers

NFPA 70 (1999) National Electrical Code

NFPA 241 (1996) Safeguarding Construction, 
Alteration, and Demolition Operations

U.S. ARMY CORPS OF ENGINEERS (USACE)

COE CESAJP 385-1-2 (1998) Safety Pays

COE CESAJR 385-1-1 (1998) Safety and Occupational Health 
Program

COE EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

1.3   SAFETY MANUALS
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COE EM 385-1-1, COE CESAJR 385-1-1, COE CESAJP 385-1-2 are available at 
http://www.saj.usace.army.mil/conops/index.html.  One copy of each will be 
provided to Contractor at a Preconstruction Conference (refer to Section 
01310 ADMINISTRATIVE PROCEDURES.  COE EM 385-1-1 is also at above web site 
in a Spanish version.  Additional paper copies of COE EM 385-1-1 may be 
purchased for $30.00 using a check or money order as follows:

      
U.S. Government Printing Office (GPO)
Superintendent of Documents
P.O. Box 371954
Pittsburgh, PA 15250-7954
(GPO Stock Number for the manual is 0008-022-00-310-0)

or

order by credit card by calling 202-512-1800 (Master Card or Visa 
only)

Additional copies of COE CESAJR 385-1-1 and COE CESAJP 385-1-2 will be 
provided upon written request.

1.4   DEFINITIONS

Use definitions found in COE EM 385-1-1 and COE CESAJR 385-1-1 in submitted 
work plans.

Safety Officer - Qualified employee or competent person trained or having 
required experience in safety, occupational health and who is assigned 
overall responsibility to oversee on-site safety. 

Safety Specialist - A person with specialized training or experience in 
safety and occupational health for specific items of work.

Qualified Person - One who, by possession of a recognized degree, 
certificate, or professional standing, or extensive knowledge, training, 
and experience, has successfully demonstrated his or her ability to solve 
or resolve problems related to the subject matter, the work or the project.

1.5   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Accident Prevention Plan (APP); G|COR
 

  Within 20 calendar days after Notice of Award, submit Accident 
Prevention Plan with applicable specific work plans required by 
paragraph PLANS (PROGRAMS, PROCEDURES) REQUIRED BY THE SAFETY 
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MANUAL of Appendix MINIMUM BASIC OUTLINE FOR ACCIDENT PREVENTION 
PLAN of COE EM 385-1-1.  Refer to paragraphs ACCIDENT PREVENTION 
PLAN (APP) and ACCIDENT PREVENTION below.

Activity Hazard Analyses (AHA); G|COR

  Refer to paragraph ACTIVITY HAZARD ANALYSES (AHA) below.
      

Employee Safety and Health Indoctrination (ESHI) and Training Plan

  Refer to paragraph SAFETY AND HEALTH INDOCTRINATION AND TRAINING 
below.

Hazard Communication Plan

  Refer to paragraph HAZARD COMMUNICATION below.

Emergency Response Plan

  Refer to paragraph EMERGENCY RESPONSE PLAN below.

 Hurricane and Severe Storm Plan; G|ED

  Refer to paragraph HURRICANE AND SEVERE STORM PLAN below.

Dive Operations Plan; G|COR

  Refer to paragraphs DIVE PLAN, DIVING OPERATIONS, and DIVE 
OPERATIONS below.

Confined Space Plan; G|COR

  Refer to paragraphs CONFINED SPACE PLAN, CONFINED SPACE ENTRY, 
and WORKING IN CONFINED SPACES below.

Spill Response Plan; G|COR

  Refer to paragraph SPILL RESPONSE PLAN below.

SD-07 Certificates

Qualifications; G|COR 

  Qualifications, and training certificates of safety personnel 
performing as safety specialists or assisting as Quality Control 
Staff.  Includes first aid and CPR certifications.  Refer to 
paragraph SAFETY OFFICER below.

Dredge Plant Inspection Checklists;G|COR 

  Checklists are located in COE CESAJR 385-1-1 as well as 
Jacksonville District web site shown in paragraph SAFETY MANUALS 
above.
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Crane Equipment Records 

  Equipment inspections and maintenance records for cranes and 
other equipment used to lift material, equipment or support 
personnel.  See ASME B30.5 and ASME B30.22.  Refer to paragraph 
"Crane Notification" below.

1.6   ACCIDENT PREVENTION PLAN (APP)

Prepare APP using format in Appendix MINIMUM BASIC OUTLINE FOR ACCIDENT 
PREVENTION PLAN of COE EM 385-1-1.  See Appendix ACCIDENT PREVENTION 
PROVISIONS FOR CONTRACTORS AND IDENTIFIED GOVERNMENT ACTIVITIES of COE 
CESAJR 385-1-1 for additional detail.

1.6.1   Contents

  1.  Signature Sheet
  2.  Background Information
  3.  Statement of Safety and Health Policies
  4.  Responsibilities, Lines of Authorities
  5.  Subcontractors and Suppliers
  6.  Training
  7.  Safety and Health Inspections
  8.  Safety and Health Expectations, Incentive Programs
  9.  Accident Reporting
  10. Medical Support
  11. Personal Protective Equipment
  12. Supplemental ("Tabbed") Work Specific Plans required by COE EM 
385-1-1
  13. Supplemental Information on how Contractor will meet major 
applicable portions of COE EM 385-1-1

1.6.2   Tabbed APP Appendices

Submit tabbed appendices to Accident Prevention Plan including:  Activity 
Hazard Analyses; Jacksonville District work plans and applicable 
supplementary specific plans; and, procedures listed in Appendix A, 
paragraph PLANS (PROGRAMS, PROCEDURES) REQUIRED BY THE SAFETY MANUAL of COE 
EM 385-1-1 or COE CESAJR 385-1-1 Appendices.

1.6.2.1   Jacksonville District Required Work Plans

Jacksonville District Required Work Plans include:
    

  Tab A - Activity Hazard Analysis Worksheets
  Tab B - Employee Safety and Health Indoctrination and Training (See 
paragraph CONSTRUCTION FORMS AND DETAILS at the end of this Section).
  Tab C - Hazard Communication
  Tab D - Hurricane and Severe Storm Plan
  Tab E - Emergency Response Plan
  Tab F - Dive Plan
  Tab G - Confined Space
  Tab H - Spill Response
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1.6.2.2   Supplementary Plans in COE EM 385-1-1

Submit additional tabbed supplementary plans listed in Appendix A, 
paragraph PLANS (PROGRAMS, PROCEDURES) REQUIRED BY THE SAFETY MANUAL of COE 
EM 385-1-1 that are applicable to work as follows:

  Hazardous Energy "Lock Out/Tag Out"
  Fire Prevention
  Compressed Air Plan

1.7   ACTIVITY HAZARD ANALYSES (AHA)

Submit AHAs as a tabbed APP Appendix.  See Figure ACTIVITY HAZARD ANALYSIS 
of COE EM 385-1-1 for sample form.  Contractor can download activity hazard 
analysis form (MS Word file) at Jacksonville District's Construction web 
page, "QC Forms":  
http://www.saj.usace.army.mil/conops/construction/construction_forms.htm.   
Describe activity being performed; sequence of work; specific hazards 
anticipated; control measures to eliminate or reduce each hazard to 
acceptable levels; training requirements for all involved; and, competent 
person in charge of that work.

1.8   SAFETY AND HEALTH INDOCRTRINATION AND TRAINING

Submit Safety and Health Indoctrination and Training Plan as an APP tabbed 
appendix in accordance with paragraph INDOCTRINATION AND TRAINING of 
Section PROGRAM MANAGEMENT of COE EM 385-1-1.  Provide a sample Employee 
Health and Safety Indoctrination (EHSI) Sheet.

1.8.1   New Employee Indoctrination

Describe new employee indoctrination and training required to be completed 
prior to an employee working on site.  Document employee orientation.  Keep 
records on file at project site or nearest office.  Each employee shall 
sign an ESHI sheet.  Sample form is on the web site indicated in the 
paragraph CONSTRUCTION FORMS AND DETAILS below.

1.8.2   Visitor Briefing

Describe procedures for safety briefing site visitors.  Train them on 
specific site hazards, site safety controls (i.e., hard-hat areas).  
Provide needed protective clothing (i.e., hard hats, reflective vest) and 
equipment (i.e., ear plugs, safety glasses) before they enter construction 
limits.  Document visitor briefing with a file and visitor sign-in log on 
site.  Report visitors in QC daily report.

1.9   HAZARD COMMUNICATION

Comply with OSHA 1910.1200 (the Hazard Communication Standard) and provide 
a Hazard Communication Plan describing implementation of the standard.   
Ensure site personnel including subcontractor employees, visitors, 
Contracting Officer personnel are informed about health and physical 
hazards associated with materials being used.  Provide a hazardous 
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materials inventory to Contracting Officer upon request.  Ensure proper 
labeling of hazardous material containers.  Ensure Material Safety Data 
Sheets are on site.

1.10   HURRICANE AND SEVERE STORM PLAN

Submit proposed procedures to be taken to prevent:  injury; damage to 
materials, equipment, and completed construction; and, minimize delays due 
to severe weather.  A sample format is provided on the web site indicated 
in paragraph CONSTRUCTION FORMS AND DETAILS below:

  a.  Address following conditions:

    Hurricanes - Preparations prior to forecasted hurricane at 72 
hours, 48 hours and 6 hours prior to predicted storm arrival.

    Tornado/Water Spout - Actions to be taken for tornado warning 
and tornado warnings.

    Thunderstorms/Squalls - Actions to be taken for high winds, 
lightning, heavy rainfall.

  b.  Include:

    1.  Provide detailed descriptions for actions to be taken.

    2.  The time intervals before storms when action will be taken 
for each type hazard.

    3.  List of equipment to be used on the project and its 
ability to handle adverse weather.

    4. Specify the location of intended safe harbor. Indicate the 
distance from the work area to safe harbor and time required to 
move plant and equipment.

    5.  Method of securing equipment.

    6.  Method of securing equipment not moved.

    7.  Methods of securing dredged material pipeline. Include 
details for securing pipeline (floating and submerged) to 
withstand the forces of a 50-year storm event.

    8.  Plan of evacuation to include immediate reaction plans to 
be taken for all storm occurrences, particularly sudden storms.

    9. List of equipment or vessels to be used to move plant and 
equipment to a safe harbor (tug boats, work boats, etc.); include 
name and horsepower of the equipment.

   10.  A statement that full time monitoring of NOAA marine 
weather broadcasts or other local commercial weather forecasting 
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services will be the Contractor's primary source of information in 
the decision process to implement action under severe weather plan.

1.11   EMERGENCY RESPONSE PLAN

Describe planned response procedures and planned drills as applicable for 
medical, fire fighting, injury evacuation, wildfire , or man overboard.  
Submit certificates or wallet cards for designated First Aid and Coronary 
Pulmonary Resuscitation (CPR) responders.  Provide planned communication 
methods to monitor employees working in remote areas.  Provide sample 
posting sheets for local emergency responder phone numbers, reporting 
instructions, strip map to nearest medical treatment facility.  Provide 
site sketch of location of first aid kits and fire extinguishers.

1.12   DIVE PLAN

See paragraph DIVE OPERATIONS below and Appendix CONTRACT DIVING OPERATIONS 
of COE CESAJR 385-1-1.  Dive planning is required on all projects with work 
on, adjacent to or over water; see paragraph DIVING OPERATIONS below.  The 
dive plan shall address all requirements of Section CONTRACT DIVING 
OPERATIONS of COE EM 385-1-1, and Appendix CONTRACT DIVING OPERATIONS of 
COE CESAJR 385-1-1.

1.13   CONFINED SPACE PLAN

Confined space plan shall comply with paragraph CONFINED SPACE of Section 
HAZARDOUS SUBSTANCES, AGENTS AND ENVIRONMENTS of COE EM 385-1-1.  Describe 
planning, control, policy and procedures to identify confined spaced, safe 
entry procedures and policy for emergency evacuation of injured persons.

1.14   SPILL RESPONSE PLAN

Provide information on hazardous chemicals and liquids anticipated to be 
stored on site and how Contractor proposes to contain spills, safely 
respond and clean up spills.  Describe planning, controls, personal 
protective equipment and clean-up procedures.

1.15   SAFETY OFFICER

Designate an on-site Safety Officer to manage accident prevention program.  
Safety Officer or assistant shall be on site during all work.  Safety 
Officer may not have other duties in addition to Safety Officer. Safety 
Officer shall report to and work directly for Contractor's on-site top 
manager (or higher level official) or corporate safety officer.  Safety 
Officer shall be authorized to take immediate steps to correct unsafe and 
unhealthful conditions.  Submit Safety Officer's resume of qualifications 
and job description with within 20 days after Notice of Award.

1.15.1   Safety Officer Qualifications

Safety Officer shall have five years construction site experience on 
similar projects with experience as site safety specialist or Safety 
Officer.  Safety Officer shall be qualified and have ability to manage 
on-site Contractor safety program, identify hazards and identify resources 
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necessary to reduce hazards.  Must have worked on similar types of projects 
and completed an OSHA training qualification class of at least 10 hours of 
classroom instruction.  To be credited for satisfying experience 
requirements, a minimum 50 percent of the time shall have been devoted to 
safety and occupational health work.  First aid work is not creditable.

1.16   DISTRICT SAFETY PROGRAM

1.16.1   Site Safety Inspections by District Personnel

District Safety Office personnel perform periodic safety inspections on 
contract work sites as a staff function on behalf of District Engineer.  
District Construction Quality Assurance personnel periodically inspect 
plant, equipment and contract sites and evaluate safety as part of District 
construction program.  When contract diving operations occur District Dive 
Coordinator may visit to inspect and observe Contractor.  Inspectors 
evaluate how well both District personnel and Contractor are complying with 
requirements in COE EM 385-1-1, COE CESAJR 385-1-1, approved Accident 
Prevention Plan and supplements.  Inspector reports will be submitted to 
Contracting Officer's Representative.  Contractor will be notified of both 
accomplishments and deficiencies by Contracting Officer's Representative.  
Promptly correct deficiencies, document corrections and notify Contracting 
Officer.

1.16.2   Safety Pays Program

Safety Pays is described in COE CESAJP 385-1-2 located on Jacksonville 
District web site shown in paragraph SAFETY MANUALS above.  Safety Pays is 
an incentive safety program where both Contractor and Contracting Officer's 
personnel are recognized for efforts to provide safer working environment.

1.17   MEETINGS

1.17.1   Phase Meetings

Refer to Section 01452 DREDGING/BEACH FILL PLACEMENT - CONTRACTOR QUALITY 
CONTROL.  Activity Hazard Analysis for each definable feature of work shall 
be reviewed and personnel attendance documented by Contractor.  Examination 
of safety controls equipment is on-going in follow-up phase and progress 
meetings.

1.17.2   Supervisor Weekly Safety Meetings

Hold weekly meeting with on-site supervisors, foremen and QC Staff, at 
project site.  Supervisor meeting shall address prevention of accidents, 
lessons learned, items of concern.  Attach minutes with Contract number, 
signatures of attendees, and a list of topics discussed to the Contractor 
Quality Control Daily Report.

1.17.3   Weekly "Tool Box Meeting"

Hold a brief weekly meeting with all on-site personnel before start of work 
shift on a safety subject planned to prevent problems.  For example, if hot 
weather is expected, discuss heat stress prevention and treatment.  Report 
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subject and number of employees attending on the Contractor Quality Control 
Daily Report.

1.18   DISPLAY OF SAFETY INFORMATION

Refer to Section 01500 TEMPORARY CONSTRUCTION FACILITIES.  Provide a 
bulletin board to display following for viewing by on-site construction 
personnel:

  a.  Poster "Safety and Health Protection On the Job" required by 
Department of Labor, OSHA.

  b.  Emergency phone numbers.

  c.  Strip map with route to nearest emergency care facility.

  d.  Accident Reporting and Workman's Compensation information.

  e.  Applicable Activity Hazard Analyses (AHA).

1.18.1   Placarding

  a.  Label confined spaces.

  b.  Post confined space entry permit at entry point prior to persons 
entering.

  c.  Label and placard all hazardous materials stored or encountered 
on site (refer to Clause HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL 
SAFETY DATA (CESAJ ADAPTATION) of Section 00800 SPECIAL REQUIREMENTS).

  d.  Safety Scoreboard Sign.

  e.  Provide a sign indicating number of days since last lost time 
injury (refer to Section 01500 TEMPORARY CONSTRUCTION FACILITIES).

1.19   SITE SAFETY REFERENCE MATERIALS

Maintain safety-related references applicable to project including:   
equipment operating manuals; manufacturer catalogs; Material Safety Data 
Sheets (MSDSs) on-site.  (Refer to Clause HAZARDOUS MATERIAL IDENTIFICATION 
AND MATERIAL SAFETY DATA (CESAJ ADAPTATION) of Section 00800 SPECIAL 
REQUIREMENTS.)  Maintain one copy of APP with AHA and supplemental plans 
required by the contract.

1.20   REPORTS

1.20.1   Complaints and Accident Investigation 

Contracting Officer will investigate complaints of unsafe or unhealthful 
working conditions received from Contractor employees or others.  
Contracting Officer will assign personnel to investigate serious accidents. 
 Contractor will be notified of investigation results.
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1.20.2   Accident Reports

Designate individual to track exposure data (hours worked); perform 
accident investigations; prepare reports and logs; and, notify Contracting 
Officer of accidents (to include subcontractors).  Conduct accident 
investigations to establish causes for accidents and injuries.  For an 
accident or work related illness which results in a lost workday or over 
$2,000 in property damage, notify Contracting Officer's Representative 
within one work day providing information in paragraph "Notification" 
below. Complete Accident Investigation Report (ENG FORM 3394) and provide 
completed report to Contracting Officer within 5 work days of accident.  
For fatal accident, over $200,000 damage, three or more persons 
hospitalized, or any accident which may result in adverse publicity to 
Corps Of Engineers, immediately notify Contracting Officer's Representative 
and District Safety Office using phone and fax numbers provided at 
Preconstruction Conference. Submit completed ENG 3394 as soon as possible 
after initial phone or fax notification.  Accident Investigation Report 
form (ENG FORM 3394) and instructions for completing form are at 
http://www.usace.army.mil/inet/usace-docs/forms/.

1.20.3   Notification

Notify Contracting Officer with following information:

  Contractor Name
  Contract Number and Title
  Type of contract
  Location where accident occurred
  Date and time of accident
  Names of personnel injured
  Extent of injury and property damage
  A brief description of accident (to include type of construction 
equipment used, PPE used, etc.).

1.20.4   Monthly Exposure Report

Submit a monthly exposure report to Contracting Officer.  Exposure report 
is a total of employee-hours worked each month for all site workers, both 
prime and subcontractor.

1.20.5   Crane Notification

Notify Contracting Officer at least 10 working days prior to bringing crane 
equipment on-site so Contracting Officer may arrange for additional quality 
assurance checks.

PART 2   PRODUCTS

2.1   CONFINED SPACE SIGNAGE

Provide permanent signs at access covers for new permit required confined 
spaces.  Signs wording:  "DANGER -- PERMIT REQUIRED CONFINED SPACE - DO NOT 
ENTER" on bold letters a minimum of one inch in height and constructed to 
be clearly legible with all paint removed.  The signal word "DANGER" shall 
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be red and readable from 5 feet.

2.2   FIRST AID KITS

Furnish one 16-unit first aid kit per 25 employees, inspect weekly for 
supplies and note on inspection form located at kit.

2.3   PORTABLE FIRE EXTINGUISHERS

Portable fire extinguishers shall be located and used in accordance with 
paragraph FIRST RESPONSE FIRE PROTECTION of Section FIRE PREVENTION AND 
PROTECTION of COE EM 385-1-1, inspected monthly, maintained, and recharged 
as specified in NFPA 10.

PART 3   EXECUTION

3.1   EMERGENCY MEDICAL TREATMENT

Contractor shall arrange with local authorities for emergency medical 
response, treatment and evacuation.  Provide first aid kits in areas of 
work and inspect weekly to ensure stockage.  Provide 2 personnel trained in 
first aid and CPR for each shift in accordance with paragraph GENERAL of 
Section MEDICAL AND FIRST AID REQUIREMENTS of COE EM 385-1-1.

3.2   ACCIDENT PREVENTION

Comply with COE EM 385-1-1, NFPA 241, approved APP, AHA, and other related 
submittals.  Contractor shall become familiar with safety requirements in 
Clause ACCIDENT PREVENTION of Section 00700 CONTRACT CLAUSES; COE EM 385-1-1; 
COE CESAJR 385-1-1; COE CESAJP 385-1-2, and latest OSHA standards, 
applicable U.S. Coast Guard safety regulations, and applicable State of 
Florida laws and regulations and local fire and safety regulations.  
Contractor shall have full knowledge of personal protective equipment to be 
provided workmen and applicable safety standards.  COE EM 385-1-1 and COE 
CESAJR 385-1-1 are consistent with OSHA Construction Safety and Health 
Regulations 29 CFR 1926.  For operations not covered under COE EM 385-1-1 
or COE CESAJR 385-1-1, OSHA standards shall be complied with.  When there 
is no OSHA standard, comply with Department of the Army, Department of 
Defense, U.S. Coast Guard or National Consensus Standards (e.g., API - 
American Petroleum Institute).  Contractor shall only use plant and 
equipment in compliance with contract safety requirements.

3.3   CONFINED SPACE ENTRY

Establish a confined space entry permit system.  A permit shall be issued 
for each confined space entry.  Permits shall include location of work, 
work description, employees assigned entry, entry date and time, results of 
atmospheric tests performed, person performing test, authorization and 
permit expiration time.  A sample confined space permit is at Jacksonville 
District's Construction web site: 
http://www.saj.usace.army.mil/conops/index.htm.  Post permits at entry 
point when working in confined space and renew when entry personnel change. 
Forward a copy of confined space permits to Contracting Officer prior to 
entry.
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3.4   OIL AND HAZARDOUS MATERIAL SPILLS AND CONTAINMENT

Report all spills to Contracting Officer immediately.  Clean-up spills in 
accordance with COE EM 385-1-1 and MSDSs.  Use dikes, curbs to prevent 
spread of oil or hazardous materials from storage tanks and piping leaks.  
Comply with Section 01355 ENVIRONMENTAL PROTECTION reporting.

3.5   DIVING OPERATIONS

Submit a Dive Operations Plan when work is performed adjacent to, on or 
over water.  No matter if a dive is actually planned or only required as a 
contingency (i.e., most dredging projects) submit a Diving Operations Plan 
for Contracting Officer's approval.  Dive Operations Plan shall cover all 
requirements in Section CONTRACT DIVING OPERATIONS of COE EM 385-1-1 and 
Appendix CONTRACT DIVING OPERATIONS of COE CESAJR 385-1-1.  Dive Operations 
Plan consists of a "Safe Practices Manual" describing Contractor's diving 
program and a "Dive Plan" describing site specific information of proposed 
dive or contingency dive.  Safe Practices Manual, Dive Plan and revisions 
shall have cover sheets signed and dated by Contractor.  When diving is 
subcontracted, cover sheets shall also be signed and dated by diving 
contractor's principal or authorized representative.

3.5.1   Dive Operations Reviewer

Dive Operation Plans shall be submitted by Contractor to Contracting 
Officer in accordance with Section 01330 SUBMITTAL PROCEDURES.  Dive 
Operations Plans are reviewed by Jacksonville District Diving Coordinator.  
A copy of the Dive Operation Plan shall be furnished to:

U.S. Army Corps of Engineers, Jacksonville District
ATTN:  CESAJ-CO-CQ (Mr. Tappmeyer or Mr. Vecchitto)
P.O. Box 4970
Jacksonville, FL  32232-0019

Diving Coordinator fax is 904-232-3696.

3.5.2   Dive Operations Execution

Execute dives in accordance with approved Dive Operations Plan submittal; 
Section CONTRACT DIVING OPERATIONS of COE EM 385-1-1; and, Appendix 
CONTRACT DIVING OPERATIONS of COE CESAJR 385-1-1.  Contractor shall submit 
completed daily dive logs at the end of each dive day.  Daily dive logs 
shall be faxed to District Dive Coordinator 904-232-3696 or his authorized 
representative.  Contractor shall use COE form ENG 4615 and ENG 4616 to 
record daily diving activities.  Dive forms may be downloaded from  
Jacksonville Construction-Operations web site at: 
http://www.saj.usace.army.mil/conops/diving/DistrictDiving.html.

3.6   PERSONNEL PROTECTION

Designate and mark safety zones requiring personal protection.  Examples 
include hard hat zone, areas where eye and hearing protection is required.
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3.6.1   Hazardous Noise

Provide hazardous noise signs, and hearing protection, wherever equipment 
and work procedures produce sound-pressure levels greater than 85 dBA 
steady state or 140 dBA impulse, regardless of duration of exposure.

3.7   ELECTRICAL WORK

Underground electrical spaces shall be certified safe for entry before 
entering to conduct work.  Cable intended to be cut must be positively 
identified and de-energized prior to performing each cut.  Positive cable 
identification must be made prior to submitting any outage request for 
electrical systems.  Arrangements are to be coordinated with Contracting 
Officer and utility owner for identification.  No outage request will be 
accepted until Contractor satisfactorily documents circuits have been 
clearly identified.  In walls or concealed areas use non-conductive fish 
tape to pull wire.  Perform all high voltage cutting remotely.  When 
racking in or live switching of circuit breakers, no additional person 
other than the switch operator will be allowed in the space during the 
actual operation.  Plan so that work near energized parts is minimized to 
the fullest extent possible.  Use of electrical outages clear of any 
energized electrical sources is the preferred method.  When working in 
energized substations, only qualified electrical workers shall be permitted 
to enter.  When work requires Contractor to work near energized circuits as 
defined by NFPA 70, high voltage personnel must use personal protective 
equipment that includes, as a minimum, electrical hard hat, safety shoes, 
insulating gloves with leather protective sleeves, fire retarding shirts, 
coveralls, face shields, and safety glasses.  Insulating blankets, hearing 
protection, and switching suits may be required, depending on the specific 
job and as delineated in the Contractor AHA.

3.8   WORK IN CONFINED SPACES

Comply with the requirements in paragraph CONFINED SPACE of Section 
HAZARDOUS SUBSTANCES, AGENTS AND ENVIRONMENTS COE EM 385-1-1.  Any 
potential for a hazard in the confined space requires a permit system to be 
used.

  a.  Entry Procedures.  Prohibit entry into a confined space by 
personnel for any purpose, including hot work, until the qualified 
person has conducted appropriate tests to ensure the confined or 
enclosed space is safe for the work intended and that all potential 
hazards are controlled or eliminated and documented.  (See subparagraph 
"Permit-required confined space entry procedures" of paragraph CONFINED 
SPACE of Section HAZARDOUS SUBSTANCES, AGENTS AND ENVIRONMENTS of COE 
EM 385-1-1 for entry procedures.)  All hazards pertaining to the space 
shall be reviewed with each employee during review of the AHA.

  b.  Forced air ventilation is required for all confined space entry 
operations and the minimum air exchange requirements must be maintained.

  c.  Ensure the use of rescue and retrieval devices in confined spaces 
greater than 5 feet in depth.  Conform to subparagraphs "On-site 
rescue/emergency teams", ""Off-site rescue and emergency services", and 
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"To facilitate non-entry rescues, retrieval systems or methods" of 
paragraph CONFINED SPACE of Section HAZARDOUS SUBSTANCES, AGENTS AND 
ENVIRONMENTS of COE EM 385-1-1.

  d.  Sewer wet wells require continuous atmosphere monitoring with 
audible alarm for toxic gas detection.

  e.  Include training information for employees who will be involved 
as entrant attendants for the work.  Conform to subparagraph "Training" 
of paragraph CONFINED SPACE of Section HAZARDOUS SUBSTANCES, AGENTS AND 
ENVIONMENTS of COE EM 385-1-1.

  f.  Entry Permit.  Use ENG FORM 5044-R or other form with the same 
minimum information for the Daily Confined Space Entry Permit, 
completed by the qualified person.  Post the permit in a conspicuous 
place close to the confined space entrance.

3.9   HOUSEKEEPING

3.9.1   Clean-up

All debris in work areas shall be cleaned up daily or more frequently as 
necessary.  Construction debris may be temporarily located in an approved 
location; however, garbage accumulation must be removed each day.

3.9.2   Dust Control

In addition to the dust control measures required elsewhere in contract 
documents, dry cutting of brick or masonry shall be prohibited.  Wet 
cutting must address control of water run off.

3.10   ACCIDENT SCENE PRESERVATION

For serious accidents and accidents involving weight handling equipment, 
ensure the accident site is secured and evidence is protected remaining 
undisturbed until released by the Contracting Officer.

3.11   QUALITY CONTROL

Quality Control and Safety are supporting complimentary functions.  Include 
safety activities and documentation of meetings and site safety inspection 
as a part of Quality Control activities and QC Daily report required in 
Section 01452 DREDGING/BEACH FILL PLACEMENT - CONTRACTOR QUALITY CONTROL.

3.12   SAFE ACCESS AND FALL PROTECTION

Furnish ladders, nets, guard rails and other required fall protection 
equipment to provide safe access and fall protection in accordance with 
Section SAFE ACCESS AND FALL PROTECTION of COE EM 385-1-1.  Furnish 
personal protective equipment of body harnesses, lanyards, lifelines in 
accordance with subparagraph "Lineman's equipment" of Section PERSONAL 
PROTECTIVE AND SAFETY EQUIPMENT of COE EM 385-1-1.  Furnish safety and 
debris nets designed and tested in accordance with paragraph SAFETY AND 
DEBRIS NETS - DESIGN AND TESTING of Section PERSONAL PROTECTIVE AND SAFETY 
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EQUIPMENT of COE EM 385-1-1.  Identify features of work and work areas with 
high falling risk requiring fall protection.  Examples include:  work above 
six feet; work on scaffolding; work near edges or penetrations of floors; 
roofs or decks; steel erection; overhead electrical work; dredging; work 
with construction lift equipment.  In preparatory phase review activity 
hazard analysis, required equipment, employee supervision and supervisor 
inspection of equipment.  In initial phase provide employee training and 
perform supervisor inspection of PPE and other fall protection equipment. 
During follow-up phase perform on going supervision and inspection by 
supervisors, safety and quality control staff.

3.12.1   Fall Protection Training

Train employees exposed to fall hazards in use of PPE, hazard 
identification, avoidance, and policy to correct hazards.  Train 
Supervisors to inspect fall protection equipment and supervise work to 
reduce fall risks.

3.13   CONSTRUCTION FORMS AND DETAILS

From the Jacksonville District Home Page, click the links ORGANIZATIONS, 
ENGINEERING, then CONSTRUCTION FORMS AND DETAILS.  See web site address 
www.saj.usace.army.mil/cadd/end/construction_forms_and_details.htm.

        -- End of Section --
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SECTION 01780

CLOSEOUT SUBMITTALS

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

As-Built Drawings; G|COR

  Drawings showing final as-built conditions of the project.  The 
final CADD as-built drawings shall consist of 4 sets of electronic 
CADD drawing files in the specified format, 1 set of mylar 
drawings, 2 sets of blue-line prints of the mylars, 1 set of the 
approved working as-built drawings, and 2 CD-ROMs containing 
scanned .tif files scanned from the approved working as-built 
drawings.

1.2   PROJECT RECORD DOCUMENTS

1.2.1   As-Built Drawings

This paragraph covers as-built drawings complete, as a requirement of the 
contract.  The terms "drawings," "contract drawings," "drawing files," 
"working as-built drawings" and "final as-built drawings" refer to contract 
drawings which are revised to be used for final as-built drawings.

1.2.1.1   Government-Furnished Materials

One set of electronic CADD files in the specified software and format 
revised to reflect all bid amendments will be provided by the Government at 
the Preconstruction Conference for projects requiring CADD file as-built 
drawings.

1.2.1.2   Working As-Built and Final As-Built Drawings

The Contractor shall revise 2 sets of paper drawings by red-line process to 
show the as-built conditions during the prosecution of the project.  These 
working as-built marked drawings shall be kept current on a weekly basis 
and at least one set shall be available on the jobsite at all times.  
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Changes from the contract plans which are made in the work or additional 
information which might be uncovered in the course of construction shall be 
accurately and neatly recorded as they occur by means of details and notes. 
 All mechanical and electrical changes due to field Request for Information 
(RFI) process, equipment shop drawings reflecting modified data due to 
submittal and approval process, and contract field and design modifications 
shall be incorporated in the as-built mark-up drawings.  Final as-built 
drawings shall be prepared after the completion of each definable feature 
of work as listed in the Contractor Quality Control Plan (Foundations, 
Utilities, Structural Steel, etc., as appropriate for the project).  The 
working as-built marked prints and final as-built drawings will be jointly 
reviewed for accuracy and completeness by the Contracting Officer and the 
Contractor prior to submission of each monthly pay estimate.  The working 
and final as-built drawings shall show, but shall not be limited to, the 
following information:

  a.  The actual location, kinds and sizes of all subsurface utility 
lines.  In order that the location of these lines and appurtenances may 
be determined in the event the surface openings or indicators become 
covered over or obscured, the as-built drawings shall show, by offset 
dimensions to two permanently fixed surface features, the end of each 
run including each change in direction.  Valves, splice boxes and 
similar appurtenances shall be located by dimensioning along the 
utility run from a reference point.  The average depth below the 
surface of each run shall also be recorded.

  b.  The location and dimensions of any changes within the building 
structure.

  c.  Correct grade, elevations, cross section, or alignment of roads, 
earthwork, structures or utilities if any changes were made from 
contract plans.

  d.  Changes in details of design or additional information obtained 
from working drawings specified to be prepared and/or furnished by the 
Contractor; including but not limited to fabrication, erection, 
installation plans and placing details, pipe sizes, insulation 
material, dimensions of equipment foundations, etc.

  e.  The topography, invert elevations and grades of drainage 
installed or affected as part of the project construction.

  f.  Changes or modifications which result from the final inspection.

  g.  Where contract drawings or specifications present options, only 
the option selected for construction shall be shown on the final 
as-built prints.

  h.  If borrow material for this project is from sources on Government 
property, or if Government property is used as a spoil area, the 
Contractor shall furnish a contour map of the final borrow pit/spoil 
area elevations.

  i.  Systems designed or enhanced by the Contractor; such as, but not 
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limited to, HVAC controls, fire alarm, fire sprinkler, irrigation 
systems, pumping equipment, hydraulic operating system, fuel system, 
electrical controls, one-line diagram telemetry and SCADA system, 
conduit and piping layout, etc.

  j.  Modifications (change order price shall include the Contractor's 
cost to change working and final as-built drawings to reflect 
modifications) and compliance with the following procedures.

    (1)  Directions in the modification for posting descriptive 
changes shall be followed.

    (2)  A Modification Circle shall be placed at the location of 
each deletion.

    (3)  For new details or sections which are added to a drawing, 
a Modification Circle shall be placed by the detail or section 
title.

    (4)  For minor changes, a Modification Circle shall be placed 
by the area changed on the drawing (each location).

    (5)  For major changes to a drawing, a Modification Circle 
shall be placed by the title of the affected plan, section, or 
detail at each location.

    (6)  For changes to schedules or drawings, a Modification 
Circle shall be placed either by the schedule heading or by the 
change in the schedule.

    (7)  The Modification Circle size shall be 1/2 inch diameter 
unless the area where the circle is to be placed is crowded.  
Smaller size circle shall be used for crowded areas.

1.2.1.3   Drawing Preparation

The as-built drawings shall be modified as may be necessary to correctly 
show the features of the project as it has been constructed by bringing the 
contract set into agreement with approved working as-built prints, and 
adding such additional drawings as may be necessary.  These working 
as-built marked prints shall be neat, legible and accurate.  These drawings 
are part of the permanent records of this project and shall be returned to 
the Contracting Officer after approval by the Government.  Any drawings 
damaged or lost by the Contractor shall be satisfactorily replaced by the 
Contractor at no expense to the Government.

1.2.1.4   Computer Aided Design and Drafting (CADD) Drawings

Only personnel proficient in the preparation of CADD drawings shall be 
employed to modify the contract drawings or prepare additional new 
drawings.  Additions and corrections to the contract drawings shall be 
equal in quality and detail to that of the originals.  Line colors, line 
weights, lettering, layering conventions, and symbols shall be the same as 
the original line colors, line weights, lettering, layering conventions, 
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and symbols.  If additional drawings are required, they shall be prepared 
using the specified electronic file format applying the same graphic 
standards specified for original drawings.  The title block and drawing 
border to be used for any new final as-built drawings shall be identical to 
that used on the contract drawings.  Additions and corrections to the 
contract drawings shall be accomplished by incorporating the same CADD 
program/system used to prepare the contract design set.  The Contractor 
will be furnished Microstation design files.  The electronic files will be 
supplied on compact disc, read-only memory (CD-ROM).  The Contractor shall 
use the electronic design files provided by the Government at the 
Preconstruction Conference to prepare changes and additions to the 
electronic as-constructed drawings.  New drawings added to the original set 
of drawings shall be prepared in the same CADD format used to create the 
original files provided by the Government.  The Contractor shall not 
translate or change the Government-furnished files from original formats.  
As-built record changes shall be recorded using the manufacturer's program 
in which the original files were created.  The Contractor shall be 
responsible for providing all programs and hardware necessary to prepare 
final as-built drawings.  The Contracting Officer will review final 
as-built drawings for accuracy and the Contractor shall make required 
corrections, changes, additions, and deletions.

  a.  The Contract Drawing files shall be renamed in a manner related 
to the contract number (i.e., 98-C-10.DGN) as instructed in the 
Preconstruction Conference.  Marked-up changes shall be made only to 
those renamed files.  The renamed files corrected to reflect the 
"as-built" condition are hereafter referred to as "as-constructed" 
design files.

  b.  When final revisions have been completed, the cover sheet drawing 
shall show the wording "RECORD DRAWING AS-BUILT" followed by the name 
of the Contractor in letters at least 3/16 inch high.  All other 
contract drawings shall be marked either "AS-BUILT" drawing denoting no 
revisions on the sheet or "REVISED AS-BUILT" denoting one or more 
revisions.  Original contract drawings shall be dated in the revision 
block.  The Contractor shall sign the cover sheet of the marked-up 
drawings in the following manner:  "I CERTIFY THAT THESE CORRECTED 
DRAWINGS INDICATE CONSTRUCTION AS ACTUALLY PERFORMED AND ARE AN 
ACCURATE REPRESENTATION OF THE SPECIFIED WORK.  THESE CORRECTED 
DRAWINGS ARE APPROVED FOR PREPARATION OF AS-BUILT CONSTRUCTION 
DRAWINGS."

  c.  Within 30 days after Government approval of all of the working 
as-built drawings for a phase of work, the Contractor shall prepare the 
final CADD as-built drawings for that phase of work and submit two sets 
of blue-lined prints of these drawings for Government review and 
approval.  The Government will promptly return one set of prints 
annotated with any necessary corrections.  Within 10 days the 
Contractor shall revise the CADD files accordingly at no additional 
cost and submit one set of final prints for the completed phase of work 
to the Government.  Within 20 of substantial completion of all phases 
of work, the Contractor shall submit the final as-built drawing package 
for the entire project.  The submittal shall consist of 4 sets of 
"as-constructed" design files in Microstation format on compact disc, 
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read-only memory (CD-ROM); 1 set of mylars; 2 sets of blue-line prints; 
1 set of the approved working as-built drawings; and, 2 CD-ROMs 
containing scanned .tif files scanned from the approved set of working 
as-built drawings.  They shall be complete in all details and identical 
in form and function to the contract drawing files supplied by the 
Government.  Scanned .tif files produced from the approved working 
as-builts shall be of high resolution and quality which is easily 
readable.  Any transactions or adjustments necessary to accomplish this 
is the responsibility of the Contractor.  The Government reserves the 
right to reject any drawing files it deems incompatible with the 
customer's CADD system.  Paper prints, drawing files and storage media 
submitted will become the property of the Government upon final 
approval.  Failure to submit final as-built drawing files and marked 
prints as specified shall be cause for withholding any payment due the 
Contractor under this contract.  Approval and acceptance of final 
as-built drawings shall be accomplished before final payment is made to 
the Contractor.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

        -- End of Section --
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SECTION 02325

DREDGING

PART 1   GENERAL

1.1   SCOPE

The work covered by this section consists of furnishing all labor, 
materials, and equipment, and performing all excavation and disposal of all 
material as specified herein or indicated on the drawings.  This scope also 
includes all necessary measures for protection of the environment.  
Environmental protection requirements under this contract are as important 
to overall completion of the work as other technical aspects.  Failure to 
meet the requirements of these specifications for environmental protection 
may result in work stoppages or termination for default.  No part of the 
time lost due to any such work stoppages shall be made the subject of 
claims for extensions of time or for excess costs or damages by the 
Contractor.  If the Contractor fails or refuses to promptly repair any 
damage caused by violation of the provisions of these specifications, the 
Contracting Officer may have the necessary work performed and charge the 
cost thereof to the Contractor.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

COE EM 1110-1-1000 (1993) Photogrammetric Mapping

COE EM 1110-1-1002 (1990) Survey Markers and Monumentation

COE EM 1110-1-1003 (1996) NAVSTAR Global Positioning System 
Surveying

COE EM 1110-1-1004 (1994) Deformation Monitoring and Control 
Surveying

COE EM 1110-1-2909 (1998; Chg 2) Geospatial Data and Systems

COE EM 1110-2-1003 (2002) Hydrographic Surveying

FLORIDA BOARD OF PROFESSIONAL SURVEYORS AND MAPPERS (FBPSM)

FBPSM Minimum Technical Standards, Chapters 177, 
472, 61G17
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TRI-SERVICE STANDARDS (TSS)

TSS (2001) A/E/C CADD Standards

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Dredged Material Disposal, Design and Construction Plan; G|EDL

  The contractor shall provide a detailed description (appropriate 
drawings and narrative) of his work plan for containing dredged 
material at the upland sites shown on the plans.  Show detail of 
all structures to be incorporated for the purpose of containment, 
dewatering, and control of turbidity.

Notice of Intent to Dredge

  Prior to commencement of work on this contract, the Contractor 
shall notify the Commander, Seventh Coast Guard District of his 
intended operations to dredge and request that it be published in 
the Local Notice to Mariners.  This notification must be given in 
sufficient time so that it appears in the Notice to Mariners at 
least two weeks prior to the commencement of this dredging 
operation.  A copy of the notification shall be provided to the 
Contracting Officer.

Relocation of Navigation Aids

  The Contractor shall not remove, change the location of, 
obstruct, willfully damage, make fast to, or interfere with any 
aid to navigation.  Within 7 calendar days following receipt of 
Notice of Award, the Contractor shall notify the Commander, 
Seventh Coast Guard District, Miami, Florida, of his plan to 
dredge adjacent to any aids which require relocation to facilitate 
dredging.  The notification shall be sent via Fax to 305-415-6757, 
ATTN:  Mr. Joe Embres.  This notification shall be immediately 
followed by a formal written request with a copy to the 
Contracting Officer.  The Contractor shall also contact the U.S. 
Coast Guard for information concerning the position to which the 
aids will be relocated.

SD-02 Shop Drawings

Upland Disposal Facilities; G|EDL

Detail drawings (and specifications, if applicable) shall be 
submitted showing the proposed disposal facility including, but 
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not limited to, dike details, excavation details (if any), sources 
of fill material (if any), weir details, and details related to 
control of turbidity at the return water outfall location.

SD-07 Certificates

Electronic Tracking System Data

  The Contractor shall furnish required discs, CD-ROM, and charts 
to the Contracting Officer.

Equipment and Performance Data

  The Contractor shall furnish proof of electronic positioning 
equipment calibration to the Contracting Officer.

Notification of Discovery of Historical Period Shipwreck Sites

  The Contractor shall immediately notify the Contracting Officer 
if any shipwreck, artifact, or other objects of antiquity that 
have scientific or historical value, or are of interest to the 
public, are discovered, located, and/or recovered.

Notice of Need for Dredging Survey

  The Contractor shall give 3 weeks advance notice, in writing, to 
the Contracting Officer of the need for a pre-dredging survey or 
after-dredging survey for final acceptance for each acceptance 
section.

Daily/Monthly Report of Operations

  The Contractor shall prepare and submit two (2) copies of the 
Daily Report of Operations, using either ENG Form No. 27A or ENG 
Form No. 4267, for each dredge and/or unloader working.  This 
report shall be submitted on a daily basis and not in groups 
(groups = multi-days reports packaged together at one time).  A 
copy of these forms are on the web site indicated in paragraph 
CONSTRUCTION FORMS AND DETAILS below.  In addition to the daily 
report, the Contractor shall prepare a Monthly Report of 
Operations for each month or partial month's work on either ENG 
Form No. 27A or ENG Form No. 4267.  The monthly report shall be 
submitted on or before the 7th of each month, consolidating the 
previous month's work.  Upon completion of the job, the Contractor 
shall submit a consolidated job report, combining the monthly 
reports.  The Contractor shall distribute one copy of each report 
to the District Engineer; ATTN:  CESAJ-EN-C; U.S. Army Engineer 
District, Jacksonville, P.O. Box 4970; Jacksonville, Florida 
32232-0019.  Reports shall be submitted on a monthly basis with 
daily reports accompanying the monthly report and job report.

  Additionally, one copy of the form(s) shall be maintained by the 
Contractor on the dredge(s) for the Contracting Officer's 
inspection purpose.  Further instructions on the preparation of 
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the reports will be furnished at the Preconstruction Conference.

Notice of Misplaced Material

  The Contractor shall notify the U.S. Coast Guard Marine Safety 
Office of any misplaced material as stated in the Clause 
OBSTRUCTION OF NAVIGABLE WATERWAYS of Section 00700 CONTRACT 
CLAUSES.

Declaration of Inspection Stateside

  Refer to paragraph FUEL OIL TRANSFER OPERATIONS below for 
submittal.

1.4   DREDGING RESTRICTIONS

1.4.1   Order of Work

There is no specific order of work for this project.  The dredging 
performed by all dredges shall be continuous within reaches approved by the 
Contracting Officer.

1.4.2   Special Dredging Requirements

The areas adjacent to the banks of the channel are very densely populated 
by environmental resources such as corals, sea grasses, conch, lobster, 
etc.  It is imperative that the dredging and transporting of dredged 
material through these areas be accomplished with as little environmental 
impact as possible.  The environmental community of Key West will be 
represented by the Florida Keys National Marine Sanctuary (FKNMS).  FKNMS 
will be available for consultation and assistance with avoiding impacts to 
sensitive resources.  The point of contact for FKNMS is Lauri Maclaughlin 
at 305-852-7717 ext-27.  However, FKNMS has no authority to direct the 
contractor under this contract.  Therefore, the contractor should not 
interpret any consultation or discussion with FKNMS as directing his 
operations.  If the contractor suspects that such consultation will result 
in potential impacts to the terms and conditions of this contract, he must 
coordinate with the Contracting Officer's Representative prior to taking 
any action

1.4.2.1   Equipment

In order to protect resources along the channel banks, the contractor shall 
employ mid-line flotation devices (pennant buoys) on the dredge swing 
anchor lines unless the anchor is placed within the toes of the channel.   
The purpose of the flotation device is to hold the anchor line off the 
bottom of the channel banks and surrounding areas in order to minimize 
impacts to corals and other resources. 

1.4.3   Transportation of Material

Water and dredge material shall not be permitted to overflow or spill out 
of barges or hopper dredges during transport to the disposal site.
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1.5   PUMPING OF BILGES

Contractors are warned that pumping oil or bilge water containing oil into 
navigable waters, or into areas which would permit the oil to flow into 
such waters, is prohibited by Section 13 of the River and Harbor Act of 
1899, approved 3 March 1899 (30 Stat. 1152; 33 U.S.C. 407).  Violation of 
this prohibition is subject to the penalties under the referenced Acts.

1.6   HISTORICAL PERIOD SHIPWRECK SITES

If any shipwreck, artifact, or other objects of antiquity that have 
scientific or historical value, or are of interest to the public, are 
discovered, located, and/or recovered, the Contractor acknowledges that:

  a.  The site(s), articles, or other materials are the property of the 
State of Florida, with title vested in the Department of State, 
Division of Historical Resource; and that,

  b.   He will immediately notify the Contracting Officer.

1.7   UTILITY CROSSINGS

1.7.1   General

It is the Contractor's responsibility to investigate the location of all 
utility crossings.  The Contractor shall take precautions against damages 
which might result from his operations in the vicinity of the utility 
crossings.  If any damage occurs as a result of his operations, the 
Contractor will be required to suspend dredging until the damage is 
repaired and approved by the Contracting Officer.  Costs of such repairs 
and downtime of the dredge and attendant plant shall be at the Contractor's 
expense.

1.8   PERMITS

The Contractor's attention is directed to the Clause PERMITS AND 
RESPONSIBILITIES of Section 00700 CONTRACT CLAUSES and the paragraph 
PERMITS AND AUTHORIZATIONS of Section 01355 ENVIRONMENTAL PROTECTION.

1.9   FUEL OIL TRANSFER OPERATIONS

In accordance with U.S. Coast Guard regulations (33 CFR 156.120), couplings 
used in fuel oil transfer operations on any vessel with a capacity of 250 
or more barrels of oil shall be either a bolted or full-threaded 
connection; or a quick-connect coupling approved by the Commandant; or an 
automatic back-pressure shutoff nozzle used to fuel the vessel.  An 
executed fuel oil transfer (Declaration) form signed by the tanker operator 
shall be submitted to the Contracting Officer for each refueling operation. 
 The U.S. Coast Guard shall also be notified prior to any refueling.  A 
copy of the Declaration of Inspection for Refueling is on the web site 
indicated in the paragraph CONSTRUCTION FORMS AND DETAILS below.

1.10   SIGNAL LIGHTS
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The Contractor shall display signal lights and conduct operations in 
accordance with the General Regulations of the Department of the Army and 
of the Coast Guard governing lights and day signals to be displayed by 
towing vessels with tows on which no signals can be displayed, vessels 
working on wrecks, dredges, and vessels engaged in laying cables or pipe or 
in submarine or bank protection operations, lights to be displayed on 
dredge pipe lines, and day signals to be displayed by vessels of more than 
65 feet in length moored or anchored in a fairway or channel, and the 
passing by other vessels of floating plant working in navigable channels, 
as set forth in Commandant U.S. Coast Guard Instruction M16672.2, 
Navigation Rules:  International-Inland (COMDTINST M16672.2), or 33 CFR 81 
Appendix A (International) and 33 CFR 84 through 33 CFR 89 (Inland) as 
applicable.

1.11   NOTICE TO MARINERS -- DREDGING CONTRACTS

Should the Contractor, during operations, encounter any objects on the 
channel bottom which could be a hazard to navigation, the Contractor shall 
immediately notify the Contracting Officer as to the location of said 
object and shall provide any other pertinent information necessary for the 
Contracting Officer to prepare and issue a Notice to Mariners.

1.12   FINAL CLEANUP

Final cleanup, as stated in the paragraph COMMENCEMENT, PROSECUTION, AND 
COMPLETION OF WORK of Section 00700 CONTRACT CLAUSES, shall include the 
removal of all the Contractor's plant and equipment either for disposal or 
reuse.  Plant and/or equipment and/or materials to be disposed of shall 
ONLY be disposed in a manner and at locations approved by the Contracting 
Officer.  Unless otherwise approved by the Contracting Officer, the 
Contractor will not be permitted to abandon any equipment in the disposal 
area or other areas adjacent to the worksite.

  a.  Failure to promptly remove all plant, pipeline, equipment, and 
materials upon completion of the dredging will be considered a delay in 
the completion of the final cleanup and demobilization work.  In such 
case, the Government will exercise its right as stated in Clause 
DEFAULT (FIXED-PRICE CONSTRUCTION) of Section 00700 CONTRACT CLAUSES to 
remove any plant and/or equipment and/or materials at the Contractor's 
expense.

1.13   WORK VIOLATIONS

Work done in violation of these specifications or a verbal or written stop 
order of the Contracting Officer will be considered as unsatisfactory 
progress for purposes of progress payments in accordance with Clause 
PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS of Section 00700 CONTRACT 
CLAUSES.

PART 2   PRODUCTS

2.1   Character of Materials

a. Materials to be removed under this contract are described in Section 
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00320.

b. Due to typical harbor activities, debris such as trash, rope, chain, 
cable, tires, miscellaneous scrap metal, etc., may be encountered in 
the channel and turning basins.   During the 2003 drilling operations, 
a 35 foot section of 2 inch steel drill rod was lost in the west end of 
the Turning Basin at location X = 385,174, Y = 80,379.  The swift 
channel currents may have relocated the casing from its original 
location.  All such materials shall be brought to the surface and be 
disposed of in a manor approved by the Contracting Officer's 
Representative in a disposal area obtained by the Contractor.

PART 3   EXECUTION

3.1   NOTIFICATION OF COAST GUARD

3.1.1   Navigation Aids

Navigation aids located within or near the areas required to be dredged 
will be removed, if necessary, by the U.S. Coast Guard in advance of 
dredging operations.  The Contractor shall not remove, change the location 
of, obstruct, willfully damage, make fast to, or interfere with any aid of 
navigation.

3.1.2   Dredging Aids

The Contractor shall obtain approval from the U.S. Coast Guard for all 
buoys, dredging aid markers to be placed in the water, and dredging aid 
markers affixed with a light prior to the installation.  Dredging aid 
markers and lights shall not be colored or placed in a manner that they 
will obstruct or be confused with navigation aids.

3.1.3   Surveillance of Ocean Disposal

  a.  The Contractor shall notify the local Coast Guard Captain of the 
Port at least 5 calendar days prior to the first ocean disposal.  The 
notification will be by certified mail with a copy to the Contracting 
Officer.  The following information shall be included in the 
notification:

    (1)  Project designation; Corps of Engineers' Contracting 
Officer's name and contract number; and, the Contractor's name, 
address, and telephone number.
    (2)  Port of departure.
    (3)  Location of ocean disposal area.
    (4)  Quantity of material to be deposited in ocean.
    (5)  Schedule for ocean disposal, giving date and time 
proposed for first ocean disposal.

  b.  The Contracting Officer may require dump monitoring personnel to 
be on board the tow or dump vessel during complete cycles of loading, 
travel and disposal in the ocean.  The monitoring personnel will check 
the disposal of the material and obtain any necessary dredged material 
samples.  Meals, as normally provided to the crew, will be served to 
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the monitoring personnel on board.  Any charge for these meals will be 
paid by the Government at a rate of $1.75 per person for each meal.

3.2   WORK AREA

3.2.1   Access

The Contractor shall be responsible for providing and maintaining access 
necessary for his equipment and plant to and from the work site, mooring 
area, and disposal area.  The Contractor shall ascertain the environmental 
conditions which can affect the access such as climate, winds, currents, 
waves, depths, shoaling, and scouring tendencies.

3.2.2   Protection of Existing Waterways

The Contractor shall conduct his operations in such a manner that material 
or other debris are not pushed outside of dredging limits or otherwise 
deposited in existing side channels, basins, docking areas, or other areas 
being utilized by vessels.  The Contractor will be required to change his 
method of operations as may be required to comply with the above 
requirements.  Should any bottom material or other debris be pushed into 
areas described above, as a result of the Contractor's operations, the same 
must be promptly removed by and at the expense of the Contractor to the 
satisfaction of the Contracting Officer.

3.2.3   Adjacent Property and Structures

Any damage to private or public property or structures resulting from the 
disposal or dredging operations shall be repaired promptly by the 
Contractor at his expense.  Any damage to structures as a result of 
Contractor's negligence will result in suspension of dredging and require 
prompt repair at the Contractor's expense as a prerequisite to the 
resumption of dredging.  Details for dredging adjacent to structures are 
shown on the contract drawings.

3.2.4   Subaqueous Cable Crossings

The Contractor shall be responsible for verifying the locations and depths 
of all utility crossings and take precautions against damages which might 
result from his operations, especially the sinking of dredge spuds and/or 
anchors into the channel bottom, in the vicinity of utility crossings.  If 
any damage occurs as a result of his operations, the Contractor will be 
required to suspend dredging until the damage is repaired and approved by 
the Contracting Officer.  Costs of such repairs and downtime of the dredge 
and attendant plant shall be at the Contractor's expense.

3.3   DISPOSAL OF EXCAVATED MATERIAL

3.3.1   General

Material excavated shall be transported to and deposited at the disposal 
sites according to the table of estimated dredging quantities shown on the 
drawings.

SECTION 02325  Page 10



Key West Harbor Dredging DACA17-03-R-0012
34-Foot Project

3.3.2   Upland Disposal Area

An upland site is available to the contractor for construction of an upland 
dredged material disposal facility.  The site is located on Fleming Key as 
shown on the drawings.  The contractor shall be responsible for design and 
construction of a safe and environmentally sound disposal facility.  The 
contractor shall submit for approval a Dredged Material Disposal Design and 
Construction Plan detailing the contractor's work plan for containing 
dredged material at the site shown on the drawings and according to the 
requirements of the specifications.  The Dredged Material Disposal Design 
and Construction Plan shall (at a minimum) show drawings and provide a 
narrative detailing all features for placement, containment, and dewatering 
of dredged material, including details for control of turbidity.

The average transportation distance from the dredging area to the upland 
disposal site is approximately 5 miles and the maximum distance is 
approximately 9 miles.

3.3.3   Ocean Dredged Material Disposal Area (ODMDS)

An ODMDS is available to the contractor for dredged material disposal 
according to the table of estimated dredging quantities shown on the 
drawings.  The center of the ODMDS circle is located at x=390,463.85 and 
y=18,932.95 (State Plan Feet, Florida East Zone, NAD 1983 coordinates) and 
the radius is 500 feet.  All placement of dredged material at the ODMDS 
must occur within the ODMDS circle.

The average transportation distance from the dredging area to the ODMDS is 
approximately 10 miles and the maximum distance is approximately 12 miles.

3.3.17   Electronic Tracking System (ETS) for Ocean Disposal Vessels

The Contractor shall furnish an ETS for surveillance of the movement and 
disposition of dredged material during excavation and ocean disposal .  
This ETS shall be established, operated and maintained by the Contractor to 
continuously track in real-time the horizontal location and draft condition 
of the disposal vessel for the entire dredging cycle, including dredging 
area and disposal area.  The ETS shall be capable of displaying and 
recording in real-time the disposal vessel's draft and location.

3.3.4   ETS Standards

The Contractor shall provide automated (computer) system and components to 
perform in accordance with COE EM 1110-1-2909.  A copy of the EM can be 
downloaded from the following web site:    
http://www.usace.army.mil/inet/usace-docs'eng-manuals/em.htm.  Horizontal 
location shall have an accuracy equal to or better than a standard DGPS 
system, equal to or better than plus/minus 10 feet (horizontal 
repeatability).  Vertical (draft) data shall have an accuracy of plus/minus 
0.5 foot.  Horizontal location and vertical data shall be collected in sets 
and each data set shall be referenced in real-time to date and local time 
(to nearest minute), and shall be referenced to the same state plane 
coordinate system used for the survey(s) shown in the contract plans.  The 
ETS shall be calibrated, as required, in the presence of the Contracting 
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Officer at the work location before disposal operations have started, and 
at 30-day intervals while work is in progress.  The Contracting Officer 
shall have access to the ETS in order to observe its operation.  Disposal 
operations will not commence until the ETS to be used by the Contractor is 
certified by the Contracting Officer to be operational and within 
acceptable accuracy.  It is the Contractor's responsibility to select a 
system that will operate properly at the work location.  The complete 
system shall be subject to the Contracting Officer's approval.

3.3.5   ETS Data Requirements and Submissions

  a.  The ETS for each disposal vessel shall be in operation for all 
dredging and disposal activities and shall record the full round trip 
for each loading and disposal cycle.  (NOTE:  A dredging and disposal 
cycle constitutes the time from commencement of dredging to complete 
discharge of the material.)  The Contracting Officer shall be notified 
immediately in the event of ETS failure and all dredging operations for 
the vessel shall cease until the ETS is fully operational.  Any delays 
resulting from ETS failure shall be at the Contractor's expense.

  b.  All data shall be collected and stored on 3 1/2-inch discs or 
CD-ROM(s) in ASCII format and shall be readable by MS Windows 
compatible software.  Each dredging and disposal cycle shall be a 
separate and distinct ASCII file, labeled by the trip number.  More 
than one file may be stored on the disc(s) or CD-ROM(s).

  c.  Data shall be collected, during the dredging and disposal cycle, 
every 500 feet (at least) during travel to the disposal area, and every 
minute or every 200 feet, whichever is smaller, while approaching 
within 1,000 feet and within the disposal area.

  d.  The required digital data to be collected for each dredging and 
disposal cycle includes the following:

    (1)  Trip Number
    (2)  Date
    (3)  Time
    (4)  Vessel ID
    (5)  Vessel Captain
    (6)  State Plane X Coordinate - in accordance with 
subparagraph c. above
    (7)  State Plane Y Coordinate - in accordance with 
subparagraph c. above
    (8)  Vessel Draft
    (9)  Type of Disposal Vessel
    (10)  Exact State Plane X and Y coordinate at start of dump
    (11)  Volume of Material Disposed

  e.  Plot Reporting (2 types):

    (1)  Tracking Plot - For each disposal event, data collected 
while the disposal vessel is in the vicinity of the disposal area 
shall be plotted in chart form, in 200-foot intervals, to show the 
track and draft of the disposal vessel approaching and traversing 
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the disposal area.  The plot shall identify the exact position at 
which the dump commenced.  A sample Track and Draft Plot Diagram 
is on the web site indicated in paragraph CONSTRUCTION FORMS AND 
DETAILS below.

    (2)  Scatter Plot - Following completion of all disposal 
events, a single and separate plot will be prepared to show the 
exact disposal locations of all dumps.  Every plotted location 
shall coincide with the beginning of the respective dump.  Each 
dump shall be labeled with the corresponding Trip Number and shall 
be at a small but readable scale.  A sample Scatter Plot Diagram 
is on the web site indicated in paragraph CONSTRUCTION FORMS AND 
DETAILS below.

    (3)  Summary Table - A spreadsheet which contains all of the 
information described in subparagraph d. above shall be prepared 
and shall correspond to the exact dump locations represented on 
the Scatter Plot Diagram.  A sample Summary Table spreadsheet is 
on the web site indicated in paragraph CONSTRUCTION FORMS AND 
DETAILS below.

  f.  All digital ETS data shall be furnished to the Contracting 
Officer within 24 hours of collection.  The digital plot files should 
be in an easily readable format such as Adobe Acrobat PDF file, 
Microstation DGN file, JPEG, BMP, TIFF, or similar.  The hard copy of 
the ETS data and tracking plots shall be both maintained onboard the 
vessel and submitted to the Contracting Officer on a weekly basis.

3.3.6   Transportation of Excavated Material

The route between the dredging area and the upland disposal area is very 
densely populated by environmental resources such as corals, sea grasses, 
conch, lobster, etc.  It is imperative that the dredging and transporting 
of dredged material through these areas be accomplished with as little 
environmental impact as possible.  The environmental community of Key West 
will be represented by the Florida Keys National Marine Sanctuary (FKNMS).  
FKNMS will be available for consultation and assistance with avoiding 
impacts to sensitive resources.  The point of contact for FKNMS is Lauri 
Maclaughlin at 305-852-7717 ext-27.  However, FKNMS has no authority to 
direct the contractor under this contract.  Therefore, the contractor 
should not interpret any consultation or discussion with FKNMS as directing 
his operations.  If the contractor suspects that such consultation will 
result in potential impacts to the terms and conditions of this contract, 
he must coordinate with the Contracting Officer's Representative prior to 
taking any action.

3.3.7   Placing of Dredged Material

During placement of dredged material in the disposal areas, the Contractor 
will be required to provide constant radio contact between the dredge and 
the disposal areas.  This will enable the Contractor's personnel at the 
disposal areas to immediately notify the dredge in the event of dike or 
pipeline failure.  In the event of dike or pipeline failure, the dredging 
operations shall be immediately suspended and require prompt repair of the 
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dike or pipeline as a prerequisite to the resumption of dredging.

3.3.8   Dredge Pipelines

3.3.8.1   Dredge Discharge Pipeline

The Contractor shall plainly mark the pipeline access routes with 
conspicuous stakes, targets and/or buoys to be maintained throughout the 
contract operations.  A tight dredge discharge pipeline shall be maintained 
to prevent spilling of dredged material or dredge water outside of the 
disposal area.  The Contractor shall provide and maintain radio 
communication between the dredge and the disposal areas and the dredge and 
the Contracting Officer.  The pipeline shall be inspected at least twice 
daily for leaks.  Failure to immediately repair leaks in the discharge 
pipeline will result in suspension of dredging operations and require 
prompt repair of pipeline as a prerequisite to the resumption of dredging.  
Any damage to private or public property resulting from the Contractor's 
operations shall be repaired by the Contractor at his expense.

3.3.8.2   Pipeline Route

A potential pipeline route is shown on the drawings.  The pipeline shall be 
installed in such a way that impacts to resources are eliminated or 
minimized.  Consultation with the Florida Keys National Marine Sanctuary 
(FKNMS) regarding avoidance of resources is encouraged.

3.3.8.3   Anchoring of Pipeline

The pipeline shall be anchored in such a way that impacts to resources are 
eliminated or minimized.  The pipeline anchor system shall be designed and 
installed so that the entire pipeline system will remain stable during a 
50-year storm event.

3.3.8.4   Submerged Pipeline

In the event the Contractor elects to submerge his pipeline, the pipeline 
shall rest on the bottom, and to the greatest extent possible the top of 
the submerged pipeline and any anchor securing the submerged pipeline shall 
be no higher than the project depth for the channel in which the submerged 
pipeline is placed.  If it is not possible to keep any portion of the 
submerged pipeline below project depth, the contractor shall coordinate 
with the Coast Guard and the Captain of the Port for proper hazard marking 
procedures and so that the hazard can be noted in the Notice to Mariners 
publications.  All costs for hazard marking shall be at the Contractor's 
expense.  Should the Contractor elect to use a pipeline material which is 
buoyant or semi-buoyant, such as PVC pipe or similar low density materials, 
the Contractor shall securely anchor the pipeline to prevent the pipeline 
from lifting off the bottom under any conditions.  The Contractor shall 
make daily underwater inspections of the submerged pipeline to ensure 
buoyancy has not loosened the anchors and to ensure that there are no leaks 
in the pipeline.  The Contractor shall remove all anchors when the 
submerged pipeline is removed.  The location of the entire length submerged 
pipeline shall be marked with signs, buoys, lights, and flags conforming to 
U.S. Coast Guard regulations.
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3.3.8.5   Floating Pipeline

Should the Contractor's pipeline not rest on the bottom, it will be 
considered a floating pipeline and shall be visible on the surface and 
clearly marked.  In no case will the Contractor's pipeline be allowed to 
fluctuate between the surface and the bottom, or lie partly submerged.  
Lights shall be installed on the floating pipeline as required in paragraph 
SIGNAL LIGHTS above.  The lights shall be supported either by buoys or by 
temporary piling, provided by the Contractor and approved by the 
Contracting Officer.  Where the pipeline does not cross a navigable 
channel, the flashing yellow all-around lights shall be spaced not over 200 
feet apart, unless closer spacing is required by U.S. Coast Guard 
personnel, in which case the requirements of the U.S. Coast Guard shall 
govern, at no additional cost to the Government.

3.3.8.6   Pipeline Road Crossings

Location of the spoil area makes it necessary to cross roads (including 
streets) the Contractor shall provide suitable, approved, roadway crossings 
over his pipeline and upon completion of the use of the crossing he shall 
promptly repair any damage caused by his operations to pavements, culverts, 
ditches, bridges or other structures. Wherever practicable pipelines shall 
be passed under roads through existing bridges. At other road crossings 
approved ramps or subsurface crossings shall be constructed and maintained 
as directed by the Contracting Officer and in accordance with regulations 
of the Naval Station and the requirements of the City or State. The 
Contractor shall obtain written permission from the Public Works Officer of 
the Naval Station or the City Engineer, (as appropriate) to make pipeline 
road crossings (except at crossings under bridges), and furnish a copy of 
the permission to the Contracting Officer.  The Contractor shall be 
required to provide and maintain warning signs, lights and watchmen as 
directed and required by existing regulations of the Naval Station or the 
City Engineer, for the convenience and safety of the traveling public and 
he shall assume all liability for personal injury and loss or damage to 
property caused by or resulting from his operations.  Upon completion of 
the use of the pipeline road crossings, the roads, including the subgrade, 
pavement, shoulders and drainage features, shall be restored to a condition 
as good as existed just prior to the construction of the crossing. Before 
final payment is made, the Contractor shall furnish the Contracting Officer 
a written statement from the Naval Station  Public Works Officer or City 
Engineer, as appropriate, to the effect that roads affected by his pipeline 
road crossings have been repaired to his satisfaction.

3.3.9   Booster Pumps

Any booster pumps installed by the Contractor shall be located at least 300 
feet from any residential-type building or house.  Booster pumps, their 
prime movers, and any auxiliary equipment shall be fitted or equipped with 
mufflers, noise control enclosures, or other engineering noise control 
methods, measures, and features such that steady noise emanating from this 
equipment does not exceed 85 decibels on the A scale at slow response, and 
impulsive noise does not exceed 140 decibels.  Such items shall be 
maintained throughout the course of the work.
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3.3.10   Misplaced Materials

Dredged material deposited outside of the disposal area(s) shown on the 
drawings are misplaced materials.  Any event that results in misplaced 
materials shall be immediately reported to the Contracting Officer.  The 
contractor shall be responsible for removal of all such misplaced material 
at his own expense.  However, the details and method for removal shall be 
coordinated with the Contracting Officer before initiating removal.

3.4   REQUIRED DEPTH, ALLOWABLE OVERDEPTH, AND SIDE SLOPES

3.4.1   Required Depth

The material actually removed from the designated areas to be dredged, to a 
depth of not more than the required depth shown on the drawings, will be 
estimated and paid for in accordance with the provisions contained in the 
subparagraphs "Measurement" and "Payment" of Section 01270 MEASUREMENT AND 
PAYMENT.

3.4.2   Allowable Overdepth

To cover the inaccuracies of the dredging process, material actually 
removed from the designated areas to be dredged, to a depth below the 
required depth of not more than the allowable overdepth shown on the 
drawings, will be estimated and paid for in accordance with the provisions 
contained in the subparagraphs "Measurement" and "Payment" of Section 01270 
MEASUREMENT AND PAYMENT.

3.4.3   Side Slopes

Although dredging of side slope material may be necessary to provide the 
required project channel dimensions (depth and width), the side slopes 
shown on the drawings are provided for payment purposes only.  Side slopes 
cut in rock are assumed to be vertical.  In order to accommodate sandy or 
silty material in the side slopes, the box cut method will be allowed.  
However, if a box cut is used, it must be accomplished by digging extra 
depth; not extra width.  No dredging outside the channel limits will be 
allowed.  Material actually removed, within the limits approved by the 
Contracting Officer, to provide for final side slopes not flatter than that 
shown on the contract drawings, but not in excess of the amount originally 
lying above this limiting side slope, will be measured and paid for in 
accordance with the provisions contained in subparagraphs "Measurement" and 
"Payment" of Section 01270 MEASUREMENT AND PAYMENT.  Such amount will be 
estimated and paid for assuming a box cut dredging method is employed 
whereby a space is dredged below the allowable side slope plane on the 
bottom of the slope for upslope material capable of falling into the cut.  
End slopes and transition slopes will not be estimated or paid for under 
this contract.  In such cases, a 0 horizontal on 1 vertical will be used 
with no upslope allowance provision applied outside the required prism.

3.4.4   Excessive Dredging

Material taken from beyond the limits as described in subparagraphs 
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"Allowable Overdepth" and "Side Slopes" above, will be deducted from the 
total amount dredged as excessive overdepth dredging, or excessive side 
slope dredging, for which payment will not be made.  Nothing herein shall 
be construed to prevent payment for the removal of shoals performed in 
accordance with the applicable provisions of the paragraphs FINAL 
EXAMINATION AND ACCEPTANCE or SHOALING of this Section.

3.4.5   Areas to be Dredged

Based on information currently available to the Government, areas known to 
require dredging are depicted on the drawings as crosshatched areas.  The 
actual areas to be dredged may vary from the crosshatched areas shown in 
the drawings.  In order to provide the required project dimensions within 
and throughout the project limits shown on the drawings, the Contractor 
shall remove material located within the project limits as directed by the 
Contracting Officer, regardless of whether the material is located in a 
crosshatched area or not.  Payment for all dredged material, regardless of 
whether it is dredged from a crosshatched area or a non-crosshatched area, 
will be made at the applicable contract unit price.

3.5   SURVEYS

3.5.1   General

The Contracting Officer shall be notified, in writing, 10 days in advance 
of the need for pre-dredging and after-dredging surveys.  Surveys will be 
performed in accordance with the paragraph QUANTITY SURVEYS of Section 
00700 CONTRACT CLAUSES; paragraph LAYOUT OF WORK of Section 01110 SUMMARY 
OF WORK; Section 01452 DREDGING/BEACH FILL PLACEMENT - CONTRACTOR QUALITY 
CONTROL; COE EM 1110-1-1000, COE EM 1110-1-1002, COE EM 1110-1-1003, COE EM 
1110-1-1004, COE EM 1110-1-2909, and COE EM 1110-2-1003; FBPSM; and, TSS.  
A copy of the EM's can be downloaded from the following web site:  
http://www.usace.army.mil/inet/usace-docs/eng-manuals/em.htm.  A copy of 
the TSS can be downloaded from the following web site:  
http://tsc.wes.army.mil.

3.5.2   Contractor Representative

All in-place measurement surveys and final acceptance sweep surveys will be 
performed with a representative of the Contractor on board the Government 
platform during the full execution of the survey.  No in-place measurement 
or final acceptance sweep survey will be performed without a representative 
of the Contractor on board the survey vessel.  The Contractor's 
representative shall be fully knowledgeable in offshore construction 
subsurface surveying procedures, techniques, equipment, and horizontal and 
vertical calibration methods, and state-of-the-art horizontal and vertical 
accuracy limitations.  The Contractor's representative shall observe and 
review, in progress, the adequacy and accuracy of the survey for in-place 
payment purposes, and for the potential existence of collusion, fraud, or 
obvious error in the data.

3.5.3   Survey Certification

  a.  Immediately upon completion of any survey, the Contractor's 
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representative shall, based on his on-site review of the survey 
execution, determine that the survey contains no evidence of collusion, 
fraud, obvious error, and that subsequent horizontal and vertical 
corrections are accurately annotated on the subsurface record.

  b.  The Contractor's authorized representative shall bring aboard the 
survey vessel a blank copy of the Certification Statement and shall 
attest to an acceptable survey by signing the Certification Statement 
before leaving the vessel.  Sample copy of the Certification Statement 
is on the web site indicated in paragraph CONSTRUCTION FORMS AND 
DETAILS below.

  c.  In the event the Contractor's authorized representative observes 
(and quantifies) specific documentary evidence of either fraud, 
collusion, or obvious error, the survey will be immediately rerun.  
Resurveys will totally supersede any previously run survey and will be 
run over the full reach of any particular Acceptance Section.

  d.  If acceptability is not acquired after performing one resurvey of 
an Acceptance Section, a meeting shall be held between the Contractor 
and the Contracting Officer to expeditiously resolve the issue causing 
rejection of the survey.  Contractor equipment and personnel standby 
time to resolve acceptability of the survey shall be at the 
Contractor's expense.

  e.  In no case shall a previously unacceptable survey be later judged 
acceptable by the Contractor; unless such a reassessment/reevaluation 
is performed within 24 hours after the original survey, and prior to 
initiating any resurvey action based upon identifiable collusion, 
fraud, or obvious error.

  f.  Should the Contractor or his authorized representative refuse to 
certify to the acceptability of a survey for contract payment without 
identifiable collusion, fraud, or obvious error, then the following 
actions will follow:

    (1)  Preconstruction (pre-dredging) Survey:  Excavation shall 
not commence until representatives of the Contractor and 
Contracting Officer have met and resolved the basis for refusal of 
certification.  Should the Contractor commence excavation prior to 
obtaining an acceptable survey, he shall be liable for any 
excavation performed.  If a resurvey is performed, and accepted, 
prior excavation will not be measured, estimated, or paid for.

    (2)  Post-Construction (after-dredging) Survey:  The 3-week 
survey window allowed under subparagraph "Measurement" of Section 
01270 MEASUREMENT AND PAYMENT will be indefinitely extended until 
a final survey is accepted.  Any material accretion which might 
occur due to such a time extension will neither be measured, 
estimated, or paid for.

    (3)  Refusal to Certify:  Contractor equipment and personnel 
standby time to resolve his refusal to certify to the 
acceptability of a survey when there is no identifiable collusion, 
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fraud, or obvious error shall be at the Contractor's expense and 
resultant delays shall not be the basis for time extensions of the 
contract.

  g.  Intermediate surveys taken between the pre-dredging and 
post-dredging surveys will not be considered for the purposes of 
determining quantities for final payment and acceptance of the area 
dredged.

3.6   INSPECTION

3.6.1   Quality Assurance Representative (QAR)

The QAR shall be notified prior to the establishment of horizontal control 
work (baseline layout, ranges, station flags, shore-based control for 
EPS/RPS, etc.) and vertical control work (tide staff(s), upland cross 
sections, construction elevations top/invert, maximum/minimum elevations of 
dredged materials within disposal area(s), etc.), but the presence or 
absence of the QAR shall not relieve the Contractor of his responsibility 
for proper execution of the work in accordance with the specifications.  
The Contractor will be required:

  a.  To furnish, on the request of the Contracting Officer or any QAR, 
the use of such boats, boatmen, laborers, and material forming a part 
of the ordinary and usual equipment and crew of the dredging plant as 
may be reasonably necessary in inspecting and supervising the work.  
However, the Contractor will not be required to furnish such facilities 
for the surveys prescribed in the paragraph FINAL EXAMINATION AND 
ACCEPTANCE of this Section.

  b.  To furnish, on the request of the Contracting Officer or any QAR, 
suitable transportation from all points on shore designated by the 
Contracting Officer to and from the various pieces of plant.

3.6.2   Failure to Comply

In conjunction with the Clause INSPECTION OF CONSTRUCTION of Section 00700 
CONTRACT CLAUSES, should the Contractor refuse, neglect, or delay 
compliance with these requirements, the specific facilities may be 
furnished and maintained by the Contracting Officer and the cost thereof 
will be deducted from any amounts due or to become due the Contractor.

3.7   FINAL EXAMINATION AND ACCEPTANCE

3.7.1   Final Examination of Work

As soon as practicable and no later than three (3) weeks after the 
completion of the entire work or any section thereof (if the work is 
divided into sections) as in the opinion of the Contracting Officer will 
not be subject to damage by further operations under the contract, such 
work will be thoroughly examined at the cost and expense of the Government 
by sounding or by sweeping, or both, as determined by the Contracting 
Officer.  Should any shoals, lumps, or other lack of contract depth be 
disclosed by this examination, the Contractor will be required to remove 
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same by dragging the bottom or by dredging at the contract rate of 
dredging.  The Contractor or his authorized representative will be notified 
when soundings and/or sweepings are to be made and will be permitted to 
accompany the survey party.  When the area is found to be in a satisfactory 
condition, it will be accepted finally.  Should more than two sounding or 
sweeping operations by the Government over an area be necessary by reason 
of work for the removal of shoals disclosed at a prior sounding or 
sweeping, the cost of such third and any subsequent soundings or sweeping 
operations will be charged against the Contractor at the rate of $5,500 per 
day for each day in which the Government plant is engaged in sounding or 
sweeping and/or is enroute to or from the site or held at or near the said 
site for such operation.

3.7.2   Final Acceptance

Final acceptance of the whole or a part of the work and the deductions or 
corrections of deductions made thereon will not be reopened after having 
once been made, except on evidence of collusion, fraud or obvious error, 
and the acceptance of a completed section shall not change the time of 
payment of the retained percentages of the whole or any part of the work.

3.8   SHOALING

If, before the contract is completed, shoaling occurs in any section 
previously accepted, including shoaling in the finished channel because of 
the natural lowering of the side slopes, redredging at contract price, 
within the limits of available funds may be done if agreeable to both the 
Contractor and the Contracting Officer.

3.9   CONTINUITY OF WORK -- DREDGING OF ROCK

No payment will be made for work done in any area designated by the 
Contracting Officer until the full depth required under the contract is 
secured in the whole of such area, nor will payment be made for excavation 
in any area not adjacent to and in prolongation of areas where full depth 
has been secured, except by decision of the Contracting Officer.  Should 
any such nonadjacent area be excavated to full depth during the operations 
carried on under the contract, payment for all work therein may be deferred 
until the required depth has been made in the area intervening.  The 
Contractor may be required to suspend dredging at any time when, for any 
reason, the guages or ranges cannot be seen or properly followed.

3.10   NOISE CONTROL

All equipment and dredges, boats, and tugs used on this work shall be 
equipped with satisfactory mufflers or other noise abatement devices.  The 
Contractor shall conduct his operations so as to comply with all Federal, 
State and local laws pertaining to noise.  The use of horns and whistle 
signals shall be held to the minimum necessary in order to ensure as quiet 
an operation as possible.

3.11   DREDGE SAFETY

During dredging operations the Contractor's dredge shall have a current 
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Certificate of Inspection issued by the U.S. Coast Guard.

3.12   CONSTRUCTION FORMS AND DETAILS

From the Jacksonville District Home Page, click the links ORGANIZATIONS, 
ENGINEERING, then CONSTRUCTION FORMS AND DETAILS.  See web site address 
www.saj.usace.army.mil/cadd/end/construction_forms_and_details.htm.

        -- End of Section --
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